
State of California Department of Transportation Page 1
07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-DN-101-5.1/5.6

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-27.5/27.9

01-DN-101-39.8/46.4

Fed Aid

HB4N

HA21

20.20 

201130

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF THE 

ROUTE 101 & EHLERS WAY INTERSECTION

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MILE NORTH OF CUSHING 

CREEK VIADUCT #01-0076

DEL NORTE COUNTY NEAR CRESCENT CITY 

FROM 0.1 MILE SOUTH OF PARKWAY DRIVE 

TO WASHINGTON BOULEVARD OVERCROSSING

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM 0.2 MILE NORTH OF ROWDY CREEK 

BRIDGE TO THE OREGON STATE LINE

Description 

EXTEND LEFT TURN POCKET

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

PERMANENT RESTORATION @ CUSHING

MINOR CONCRETE, ROADWAY EXCAVATION, 

AND RA

MICRO-SURFACING

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG, INC. 5211 BOYD 

ROAD ARCATA, CA 95521

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

SANTA ROSA CA 95407

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

RENO NV 89502

(707)443-6371

(925)372-8000

(707)825-6565

(707)825-1014

 

(775)358-1355

RYAN DUNNE

DUNNE, RYAN

SANDERS, KAREN

AARON VALLEY

AARON VALLEY

MALMBERG CLAYTON

Resident
Engineer

(707)346-9027

(707)496-5581

(707)498-4009

(707)815-5620

(707)815-5620

(707)496-5581

 $1,142,687

 $19,606,127

 $11,985,000

 $8,343,011

 $1,042,935

 $673,673

Bid + CCOs

 $1,010,162

 $12,817,037

 $11,984,109

 $4,843,798

 $0

 $437,278

Comp To  date

 $237,512

 $784,306

 $0

 $692,135

 $0

 $0

This Month

08/01/21

04/21/20

02/16/16

07/15/21

06/15/22

06/03/21

Awarded

09/14/21

05/08/20

05/04/16

08/05/21

07/11/22

06/22/21

Approved

07/27/22

04/12/23

04/09/21

10/03/22

06/28/22

Est Comp

 88%

 59%

 100%

 74%

 0%

 78%

%Time

 88%

 65%

 100%

 58%

 0%

 65%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

01-0F2404

01-0B0904

01-0G1004

01-0G2104

01-0K3804

01-0K4704

Contract 

  

  

  

ACNH-Q101-(392)E

HSNH-Q101-(404)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1000 APOLLO WAY #100

3701 MALLARD DRIVE;

5211 BOYD ROAD

57 ALDERGROVE RD;

1120 TERMINAL WAY;

5065 BOYD SUITE H

5065 BOYD RD SUITE H

207 PRICE MALL

207 PROCE MALL

207 PRICE MALL

207 PROCE MAL SUITE 

100

ARCATA, CA 95521

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-DN-101-39.8/39.8

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-199-33.5/33.9

Fed Aid

HA42

20.20 

201130

20.20 

201130

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER 

AT DOMINIE CREEK

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE NORTH OF ELK  

VALLEY CROSS ROAD TO 0.2 MILE SOUTH 

OF WALKER ROAD

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

0.3 MILE NORTH OF MYRTLE CREEK BRIDGE

TO 0.1 MILE SOUTH OF OREGON STATE 

LINE

IN DEL NORTE COUNTY ABOUT 20 MILES 

NORTH OF GASQUET FROM RANDOLPH 

COLLIER TUNNEL TO 2.5 MILES SOUTH OF 

THE OREGON STATE LINE

Description 

FISH PASSAGE MITIGATION

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

REHAB CULVERTS

UPGRADE TUNNEL LIGHTING

Type Of Work

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

FORD LOGGING DBA PACIFIC 

EARTHSCAPE

GR SUNDBERG INC.

STEWART ENGINEERING INC

Contractor

ARCATA CA 95521

ARCATA, CA 95521

REDDING, CA 96099

MCKINLEYVILLE CA 95519

ARCATA CA 95521

REDDING CA 96001

(707)825-1014

 

 

(707)840-9442

(707)825-6565

(530)244-8464

KAREN SANDERS

VALLEY, AARON

VALLEY, AARON

JESS CLIFTON

VALLEY AARON

JESS CLIFTON

Resident
Engineer

(707)498-4009

(707)498-4009

(707)815-5620

(707)498-3047

(707)498-4009

(707)498-3047

 $4,681,210

 $19,085,000

 $13,985,000

 $2,313,719

 $1,292,179

 $5,492,571

Bid + CCOs

 $4,708,519

 $15,733,935

 $9,704,401

 $1,542,558

 $490,263

 $343,173

Comp To  date

 $0

 $0

 $0

 $1,269,678

 $0

 $343,173

This Month

05/28/20

02/17/21

06/21/21

08/03/21

08/03/20

02/25/22

Awarded

06/18/20

04/05/21

07/21/21

08/26/21

08/20/20

04/08/22

Approved

08/22/22

07/21/22

01/17/23

03/20/23

05/19/22

11/18/22

Est Comp

 100%

 57%

 68%

 15%

 35%

 0%

%Time

 99%

 82%

 69%

 67%

 38%

 6%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0F3104

01-0L0404

01-0L2304

01-488024

01-488014

01-0F4304

Contract 

  

  

  

  

  

ACNH-P199-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE RD;

5211 BOYD RD

PO BOX 990010

1225 CENTRAL AVENUE #11;

5211 BOYD ROAD;

5323 EASTSIDE ROAD

207 PRCE MALL

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL, STE-

100

207 PRICE MALL

207 PRICE MALL SUITE 

100

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-DN-999-/0

01-HUM-0-/0

01-HUM-36-10.5/10.8

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

Fed Aid

20.20 

201130

HB1

20.20 

201130

Pgm Code

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

ON ROUTE 96 FROM THE 299-96 JUNCTION 

TO END TO END OF COUNTY AND NEAR 

PECWAN DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR CARLOTTA FROM

RIVERSIDE PARK ROAD TO 0.4 MI EAST OF

RIVERSIDE PARK ROAD

IN HUMBOLDT COUNTY AT AND NEAR 

DINSMORE FROM VAN DUZEN RIVER BRIDGE 

TO TRINITY COUNTY LINE

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE 

FROM 1.2 MILE EAST OF MCCLELLAN 

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

ROCK CHUTE VIADUCT TO KLAMATH RIVER 

BRIDGE

Description 

REHAB BRIDGE DECKS

REPAIR/RESTORE ROADWAY

HORIZONTAL & VERTICAL CURVE

OVERLAY

STORM DAMAGE REPAIR

MAINTENANCE CAP SEAL

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG INC.

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

TEMPE AZ 85282

ARCATA, CA 95521

ARCATA CA 95521

EUREKA CA 95501

BENICIA, CA 94510

MODESTO CA 95354

(602)437-1711

 

(707)825-6565

(707)443-6371

 

(209)522-2277

CLAYTON MALMBERG

WINTER, BRIAN

TAI MORGAN-MARBET

JOAQUIN RODRIGUEZ

KING, ROBERT

NATHANIEL STEEN

Resident
Engineer

(707)498-3047

(707)834-1151

(707)834-0219

(707)725-1020

(707)725-7190

(707)498-2122

 $1,816,857

 $2,985,162

 $2,092,126

 $2,075,791

 $21,185,000

 $1,455,893

Bid + CCOs

 $1,605,871

 $2,938,123

 $520,090

 $2,192,366

 $16,410,520

 $815,363

Comp To  date

 $0

 $0

 $447,937

 $0

 $51,733

 $613,625

This Month

05/27/21

01/27/22

09/09/21

06/04/21

08/03/18

05/14/21

Awarded

06/18/21

03/25/22

09/24/21

06/29/21

10/31/18

06/14/21

Approved

06/21/22

06/03/22

10/12/22

06/17/22

08/03/22

08/05/22

Est Comp

 92%

 100%

 32%

 100%

 67%

 60%

%Time

 88%

 100%

 25%

 100%

 77%

 56%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

01-0J8604

01-0L9204

01-0F1604

01-0K5704

01-0J1704

01-0K4304

Contract 

  

  

HSST-P036-(119)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W 23RD STREET

57 ALDER RD.

5211 BOYD ROAD;

77 2ND ST

3701 MALLARD DRIVE

1012 11TH STREET;

207 PROCE MALL SUITE 

100

5065 BOYD RD., SUITE 

H

1487 SANDY PRAIRIE CT

SUITE E

1487 SANDY PRAIRIE CT

STE E

1487 SANDY PRAIRIE 

COURT STE. E

5056 BOYD RD

CRESCENT CITY CA 95531

ARCATA, CA 95521

FORTUNA CA 95540

FORTUNA CA 95501

FORTUNA, CA 95501

ARCATA CA 95521

Accepted

06/28/22

06/23/22

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-HUM-96-26.0/37.3

01-HUM-96-40.8/44.8

01-HUM-96-43.7/0

01-HUM-101-17.9/87.8

01-HUM-101-27.7/27.7

01-HUM-101-60.4/0

Fed Aid

HA21

HA14

Pgm Code

HUMBOLDT COUNTY NEAR ORLEANS FROM 1.6

MILES WEST OF BLUFF CREEK ROAD TO 

CAMP CREEK BRIDGE

HUMBOLDT COUNTY ON ROUTE 96 FROM 2.2 

MILESNORTH OF KLAMATH RIVER BRIDGE TO

THE SISKIYOU COUNTY LINE

IN HUMBOLDT COUNTY NEAR ORLEANS AT 

1.2 MILES WEST OF SISKIYOU COUNTY 

LINE

IN HUMBOLDT COUNTY AT SOUTH FORK EEL 

RIVER BR & SEP #04-0065 & AT ARCATA 

OVERHEAD #040-0079R

IN HUMBOLDT COUNTY NEAR MYERS FLAT AT

SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY IN FORTUNA AT THE 

MATERIALS LABORATORY AT 1050 RIVER 

RANCH ROAD

Description 

PRECOATED AGGREGATE, REPLACE AC 

SURFACING,

GUARDRAIL AND MINOR CONCRETE 

(VEGETATION C

RESTORE DISPOSAL SITE

STRENGTHEN 2 BRIDGES

BRIDGE SEISMIC RETROFIT

CONSTRUCT MATERIALS LAB

Type Of Work

AMERICAN PAVEMENT SYSTEMS, 

INC.

HIGHWAY SPECIALTY COMPANY INC.

WYLATTI RESOURCE MANAGEMENT, 

INC

FREYSSINET INC

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

Contractor

MODESTO CA 95354

REDDING CA 96001

COVELO CA 95428

STERLING VA 20166

EUREKA, CA 95502

EUREKA CA 95502

(209)522-2277

 

(707)983-8135

(703)378-2500

(707)443-6371

(707)443-6371

NATHANIEL STEEN

BRIAN WINTER

JOAQUIN RODRIGUEZ

JOAQUIN RODRIGUEZ

TAI MORGAN-MARBET

Resident
Engineer

(707)498-2122

(707)834-1151

 

(707)621-0000

(707)621-0000

(707)834-0219

 $2,690,936

 $794,722

 $640,523

 $9,443,917

 $6,293,410

 $10,693,613

Bid + CCOs

 $1,658,829

 $0

 $0

 $8,622,172

 $85,850

 $479,426

Comp To  date

 $965,867

 $0

 $0

 $0

 $0

 $479,426

This Month

04/29/22

06/21/22

02/01/22

01/21/20

10/14/21

03/17/22

Awarded

05/12/22

08/01/22

03/10/22

02/19/20

11/12/21

04/08/22

Approved

08/05/22

06/24/22

12/21/22

06/07/23

Est Comp

 66%

 0%

 0%

 83%

 0%

 6%

%Time

 61%

 0%

 0%

 90%

 1%

 4%

% Work 

 

 

 

 

 

 

Message

01-0L2504

01-0L2004

01-0F9204

01-0E7704

01-0A1104

01-0C1104

Contract 

  

SSTG-P096-(063)E

  

ACNH-Q101-(360)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET

6591 EASTSIDE ROAD

23601 CEMETERY LANE

44880 FALCON PLACE, SUITE 100

P.O BOX 1006

PO BOX 1006;

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD SUITE 

H

1487 SANDY PRAIRIE 

COURT STE.E

1487 SANDY PRAIRE 

COURT, ST.E

1487 SANDY PRAIRE 

COURT ST. E

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95501

FORTUNA, CA 95540

FORTUNA, CA 95501

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-HUM-101-75.1/77.4

01-HUM-101-84.4/84.8

01-HUM-101-87.5/89.6

01-HUM-101-88.3/88.3

01-HUM-101-90.1/109.6

01-HUM-101-125.0/12.5

Fed Aid

HB1

HA21

HB1

HB1

HA22

20.80 

524000

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA FROM 0.4

MILE NORTH OF THE HERRICK AVENUE 

OVERCROSSING TO 0.1 MILE  SOUTH OF 

14TH STREET

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

IN HUMBOLDT COUNTY IN & NEAR ARCATA 

ON ROUTE 101 FROM SAINT LOUIS ROAD 

OVERCROSSING TO MAD RIVER BRIDGE AND 

ON ROUTE 299 AT 299/10

IN HUMBOLDT COUNTY IN ARCATA AT  

299/101 SEPARATION

IN HUMBOLDT COUNTY IN AND NEAR 

TRINIDAD FROM 1.3 MILES SOUTH OF 

SCHOOL ROAD OC TO 0.4 MILE NORTH OF 

BIG LAGOON BRIDGE

REPAIR AND REPLACE EXISTING CHAIN 

LINK FENWITH 2,250 IF OF 8' WROUGHT 

IRON FENCE 4 PEDESTRIAN GATES AND ONE

VEHICULAR GATE DIR'S E

Description 

ADA CURB RETURNS/RAMPS UPGRADES

REPLACE JACOBY CREEK BRIDGE LT,

CONSTRUCT GUARDRAIL, PAVE MEDIAN &

CURVE IMPROVEMENT

CAPM

REPAIR/REPLACE FENCE

Type Of Work

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

GOLDEN STATE BRIDGE, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

ARROW FENCING

Contractor

CONCORD CA 94520

BENICIA CA 94510

FORTUNA CA 95502

EUREKA CA 95501

EUREKA CA 95502

CALPELLA, CA 95418

(925)766-7014

(925)372-8000

(707)443-6371

(707)443-6371

(707)443-6371

 

BRIAN FINCK

NATHANIEL 

STEEN/OE:DAWN FRIEND

BRIAN WINTER

BRIAN WINTER

RYAN DUNNE

MORGAN-MARBET, TAI

Resident
Engineer

(707)498-3489

(707)498-2122

(707)834-1151

(707)834-1151

(707)346-9027

(707)834-0219

 $4,048,288

 $8,341,405

 $4,904,405

 $3,022,575

 $25,478,019

 $792,000

Bid + CCOs

 $3,856,123

 $7,334,961

 $2,321,883

 $2,953,582

 $2,155,572

 $614,553

Comp To  date

 $0

 $0

 $1,059,141

 $360

 $1,563,731

 $0

This Month

11/16/20

01/29/20

01/18/22

06/19/20

01/27/22

02/14/22

Awarded

12/09/20

02/13/20

03/02/22

07/10/20

02/23/22

04/29/22

Approved

08/24/22

06/27/22

11/07/22

11/14/22

03/14/23

08/29/22

Est Comp

 50%

 97%

 37%

 43%

 9%

 63%

%Time

 85%

 88%

 47%

 96%

 8%

 78%

% Work 

 

 

 

 

 

 

Message

01-0B6204

01-0E0004

01-0G5804

01-0E6504

01-0F8204

01-0M0504

Contract 

ACNH-Q101-(384)E

  

HSNH-X023-(043)E

HSNH-X023-(042)E

ACNH-Q101-(399)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1647 WILLOW PASS RD #150;

3701 MALLARD DRIVE;

200 DINSMORE DR

77 2ND AVE

PO BOX 1006;

P.O. BOX 385

5065 BOYD RD

5065 BOYD RD

5065 BOYD ROAD SUITE 

H

5065 BOYD RD

5065 BOYD ROAD SUITE 

H

1487 SANDY PRAIRIE 

COURT, STE. E

ARCATA CA 95521

ARACTA CA 95521

ARCATA, CA 95521

ARCATA CA 95521

ARCATA, CA 95521

FORTUNA, CA 95501

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-HUM-101-595.0/0

01-HUM-101-865.0/86.7

01-HUM-255-6.0/7.6

01-HUM-299-1.8/1.8

01-HUM-299-10.0/43

01-HUM-299-20.5/30.2

Fed Aid

20.80 

524000

20.20 

201130

20.20 

201130

HB1

Pgm Code

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

THE STATE HIGHWAY SYSTEM (SHS). 

BREACHING OF RIGHT-OF-WAY (RIW) 

FENCES AND GATES, DAMAGE TO SLOPES, 

AND OTHER DAMAGES... DIR'S EME

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

IN HUMBOLDT COUNTY NEAR ARCATA AT 

ROUTE 200/299 SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BEGINNING TRUCK LANE LEFT TO END

OF COUNTY  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

Description 

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

REPAIR DAMAGED ABUTMENT

COMBINED ENVIRONMENTAL MITIGATION

PERMIT REQUIREMENTS FOR BRIDGES

REPAIR SNOW STORM DAMAGE

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

MOUNTAINSIDE CONSTRUCTION

WAHLUND CONSTRUCTION INC.

STEELHEAD CONSTRUCTORS JV

STEELHEAD CONSTRUCTORS JV

R. BROWN CONSTRUCTION COMPANY,

MCCULLOUGH CONSTRUCTION INC

Contractor

REDDING, CA 96003

EUREKA, CA 95502

REDDING CA 96003

REDDING CA 96003

WILLOW CREEK, CA 95573

ARCATA CA 95521

 

 

(530)226-6400

(530)226-6400

 

(707)825-1014

RODRIGUEZ, JOAQUIN

HADIPOUR, ROOZBEH

NATHANIEL STEEN

WINTER, BRIAN

NATHANIEL STEEN

NATHANIEL STEEN/DAWN 

FRIEND

Resident
Engineer

(707)725-1020

(707)496-4368

(707)498-2122

(707)834-2122

(707)498-2122

(707)498-2172

 $245,000

 $5,385,000

 $3,005,777

 $3,401,401

 $14,685,000

 $6,954,322

Bid + CCOs

 $253,358

 $2,017,888

 $2,561,874

 $1,024,082

 $5,902,818

 $5,213,633

Comp To  date

 $0

 $0

 $4,950

 $246,230

 $0

 $239,446

This Month

02/21/20

11/22/21

07/01/20

09/02/20

12/27/21

08/20/20

Awarded

05/03/20

01/12/22

07/23/20

10/02/20

03/29/22

09/11/20

Approved

02/02/21

09/25/22

01/21/25

08/30/22

08/06/22

07/22/22

Est Comp

 100%

 100%

 28%

 67%

 86%

 99%

%Time

 100%

 37%

 85%

 30%

 40%

 73%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

01-0K4204

01-0L3904

01-3660U4

01-0F5304

01-0L9104

01-0F4604

Contract 

  

  

ACST-P255-(011)E

  

  

HSST-P299-(208)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13884 SHANGRILA DRIVE

PO BOX 6486

2940 INNSBRUCK DR

2940 INNSBRUCK DR

PO BOX 406

57 ALDERGROVE RD;

1487 SANDY PRAIRIE 

COURT STE. E

6301 NORTH STATE 

STREET

5065 BOYD ROAD

5065 BOYD RD.

5065 BOYD RD.

5065 BOYD RD

FORTUNA, CA 95501

REDWOOD VALLEY, CA 95470

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-HUM-299-22.5/30.7

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-999-/0

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

Fed Aid

HB1

HB1

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY FROM REDWOOD  

CREEK BRIDGE TO 1.6 MILES EAST OF 

TITLOW HILL ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

IN HUMBOLDT COUNTY AT WILLOW CREEK 

FROM 0.1 MI WEST OF WILLOW RD TO 

PANTHER ROAD

IN HUMBOLDT COUNTY ON ROUTES 96 & 101

AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.4 MILE WEST OF WITTER SPRINGS  ROAD

TO 0.4 MILE EAST OF BACHELOR CREEK 

BRIDGE

IN LAKE COUNTY NEAR CLEAR LAKE OAKS 

AT BERYL WAY

Description 

MICROSURFACING

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS

BRIDGE SEISMIC RETROFIT

COMBINED SAFETY AND BRIDGE REHAB

INSTALL GUARDRAIL

Type Of Work

INTERMOUNTAIN SLURRY SEAL, 

INC.

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

STEELHEAD CONSTRUCTORS JV

O.C. JONES & SONS, INC.

HIGHWAY SPECIALTY COMPANY INC

Contractor

RENO NV 89502

EUREKA CA 95501

WILLOW CREEK CA 95573

REDDING, CA 96003

BERKELEY CA 94710

REDDING CA 96001

(775)358-1355

(707)443-6371

(530)629-3702

(530)226-6400

(510)526-3424

(530)949-5631

BRIAN WINTER

BRIAN FINCK/OE DAWN 

FRIEND

WINTER, BRIAN

KATHERINE PERRIN

DAN KRAFT

Resident
Engineer

 

(707)834-1151

(707)498-3489

(707)834-1151

(707)496-5840

(530)713-7864

 $1,104,965

 $10,863,629

 $3,060,435

 $2,246,528

 $8,460,538

 $701,423

Bid + CCOs

 $0

 $8,184,169

 $3,092,130

 $2,121,896

 $7,750,377

 $683,190

Comp To  date

 $0

 $1,301,363

 $3,360

 $0

 $22,475

 $0

This Month

06/09/22

11/19/20

11/19/20

06/19/20

11/19/20

11/17/21

Awarded

07/06/22

12/09/20

12/09/20

07/10/20

12/09/20

12/21/21

Approved

10/28/22

10/06/22

06/10/22

08/15/22

07/08/22

Est Comp

 0%

 70%

 100%

 100%

 82%

 100%

%Time

 0%

 75%

 99%

 100%

 90%

 100%

% Work 

 

SUSPENDED

OVER RUN

COMPLETED

 

COMPLETED

Message

01-0L0004

01-0F4704

01-0F6804

01-0A1204

01-0G33U4

01-0G5504

Contract 

  

HSST-P299-(209)E

HSST-P299-(210)E

  

HSNH-P020-(193)E

HSST-P020-(199)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1120 TERMINAL WAY;

77 2ND ST

18 CHINA CREEK RD

2940 INNSBRUCK DR

1520 FOURTH STREET;

6591 EASTSIDE ROAD;

5065 BOYD RD

5065 BOYD RD

5065 BOYD RD SUITE H

6301 N STATE STREET

PO BOX 457

ARCATA CA 95521

ARCATA CA 95521

ARCATA CA 95521

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95932

Accepted

06/21/22

07/08/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

01District

01-LAK-20-/0

01-LAK-29-12.7/14.5

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-999-/0

01-MEN-20-17.3/26

Fed Aid
Pgm Code

IN LAKE AND MENDOCINO COUNTIES ON 

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS

IN LAKE COUNTY NEAR LOWER LAKE FROM 

0.8 MILE NORTH OF SPRUCE GROVE RD- 

SOUTH TO 0.4 MILE SOUTH OF HOFACKER 

LANE

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY ABOUT 8 MILES 

WEST OF WILLITS FROM CHAMBERLAIN 

CREEK BRIDGE TO 0.3 MILE WEST OF 

IRMULCO ROAD

Description 

TRANSPORTATION MANAGEMENT SYSTEMS

WIDEN SHOULDER

CONSTRUCT EXPRESSWAY

BRIDGE RAIL & UPGRADE

REHAB BRIDGE DECKS

MICRO-SURFACING

Type Of Work

WEST COAST CONTRACTORS

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

VSS INTERNATIONAL, INC.

Contractor

COOS BAY OR 97420

SANTA ROSA CA 95407

BERKELEY CA 94710

UKIAH CA 95482

SACRAMENTO CA 95834

WEST SACRAMENTO CA 95691

(541)267-7689

(707)585-1221

(510)526-3424

(707)467-4100

(916)283-9950

(916)373-1500

STEVE TISELL

DAN KRAFT

KRAFT, DAN

DAN KRAFT

STEVE TISELL/JIM HALL

MEHRDAD PAKANDAM

Resident
Engineer

(707)815-4657

(707)994-5074

(530)713-7864

(530)713-7864

(707)815-4657

(707)815-2625

 $3,265,051

 $10,410,679

 $56,250,969

 $8,377,220

 $2,687,987

 $1,194,120

Bid + CCOs

 $3,049,493

 $10,562,297

 $44,286,412

 $1,823,586

 $2,490,616

 $1,276,819

Comp To  date

 $935,284

 $0

 $1,260,999

 $854,017

 $0

 $994,702

This Month

09/24/21

07/07/20

11/07/19

09/20/21

05/27/21

04/21/22

Awarded

11/02/21

07/23/20

12/02/19

10/19/21

06/18/21

05/23/22

Approved

08/01/22

07/11/22

09/28/22

08/18/23

05/24/22

08/01/22

Est Comp

 92%

 100%

 85%

 9%

 100%

 76%

%Time

 94%

 100%

 78%

 22%

 91%

 99%

% Work 

 

OVER RUN

SUSPENDED

 

OVER RUN

 

Message

01-0E83U4

01-0E7204

01-2982U4

01-0E0814

01-0J8804

01-0K9604

Contract 

  

HSST-P029-(150)E

ACNH-P029-(148)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101;

246 GHILOTTI AVE;

1520 FOURTH STREET;

1324 S. STATE STREET;

4600 NORTHGATE BLVD, SUITE 10

3785 CHANNEL DRIVE;

2617 E HWY 20

15513 40TH AVENUE

15513 40TH AVE

PO BOX-457

2617 E HWY 20

925 NORTH FRANKLIN 

STREET

NICE, CA 95464

CLEARLAKE CA 95422

CLEARLAKE, CA 95422

LOWER LAKE CA 95457

NICE, CA 95464

FORT BRAGG, CA 95437

Accepted

07/11/22

07/08/22

Location
Storm Water
Plan
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01District

01-MEN-20-19.1/20.3

01-MEN-20-26.0/28.8

01-MEN-20-33.3/34.4

01-MEN-101-3.7/5.3

01-MEN-101-14.6/0

01-MEN-101-40.0/6

Fed Aid

HA21

HA23

20.20 

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT 10 MILES 

WEST OF WILLITS FROM 0.9 MI WEST TO 

0.3 MI EAST OF JAMES CREEK BRIDGE

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM 0.3 MILE WEST OF IRMULCO ROAD TO

1.3 MILESEAST OF TWO ROCK LOOKOUT 

ROAD AND FROM 0.2MILE

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.3 MILE WEST OF RUSSIAN RIVER BRIDGE

AND OVERHEAD TO 0.4 MILE  EAST OF 

COUNTY ROAD 144

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103 

TO 0.6 MI NORTH OF PIETA CR BRIDGE 

#10-83

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

Description 

SAFETY IMPROVEMENTS

REPLACE AC SURFACING, COLD PLANE AC 

PAVEME

REPLACE TWO BRIDGES

REPAIR SLIDES

REPAIR 3 BRIDGES

SLIDE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

O.C. JONES & SONS, INC

GOLDEN STATE BRIDGE, INC.

GHILOTTI CONSTRUCTION 

COMPANY,INC.

Contractor

UKIAH CA 95482

UKIAH CA 95482

SACRAMENTO CA 95834

BERKELEY CA 94710

BENICIA CA 94510

SANTA ROSA, CA 95407

(707)467-4100

 

(916)283-9950

(510)526-3424

(925)372-8000

 

MOJTABA MOSALLAI

GEOFFREY WRIGHT

KRAFT, DAN

KATHARINE PERRIN

ANDERSON, MICHAEL

Resident
Engineer

 

(707)498-5816

(707)496-4355

(530)713-7864

(707)496-5840

(707)354-1072

 $2,909,015

 $2,273,716

 $26,038,166

 $18,488,121

 $3,788,368

 $20,885,000

Bid + CCOs

 $0

 $0

 $0

 $18,590,586

 $0

 $8,169,522

Comp To  date

 $0

 $0

 $0

 $5,452

 $0

 $0

This Month

05/20/22

06/09/22

05/06/22

10/13/16

06/15/22

08/24/21

Awarded

06/16/22

07/11/22

06/09/22

11/03/16

06/29/22

09/12/21

Approved

12/28/22

12/29/22

12/31/22

Est Comp

 0%

 0%

 0%

 0%

 0%

 83%

%Time

 0%

 0%

 0%

 0%

 0%

 39%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

01-0H45U4

01-0K9704

01-0E0904

01-0B5004

01-0K7704

01-0L4204

Contract 

HSST-P020-(200)E

  

ACNH-P020-(198)E

NHER-19C7-(004)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET;

1324 S. STATE STREET

4600 NORTHGATE BLVD, SUITE 10

1520 FOURTH STREET

3701 MALLARD DRIVE;

246 GHILOTTI AVENUE

925 N. FRANKLIN 

STREET

6301 NORTH STATE 

STREET

PO BOX 457

6301 N STATE STREET

21340 BAECHTEL ROAD

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-42.5/44.5

01-MEN-101-58.9/82.5

01-MEN-101-73.7/96

01-MEN-101-380.0/40

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

Fed Aid

20.20 

201130

HA26

20.20 

201130

HA23

HM

Pgm Code

RECONSTRUCT AND STABILIZE EMBANKMENT,

RESTORE/REPAIR DRAINAGE SYSTEMS, 

RESTORE/REPAIR GUARDRAIL,  DIR'S 

EMERGENCY F.A. SOUTHBOUND 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 101 FROM 4.7  

MILES SOUTH OF SPYROCK RD TO 0.4 MILE

SOUTH OF DORA CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.4 MILES SOUTH TO 0.6 MILE NORTH OF 

RIDGEWOOD RANCH ROAD. DIR'S EMERGENCY

L.B.

IN MENDOCINO NEAR DOS RIOS FROM 1.4 

TO 1.7 MILES EAST OF RODEO CREEK BR 

#10-237

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 271 FROM 2.9  

MILES NORTH OF CUMMINGS/101 

SEPARATION TO 1.2 MILES SOUTH OF THE 

P

Description 

SLIPOUT REPAIR

REHAB SAFETY ROADSIDE REST AREA

CULVERT REHAB/REPLACEMENT

REPLACE CULVERT AND RESTORE ROADWAY

STABILIZE ROADWAY

REHAB/REPLACE CULVERTS

Type Of Work

WYLATTI RESOURCE MANAGEMENT 

INC

MERCER-FRASER COMPANY

MITCHELL JOHNSON CONSTRUCTION,

INC

ARGONAUT CONSTRUCTORS

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

Contractor

COVELO, CA 95428

EUREKA CA 95502

REDDING CA 96001

SANTA ROSA, CA 95407

FORTUNA CA 95502

WILLOW CREEK CA 95573

 

(707)443-6371

(530)338-8077

 

(707)443-6371

(530)629-3702

ANDERSON, MIKE

MOSALLAI, MOJTABA

MICHAEL ANDERSON

ANDERSON, MICHAEL

ROOSBEH HADIPOUR

Resident
Engineer

(707)354-1072

(707)498-5816

(707)354-1072

(707)354-1072

(707)496-4368

 

 $6,585,000

 $8,962,660

 $429,690

 $2,485,000

 $20,065,915

 $435,286

Bid + CCOs

 $2,492,752

 $6,782,069

 $267,201

 $1,044,306

 $5,379,031

 $0

Comp To  date

 $0

 $73,100

 $267,201

 $0

 $1,590,072

 $0

This Month

01/05/22

12/16/20

12/15/21

08/02/21

11/08/21

11/08/21

Awarded

04/08/22

01/14/21

01/06/22

08/18/21

11/30/21

12/07/21

Approved

11/30/22

12/23/22

08/23/22

12/31/22

07/21/23

Est Comp

 47%

 64%

 40%

 100%

 21%

 0%

%Time

 38%

 76%

 62%

 42%

 27%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0L9704

01-0C4504

01-0K5204

01-0L4004

01-0B5304

01-0J4804

Contract 

  

CNHG-Q101-(387)E

  

  

STER-19FF-(004)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 575

PO BOX 1006

1304 EAST STREET #218;

360 SUTTON PLACE

200 DINSMORE DR

18 CHINA CREEK ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

6301 NORTH STATE 

STREET

WILLITS, CA 95490

WILLITS CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

REDWOOD VALLEY CA 95470

Accepted

Location
Storm Water
Plan
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01District

 $16,483,345 $272,052,763 $468,404,169

01-MEN-271-170.0/18

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

HA42

20.20 

201130

Pgm Code

REMOVE AND DISPOSE OF FAILED SLIDE 

MATERIAL AND HAZARDOUS TREES. PER 

GEOTECH RECOMMENDATIONS, REGRADE 

SLOPE DIRECTORS EMERGENCY FO

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES ON

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS  DIR'S EMERGENCY F.A.

Description 

LANDSLIDE REPAIR

REHAB BRIDGE DECKS

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

CULVERT REHAB

HAZARD TREE REMOVAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

STEELHEAD CONSTRUCTIONS, INC.

WYLATTI RESOURCE MANAGEMENT, 

INC

FORD LOGGING INC. DBA PACIFIC 

EARTHSCAPE

Contractor

UKAIAH, CA. 95482

TEMPE AZ 85282

PALO CEDRO, CA 96073

COVELO CA 95428

MCKINLEYVILLE, CA 95519

 

(602)437-1711

 

(707)983-8135

 

ANDERSON, MIKE

ANDERSON, MICHAEL

SEYOUM, KASSAYE

CLIFTON, JESS

Resident
Engineer

(707)354-1072

(707)354-1072

(707)485-1010

 

(707)498-3047

 $1,985,000

 $2,717,162

 $5,985,000

 $1,988,274

 $1,685,000

Bid + CCOs

 $167,993

 $2,039,150

 $5,401,364

 $0

 $1,243,635

Comp To  date

 $0

 $176,070

 $0

 $0

 $0

This Month

05/11/22

05/14/21

03/31/17

06/16/22

11/08/21

Awarded

06/17/22

06/18/21

05/25/17

07/11/22

12/17/21

Approved

09/30/22

07/29/22

05/04/21

06/22/22

Est Comp

 63%

 87%

 100%

 0%

 88%

%Time

 8%

 80%

 90%

 0%

 74%

% Work 

 

 

OVER RUN

 

 

Message

01-0M1604

01-0J8704

01-0H1204

01-487704

01-0L7004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1324 SOUTH STATE ST.

1310 W. 23RD STREET;

PO BOX 997

23601 CEMETERY LANE

1225 CENTRAL AVE #11

21340 BAECHTEL ROAD

21340 BAECHTEL RAOD

6301 NORTH STATE 

STREET

207 PRICE MALL, SUITE

100

UKAIH, CA. 95482

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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02District

02-LAS-36-6.0/14.6

02-LAS-36-20.5/22.8

02-LAS-139-4.9/5.1

02-LAS-139-38.0/43

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

Fed Aid
Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD FROM 

1.3 MILES WEST OF GOODRICH CREEK 

BRIDGE TO 1.0 MILE WEST OF WILLARD 

CREEK ROAD

IN LASSEN COUNTY NEAR SUSANVILLE AT 

1.3 MILES EAST OF ROUTE 44 AND FROM 

0.1 MILE EAST OF EAGLE LAKE ROAD TO 

1.3 MILES WEST OF HARR

IN LASSEN COUNTY NEAR SUSANVILLE FROM

2.4 MILES SOUTH TO 2.2 MILES SOUTH OF

ANTELOPE RADIO STREET.

IN LASSEN COUNTY ABOUT 37 MILES  

NORTH OF SUSANVILLE FROM 4.3 MILES 

NORTH OF SOUTH GRASSHOPPER ROAD TO 

0.2 MILE SOUTH OF TERMO GRA

IN LAS AND MOD COUNTIES ON RTE 139 AT

0.1 MI N OF LAS COUNTY LINE AND ON 

RTE 299 AT VAR LOC FROM 0.4 MI W OF 

BOYD HILL LOOKOUT RD 

IN LASSEN COUNTY ABOUT 11 MILES  EAST

OF BIEBER AT ADIN MAINTENANCE 

STATION.

Description 

REHABILITATE ROADWAY AND REPLACE

EXPAND EXISTING BRAKE CHECK AREA

INSTALL DRAPERY

AR CHIP WITH HMA OVERLAY

ROADWAY REHABILITATION

REHABILITATE MAINTENANCE STATION

Type Of Work

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC.

ABACUS CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

WALSH CONSTRUCTION COMPANY II,

LLC

Contractor

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96002

BURNEY CA 96013

BURNEY CA 96013

CONCORD CA 94520

(530)335-5501

(530)246-4292

(530)215-3104

(530)335-5501

(530)335-5501

(925)627-1700

JOHN YOLTON

DANIEL GIBBS

DANIEL GIBBS

MIKE ZDENEK

MIKE ZDENEK

Resident
Engineer

(530)864-9033

(209)617-1281

(530)759-3733

 

(530)229-0559

(530)229-0559

 $33,936,116

 $1,402,951

 $1,351,844

 $2,670,989

 $16,934,149

 $14,001,805

Bid + CCOs

 $31,247,719

 $200,896

 $493,816

 $0

 $16,534,340

 $13,957,004

Comp To  date

 $2,555,500

 $0

 $493,816

 $0

 $0

 $0

This Month

05/08/20

02/04/22

03/29/22

03/07/22

07/28/20

12/04/19

Awarded

06/03/20

02/23/22

05/12/22

03/29/22

08/13/20

12/31/19

Approved

10/14/22

07/13/22

09/12/22

06/29/22

06/28/22

Est Comp

 75%

 58%

 18%

 0%

 61%

 100%

%Time

 93%

 14%

 37%

 0%

 96%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

02-4E46U4

02-0J3804

02-4H9804

02-2J4404

02-4E4504

02-1H1104

Contract 

ACST-S036-(115)E

  

  

  

ACST-000C-(519)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 STATE HIGHWAY 89 N.;

17400 CLEAR CREEK ROAD

8490 HARTMEYER LN

24339 HWY 89N;

24339 STATE HIGHWAY 89 N.;

1390 WILLOW PASS ROAD STE 950

1187 HWY 36

471-800 DIANE DRIVE

471 800 DIANE DRIVE

1031 BUTTE ST STE205 

MS60

1031 BUTTE STREET

CHESTER, CA 96020

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

REDDING,CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
07/20/22 Statement of Ongoing Contracts as of 08/05/22

02District

02-LAS-395-56.5/61.1

02-LAS-395-900.0/0

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

Fed Aid

20.20 

201130

Pgm Code

IN LASSEN COUNTY NEAR JANESVILLE FROM

0.1 MILE NORTH OF SUNNYSIDE ROAD TO 

0.1 MILE NORTH OF ROUTE 36.

IN LASSEN AND SIERA COUNTIES NEAR 

HALLELUJAH JUNCTION FROM NEVADA  

STATE LINE TO 0.7 NORTH OF SCOTT 

ROAD.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM 0.4 MILE EAST OF  BUTTE COUNTY 

LINE TO 3.3 MILES WEST OF ROUTE 89.

IN PLUMAS COUNTY NEAR PULGA FROM ROCK

CREEK POWERHOUSE OVERCROSSING TO 

FAIRGROUNDS ROAD. DIR'S EMERGENCY 

L.B.

IN PLUMAS COUNTY AT AND NEAR BELDEN 

FROM 1.0 MILE EAST OF CHAMBERS CREEK 

BRIDGE TO 0.7 MILE EAST OF VIRGILIA 

ROAD

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

Description 

MILL AND FILL WITH DIGOUTS

DRAINAGE REHABILITATION

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

AC OVERLAY

ROCK FALL FENCE

Type Of Work

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HORIZON DESIGN INTERNATIONAL 

LLC DBA HORIZON STEEL & 

IRONWORKS

STIMPEL-WIEBELHAUS ASSOCIATES,

INC.

J. F. SHEA CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC

STEWART ENGINEERING INC

Contractor

BURNEY CA 96013

BEVERLY HILLS CA 90211

REDDING CA 96002

REDDING, CA 96049

CHESTER CA 96020

REDDING CA 96001

(530)335-5501

(323)848-4488

(530)223-6605

 

(530)258-3306

(530)244-8464

DANIEL GIBBS

DANIEL GIBBS

JOHN YOLTON

YOLTON, JOHN

DANIEL GIBBS

Resident
Engineer

(209)617-1281

(209)617-1281

(530)864-9033

(530)864-9033

 

(530)759-3733

 $1,469,964

 $888,958

 $2,268,706

 $21,485,000

 $3,411,674

 $1,717,618

Bid + CCOs

 $1,058,425

 $158,871

 $2,030,838

 $17,282,785

 $0

 $1,372,700

Comp To  date

 $1,058,425

 $0

 $214,043

 $0

 $0

 $540,764

This Month

02/02/22

06/01/21

12/08/20

07/26/21

03/30/21

06/16/21

Awarded

03/14/22

06/29/21

12/29/20

08/30/21

04/15/21

06/28/21

Approved

08/12/22

10/05/22

08/05/22

10/30/22

08/29/22

Est Comp

 32%

 18%

 87%

 68%

 0%

 69%

%Time

 72%

 18%

 89%

 80%

 0%

 80%

% Work 

 

 

 

 

 

 

Message

02-2J4004

02-4H8104

02-0H5504

02-3J1204

02-1J5004

02-1H7904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89N;

8549 WILSHIRE BLVD;

1168 INDUSTRIAL STREET

PO BOX 494519

803 LORRAINE DR

5323 EASTSIDE ROAD

471-800 DIANE DRIVE

471-800 DIANCE DRIVE

1187 HWY 36

1187 HIGHWAY 36

471-800 DIANE DRIVE

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

CHESTER CA 96020

CHESTER, CA 96020

SUSANVILLE CA 96130

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
07/20/22 Statement of Ongoing Contracts as of 08/05/22

02District

02-PLU-70-/29.9

02-SHA-5-4.9/5.1

02-SHA-5-22.0/6.8

02-SHA-44-45.5/51.6

02-SHA-273-11.8/12.6

02-SHA-273-14.9/15.7

Fed Aid

20.20 

201130

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM BUTTE COUNTY LINE TO 3.1 MILES 

WEST OF ROUTE 89.

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY IN SHASTA LAKE  CITY

ON ROUTE 5 AT 0.1 MILE SOUTH OF ROUTE

151 AND ON ROUTE 151 AT 0.1 MILE EAST

OF SHASTA STREET

IN SHASTA COUNTY NEAR VIOLA FROM 3.0 

MILES EAST OF DEER FLAT ROAD TO 0.5 

MILE EAST OF BRIDGE CREEK ROAD.

SHASTA COUNTY IN REDDING FROM CLEAR 

CREEK ROAD TO 0.4 MILE NORTH OF 

WESTWOOD AVENUE

IN SHASTA COUNTY IN REDDING FROM 0.1 

MILE NORTH OF SOUTH REDDING  

UNDERPASS TO 0.1 MILE NORTH OF 

CALIFORNIA STREET.

Description 

REPAIR ROCK SLOPE PROTECTION AND

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

REPLACE AND LINE CULVERTS

HMA OVERLAY WITH DIGOUTS

CONSTRUCT HMA SHOULDER STRUCTURAL 

SECTIONS

ADA IMPROVEMENTS

Type Of Work

Q&D CONSTRUCTION LLC

J.F. SHEA CONSTRUCTION, INC.

MITCHELL JOHNSON CONSTRUCTION,

INC

TULLIS, INC.

TULLIS, INC.

S.T. RHOADES CONSTRUCTION, 

INC.

Contractor

SPARKS NV 89434

REDDING, CA 96049

REDDING CA 96001

REDDING CA 96001

REDDING CA 96049

REDDING CA 96002

(775)786-2677

 

(530)338-8077

(530)241-5105

 

(530)223-9322

JEFF ROTHGERY

ALEXANDER, NATHAN

NATHAN ALEXANDER

EDWARD WORDEN

Resident
Engineer

(530)927-7334

(530)604-5102

(530)225-2922

 

(530)604-5118

 

 $18,859,000

 $270,000

 $711,170

 $1,536,885

 $930,725

 $3,194,562

Bid + CCOs

 $200,706

 $140,841

 $710,690

 $0

 $605,877

 $0

Comp To  date

 $184,597

 $0

 $0

 $0

 $605,877

 $0

This Month

02/01/22

12/06/17

10/13/21

11/16/21

05/10/22

04/19/22

Awarded

03/02/22

03/07/18

11/12/21

12/02/21

06/09/22

06/09/22

Approved

03/29/24

01/13/18

05/19/22

08/12/22

Est Comp

 3%

 100%

 100%

 0%

 32%

 0%

%Time

 1%

 52%

 100%

 0%

 65%

 0%

% Work 

SUSPENDED

OVER RUN

COMPLETED

 

 

 

Message

02-4H4404

02-4H1504

02-0J7404

02-2J3904

02-1J4204

02-1H7204

Contract 

ACST-ER31-(V00)4

  

  

  

  

ACNH-P273-(013)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1050 S. 21ST STREET;

P. O. BOX 494519

1304 EAST STREET #218;

16951 CLEAR CREEK ROAD

16951 CLEAR CREEK ROAD

8585 COMMERCIAL WAY;

1555 E MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET, 

SUITE 205

1031 BUTTE STREET

QUINCY, CA 95971

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

06/29/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

02District

02-SHA-299-1.0/1.6

02-SHA-299-50.5/56.5

02-SIS-3-38.0/38.6

02-SIS-3-48.0/51

02-SIS-5-9.9/68.1

02-SIS-5-/0

Fed Aid

20.20 

201130

Pgm Code

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING AT 0.8 MILE EAST OF 

HOADLEY PEAK ROAD AND AT 1.3 MILES 

EAST OF HOADLEY PEAK ROAD.

SHASTA COUNTY NEAR MONTGOMERY CREEK 

FROM 0.2 MILE WEST OF OAK POINT DRIVE

TO OLD BERTAGNA PLACE AND FROM 0.1 

MILE EAST OF SIERRA C

IN SISKIYOU COUNTY ABOUT 6 MILES 

NORTH FORT JONES FROM 0.3 MILE SOUTH 

TO 0.3 MILE NORTH OF LOWER MOFFETT 

CREEK ROAD

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.1 MILE SOUTH OF  JUNIPER DRIVE

TO 0.3 MILE NORTH OF CALAMITY LANE.

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM 0.2 MILE NORTH OF REAM

AVENUE OVERCROSSING TO 0.2  MILE 

SOUTH OF HILT ROAD OVERCROSSI

IN SISKIYOU  COUNTY AT  VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

Description 

PERMANENT RESTORATION CONSTRUCT NEW

ASPHALT RUBBER BINDER SEAL COAT, 

COLD PLAN

BRIDGE REPLACEMENT

HMA OVERLAY AND DIGOUTS

IMPROVE CRZ

CONSTRUCT NINE PAVED MEDIAN TURN-A-

ROUNDS

Type Of Work

STIMPEL-WIEBELHAUS ASSOCIATES,

INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

STEELHEAD CONSTRUCTORS JV

TULLIS, INC.

MEYERS EARTHWORK, INC.

HAT CREEK CONSTRUCTION

Contractor

REDDING CA 96002

MODESTO CA 95354

REDDING CA 96002

REDDING CA 96001

REDDING CA 96002

BURNEY, CA 96013

(530)223-6605

 

(530)226-6400

(530)241-5105

(530)365-8858

 

MIKE ZDENEK

NICOLE MALLORY

AUSTIN HENRY

NICOLE MALLORY

HENRY, AUSTIN

Resident
Engineer

 

(530)356-7818

(530)605-5871

(530)235-9814

(530)605-5871

(530)235-9814

 $859,945

 $2,100,000

 $4,281,218

 $969,410

 $3,184,751

 $3,685,000

Bid + CCOs

 $0

 $892,104

 $4,091,522

 $719,142

 $2,694,590

 $2,108,719

Comp To  date

 $0

 $892,104

 $16,705

 $719,142

 $1,012,963

 $0

This Month

03/22/22

04/29/22

04/05/21

12/20/21

10/21/21

08/05/21

Awarded

04/26/22

05/20/22

04/16/21

01/06/22

11/18/21

09/01/21

Approved

08/18/22

07/25/22

08/05/22

07/27/22

11/01/22

Est Comp

 0%

 37%

 100%

 40%

 92%

 100%

%Time

 0%

 42%

 95%

 74%

 82%

 57%

% Work 

 

 

 

 

 

OVER RUN

Message

02-0J6804

02-2J3704

02-4G4404

02-2J3804

02-4F5204

02-2J7004

Contract 

ACST-ER39-(004)E

NHS-    -(   )

  

  

HSIM-0059-(180)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1168 INDUSTRIAL ST.

1012 11TH STREET

2940 INNSBRUCK DRIVE

16951 CLEAR CREEK ROAD

4150 FIGTREE LANE

24339 HWY 89 N

1031 BUTTE ST. STE 

205, MS 60

1625 MOTT RD

1625 MOTT ROAD

1625 MOTT RD

1625 MOTT ROAD

REDDING, CA 96001

MT SHASTA CA 96067

1031 BUTTE STREET, CA 

96001

MT. SHASTA CA 96067

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

02District

02-SIS-96-370.0/37.3

02-TEH-5-25.4/25.4

02-TEH-5-36.3/41.6

02-TEH-32-6.2/14

02-TEH-32-14.0/20

02-TEH-36-56.0/60.5

Fed Aid

20.20 

201130

Pgm Code

REMOVE AND DISPOSE OF MOBILIZED 

MATERIAL, PROVIDE TEMPORARY TRAFFIC 

CONTROL, PREPARENEARBY DISPOSAL SITE 

FOR OPERATIONS DIR'S EMER

IN TEHAMA COUNTY IN RED BLUFF AT 

SACRAMENTO RIVER BRIDGE.

IN TEHAMA COUNTY NEAR RED BLUFF  FROM

NINE MILE HILL OVERCROSSING TO 0.1 

MILE NORTH OF BOWMAN ROAD 

OVERCROSSING

TEHAMA COUNTY ABOUT 20 MILES EAST OF 

FOREST RANCH FROM 2.7 MILES EAST OF 

SODA SPRINGS ROAD TO 1.1 MILES EAST 

OF DEER CREEK BRIDGE 

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

IN TEHAMA COUNTY ABOUT 13 MILES EAST 

OF RED BLUFF FROM 0.7 MILE EAST OF 

MANTON ROAD TO 2.4 MILES EAST OF 

PAYNES CREEK BRIDGE

Description 

RATTLESNAKE 2 DO

BRIDGE RETROFIT

IMPROVE CLEAR RECOVERY ZONE

PLACE HOT MIX ASPHALT (TYPE A) AND 

REPLACE

AC OVERLAY

PLACE HMA (TYPE A) AND REPLACE AC 

SURFACIN

Type Of Work

HAYES & SONS INC.

GOLDEN STATE BRIDGE, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

DIG IT CONSTRUCTION, INC.

DIG IT CONSTRUCTION, INC

BALDWIN CONTRACTING CO., INC. 

DBA KNIFE RIVER CONSTRUCTION

Contractor

HAPPY CAMP, CA 96039

BENICIA CA 94510

CHICO CA 95928

CHESTER CA 96020

CHESTER CA 96020

CHICO CA 95928

 

(925)372-8000

(530)891-6555

 

(530)258-3306

 

HENRY, AUSTIN

MIKE ZDENEK

NATHAN ALEXANDER

JOHN YOLTON

Resident
Engineer

(530)235-9814

(530)229-0559

(530)604-5102

 

(530)864-9033

 

 $985,000

 $14,553,668

 $4,504,204

 $1,507,895

 $1,008,282

 $1,272,320

Bid + CCOs

 $409,693

 $13,719,409

 $3,166,477

 $0

 $0

 $0

Comp To  date

 $0

 $443,149

 $1,168,453

 $0

 $0

 $0

This Month

12/18/21

06/29/20

10/06/21

05/31/22

02/02/21

06/09/22

Awarded

02/02/22

07/23/20

10/22/21

06/29/22

03/01/21

07/11/22

Approved

08/30/22

01/09/23

08/22/22

Est Comp

 73%

 75%

 65%

 0%

 0%

 0%

%Time

 42%

 94%

 70%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-3J6904

02-4F5904

02-1H4704

02-2J4304

02-1J4904

02-2J4504

Contract 

  

  

HSIM-005 -(644)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 258

3701 MALLARD DRIVE;

1764 SKYWAY;

803 LORRAINE DRIVE

803 LORAINE DR.

1764 SKYWAY

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET 

ST.205 MS 60

1187 HWY 36

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

CHESTER,CA96020

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
07/20/22 Statement of Ongoing Contracts as of 08/05/22

02District

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

02-TEH-99-9.0/9.3

02-TRI-3-26.3/29.8

02-TRI-3-32.8/57.9

Fed Aid
Pgm Code

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF LATKA ROAD TO 0.1 

MILE EAST OF LITTLE GIANT MILL ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF PAYNES CREEK ROAD TO

0.1 MILE WEST OF ROUTE 89.

IN TEHAMA COUNTY NEAR PLATINA FROM 

BEEGUM CREEK BRIDGE TO 2.5 MILES EAST

OF BALL ROAD.

IN TEHAMA COUNTY NEAR LOS MOLINOS 

FROM 0.2 MILE SOUTH TO 0.2 MILE  

NORTH OF CHAMPLIN SLOUGH

IN TRINITY COUNTY NEAR DOUGLAS CITY 

FROM BROWNS CREEK BRIDGE TO READING 

CREEK BRIDGE.

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 0.5 MILE SOUTH OF 

TRINITIY RIVER BRIDGE TO 1.6 MILES 

NORTH OF BOWERMAN RIDGE ROAD

Description 

AR CHIP SEAL

INSTALL CCTV AND RWIS

AC OVERLAY

REPLACE BRIDGE

AC OVERLAY WITH DIGOUTS

DRAINAGE REHABILITATION

Type Of Work

VSS INTERNATIONAL, INC.

DIG IT CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

TULLIS, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

Contractor

WEST SACRAMENTO CA 95691

CHESTER CA 96020

REDDING CA 96001

RANCHO CORDOVA CA 95742

REDDING CA 96001

WILLOW CREEK CA 95573

(916)373-1500

(530)258-3306

(530)246-4292

(916)852-5530

(530)241-5105

(530)629-3702

MIKE ZDENEK

TODD KELLY

JOEL GASIK

GEAORGE MOORE

MANDHIR GREWAL

Resident
Engineer

(530)356-7818

(530)605-5874

(530)751-6116

(530)440-9544

 

(530)604-5107

 $1,115,006

 $555,409

 $1,407,738

 $3,024,143

 $879,768

 $2,000,303

Bid + CCOs

 $234,191

 $547,942

 $1,334,565

 $2,939,927

 $0

 $1,722,150

Comp To  date

 $0

 $0

 $0

 $1,671,245

 $0

 $288,874

This Month

12/02/21

12/04/19

12/02/21

11/04/21

02/07/22

10/28/20

Awarded

12/24/21

01/02/20

12/24/21

12/02/21

03/01/22

11/17/20

Approved

07/11/22

06/23/22

07/19/22

08/30/22

10/27/22

Est Comp

 30%

 100%

 100%

 59%

 0%

 45%

%Time

 21%

 100%

 100%

 98%

 0%

 84%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

02-2J3604

02-0H3904

02-2J4104

02-1H5104

02-2J4204

02-0H5404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE;

803 LORRAINE DR

17400 CLEAR CREEK RD

11315 SUNRISE GOLD CIR, STE A

16951 CLEAR CREEK RD

18 CHINA CREEK RD

1031 BUTTE STREET 

ST.205 MS 60

1031 BUTTE ST

1031 BUTTE STREET

13700 CA-36

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96003

REDDING, CA 96001

RED BLUFF CA 96080

REDDING, CA 96001

Accepted

07/15/22

06/23/22

07/25/22

Location
Storm Water
Plan



State of California Department of Transportation Page 18
07/20/22 Statement of Ongoing Contracts as of 08/05/22

02District

02-TRI-3-58.7/60.7

02-TRI-299-1.6/45.2

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

IN TRINITY COUNTY NEAR SALYER AT 

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WHITE HOUSE GULCH ROAD TO 0.4 MILE

WEST OF SLATTERY POND

IN LASSEN, SHASTA, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS COUNTY 

LINE TO 0.2 MILE EAST OF  GRASS 

VALLEY CREEK BRIDGE.

IN LASSEN, PLUMAS  AND TEHAMA 

COUNTIES  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN LASSEN, MODOC AND SHASTA COUNTIES 

AT VARIOUS LOCATIONS

REMOVE AND REPLACE EXPANSION JOINTS  

ON BRIDGE  DIR'S EMERGENCY F.A.

Description 

BRIDGE REPLACEMENT

CULVERT REHABILIATION

SCOUR PREVENTIVE MAINTENANCE

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

BRIDGE MAINTENANCE

COTTONWOOD CREEK BRIDGE

Type Of Work

MCCULLOUGH CONSTRUCTION INC

MCCULLOUGH CONSTRUCTION INC

SERAFIX ENGINEERING  

CONTRACTORS, INC

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC,

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

Contractor

ARCATA CA 95521

ARCATA CA 95521

SAN RAMON CA 94583

REDDING, CA 96049

BENICIA CA 94510

BENICIA, CA 94510

(707)825-1014

(707)825-1014

(925)552-8253

 

(707)746-8028

 

MANDHIR GREWAL

MANDHIR GREWAL

TOFAEL ANWAR

ZDENEK, MICHAEL

ANWAR TOFAEL

ALEXANDER, NATHAN

Resident
Engineer

(530)604-5107

(530)223-5603

(530)225-3172

(530)225-3172

(530)225-3172

(530)604-5102

 $12,487,101

 $2,606,131

 $1,954,021

 $36,435,000

 $2,522,901

 $2,885,000

Bid + CCOs

 $9,315,477

 $286,365

 $1,975,647

 $32,229,960

 $2,410,489

 $1,362,360

Comp To  date

 $1,063,501

 $286,365

 $7,360

 $4,048,684

 $0

 $0

This Month

02/25/21

03/03/22

10/16/20

08/07/21

06/03/21

12/10/21

Awarded

03/25/21

05/20/22

10/29/20

08/30/21

06/22/21

01/14/22

Approved

10/20/22

09/26/22

12/02/22

08/18/22

06/17/22

05/31/22

Est Comp

 75%

 15%

 100%

 100%

 100%

 44%

%Time

 75%

 11%

 96%

 88%

 100%

 47%

% Work 

 

 

OVER RUN

OVER RUN

COMPLETED

 

Message

02-4F2204

02-2H8104

02-4G5304

02-3J2204

02-0J9104

02-3J6404

Contract 

ACST-P003-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE RD;

57 ALDERGROVE RD;

7 CROW CANYON COURT SUITE 250

PO BOX 492335

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST., SUITE

205

REDDING, CA96001

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

06/21/22

Location
Storm Water
Plan
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02District

 $17,271,566 $168,156,234 $233,826,329

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-7.6/7.9

03-BUT-32-30.8/31

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-29.3/T37.8

03-BUT-99-30.5/30.6

Fed Aid
Pgm Code

ON SR 32 AT THE INTERSECTION OF  WEST

SACRAMENTO AVE (WEST) AND WEST 

SACRAMENTO AVE (EAST) IN CITY OF 

CHICO IN BUTTE COUNTY.

IN BUTTE COUNTY NEAR FOREST RANCH 

FROM 1.3 MILES SOUTH TO 1.1 MILES 

SOUTH OF CARPENTER RIDGE ROAD

IN BUTTE COUNTY NEAR OROVILLE, FROM 

0.3 MILES NORTH OF COX LANE TO 0.2 

MILES NORTH OF PALERMO ROAD

IN BUTTE COUNTY ON ROUTE 70 AT 

VARIOUS LOCATIONS

IN BUTTE COUNTY IN AND NEAR CHICO AT 

VARIOUS LOCATIONS FROM SOUTHGATE 

AVENUE TO GARNER LANE

IN BUTTE COUNTY IN THE CITY OF CHICO 

ON NB SR 99 AT THE SKYWAY  ROAD SLIP 

AND LOOP ONRAMPS.

Description 

INTERSECTION IMPROVEMENTS.

STABILIZE EMBANKMENT SLOPE FROM

CONSTRUCT TWO-WAY LEFT-TURN

REPAIR FIRE-DAMAGED CULVERTS

INSTALL TRAFFIC MANAGEMENT SYSTEM

INSTALL RAMP METERS.

Type Of Work

LAMON CONSTRUCTION

STEELHEAD CONSTRUCTORS JV

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

SERAFIX ENGINEERING  

CONTRACTORS, INC

ST. FRANCIS ELECTRIC, LLC

ST. FRANCIS ELECTRIC, LLC

Contractor

YUBA CITY CA 95991

REDDING CA 96003

CHICO CA 95928

SAN RAMON CA 94583

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

(530)671-1370

(530)226-6400

(530)891-6555

(925)552-8253

(510)639-0639

(510)639-0639

RECHS, DANIEL/JOHN 

SCOTT

RECHS, DANIEL

DAN RECHS

MICHAEL MATTSON

ANTHONY GRANADOS/JOHN 

SCOTT

ANTHONY GRANDOS/JOHN 

SCOTT

Resident
Engineer

(530)218-1567

(530)218-1567

(530)895-5245

(916)952-8683

(530)682-6584

(530)682-6584

 $3,148,151

 $13,857,319

 $16,155,236

 $1,918,989

 $8,282,639

 $652,000

Bid + CCOs

 $2,030,432

 $2,772,881

 $15,490,544

 $1,747,748

 $8,187,504

 $405,346

Comp To  date

 $610,194

 $853,134

 $19,646

 $101,333

 $51,391

 $0

This Month

07/20/21

02/01/22

06/16/20

09/29/21

03/08/21

04/29/21

Awarded

08/10/21

03/10/22

07/02/20

10/19/21

03/30/21

05/20/21

Approved

07/27/22

06/01/23

07/29/22

07/20/22

08/04/22

03/29/22

Est Comp

 92%

 18%

 33%

 100%

 90%

 11%

%Time

 64%

 20%

 95%

 89%

 98%

 62%

% Work 

 

 

 

 

 

 

Message

03-2H2404

03-0J7004

03-3H72U4

03-0J7204

03-1H8604

03-1J3504

Contract 

HSNH-P032-(049)E

STER-39AJ-(004)E

ACNH-P070-(141)E

STER-37Y6-(004)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY;

2940 INNSBRUCK DRIVE

1764 SKYWAY;

7 CROW CANYON COURT SUITE 250

975 CARDEN STREET;

975 CARDEN STREET;

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVDQ

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO,CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-BUT-162-18.4/19.9

03-COL-20-30.5/31.8

03-COL-20-34.8/36.5

03-COL-45-21.0/25.7

03-ED-49-10.7/11

03-ED-49-19.9/21.3

Fed Aid
Pgm Code

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

IN COLUSA COUNTY IN COLUSA ON STATE 

ROUTE 20 FROM SIOC STREET TO FIRST 

STREET

IN COLUSA COUNTY 1.7 MILES EAST OF 

COLUSA FROM NIAGARA AVENUE TO 0.3 

MILE WEST OF STEIDLMAYER ROAD.

COLUSA COUNTY NEAR COLUSA FROM 0.1 

MILE NORTH OF FRUITVALE AVENUE TO 0.1

MILE NORTH OF SEAVER SHOP ROAD

IN EL DORADO COUNTY ON ROUTE 49  FROM

PATTERSON DRIVE TO COMMERCE WAY.

IN EL DORADO COUNTY NEAR COLOMA AT 

VARIOUS LOCATIONS FROM 0.3 MILE  

NORTH OF WOODRIDGE ROAD TO 0.8 MILE 

SOUTH OF JOHNSON ROAD

Description 

CONSTRUCT TURN POCKETS, WIDEN

CHIP SEAL.

WIDEN SHOULDERS TO 8 FEET TO

CURED-IN-PLACE PIPELINER, REPAIR AND

REPLA

WIDEN SHOULDER ON WEST SIDE TO 4FT

CULVERT REHABILITATION

Type Of Work

DESILVA GATES CONSTRUCTION

LAMON CONSTRUCTION CO INC

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT

MARTIN BROTHERS CONSTRUCTION

MITCHELL JOHNSON CONSTRUCTION,

INC

Contractor

DUBLIN CA 94568

YUBA CITY CA 95992

ROSEVILLE CA 95661

COVELO CA 95428

SACRAMENTO CA 95826

REDDING CA 96001

(925)829-9220

(530)671-1370

(916)757-6400

 

(916)381-0911

(530)338-8077

DWAYNE GRANDY/JOHN 

SCOTT

GARRETT GRIFFITH

DAN RECHS

JUANAH L KOKER

CLARK, MARTIN

Resident
Engineer

(530)713-7814

 

(530)682-3842

(530)218-1567

(916)416-7312

(916)825-6388

 $8,545,741

 $1,244,215

 $4,555,000

 $280,405

 $853,130

 $341,143

Bid + CCOs

 $2,809,181

 $0

 $394,156

 $77,603

 $489,084

 $291,067

Comp To  date

 $1,229,295

 $0

 $244,406

 $77,603

 $82,897

 $8,537

This Month

08/04/21

03/08/22

11/17/21

05/09/22

10/25/21

03/30/22

Awarded

08/26/21

03/22/22

12/07/21

06/21/22

11/23/21

04/14/22

Approved

11/29/22

10/11/22

08/11/22

07/29/22

08/01/22

Est Comp

 26%

 0%

 8%

 10%

 80%

 60%

%Time

 33%

 0%

 9%

 28%

 57%

 99%

% Work 

 

 

 

 

 

 

Message

03-2H6304

03-2G3504

03-0H6504

03-2G4704

03-0H8304

03-2G2904

Contract 

HSST-P162-(042)E

  

HSNH-P020-(197)E

  

HSST-P049-(187)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.;

PO BOX 632

400 SUNRISE AVE. SUITE 300;

23601 CEMETERY LANE

8801 FOLSOM BLVD SUITE 260;

1304 EAST STREET #218;

2707 NOTRE DAME BLVD

379 COLUSA AVE.

2707 NOTRE DAME BLVD

3976 DUROCK ROAD 

SUITE 102

33 DEPOT STREE, P.O 

BOX 1807

CHICO CA 95928

YUBA CITY CA 95991

CHICO, CA 95928

SHINGLE SPRINGS CA 95682

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-2.7/18.9

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-45.2/45.2

03-ED-50-420.0/63.8

03-ED-50-/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  BASS

LAKE ROAD UNDERCROSSING TO 0.1 MILE 

WEST OF SCHNELL SCHOOL RO

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

IN EL DORADO COUNTY AT FRESH POND 

FROM 0.6 TO 0.2 MILE WEST OF FOREST 

ROAD/OUTER LIMITS LANE

NEAR KYBURZ, AT 1.4 MILES EAST OF 

NEAR KYBURZ, AT 1.4 MILES EAST OF 

ALDER CREEK TRACT.

ON STATE ROUTE 50 FROM  POSTMILE 42.0

TO 63.8,  IN EL DORADO COUNTY.  DIR'S

EMERGENCY F.A.

ON STATE ROUTE 50 FROM POSTMILE 63.8 

TO 71.0 AND ON STATE ROUTE 89 FROM 

POST MILE 6.0 TO 8.0, IN EL DORADO 

COUNTY. DIR'S EMERGENCY

Description 

REHABILITATE CULVERTS.

INSTALL MEDIAN BARRIER, WIDEN

REPAIR SLIPOUT

REPAIR THE STORM DAMAGED DOWN DRAIN

HAZARD TREE/DEBRIS REMOVAL;ROCKFALL 

MITIGA

HAZARD TREE/DEBRIS REMOVAL; ROCKFALL

MITIG

Type Of Work

LAMASSU UTILITY SERVICES, INC.

SECURITY PAVING COMAPNY INC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

ROBERT J. FRANK CONSTRUCTION, 

INC.

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

LOOMIS CA 95650

WESTLAKE VILLAGE CA 91361

VACAVILLE CA 95688

REDDING CA 96003

PLACERVILLE, CA 95667

SPARKS, NV 89431

(916)259-1576

(818)362-9200

(707)455-7033

(530)222-1408

 

 

JUANAH KOKER

NATHAN ALTERON

JODY PHILLIPS

MARTIN CLARK

PHILLIPS, JODY

MONTPLAISIR, JARET

Resident
Engineer

(916)416-7612

(530)957-1110

(916)799-7951

(916)825-6388

(916)799-7951

(530)682-5837

 $4,829,457

 $25,251,462

 $11,442,262

 $648,162

 $13,985,000

 $13,485,000

Bid + CCOs

 $416,252

 $17,138,959

 $8,468,178

 $0

 $10,439,637

 $9,752,077

Comp To  date

 $70,766

 $544,649

 $328,953

 $0

 $0

 $0

This Month

03/07/22

05/04/20

06/29/20

03/02/22

09/21/21

09/21/21

Awarded

03/30/22

06/03/20

07/23/20

03/30/22

01/06/22

12/17/21

Approved

11/02/22

08/02/22

08/10/22

07/15/22

08/15/22

Est Comp

 22%

 89%

 93%

 0%

 67%

 98%

%Time

 9%

 68%

 74%

 0%

 75%

 72%

% Work 

 

 

 

 

 

 

Message

03-1H80U4

03-4E62U4

03-3H4504

03-0J7104

03-2J7204

03-2J7304

Contract 

  

ACNH-P050-(152)E

  

STER-39AB-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3193 ENTERPRISE CT;

3075 TOWNSGATE ROAD, STE 200

3333 VACA VALLEY PARKWAY;

2806 TARMAC ROAD;

2585 COLD SPRINGS ROAD

1900 GLENDALE AVENUE

3976 DUROCK RD. SUITE

102

3065 BALIRS LN

3979 DUROCK RD STE 

102A

33 DEPOT ST. PO BOX 

1807

3976 DUROCK RD STE 

102

10183 TRUCKEE AIRPORT

ROAD, SUITE 202

SHINGLE SPRINGS CA 95682

PLACERVILLE CA 95667

SHINGLE SPRINGS CA 95682

COLFAX CA 95713

SHINGLE SPRINGS, CA 

95682

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-/80.4

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-43.0/47.1

03-GLE-162-50.3/62.1

03-GLE-162-76.3/78.6

Fed Aid
Pgm Code

IN EL DORADO COUNTY FROM SACRAMENTO 

COUNTY LINE TO NEVADA STATE LINE

IN GLENN COUNTY, ON INTERSTATE 5, 4.6

MILES NORTH OF WILLOWS AT THE WILLOWS

SAFETY ROADSIDE REST AREA.

IN GLENN COUNTY 4.8 MILES NORTH OF 

WILLOWS AT THE WILLOWS SAFETY 

ROADSIDE REST AREA

IN GLENN COUNTY NEAR ELK CREEK AT 

VARIOUS LOCATIONS FROM 0.5 MILE  WEST

OF SALT CREEK BRIDGE TO 1.7 MILES 

EAST OF ROAD 304.

IN GLENN COUNTY ON ROUTE 162 FROM 0.7

MILES WEST OF COUNTY ROAD 303 RT TO 

0.1 MILE WEST OF COUNTY ROAD BB.

AT BUTTE CITY, FROM ROUTE 45 TO 0.1 

MILE EAST OF MCDOUGALL STREET.

Description 

INSTALL AWS IN PLACERVILLE, IMPROVE

UPGRADE LIGHTING.

UPGRADE POTABLE WATER AND

CULVERT REHABILITATION PROJECT.

CULVERT REHABILITATION PROJECT.

REPLACE SACRAMENTO RIVER BRIDGE

Type Of Work

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

STUDEBAKER BROWN ELECTRIC, 

INC.

TSI ENGINEERING, INC.

WYLATTI RESOURCE MANAGEMENT, 

INC

WYLATTI RESOURCE MANAGEMENT, 

INC

GOLDEN STATE BRIDGE, INC.

Contractor

ELK GROVE CA 95624

LOOMIS CA 95650

NORTH HIGHLANDS CA 95660

COVELO CA 95428

COVELO CA 95428

BENICIA CA 94510

(916)686-2800

(916)259-2395

(916)571-5731

(707)983-8135

(707)983-8135

(925)372-8000

JUANAH KOKER

JAMES RALSTON

RALSTON, JAMES

DANIEL RECHS

DAN RECHS

ANDY O'SULLIVAN

Resident
Engineer

(916)416-7612

(530)713-7871

(530)713-7871

(530)218-1567

(530)218-1567

(530)713-7871

 $9,022,923

 $727,795

 $4,258,009

 $264,874

 $399,476

 $71,478,177

Bid + CCOs

 $8,990,601

 $667,744

 $4,113,491

 $90,923

 $259,213

 $11,533,740

Comp To  date

 $176,919

 $0

 $56,686

 $0

 $259,213

 $2,031,029

This Month

08/13/20

06/22/21

09/24/20

02/17/22

04/21/22

01/07/22

Awarded

08/27/20

07/20/21

10/09/20

04/08/22

06/09/22

02/02/22

Approved

08/16/22

07/11/22

08/01/22

06/14/22

08/04/22

02/21/24

Est Comp

 89%

 83%

 95%

 47%

 73%

 8%

%Time

 97%

 92%

 96%

 34%

 64%

 16%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-0H5204

03-2H5104

03-4F4204

03-2G3104

03-2G3004

03-3F0604

Contract 

ACNH-P050-(153)E

  

ACIM-0057-(100)E

  

  

ACST-P162-(041)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9796 KENT STREET;

3237 RIPPEY ROAD STE.100;

4600 ROSEVILLE ROAD, SUITE 14

23601 CEMETERY LANE

23601 CEMETARY LANE

3701 MALLARD DRIVE;

3976 DUROCK ROAD 

SUITE 102

2707 NOTRE DAME BLVD

2707 NOTRE DAME 

BOULEVARD

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

SHINGLE SPRING CA 95682

CHICO CA 95928

CHICO, CA 95928

CHICO CA 95428

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-NEV-20-25.6/39.8

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-31.4/31.8

03-NEV-174-3.0/3.9

03-NEV-174-99.0/9.9

Fed Aid

  SHOPP

HB1

20.20 

201130

Pgm Code

IN NEVADA COUNTY NEAR OMEGA AT 

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF CONSERVATION ROAD  (WASHINGTON 

RIDGE ROAD) TO 1.2 MILES WE

NEAR HIGGINS CORNER, FROM THE PLACER 

COUNTY LINE TO 0.3 MILE NORTH OF LIME

KILN ROAD; ALSO IN PLACER COUNTY, AT 

PM R8.42 AND PM R1

IN TRUCKEE FROM WEST OF DONNER OC TO 

BRIDGE STREET UNDERCROSSING.  89/267 

SEPARATION

IN NEV CO ON RTE 80 FROM APPROX 1.9 

MILES EAST OF FARAD RD TO THE SIE CO 

LINE; ALSO IN SIE CO ON RTE 80 FROM 

APPROX 1.3 MILES EAST

IN NEVADA COUNTY, BETWEEN COLFAX AND 

GRASS VALLEY, FROM MAPLE WAY TO YOU 

BET ROAD

SINKHOLE REPAIR-1300 FT LONG 6 FT X 

8FT RCP CULVERT, RESTORE STRUCTURAL 

SECTION-INCLUDES INCIDENTAL WORK 

DIRECTOR'S EMERGENCY FORC

Description 

CURVE IMPROVEMENTS, WIDEN FOR

REHABILITATE DRAINAGE SYSTEMS

REHABILITATE ROADWAY, CONSTRUCT

STABILIZE CUT SLOPE EROSION AND

REALIGN ROADWAY CURVES

EFA SINKHOLE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

LAMASSU UTILITY SERVICES, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

Contractor

SACRAMENTO CA 95827

LOOMIS CA 95650

ROSEVILLE CA 95661

COMPTON CA 90221

DUBLIN CA 94568

GRASS VALLEY, CA 95945

(916)855-4400

(916)259-1576

(916)757-6400

(310)669-8949

(925)829-9220

 

JEFF JOHNSON

DAVID CATANIA

RANDY STELHORN

JARET MONTPLAISIR

JEFF JOHNSON

CATANIA, DAVID

Resident
Engineer

(530)632-6714

(530)682-7746

(530)919-3936

(530)682-5837

(530)632-6714

(530)265-9864

 $32,354,546

 $1,713,824

 $21,917,360

 $7,313,000

 $12,793,432

 $1,985,000

Bid + CCOs

 $5,805,627

 $1,132,338

 $4,850,319

 $86,775

 $11,901,953

 $0

Comp To  date

 $1,267,763

 $601,891

 $2,335,573

 $46,500

 $29,640

 $0

This Month

01/28/22

06/18/21

11/04/21

03/06/22

01/24/20

06/28/22

Awarded

02/23/22

07/08/21

12/07/21

04/01/22

02/19/20

07/08/22

Approved

03/10/23

07/26/22

11/09/22

10/14/22

09/28/22

09/19/22

Est Comp

 33%

 95%

 35%

 38%

 80%

 0%

%Time

 18%

 67%

 22%

 1%

 91%

 0%

% Work 

 

 

 

 

 

 

Message

03-2H62U4

03-0H2104

03-1H18U4

03-2H01U4

03-4F3704

03-3J7604

Contract 

ACNH-P020-(196)E

  

ACIM-080 -(213)E

ACIM-080 -(212)E

HSST-P174-(014)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4001 BRADSHAW ROAD;

3193 ENTERPRISE CT;

400 SUNRISE AVE. SUITE 300;

15614 S. ATLANTIC AVE.;

11555 DUBLIN BLVD.;

P.O. BOX 1599

138 NEW MOHAWK RD 

SUITE B

138 NEW MOHAWK RD 

SUITE

10183 TRUCKEE AIRPORT

RD #202

10183 AIRPORT RD 

SUITE 202

138 NEW MOHAWK RD 

SUITE B

138 NEW MOHAWK RD. 

SUITE B

NEVADA CITY CA 95959

NEVADA CITY CA 95959

TRUCKEE CA 96161

TRUCKEE CA 96161

NEVADA CITY CA95659

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-2.2/2.4

03-PLA-80-.4/.4

03-PLA-80-2.6/3.1

03-PLA-80-46.3/63.5

Fed Aid
Pgm Code

IN NEVADA CITY AND EMIGRANT GAP, AT 

WEST OF PINE NEEDLE WAY (PM 25.15), 

AND AT WEST OF LAST CHANCE MINE  ROAD

(PM 37.05); ALSO IN 

IN PLACER COUNTY IN KINGS BEACH  FROM

CHIPMUNK STREET TO BEAVER STREET

IN PLACER COUNTY IN AUBURN FROM 0.1 

MILE SOUTH OF THE INTERSECTION OF 

ROUTE 49 AND LINCOLN WAY / BORLAND 

AVENUE TO LINCOLN WAY

IN PLACER COUNTY ON I-80 IN ROSEVILLE

AT THE EB ON RAMP FROM AUBURN BLVD.

IN PLACER COUNTY ON WB I-80 AT THE 

ATLANTIC BLVD ON-RAMP

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM CRYSTAL SPRINGS ROAD 

OVERCROSSING TO CISCO OVERCROSSING

Description 

OPERATIONAL IMPROVEMENTS TO UPGRADE

INSTALL STORM DRAIN.

REALIGN ROADWAY AND CONSTRUCT

INSTALL RAMP METERING.

WIDEN EXISTING ON-RAMP AND

REPLACE BRIDGES AT FOUR LOCATIONS.

Type Of Work

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

LAMON CONSTRUCTION

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

WALSH CONSTRUCTION COMPANY II,

LLC

Contractor

ROSEVILLE CA 95661

SACRAMENTO CA 95826

YUBA CITY CA 95991

COMPTON CA 90221

SACRAMENTO CA 95834

CONCORD CA 94520

(916)757-6400

(916)381-0911

(530)845-2282

(310)669-8949

(916)283-9950

(925)627-1700

JEFF JOHNSON

RANDY STELLHORN

JUSTIN KUNERT

JUSTIN KUNERT

TAD SAMPSON/VERONICA

Resident
Engineer

(530)632-6714

(530)919-3936

 

(530)812-6938

(530)812-6938

(916)799-4858

 $1,100,801

 $827,173

 $5,200,075

 $307,551

 $8,149,048

 $30,383,636

Bid + CCOs

 $871,910

 $517,133

 $0

 $0

 $7,620,352

 $21,185,873

Comp To  date

 $202,202

 $258,281

 $0

 $0

 $66,533

 $1,487,944

This Month

09/16/21

05/19/21

06/01/22

01/04/22

11/16/20

09/23/20

Awarded

10/05/21

06/18/21

06/29/22

01/24/22

12/15/20

10/09/20

Approved

08/22/22

08/12/22

07/22/22

11/01/22

Est Comp

 62%

 69%

 0%

 0%

 99%

 73%

%Time

 79%

 62%

 0%

 0%

 93%

 70%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-0H6904

03-0J2504

03-1H2404

03-1J5004

03-0H4604

03-2F5704

Contract 

  

  

SNHG-P049-(186)E

  

ACIM-080 -(251)E

ACIM- 080-(207)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300;

8801 FOLSOM BLVD SUITE 260;

871 VON GELDERN WAY;

15614 S. ATLANTIC AVE.;

4600 NORTHGATE BLVD, SUITE 10

1390 WILLOW PASS ROAD, STE 95

138 NEW MOHAWK RD 

SUITE B

10183 TRUCKEE AIRPORT

RD SU202

2520WARREN DR STE A

2520 WARREN DR SUITE 

A

33 DEPOT ST PO BOX 

1807

NEVADA CITY CA 95959

TRUCKEE, CA 96161

ROCKLIN CA 95677

ROCKLIN, CA 95677

COLFAX CA 95713

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

03District

03-PLA-267-3.0/5.9

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-/4

03-SAC-50-.2/6.1

03-SAC-50-2.5/3.2

Fed Aid

20.20 

201130

Pgm Code

IN PLACER COUNTY 3.0 MILES SOUTH OF 

TRUCKEE FROM 1.9 MILES SOUTH OF  

MARTIS DAM ROAD TO 0.4 MILES NORTH OF

MARTIS PEAK ROAD

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

AN EMERGENCY FORCE ACCOUNT (EFA) 

CONTRACT TO REPLACE  CONCRETE SLABS. 

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

IN YOLO COUNTY AND SACRAMENTO COUNTY 

ON ROUTE 50 FROM JEFFERSON BLVD TO 

1.3 MILES EAST OF FOLSOM BLVD

Description 

INSTALL UNDERDRAINS.

UPGRADE METAL BEAM GUARD RAIL AND

ROADWAY REHABILITATION, CONSTRUCT

REMOVE FAILED CONCRETE

ADD HIGH OCCUPANCY VEHICLE LANE AND

IMPROVE COMMUNICATIONS AND INSTALL

Type Of Work

EVERLEVEL HOLDINGS, LLC

DREAMBUILDER

NOR CAL PAVING

FBD VANGUARD CONSTRUCTION, INC

FLATIRON WEST,, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

Contractor

CHINO HILLS CA 91709

YORBA LINDA CA 92886

ROSEVILLE CA 95661

LIVERMORE, CA 94550

BENICIA, CA 94510

LOOMIS CA 95650

(951)966-9153

(714)646-3697

(916)757-6400

 

(707)920-1057

(916)259-2395

OLGUIN, JORGE

CHARLIE MAHAN

TEWELDEBERHAN, EPHREM

ROD MURPHY

JODY PHILLIPS

Resident
Engineer

 

(916)952-1149

(530)682-6707

(916)372-0172

(916)717-1533

(916)799-7951

 $1,034,110

 $2,647,135

 $292,940,103

 $1,185,000

 $383,750,676

 $25,402,605

Bid + CCOs

 $0

 $2,313,487

 $261,622,219

 $0

 $216,894,026

 $10,093,900

Comp To  date

 $0

 $0

 $4,391,085

 $0

 $16,608

 $3,060,166

This Month

05/11/22

04/19/19

05/01/19

12/17/21

04/29/20

08/20/21

Awarded

06/09/22

05/21/19

05/31/19

03/08/22

06/30/20

09/24/21

Approved

11/22/19

11/11/22

06/01/22

07/25/24

10/18/22

Est Comp

 0%

 100%

 80%

 0%

 46%

 54%

%Time

 0%

 87%

 88%

 0%

 57%

 40%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-1J5104

03-4F6404

03-0H10U4

03-2J9304

03-0H08U4

03-3H3304

Contract 

  

SNHG-X067-(080)E

B1IM- 005-(349)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5877 PINE AVE. SUITE 240;

18543 YORBA LINDA BLVD # 376;

400 SUNRISE AVE. SUITE 300;

550 GREENVILLE ROAD

2100 GOODYEAR ROAD

3237 RIPPEY ROAD STE.100;

2777 DEL MONTE STREET

1016 NORTH MARKET 

BLVD. STE.60

2777 DEL MONTE ST

2520 WARREN DRIVE 

SUITE A

3976 DUROCK ROAD STE 

102A

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

ROCKLIN CA 95677

SHINGLE SPRING CA 95682

Accepted

Location
Storm Water
Plan
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03District

03-SAC-50-7.7/9.5

03-SAC-50-15.8/23.1

03-SAC-50-/0

03-SAC-51-1.6/4.4

03-SAC-51-2.0/3.3

03-SAC-51-2.0/3.5

Fed Aid

HB4N

Pgm Code

IN AND NEAR RANCHO CORDOVA, FROM 

BRADSHAW ROAD TO MATHER FIELD ROAD.

IN SACRAMENTO AND EL DORADO COUNTIES 

IN AND NEAR FOLSOM FROM HAZEL AVENUE 

TO SILVA VALLEY  PARKWAY

IN THE CITY OF SACRAMENTO, FROM THE 

SACRAMENTO RIVER VIADUCT (PIONEER 

BRIDGE) TO 4TH STREET; ALSO ON ROUTE 

5 FROM 0.2 MILE SOUTH O

IN THE CITY OF SACRAMENTO, FROM 0.1 

MILE SOUTH OF B STREET UNDERPASS (BR.

24. 0023) TO 0.4 MILES NORTH OF ARDEN

WAY UNDERCROSSING 

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD GIRDERS THAT WILL

Description 

OPERATIONAL IMPROVEMENTS THAT

INSTALL FIBER OPTIC CABLE AND

CLEAN AND PAINT STEEL BRIDGES

PAVE AREAS BEHIND THE GORE AND AT

DREDGE, CONSTRUCT IN-WATER 

FOUNDATION.

STRUCTURES PROCUREMENT

Type Of Work

DESILVA GATES CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

SAFFO CONTRACTORS, INC.

O.C. JONES & SONS, INC.

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

Contractor

DUBLIN CA 94568

SAN LEANDRO CA 94577

WILMINGTON NC 28405

BERKELEY CA 94710

WATSONVILLE CA 95076

LOS ANGELES CA 90074

(925)829-9220

(510)639-0639

(910)371-9499

(510)526-3424

(530)693-2155

 

EPHREM TEWELDEBERHAN

JUANAH KOKER

DEA DEAN ELGHASSEIN

HANI EISSA

DEAN ELGHASSEIN

DEAN ELGHASSEIN

Resident
Engineer

(916)372-0172

(916)616-7612

(916)768-3597

(916)416-7513

(916)768-3597

(916)768-3597

 $3,959,464

 $4,268,000

 $11,869,500

 $3,776,443

 $50,137,078

 $10,435,705

Bid + CCOs

 $3,814,598

 $3,649,838

 $6,808,886

 $2,522,922

 $8,409,200

 $31,078

Comp To  date

 $1,800

 $354,190

 $340,915

 $2,439,203

 $8,409,200

 $15,539

This Month

02/05/21

02/19/21

09/07/21

07/07/21

06/28/22

04/22/22

Awarded

03/04/21

03/18/21

10/19/21

08/05/21

06/28/22

04/22/22

Approved

08/19/22

01/27/22

02/23/24

08/30/22

08/21/23

08/10/23

Est Comp

 100%

 100%

 24%

 40%

 6%

 17%

%Time

 96%

 86%

 57%

 67%

 17%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

03-1F1504

03-1H8204

03-1H1004

03-2H1104

03-3F0734

03-3F0724

Contract 

ACNH-P050-(155)E

  

  

ACNH-P051-(032)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.;

975 CARDEN STREET;

3235 KITTY HAWK RD

1520 FOURTH STREET;

585 WEST BEACH STREET

PO BOX 742478

2777 DEL MONTE ST

3976 DUROCK RD SUITE 

102

3855 N.FREEWAY BLVD 

#120

3855 N FREEWAY BLVD

3855 N. FREEWAY BLVD 

#120

3855 N FREEWAY BLVD. 

SUITE 120

WEST SACRAMENTO CA 95691

SHINGLE SPRING CA 95682

SACRAMENTO CA 95834

RANCHO CORDOVA, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-2.0/3.5

03-SAC-51-4.7/8.8

03-SAC-51-7.9/8

03-SAC-80-9.6/12.9

03-SAC-80-12.4/14.3

03-SAC-80-/0

Fed Aid
Pgm Code

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD ACCESS TO THE AME

IN SAC COUNTY IN AND NEAR SAC FROM EL

CAMINO AVE OC TO 0.4 MILE S. OF 

MARCONI AVE OC AND FROM 0.4 MILE N. 

OF MARCONI AVE OC TO ROU

SACRAMENTO COUNTY IN SACRAMENTO AT 

WATT AVENUE OVERCROSSING

NEAR THE CITY OF SACRAMENTO,FROM 0.2 

MILE EAST OF LONGVIEW DRIVE TO 0.4 

MILE EAST OF MADISON AVENUE  AUBURN 

BLVD TO CONNECTOR TO I

IN SACRAMENTO COUNTY ON ROUTE 80 AT 

THE MADISON AVE AND ELK HORN BLVD ON-

RAMPS TO WB I-80.

IN SACRAMENTO ON ROUTES 51, 80, AND 

244 AT VARIOUS LOCAITONS.

Description 

CLEAR EXISTING VEGETATION AND REMOVE

EXIST

REPLACE OG.

REPLACE CURB RAMPS & MODIFY RAMP 

METERING

PAVEMENT REHABILITATION.

INSTALL RAMP METERS.

PAVE AREAS BEHIND THE GORE AND AT

Type Of Work

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

LOS ANGELES CA 90074

ROSEVILLE CA 95661

LIVERMORE CA 94550

ROSEVILLE CA 95661

SAN LEANDRO CA 94577

LIVERMORE CA 94550

 

(916)757-6400

 

(916)757-6400

(510)639-0639

(925)245-1300

DEYAEDDEN ELGHASSEIN

DEAN ELGHASSEIN

DEAN ELGHASSEIN

DEAN ELGHASSEIN

Resident
Engineer

(916)768-3597

(916)768-3597

 

(916)768-3597

 

(916)768-3597

 $9,631,001

 $4,788,837

 $494,400

 $11,789,612

 $746,800

 $6,273,945

Bid + CCOs

 $9,379,360

 $3,823,210

 $0

 $3,806,156

 $0

 $805,765

Comp To  date

 $5,331,619

 $1,217,335

 $0

 $2,200,317

 $0

 $599,236

This Month

01/26/22

03/01/22

06/02/22

06/18/21

04/08/22

01/25/22

Awarded

01/26/22

03/17/22

06/06/22

07/08/21

05/12/22

02/11/22

Approved

08/31/22

08/31/22

11/03/22

09/20/22

Est Comp

 93%

 83%

 0%

 29%

 0%

 59%

%Time

 97%

 80%

 0%

 32%

 0%

 13%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-3F0714

03-2G3904

03-1J8204

03-1H1904

03-1J4504

03-2H15U4

Contract 

  

  

  

  

  

ACNH-X067-(083)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 742478

400 SUNRISE AVE. SUITE 300;

550 GREENVILLE ROAD

400 SUNRISE BLVD.;

975 CARDEN STREET;

550 GREENVILLE ROAD;

3855 N FREEWAY BLVD 

NO 120

3855 N. FREEWAY BLVD.

#120

3855 N FREEWAY BLVD 

#120

3855 N FREEWAY BLVD 

SUITE 120

SACRAMENTO CA 95834

SACRAMENTO CA 95834

SACRAMENTO CA 95834

SACRAMENTO CA 95834

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

03District

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-19.4/21.1

Fed Aid

20.80 

424000

HA21

Pgm Code

SCOPE OF WORK INCLUDES REPLACES 

EXISTING STRUCTURE WITH A NEW 

STRUCTURE AND NEW SIGN PANELS

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN AND NEAR ELK GROVE, FROM 0.3  MILE

SOUTH OF DILLARD ROAD OVERCROSSING TO

0.6 MILE SOUTH OF GRANT LINE ROAD 

(REPLACE COSUMNES RI

IN AND NEAR ELK GROVE FROM 0.3 MILE 

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN SAC COUNTY ON SR 99 NEAR GALT FROM

SJ COUNTY LINE TO SIMMERHORN RD OC 

AND FROM 0.7 MILES SOUTH OF ELK GROVE

BLVD OC TO MLK BLVD

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING.

Description 

INSTALL LEFT EXIST PLAQUES.

REMOVE AND REPLACE COSUMNES RIVER

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT. CONSTRUCT

RHMA OVERLAY

INSTALL RAMP METERS

Type Of Work

INDEPENDENT STRUCTURES INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

Contractor

REDDING, CA 96049

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

LOS ANGELES CA 900742478

EUREKA CA 95502-1006

ELK GROVE CA 95624

 

(831)724-1011

(831)724-1011

(831)768-4002

(707)443-6371

(916)686-2800

ELGHASSEIN, DEAN

MASOUD SAED

JEFFREY HAMM

MASOUD SAED

HANI EISAA

MASOUD SAED

Resident
Engineer

(916)768-3597

(916)375-8366

(916)508-3716

(530)682-7172

(916)718-8055

(530)218-4829

 $655,000

 $65,918,188

 $48,932,202

 $17,335,371

 $36,156,284

 $865,100

Bid + CCOs

 $388,570

 $65,299,894

 $43,217,182

 $17,087,618

 $34,883,802

 $379,440

Comp To  date

 $0

 $1,001

 $1,681,249

 $0

 $0

 $202,049

This Month

09/17/21

06/24/20

01/21/21

05/14/20

08/20/19

03/02/22

Awarded

10/21/21

06/30/20

01/21/21

05/18/20

10/25/19

03/16/22

Approved

09/30/22

08/04/22

03/10/23

01/26/22

06/15/22

08/05/22

Est Comp

 100%

 97%

 69%

 97%

 100%

 73%

%Time

 59%

 99%

 87%

 98%

 96%

 44%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

03-1J8604

03-0F2864

03-0F2804

03-0F2844

03-0H4804

03-1J4604

Contract 

  

ACNH-P099-(663)N

NHS-    -(   )

  

B1NH-P099-(637)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491655

PO BOX 50085

PO BOX 50085

PO BOX 742478

PO BOX 1006

9796 KENT STREET;

3855 N. FREEWAY BLVD.

#120

2777 DEL MONTE ST

2777 DEL MONTE ST

2777 DEL MONTE ST

3855 N FREEWAY BLVD

2777 DEL MONTE AVE.

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95691

SACRMANETO, CA 95691

SACRAMENTO, CA 95834

WEST SACRAMENTO 95691

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

03District

03-SAC-99-23.0/2.3

03-SAC-220-/3

03-SAC-999-/0

03-SIE-89-.5/5.1

03-SIE-89-15.1/20

03-SUT-99-39.2/41.4

Fed Aid

20.20 

201130

Pgm Code

"LOG CABIN CREEK" BOX CULVERT  

NORTHBOUND STATE ROUTE 99, SACRAMENTO

COUNTY.  DIR'S EMERGENCY FA

SACRAMENTO COUNTY NEAR WALNUT GROVE 

FROM THE SOLANO COUNTY LINE TO 0.1 

MILE WEST OFROUTE 160

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/99 SEPARATION AND AT  ROUTE 

51/160 SEPARATION

IN SIERRA COUNTY ABOUT 6.4 MILES 

NORTH OF TRUCKEE FROM 0.5 MILE NORTH 

OF SAGE HEN ROAD TO 0.2 MILE SOUTH OF

HENNESS PASS ROAD.

IN SIERRA COUNTY NEAR CALPINE AT 

VARIOUS LOCATIONS FROM 0.8 SOUTH OF 

WILSON LANE TO 0.1 MILE NORTH OF 

MEADOW LANE

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

Description 

SITE PREPARATION, REMOVE AND REPLACE

STRUC

REPLACE AC SURFACING, PLACE HMA 

(TYPE A),

INSTALL CONNECTOR RAMP METERS AND

REPAIR DAMAGED WILDLIFE FENCE,

COLDPLANE.

REHABILITATE PAVEMENT, IMPROVE

Type Of Work

GRANITE CONSTRUCTION COMPANY

ALL-AMERICAN CONSTRUCTION, 

INC.

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

STEELHEAD CONSTRUCTORS JV

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

SACRAMENTO CA 95827

LIVE OAK CA 95953

ELK GROVE CA 95624

REDDING CA 96001

BURNEY CA 96013

DUBLIN CA 94568

 

 

(916)686-2800

(530)226-6400

(530)335-5501

(925)829-9220

MAHER, A DAVID

MASOUD SAED

HANI EISSA

JARET MONTPLAISIR

JARET MONTPLAISIR

DWAYNE GRANDY

Resident
Engineer

(530)821-8304

(530)218-4829

(916)718-8055

(530)682-5837

(530)682-5837

(530)713-7814

 $485,000

 $769,389

 $3,319,265

 $569,785

 $2,343,989

 $33,726,504

Bid + CCOs

 $72,950

 $825,899

 $1,587,508

 $320,744

 $28,609

 $32,700,487

Comp To  date

 $0

 $176,638

 $32,015

 $320,744

 $28,609

 $88,802

This Month

03/22/22

04/15/22

07/27/21

01/05/22

05/10/22

05/15/20

Awarded

06/02/22

05/20/22

08/10/21

01/25/22

05/20/22

06/09/20

Approved

09/10/22

08/08/22

11/30/22

08/29/22

09/02/22

09/30/22

Est Comp

 60%

 71%

 52%

 44%

 9%

 99%

%Time

 15%

 86%

 48%

 55%

 1%

 97%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-3J0804

03-2G4004

03-1H8504

03-0J8604

03-2G3804

03-3F99U4

Contract 

  

  

  

  

  

ACNH-P099-(649)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4001 BRADSHAW RD.

2048 PASEO RD.

9796 KENT STREET;

2940 INNSBRUCK DR

24339 STATE HIGHWAY 89 N;

11555 DUBLIN BLVD.;

2777 DEL MONTE ST.

2777 DEL MONTE ST

3855 N FREEWAY BLVD

10183 TRUCKEE AIRPORT

RD

10183 TRUCKEE AIRPORT

RD #202

2707 NOTRE DAME BLVD

WEST SACRAMENTO CA 95691

WEST SACRAMENTO 95691

SACRAMAMENTO CA 95834

SUITE 202 TRUCKEE, CA

TRUCKEE, CA 96161

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

20.80 

315000

Pgm Code

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE; 

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

VARIOUS LOCATIONS IN DISTRICT 3.

VARIOUS LOCATIONS IN DISTRICT 3

IN GLENN, SACRAMENTO, SUTTER AND YOLO

COUNTIES AT VARIOUS LOCATIONS.

Description 

REPAIR DAMAGED BRIDGE

CAMP FIRE MISSION TASKS

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

REPAIR EXISTING CONTINUOUS COUNT

UPGRADING EMS SIGNS TO LED.

HM 3 PRESERVATION - DECK TREATMENT

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

TENNYSON ELECTRIC, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

BENICIA, CA 94510

ROSEVILLE CA 95661

BENICIA, CA 94510

LIVERMORE CA 94550

COMPTON CA 90221

BENICIA CA 94510

(925)372-8000

 

 

(925)606-1038

(310)669-8949

(707)746-8028

HAMM, JEFF

GRANDY, DWAYNE

OLGUIN, JORGE

CHANDER, RAKESH

RAKESH CHANDER

EPHREM 

TEWELDEBERHAN/M.PARK

Resident
Engineer

(916)508-3719

(530)713-7814

(916)952-1149

(916)263-4916

(916)263-4919

(530)218-4814

 $24,235,000

 $2,485,000

 $19,985,000

 $8,258,930

 $1,664,613

 $1,034,508

Bid + CCOs

 $13,860,676

 $1,828,973

 $11,802,550

 $7,338,004

 $1,580,003

 $984,268

Comp To  date

 $263,450

 $0

 $141,384

 $248,528

 $113,086

 $32,171

This Month

08/13/18

06/14/19

03/01/19

05/07/20

04/15/20

04/05/21

Awarded

08/30/18

07/24/19

05/03/19

07/02/20

05/08/20

04/22/21

Approved

07/12/22

03/29/21

02/03/23

12/31/22

07/31/22

07/15/22

Est Comp

 100%

 100%

 84%

 89%

 96%

 100%

%Time

 57%

 74%

 59%

 89%

 95%

 95%

% Work 

OVER RUN

 

 

 

 

 

Message

03-4H6904

03-0J3504

03-4H9504

03-0H4204

03-0H4004

03-1G7204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

400 SUNRISE AVE STE 300

3701 MALLARD DRIVE

7275 NATIONAL DR SUITE A-2;

15614 S. ATLANTIC AVENUE;

2990 BAY VISTA COURT, SUITE D

2777 DEL MONTE STREET

2707 NOTRE DAME 

BLVD.,

2777 DEL MONTE STREET

3855 NORTH FREEWAY 

BLVD

3855 NORTH FREEWAY 

BLVD SUT120

2777 DEL MONTE ST

WEST SACRAMENTO, CA 

95691

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

SACRAMENOT, CA 95834

WEST SACRAMENTO CA 95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20 

201130

Pgm Code

BUTTE, EL DORADO, GLENN, PLACER, AND 

SUTTER COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTE 80 FROM 0.3 MILE EAST OF BRYTE 

BEND BRIDGE TO 0.4 MILE EAST OF 

RIVERSIDE INTERCHANGE

IN PLACER AND NEVADA COUNTY ON ROUTE 

80 AT VARIOUS LOCATIONS_____

AN (EFA) CONTRACT TO RESPONSE TO AND 

TO RECOVER FROM THE IMPACTS OF A 

SERIES OF WINTER STORM SYSTEMS STUCK 

RECENTLY. DIR'S EMERGEN

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

IN COL, GLE, SAC, SUT AND YOL 

COUNTIES ON ROUTES 5, 20, 80, 162, 

AND 505 AT VARIOUS LOCATIONS.

Description 

INSTALL PAVEMENT MARKINGS.

INSTALL FIBER OPTIC CABLE

NEV 80 RAMPS-HM

REMOVE DEBRIS

INSTALL SOFT BARRIER; CONSTRUCT TWO

BRIDGE PRESERVATION.

Type Of Work

CHRISP COMPANY

ST. FRANCIS ELECTRIC, LLC

RV CONCRETE

TYRRELL RESOURCES, INC.

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

Q&D CONSTRUCTION LLC

Contractor

FREMONT CA 94539

SAN LEANDRO CA 94577

ANAHEIM CA 92801

TRUCKEE, CA 96162

SACRAMENTO CA 95864

SPARKS NV 89431

 

(510)639-0639

(714)855-4201

 

(530)867-1477

(775)786-2677

HANI EISSA

ANDREW MARTIN

JOHNSON, JEFF

ANTHONY GRANADOS/JOHN 

SCOTT

Resident
Engineer

 

(916)416-7513

(530)812-6343

(530)632-6714

(530)682-6584

 

 $558,306

 $10,568,560

 $2,208,773

 $4,985,000

 $38,124,937

 $3,045,000

Bid + CCOs

 $0

 $10,193,365

 $2,174,478

 $3,687,543

 $20,722,719

 $0

Comp To  date

 $0

 $19,020

 $0

 $0

 $2,414,079

 $0

This Month

06/13/22

05/01/20

05/20/21

12/30/21

07/15/21

03/16/22

Awarded

08/02/22

06/09/20

06/15/21

03/23/22

08/18/21

04/11/22

Approved

07/31/22

07/15/22

08/24/22

01/12/23

Est Comp

 0%

 99%

 100%

 74%

 51%

 0%

%Time

 0%

 96%

 100%

 74%

 54%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

03-2G5704

03-0H5404

03-2G1204

03-2J9604

03-3H93U4

03-2G0704

Contract 

  

ACIM- 080-(249)E

  

  

ACNH-P070-(143)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD RD.

975 CARDEN ST.;

605 E. COMMERCIAL ST.;

PO BOX 8219

3500 AMERICAN RIVER DRIVE;

1050 S. 21ST STREET;

3855 NORTH FREEWAY 

BLVD

33 DEPOT ST/PO BOX 

1807

138 NEW MOHAWK RD., 

STE B

2707 NOTRA DAME BLVD

SACRMENTO, CA 95834

COLFAX CA 95713

NEVADA CITY, CA 95959

CHICO, CA 95928

Accepted

07/15/22

Location
Storm Water
Plan
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03District

03-YOL-16-21.6/38.1

03-YOL-16-27.5/28.3

03-YOL-45-1.0/.1

03-YOL-80-11.1/11.7

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

Fed Aid

20.20 

201130

HA21

Pgm Code

IN YOLO COUNTY ON ROUTE 16 FROM 0.2 

MILES WEST OF TABERS CORNER RT TO 0.4

MILES EAST OF COUNTY ROAD 22 LT.

IN ESPARTO, FROM ORLEANS STREET TO 

COUNTY ROAD 21A.

DAMAGE REPAIR OR RESTORATION, SITE 

PREPARATION, SAWCUT, REMOVE AND 

REPLACE STRUCTURAL SECTION, ROADWAY 

EXCAVATION DIRECTORS EMERGE

IN YOLO AND SACRAMENTO COUNTIES IN 

AND NEAR WEST SACRAMENTO AND  

SACRAMENTO FROM 0.1 MILE WEST OF REED

AVENUE OVERCROSSING TO 0.1 

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

Description 

REHABILITATE CULVERTS

IMPROVE PEDESTRIAN SAFETY BY

SINKHOLE REPAIR

REHABILITATE BRIDGE

RHMA OVERLAY,DIKE,PCC ISLAND

ROADWAY REHABILITATION AND SHOULDER

Type Of Work

Q&D CONSTRUCTION LLC

FBD VANGUARD CONSTRUCTION, 

INC.

LAMON CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

Contractor

SPARKS NV 89431

LIVERMORE CA 94550

YUBA CITY CA. 95991

BENICIA CA 94510

CHICO  CA 95928

ROSEVILLE CA 95661

(775)786-2677

(925)245-1300

 

(707)746-8028

(530)891-6555

(916)757-6400

HOWARD GIANG

GARRETT GRIFFITH

EPHREM TEWELDERBERHAN

GRIFFITH, GARRETT

GARRETT GRIFFITH

Resident
Engineer

 

(916)825-7987

(530)682-3842

(530)218-4812

(530)682-3842

(530)682-3842

 $253,670

 $2,949,755

 $115,000

 $19,106,668

 $1,738,233

 $37,866,219

Bid + CCOs

 $0

 $2,783,674

 $0

 $18,820,762

 $1,529,739

 $37,437,240

Comp To  date

 $0

 $373,203

 $0

 $26,113

 $0

 $1,969,044

This Month

04/12/22

02/16/21

05/20/22

08/21/20

05/22/18

01/02/20

Awarded

05/09/22

03/09/21

06/22/22

09/11/20

06/19/18

01/22/20

Approved

07/27/22

08/30/22

04/11/22

03/01/21

07/29/23

Est Comp

 0%

 98%

 0%

 100%

 98%

 91%

%Time

 0%

 94%

 0%

 98%

 91%

 93%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

03-2G3304

03-4F1714

03-3J6604

03-0F2504

03-1G0104

03-0A5704

Contract 

  

HSNH-P016-(042)E

  

ACIM-080 -(250)E

ACNH-P020-(183)E

ACNH-P020-(191)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1050 S. 21ST STREET;

550 GREENVILLE ROAD;

871 VON GELDERN WAY

2990 BAY VISTA COURT, SUITE D

1764 SKYWAY

400 SUNRISE AVE. SUITE 300;

2777 DEL MONTE STREET

379 COLUSA AVE.

2777 DEL MONTE ST

379 COLUSA AVENUE

379 COLUSA AVE

WEST SACRAMENTO, CA 

95691

YUBA CITY, CA. 95991

WEST SACRAMENTO, CA 

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

 $54,139,674 $1,114,540,393 $1,694,473,991

03-YUB-20-18.1/M20.1

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

03-YUB-5714-/0

Fed Aid

HB1

HA21

Pgm Code

IN YUBA COUNTY NEAR SMARTSVILLE  FROM

THE YUBA RIVER BRIDGE TO 0.3 MILE 

EAST OF SMARTVILLE ROAD

NEAR MARYSVILLE, AT FEATHER RIVER 

BOULEVARD OVERCROSSING NO. 16-0033 

(PM 13.01) AND SOUTH MARYSVILLE  

UNDERCROSSING NO. 16-0035 (P

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF BINNEY JUNCTION 

UNDERPASS TO 0.3 MILE NORTH OF 

LAURELLEN ROAD

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.2 MILE NORTH OF LAURELLEN ROAD TO 

SOUTH HONCUT CREEK BRIDGE.

YUBA COUNTY AT LINDA AT THE 

MARYSVILLE MAINTENANCE STATION (5714)

AT 981 NORTH BEALE ROAD

Description 

REALIGNMENT AND WIDENING

UPGRADE BRIDGE RAILS AND CONSTRUCT

REPLACE SIMMERLY SLOUGH BRIDGE #

WIDEN SHOULDERS AND IMPROVE CLEAR

RDWY EXC, PLACE HMA (TYPE A) AND 

MINOR CON

Type Of Work

FLATIRON WEST INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

M.C.M. CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

LAMON CONSTRUCTION CO., INC.

Contractor

BENICIA CA 94510

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

DUBLIN CA 94568

YUBA CITY CA 95991

(707)742-6000

(707)455-7033

(916)334-1221

(925)829-9220

 

GARRETT GRIFFITH

SELVENDRAN MANOHARAN

SELVENDRAN MANOHARAN

GARRETT GRIFFITH

Resident
Engineer

(530)682-3842

(530)218-3679

(916)996-0601

(530)682-3842

 

 $34,168,385

 $7,293,700

 $42,824,195

 $54,265,889

 $860,151

Bid + CCOs

 $34,234,073

 $2,515,865

 $42,321,638

 $9,418,835

 $0

Comp To  date

 $13,821

 $798,190

 $0

 $3,776,292

 $0

This Month

10/31/19

10/14/21

07/31/19

11/04/21

06/22/22

Awarded

11/19/19

11/12/21

08/23/19

11/30/21

07/11/22

Approved

11/15/22

08/22/22

05/26/22

03/08/23

Est Comp

 92%

 74%

 94%

 26%

 0%

%Time

 96%

 34%

 96%

 17%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

Message

03-3F5104

03-1H2704

03-1E0604

03-4F38U4

03-2G6104

Contract 

HSNH-P020-(189)E

  

B1NH-P070-(137)E

HSNH-P070-(144)E

  

--()

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

2100 GOODYEAR RD;

3333 VACA VALLEY PARKWAY;

6413 32ND STREET;

11555 DUBLIN BLVD.

871 VON GELDERN WAY

379 COLUSA AVE

379 COLUSA AVE

1930 FEATHER RIVER 

BLVD.

379 COLUSA AVENUE

YUBA CITY, CA 95991

YUBA CITY CA 95991

OROVILLE, CA 95928

YUBA CITY,CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-8.4/12.6

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-61-19.8/21.2

04-ALA-80-1.9/4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

IN ALAMEDA COUNTY ON ROUTES 13, 24, 

580, AND 880 AT VARIOUS LOCATIONS.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN THE CITY OF ALAMEDA, FROM  

BROADWAY/ENCINAL AVENUE TO SHERMAN 

STREET

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

Description 

CROSSWALK SAFETY ENHANCEMENTS.

REPAIR AND REPLACE EXISTING

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

CAPM, UPGRADE ADA CURB RAMPS,

INSTALL TRANSPORTATION MANAGEMENT

Type Of Work

ST. FRANCIS ELECTRIC, LLC

ST. FRANCIS ELECTRIC, LLC

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

GALLAGHER & BURK INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

TRACY, CA 95304

OAKLAND, CA 94621

OAKLAND CA 94601

VACAVILLE CA 95688

(510)639-0639

(510)639-0639

(209)832-7631

(510)632-3173

(510)846-3679

(707)449-3604

CHAN, PERRY

ZHANG, RUI

SADEGHI-NEDJAD, AMIR-

FARDIN

SADEGHI-NEDJAD, AMIR-

FARDIN

MCMASTERS, RICHARD

PERNG, REBECCA

Resident
Engineer

(510)926-0347

(510)867-6031

(510)459-2581

(510)459-2581

(510)867-4471

(510)774-6007

 $3,300,250

 $1,319,000

 $14,725,000

 $17,485,000

 $5,151,489

 $2,561,266

Bid + CCOs

 $1,405,968

 $616,103

 $10,550,549

 $13,122,702

 $0

 $2,527,066

Comp To  date

 $217,222

 $0

 $0

 $0

 $0

 $0

This Month

08/24/21

04/13/21

02/14/20

09/13/18

03/08/22

12/30/20

Awarded

09/24/21

05/17/21

02/14/20

09/13/18

04/01/22

02/02/21

Approved

09/12/22

07/26/22

12/30/22

12/30/22

05/30/23

06/01/22

Est Comp

 65%

 50%

 100%

 100%

 0%

 100%

%Time

 43%

 47%

 72%

 75%

 0%

 98%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

04-0J4704

04-3K3104

04-0AC904

04-1Q8404

04-2K7104

04-2J8304

Contract 

SNHG-000C-(524)E

B1NH-X001-(645)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

975 CARDEN STREET;

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

344 HIGH STREET;

871 COTTING COURT STE A;

3401 REGATTA BLVD

25100 SANTA CLARA 

STREET

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3847 BREAKWATER 

AVENUE

3401 REGATTA BLVD

RICHMOND, CA 94804

HAYWARD,C A 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD CA 94545

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.8

04-ALA-80-6.4/6.6

04-ALA-84-12.5/12.5

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

Fed Aid

20.20.201

130

20.20.201

130

HA21

Pgm Code

IN THE CITY OF BERKELEY  AT 

UNIVERSITY AVE INSTALL FENCING, 

REMOVE HAZ WASTE, TREE PROTECTION 

DIR'S ORDER EMERGENCY F.A.

ON I-80 AT GILMAN STREET INTERCHANGE 

FROM 0.6 MILES NORTH OF UNIVERSITY 

AVENUE OC TO 0.5 MILE SOUTH OF EL 

CERRITO SEPARATION IN_ A

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

IN ALAMEDA COUNTY, CITY OF SUNOL, 

NEAR NILES CANYON INSTALL CABLE NET 

DRAPERY SYSTEM DIR'S ORDER EMERGENCY 

F.A.

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

Description 

INSTALL FENCING,REMOVE HAZ 

WASTE,TREE PROT

CONSTRUCT DOUBLE ROUNDABOUTS AT

CONSTRUCT THE GILMAN

INSTALL CABLE NET DRAPERY SYSTEM

REPLACE BRIDGE

WIDEN SHOULDERS, INSTALL TRAFFIC

Type Of Work

QA CONSTRUCTORS

O.C. JONES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

Contractor

SAN FRANCISCO, CA 94110

BERKELEY CA 94710

BENICIA CA 94510

ALAMO, CA 94507

RANCHO CORDOVA CA 95742

CONCORD, CA 94524-6227

(408)210-5508

(510)526-3424

(925)372-8000

(925)838-5675

(916)852-5530

(925)227-6296

PERNG, REBECCA

PERNG, REBECCA

PERNG, REBECCA

DIKE, EDDIE

TUN, YANNAING

DIKE EDDIE

Resident
Engineer

(510)867-4480

(510)506-2039

(510)774-6007

(925)460-3504

(510)867-6181

(925)250-5611

 $2,709,000

 $25,297,120

 $22,730,064

 $890,000

 $19,350,226

 $17,494,489

Bid + CCOs

 $1,716,322

 $78,933

 $15,743,262

 $232,797

 $11,792,155

 $16,344,502

Comp To  date

 $0

 $26,503

 $1,649,629

 $0

 $995,284

 $377,415

This Month

05/19/21

01/04/22

05/03/21

01/31/22

11/17/20

02/22/21

Awarded

06/10/21

01/27/22

05/13/21

04/27/22

12/15/20

03/11/21

Approved

05/24/22

07/23/23

03/24/23

08/29/22

02/29/24

05/08/23

Est Comp

 95%

 1%

 58%

 52%

 32%

 32%

%Time

 63%

 0%

 70%

 26%

 61%

 91%

% Work 

 

 

 

 

 

 

Message

04-1W9904

04-0A7724

04-0A7714

04-0Y1104

04-160304

04-2A3324

Contract 

  

ACIM-0801-(121)E

ACIM-080 -(119)E

  

ACNH-P084-(054)E

HSNH-P084-(055)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

850 S VAN NESS AVE. STE 35

1520 FOURTH STREET;

3701 MALLARD DRIVE;

333 CAMILLE AVE.

11315 SUNRISE GOLD CIR, STE A

1450 CIVIC CT,BUILDING B #400

3401 REGATTA AVE.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

5675-B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-92-5.1/5.1

04-ALA-260-.6/1.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

Fed Aid

20.20.201

130

20.20.201

130

20.801350

000

Pgm Code

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

IN ALAMEDA COUNTY, NEAR LIVERMORE, AT

1.1 MILE WEST OF RUBY HILLS DRIVE

IN ALAMEDA COUNTY ON ROUTES 92,  580,

680 AND 880 AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALAMEDA AND 

OAKLAND FROM 0.1 MILES NORTH OF  

ATLANTIC AVENUE TO FIFTH STREET

IN ALAMEDA  COUNTY, AT  THE POSEY-

WEBSTER TUBES  INSTALL FUEL CELL 

POWER SYSTEM

IN OAK AND ALA AT POSEY WEBSTER TUBES

Description 

WIDENING ROUTE 84 TO EXPRESSWAY AND

RECONSTRUCT SLOPE WITH RSP

WORK DESCRIPTION INCLUDES PATCHING

AC RESURFACING

INSTALL FUEL CELL POWER SYSTEM

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

REDGWICK CONSTRUCTION CO.

MYERS & SONS CONSTRUCTION, LLC

O.C. JONES & SONS, INC.

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

Contractor

CONCORD, CA 94524-6227

OAKLAND CA 94621

SACRAMENTO CA 95838

BERKELEY CA 94710

OAKLAND, CA 95621

OAKLAND, CA 94621

(925)227-6296

(510)992-1727

(916)283-9950

(510)526-3424

 

(510)812-4031

NGO, HUNG

PANDHER, PARAMJIT

CHAHAL, HARPAL

ZHANG, RUI

PANDHER, PARAMJIT

PANDHER, PARAMJIT

Resident
Engineer

(510)224-6790

(510)867-6694

(510)867-6091

(510)867-6031

(510)867-6694

(510)867-6694

 $133,484,836

 $16,650,000

 $3,664,996

 $1,770,770

 $6,415,000

 $21,830,000

Bid + CCOs

 $41,584,392

 $8,126,062

 $2,539,205

 $0

 $389,942

 $20,539,759

Comp To  date

 $3,731,678

 $0

 $1,351,095

 $0

 $0

 $0

This Month

02/22/21

07/16/19

04/14/22

06/24/22

09/06/21

03/04/19

Awarded

03/11/21

08/14/19

05/09/22

07/25/22

01/11/22

03/04/19

Approved

07/01/25

10/31/22

10/07/22

10/26/22

05/18/23

12/30/22

Est Comp

 12%

 100%

 39%

 0%

 38%

 100%

%Time

 31%

 49%

 69%

 0%

 6%

 94%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-297634

04-4Q2604

04-2Q0004

04-1W9404

04-2W7404

04-3K2004

Contract 

  

  

I- 680-(572)0

  

  

  

  

  

I- 580-(573)0

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

1450 CIVIC CT;BUILDING B #400

21 HEGENBERGER CT.

45 MORRISON AVENUE;

1520 FOURTH STREET;

8275 SAN LEANDRO STREET

8275 SAN LEANDRO ST

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTAR DR,

3847 BREAKWATER AVE

25100 SANTA CLARA 

STREET

5675 GIBRALTAR DRIVE,

SUITE B,

5675-B GIBRALTAR 

DRIVE

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94545

HAYWARD CA 94544

PLEASANTON, 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-ALA-260-1.1/1.9

04-ALA-580-.4/19.4

04-ALA-580-1.3/6

04-ALA-580-1.5/0

04-ALA-580-30.8/46.5

04-ALA-580-45.4/45.8

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND AND 

ALAMEDA, AT THE  POSEY-WEBSTER TUBES 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN ALAMEDA COUNTY, ON I-580 FROM WEST

GRANT LINE ROAD  UNDERCROSSING(UC) TO

NORTH FLYNN ROAD OVERCROSSING (OC) 

NEAR THE CITY OF LI

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS.

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS FROM 0.2 MILE EAST OF  

ADELINE STREET UNDERCROSSING IN  

OAKLAND TO 0.3 MILE WEST OF ROUTE 

IN ALAMEDA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS

Description 

RENT & PLACE TEMPORARY BACKUP 

GENERATORS

PLACE POLYESTER CONCRETE OVERLAY,

ESTABLISH ELECTRIC SERVICE

INSTALL CONCRETE BARRIER AT SHIELD

INSTALL AND UPGRADE TRANSPORTATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

MONTEREY MECHANICAL CO

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

HOSELEY CORPORATION

TENNYSON ELECTRIC, INC.

BORTOLUSSI & WATKIN, INC.

Contractor

OAKLAND, CA 94621

TEMPE AZ 85282

VACAVILLE CA 95688

SAN FRANCISCO CA 94124

LIVERMORE CA 94550

SAN RAFAEL CA 94901

(510)812-4031

(602)437-1711

(707)449-3604

(415)404-8997

(925)606-1038

(415)453-4675

PANDHER, PARAMJIT

PANDHER, PARAMJIT

SINGH, DAVINDER

HATEFI, AMIR

ZHANG, RUI

BARTEL, DAVID

Resident
Engineer

(510)867-6694

(510)867-6694

(510)385-7169

(510)867-6034

(510)867-6031

(510)385-6755

 $4,935,000

 $1,690,690

 $3,435,600

 $2,610,000

 $6,246,403

 $1,419,349

Bid + CCOs

 $4,173,801

 $0

 $1,819,236

 $1,951,678

 $5,547,751

 $724,712

Comp To  date

 $0

 $0

 $438,339

 $506,102

 $102,517

 $118,616

This Month

02/24/20

05/03/22

11/10/21

12/23/21

03/26/21

09/28/21

Awarded

02/24/20

06/02/22

01/05/22

01/20/22

04/16/21

10/22/21

Approved

12/30/22

10/17/22

12/01/22

08/20/22

07/26/22

07/30/25

Est Comp

 66%

 0%

 41%

 100%

 98%

 14%

%Time

 85%

 0%

 53%

 74%

 89%

 51%

% Work 

 

 

 

 

 

 

Message

04-0W0204

04-3Q4904

04-0K6804

04-0K6504

04-3J0504

04-2K7904

Contract 

  

  

HSIM-580 -(081)E

SNHG-000C-(535)E

ACIM-5801-(981)E

ACNH-000C-(533)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8275 SAN LEANDRO STREET

1310 W 23RD STREET;

871 COTTING COURT STE A

96F PIER ADMIN BUILDING SUITE

7275 NATIONAL DRIVE;

77 LARKSPUR STREET;

5675-B GIBRALTAR 

DRIVE

5675-B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

2525 STANWELL DRIVE 

SUITE #100

3847 BREAKWATER AVE

3401 REGATTA BLVD

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

CONCORD, CA 94520

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-ALA-580-/0

04-ALA-680-12.4/21.9

04-ALA-880-.9/24.8

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-28.3/28.5

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN AND NEAR PLEASANTON AND DUBLIN, 

FROM_NORTH OF ROUTE 84 TO ALCOSTA 

BOULEVARD

IN OAKLAND, UNION CITY, AND FREEMONT,

AND ON ROUTE 80 IN  BEKELEY (PM 4.7) 

AT VARIOUS LOCATIONS; ALSO IN SANTA 

CLARA COUNTY, IN MI

IN FREMONT, FROM 0.4 MILE SOUTH TO 

0.4 MILE NORTH OF PATTERSON SLOUGH 

BRIDGE NO. 33-0250 (PM 11.8).

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

WASHINGTON AVENUE

IN OAKLAND  AT  29TH AVE  DIR'S ORDER

EMERGENCY F.A.

Description 

INSTALL ACESSIBLE PEDESTRIAN SIGNAL

ROADWAY REHABILITATION.

CONSTRUCT PERMANENT BEST MANAGEMENT

BRIDGE REHABILITATION.

RECONSTRUCT RAMPS.

INSTALL FENCING

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

SECURITY PAVING COMPANY, INC.

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

REDWOOD ENGINEERING  

CONSTRUCTION

Contractor

RIVERSIDE CA 92504

WESTLAKE VILLAGE CA 91361

YORBA LINDA CA 92886

BERKELEY CA 94710

ROSEVILLE CA 95661

REDWOOD CITY CA 94063

(951)710-1000

(818)362-9200

(714)646-3697

(510)909-9601

(916)757-6400

(925)819-2960

BEHNIWAL NACHHATAR 

(NEIL)

DIKE, EDDIE

BALUYOT, RODELIO

BALUYOT, RODELIO

NGUYEN, VERNON

CHAHAL HARPAL

Resident
Engineer

(510)867-6032

(925)250-5611

(510)867-6083

(510)867-6083

(510)867-6119

(510)867-6091

 $2,231,022

 $65,995,253

 $1,628,061

 $8,285,192

 $3,079,649

 $500,000

Bid + CCOs

 $1,966,041

 $0

 $1,364,888

 $8,268,211

 $2,882,028

 $228,069

Comp To  date

 $530,833

 $0

 $588,306

 $145,206

 $13,743

 $0

This Month

10/25/21

04/12/22

11/30/21

01/04/21

12/29/20

12/06/21

Awarded

11/18/21

04/17/22

12/24/21

01/26/21

01/21/21

01/14/22

Approved

08/04/22

05/18/23

08/25/22

08/03/22

08/26/22

06/21/22

Est Comp

 91%

 0%

 77%

 97%

 89%

 100%

%Time

 88%

 0%

 84%

 98%

 93%

 46%

% Work 

 

 

 

 

 

 

Message

04-3J1304

04-0J6204

04-4J9804

04-0J5304

04-4J7304

04-4W0704

Contract 

SIMG-X001-(665)E

ACIM- 680-(946)E

ACIM-000C-(536)E

ACIM-8801-(910)E

HSIM-8801-(911)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

3075 TOWNSGATE ROAD;

18543 YORBA LINDA BLVD # 376;

1520 FOURTH STREET;

400 SUNRISE BLVD.;

416 D ST

3847 BREAKWATER AVE

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE

3847 BREAKWATER AVE.

25100 SANTA CLARA 

STREET

3847 BREAKWATER AVE

HAYWARD CA 94545

PLEASANTON, CA 94588

HAYWARD, CA 94545

HAYWARD, CA 94545

HAYWARD, CA 94542

HAYWARD CA 94545

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-ALA-880-30.2/33.6

04-ALA-880-30.5/30.5

04-ALA-880-34.1/34.6

04-ALA-880-34.5/35

04-ALA-980-1.1/1.1

04-CC-4-15.5/28.9

Fed Aid

HA21

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT  

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF 5TH AVENUE UNDERCROSSING_ TO

0.1 MILE NORTH OF 7TH STRE

IN ALAMEDA COUNTY, IN OAKLAND, 

ADJACENT TO 5TH AVE OVERHEAD AT  LAKE

MERRITT CHANNEL

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

IN ALAMEDA  COUNTY,   AT WOOD STREET 

REPAIR FIRE-DAMAGED COLUMN, INSTALL 

BARRIE

IN OAKLAND, AT THE CALTRANS DISTRICT 

4 HEADQUARTERS OFFICE BUILDING, 111 

GRAND AVENUE  ORDER EMERGENCY F.A.

IN CONTRA COSTA, ALAMEDA, AND SOLANO 

COUNTIES AT VARIOUS LOCATIONS.

Description 

PAVE NARROW STRIPS AND

BRIDGE REPLACEMENT

HOMELESS FENCING

REPAIR FIRE-DAMAGED COLUMN, INSTALL 

BARRIE

BUILDING ELEVATOR REHAB

REPLACE CAMERAS.

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

MARINSHIP DEVELOPMENT 

INTERESTLLC

MARINSHIP DEVELOPMENT 

INTERESTLLC

SAN FRANCISCO ELEVATOR 

SERVICES, LLC

CROSSTOWN ELECTRICAL AND DATA,

INC.

Contractor

LIVERMORE CA 94550

SANTA CLARA CA 95054

SAN FRANCISCO CA 94124

SAN FRANCISCO, CA 94124

DUBLIN, CA 94568

IRWINDALE CA 91706

(925)245-1300

(845)654-4268

(415)852-1752

 

(925)829-5400

(626)813-6693

SAFI SAEED

CHAHAL HARPAL

SAEED SAFI

SAFI, SAEED

KAMKAR REZA

MUKHERJEE RABINDRA

Resident
Engineer

(510)714-7039

(510)867-6091

(510)714-7039

(510)714-7039

(510)385-8001

(510)774-4383

 $2,225,000

 $5,542,992

 $2,992,000

 $3,265,000

 $5,611,000

 $745,000

Bid + CCOs

 $1,689,678

 $168,835

 $2,964,817

 $920,832

 $0

 $0

Comp To  date

 $450,931

 $87,950

 $0

 $0

 $0

 $0

This Month

11/05/21

03/14/22

05/05/21

05/11/22

10/11/21

06/17/22

Awarded

12/07/21

03/30/22

06/17/21

06/16/22

12/23/21

07/29/22

Approved

08/03/22

06/01/23

08/30/22

10/31/22

06/12/23

11/07/22

Est Comp

 90%

 14%

 100%

 34%

 0%

 0%

%Time

 75%

 3%

 99%

 28%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2K8204

04-4A8004

04-2W3404

04-3W9904

04-4K9804

04-3W8704

Contract 

ACIM-8801-(912)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

715 COMSTOCK ST;

1485 BAYSHORE BLVD SUITE 200

1485 BAYSHORE BLVD. STE 200,

6517 SIERRA LANE

5454 DIAZ STREET;

3847 BREAKWATER AVE

3847 BREAKWATER AVE

25100 SANTA CLARA 

STREET,

3847 BREAKWATER AVE

5675-B GIBRALTAR 

DRIVE

2836 CANWICK INAE

HAYWARD, CA 94545

HAYWARD CA 94545

HAYWARD, CA 94544

HAYWARD, CA 94545

PLEASANTON, CA 94588

BRENTWOOD CA 94513

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-CC-4-16.7/16.7

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-/0

04-CC-4-/11

04-CC-80-2.3/2.3

Fed Aid

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.2 MILE WEST OF 

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE WEST OF HILLCREST AVE 

OC TO BART PED OC AND FROM 0.2 MILE 

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 580, AND 680 AT  VARIOUS

LOCATIONS.

IN CONTRA COSTA COUNTY IN AND NEAR 

HERCULES AND MARTINEZ FROM SAN PABLO 

AVENUE TO 0.1 MILE WEST OF MILANO 

OVERCROSSING

IN CONTRA COSTA,  SANTA CLARA  AND  

ALAMEDA COUNTY ON ROUTE 580 NEAR 

MACARTHUR

Description 

TREAT BRIDGE DECK WITH METHCRYLATE,

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

REPAIR AND REPLACE EXISTING

AC DIGOUTS

CONSTRUCT SIGN STRUCTURES AND 

INSTALL LEFT

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

JJ NGUYEN, INC.

JJ NGUYEN, INC.

NORCAL GENERAL CONSTRUCTION 

CORPORATION

O.C. JONES & SONS, INC.

REDWOOD ENGINEERING  

CONSTRUCTION

Contractor

SACRAMENTO, CA 95838

SAN JOSE  CA 95127

SAN JOSE  CA 95127

SAN JOSE, CA 95133

BERKELEY CA 94710

REDWOOD CITY, CA 94063

(916)283-9950

(408)259-7982

(408)899-6841

(408)886-0335

(510)526-3424

 

RANDHAWA, PERVEZ

BARTEL, DAVID

BARTEL, DAVID

MUKHERJEE, RABINDRA

MUKHERJEE, RABINDRA

ROBERTO BORJA

Resident
Engineer

(510)867-6021

(510)385-6755

(510)385-6755

(510)774-4383

(510)774-4383

(510)385-7107

 $1,323,461

 $2,574,086

 $1,757,143

 $1,271,662

 $1,050,677

 $1,907,500

Bid + CCOs

 $1,287,189

 $2,412,974

 $1,553,177

 $559,705

 $0

 $0

Comp To  date

 $4,011

 $118,060

 $11,010

 $0

 $0

 $0

This Month

03/30/21

05/21/18

01/18/19

09/10/21

05/11/22

08/02/21

Awarded

04/15/21

06/28/18

02/11/19

10/05/21

06/09/22

09/12/21

Approved

08/20/22

09/30/22

11/22/22

08/31/22

09/26/22

01/15/22

Est Comp

 96%

 0%

 0%

 33%

 0%

 0%

%Time

 93%

 0%

 0%

 44%

 0%

 0%

% Work 

 

PLANT EST 

SATIS

PLANT EST 

SATIS

 

 

 

Message

04-2Q0204

04-2J0414

04-2J0424

04-3K3204

04-1W9204

04-2W2704

Contract 

  

  

  

B1NH-X103-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

45 MORISON AVE.

3172 SALEM DR

3172 SALEM DR

751 MABURY RD

1520 FOURTH STREET;

416 D STREET

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD.

3401 REGATTA BLVD.

2525 STANWELL DRIVE

2836 CANWICK LANE

1700 S. AMPHLETTE,

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94520

BRENTWOOD, CA 94513

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-CC-80-5.1/5.1

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-3.3/3.3

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

Fed Aid

20.20.201

130

HA22

Pgm Code

IN THE CITY OF  SAN PABLO, WESTBOUND 

EL PORTAL DR. ONRAMP  DIR'S ORDER 

EMERGENCY F.A.

IN CONCORD, FROM ROUTE 680 TO 0.1 

MILES NORTH OF CONCORD AVENUE

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

IN CONTRA COSTA COUNTY IN RICHMOND AT

MARINA WAY OC AND IN WALNUT CREEK AT 

MOUNT DIABLO BLVD UC

IN CITY OF RICHMOND IN CONTRA COSTA 

COUNTY ON ROUTE 580, AT SCOFIELD 

AVENUE UNDERCROSSING NO. 28...

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

Description 

REPAIR CONCRETE BARRIER AND 

SOUNDWALL

PAVEMENT REHABILITATION

BRIDGE REPLACEMENT

TREAT BRIDGE DECK WITH

SEISMIC RETROFIT

REMOVE TRAVELERS, PAINT STRUCTURAL

Type Of Work

MARINSHIP DEVELOPMENT 

INTERESTLLC

FBD VANGUARD CONSTRUCTION, 

INC.

GORDON N. BALL, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

GOLDEN STATE BRIDGE INC

ALLIED PAINTING, INC.

Contractor

SAN FRANCISCO, CA 94124

LIVERMORE CA 94550

ALAMO CA 94507

BENICIA CA 94510

BENICIA CA 94510

CHERRY HILL, NJ 08034

(925)360-5150

(925)245-1300

(925)838-5675

(707)746-8028

(925)372-8000

(856)429-3400

PERNG, REBECCA

HATEFI, AMIR

CHAN, PERRY

RANDHAWA PERVEZ

CHAN PERRY

HALALI, BEHZAD

Resident
Engineer

(510)506-2039

(510)867-6034

(510)926-0347

(510)867-6021

(510)926-0347

(510)867-6107

 $425,000

 $9,145,831

 $8,244,525

 $257,000

 $15,514,348

 $39,450,787

Bid + CCOs

 $274,649

 $9,063,877

 $4,425,366

 $0

 $13,544,359

 $32,470,684

Comp To  date

 $0

 $2,442

 $39,500

 $0

 $809,178

 $2,488,824

This Month

10/14/21

12/04/20

02/25/21

06/02/22

04/01/21

01/14/21

Awarded

12/09/21

12/17/20

03/11/21

06/29/22

04/13/21

02/09/21

Approved

06/14/22

08/20/22

12/08/22

08/30/22

07/10/23

Est Comp

 32%

 96%

 77%

 0%

 82%

 57%

%Time

 65%

 95%

 53%

 0%

 87%

 82%

% Work 

 

 

 

 

 

 

Message

04-3W7704

04-269804

04-2J7204

04-3Q5204

04-4G8914

04-3G4744

Contract 

  

ACNH-P242-(004)E

ACIM-5802-(368)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1485 BAYSHORE BLVD., STE 200

550 GREENVILLE ROAD;

333 CAMILLE AVENUE;

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

4 LARWIN ROAD

3401 REGATTA BLVD.

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

2525 STANWELL DRIVE 

SUITE D

3401 REGATTA BLVD

3401 REGATTA BLVD.

RICHMOND, CA 94804

CONCORD, CA 94520

RICHMOND, CA 94804

CONCORD CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-CC-580-6.7/7.8

04-CC-580-7.3/7.4

04-CC-680-8.6/8.6

04-CC-680-24.9/25.5

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA21

Pgm Code

ON THE RICHMOND  SAN RAFAEL BRIDGE, 

I580  STRENGTHEN GUSSET PLATES AT 

VARIOUS LOCATIDIR'S ORDER EMERGENCY 

F.A.

EB RICHMOND SAN RAFAEL  BRIDGE #28-

0100 LOWER DECK FIRE DAMAGE REPAIR 

DIR'S ORDER EMERGENCY F.A.

NORTH  BOUND  AND  SOUTH BOUND

IN SACRAMENTO COUNTY NEAR ANITOCH ON 

ROUTE 160 FROM 0.2 MILE NORTH OF 

SACRAMENTO COUNTY LINE TO 0.4 MILE 

NORTH OF SACRAMENTO COUNT

IN MARIN COUNTY ON ROUTE 1 AT PM 

10.7-10.9, NEAR STINSON BEACH, AT 1.3

MILES SOUTH OF PANORAMIC  HIGHWAY 

NORTH JUNCTION

IN MARIN COUNTY, NEAR FIVE BROOKS, AT

GIACOMINI GULCH BRIDGE

Description 

STRENGTHEN GUSSET PLATES AT VARIOUS 

LOCATI

FIRE DAMAGE REPAIR ON RSR BRIDGE

COMPACTION GROUT PIPE LINING REPAVE

REPLACE FOG HORNS, RADAR BEACONS

FOUR-YEAR PLANT ESTABLISHMENT AS

MAINTAIN EXISTING PLANTED AREA TO

Type Of Work

FLATIRON WEST INC

ALLIED PAINTING, INC.

BAY CITIES PAVING & GRADING 

INC

PERRY ELECTRIC INCORPORATED

JOHN SEMSEN LANDSCAPING CO INC

JOHN SEMSEN LANDSCAPING CO INC

Contractor

BENICIA CA 94510

CHERRY HILL, NJ 08034

CONCORD CA 94520

WALNUT CREEK CA 94596

SONORA CA 95370

SONORA CA 95370

(707)742-6000

(856)429-3400

 

(925)766-2778

(209)743-6809

(209)743-6809

HALALI, BEHZAD

HALALI, BEHZAD

RANDHAWA PERVEZ

WONG, DUDLEY

SIMPSON, JOHN

SIMPSON, JOHN

Resident
Engineer

(510)867-6107

(510)867-6107

(510)867-6021

(510)385-7628

(510)867-4515

(510)867-4515

 $12,135,000

 $751,000

 $565,000

 $5,361,069

 $500,950

 $234,680

Bid + CCOs

 $10,163,168

 $66,116

 $519,621

 $5,295,876

 $207,639

 $109,759

Comp To  date

 $0

 $0

 $0

 $30,800

 $6,300

 $2,646

This Month

01/11/20

03/14/22

01/07/22

02/04/21

12/08/21

12/24/21

Awarded

03/17/21

05/13/22

01/31/22

03/09/21

01/13/22

01/20/22

Approved

04/28/22

09/30/22

08/20/22

09/30/22

03/19/25

03/18/25

Est Comp

 100%

 100%

 100%

 100%

 14%

 14%

%Time

 84%

 9%

 92%

 99%

 41%

 47%

% Work 

COMPLETED

OVER RUN

OVER RUN

OVER RUN

 

 

Message

04-2W1204

04-0Y5304

04-4W9004

04-3G3014

04-0AA484

04-0AA444

Contract 

  

  

  

  

  

ACST-ER31-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD.

4 LARWIN ROAD

1450 CIVIC CT BLDG B STE 400

130 MURWOOD COURT

21161 LYONS BALD MNT RD;

21161 LYONS BALD MNT RD;

3401 REGATTA BLVD

3401 REGATTA BLVD., 

BLDG. A

2525 STANWELL SUITE 

100

25100 SANTA CLARA ST.

3401 REGATTA BLVD

3401 REGATTA BLVD.

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

CONCORD CA 94520

HAYWARD,C A 94544

RICHMOND CA 94804

RICHMOND, CA 94804

Accepted

07/07/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-1.5/22.3

04-MRN-101-4.0/4

04-MRN-101-8.4/8.7

04-MRN-101-10.6/10.8

Fed Aid
Pgm Code

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

IN MARIN, SOLANO AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS

IN MARIN COUNTY ON ROUTE 101 AT  

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAUSALITO AT  

RICHARDSON BAY BRIDGE

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

IN SAN RAFAEL, FROM ROUTE 101 

NORTHBOUND OFF-RAMP TO 2ND STREET

Description 

INSTALL FLOOD GATES AND MODIFY BOX

VEHICLE DETECTION SYSTEM

TREAT BRIDGE DECK WITH METHCRYLATE,

REMOVE AC SURFACING AND PLACE

CONSTRUCT MULTIUSE BIKEPATH.

REPLACE BRIDGE.

Type Of Work

MAGGIORA & GHILOTTI, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

MYERS & SONS CONSTRUCTION, LLC

GOLDEN STATE BRIDGE, INC.

DISNEY CONSTRUCTION, INC.

GORDON & BALL, INC.

Contractor

SAN RAFAEL CA 94901

RIVERSIDE CA 92504

SACRAMENTO CA 95838

BENICIA CA 94510

BURLINGAME CA 94010

ALAMO CA 94507

(415)459-8640

(951)710-1000

(916)283-9950

(925)372-8000

(650)259-9545

(925)838-5675

RUSSELL, STEVE

RUSSELL, STEVE

LI, TIFFANY

HABTESELASSIE, DAWIT

RUSSELL, STEVE

HABTESELASSIE DAWIT

Resident
Engineer

(510)774-6297

(510)774-6297

(510)406-4126

(510)385-6980

(510)754-0001

(510)385-6980

 $840,655

 $4,097,079

 $2,392,390

 $22,844,967

 $10,505,699

 $13,506,290

Bid + CCOs

 $291,609

 $2,040,458

 $83,311

 $0

 $10,338,566

 $11,325,435

Comp To  date

 $76,476

 $492,671

 $83,311

 $0

 $324,136

 $1,104,727

This Month

03/29/21

05/21/21

05/27/22

06/21/22

11/30/20

05/05/20

Awarded

05/27/21

06/09/21

06/21/22

07/08/22

12/22/20

05/26/20

Approved

12/29/23

09/30/22

10/05/22

04/05/23

01/03/23

12/30/22

Est Comp

 7%

 59%

 5%

 0%

 58%

 89%

%Time

 35%

 50%

 3%

 0%

 97%

 84%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-4J4204

04-3K3504

04-2Q0404

04-2W5404

04-1A6614

04-4G8204

Contract 

STER-27F5-(001)E

B1NH-000C-(481)E

  

  

  

B1NH-Q101-(343) 

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

555 DUBOIS ST.

5942 ACORN STREET;

45 MORRISON AVENUE;

3701 MALLARD DRIVE;

533 AIRPORT BLVD., SUITE 120

333 CAMILLE AVENUE;

756 W. FRANCISCO 

BLVD.

756 W. FRANCISCO- 

BLVD

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-MRN-101-11.3/11.3

04-MRN-101-15.4/15.4

04-MRN-101-15.6/15.6

04-MRN-101-20.8/27.1

04-NAP-29-.2/14.6

04-NAP-29-5.0/6.7

Fed Aid

HE11

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL AT 

IRWIN CREEK CULVERT

NEAR SAN RAFAEL ON ROUTE 101 AT  

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN SAN RAFAEL ON US-

101 AT MILLER CREEK ROAD OC AND IN 

SONOMA COUNTY IN SANTA ROSA ON US-101

AT TODD ROAD OC AND B

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM 0.1 MILE SOUTH OF FRANKLIN  

AVENUE OVERHEAD TO 0.5 MILE SOUTH OF 

SAN ANTONIO CREEK BRIDGE

IN NAPA COUNTY ALONG S ROUTE 29 AT PM

0.2 TO 14.61 FROM KIMBERLY DRIVE TO 

SALVADOR AVENUE

IN NAPA COUNTY AT THE INTERSECTION OF

ROUTES 29/12 AND ROUTE 221

Description 

CULVERT REHABILITATION

BRIDGE SCOUR MITIGATION.

REPLACE/UPGRADE BRIDGE RAILS.

ROADWAY AND BRIDGE WIDENING FOR HOV

INTERSECTION IMPROVEMENTS

Type Of Work

DISNEY CONSTRUCTION, INC.

GORDON N. BALL, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GHILOTTI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO.

Contractor

BURLINGAME CA 94010

ALAMO  CA 94507

VACAVILLE CA 95688

SANTA RAFAEL, CA 94901

UKIAH CA 95482

SANTA ROSA CA 95407

(650)259-9545

(925)838-5675

(707)455-7033

(415)256-1525

(707)467-4100

(707)585-1221

MAI, ISAAC

DAWIT, HABTESELASSIE

BRAJNIKOFF, LEONARD

CHOI GINA

BRAR, PARAMDEEP

ISADA DARREN

Resident
Engineer

(510)421-6324

(510)385-8178

(707)249-7557

(510)385-8178

(925)260-6460

(925)250-5595

 $738,333

 $674,811

 $3,365,460

 $78,926,738

 $1,091,187

 $32,026,567

Bid + CCOs

 $0

 $548,818

 $0

 $422,715

 $0

 $0

Comp To  date

 $0

 $292

 $0

 $422,715

 $0

 $0

This Month

04/12/22

01/16/18

05/09/22

04/26/22

03/17/22

03/21/22

Awarded

06/01/22

02/09/18

06/13/22

05/13/22

04/08/22

05/13/22

Approved

11/17/22

08/31/22

12/21/22

06/15/25

10/24/22

05/20/25

Est Comp

 0%

 6%

 0%

 1%

 0%

 0%

%Time

 0%

 93%

 0%

 1%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-0K5104

04-4G8714

04-2K2404

04-264724

04-0K0004

04-281204

Contract 

  

BRNH-Q101-(327)E

  

CML-6204-(132)N

ACNH-P029-(151)E

ACNH-X055-(060)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

533 AIRPORT BLVD SUITE 120;

333 CAMILLE AVENUE

3333 VACA VALLEY PARKWAY;

2301 KERNER BLVD #E

1324 S. STATE STREET;

246 GHILOTTI AVE;

756 FRANCISCO BLVD. 

WEST

756 FRANCISCO BLVD 

WEST

4030 OCCIDENTAL ROAD

384 BEL MARIN KEYS 

BLVD.

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE T

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SANTA ROSA, CA 95401

STE 200 NOVATO, CA 94949

FAIRFIELD, CA 94534

FAIRFEILD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 46
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-NAP-29-20.4/20.8

04-NAP-29-29.3/36.9

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

04-NAP-29-42.8/42.9

04-NAP-80-7.3/7.3

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN NAPA COUNTY NEAR YOUNTVILLE FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

WASHINGTON STREET

IN AND NEAR SAINT HELENA AND  

CALLISTOGA, FROM YORK CREEK BRIDGE TO

ROUTE 128.

ON ROUTE 29 AND ROUTE 12,  AT VARIOUS

LOCATIONS  REPAIR FIRE DAMAGE DIR'S 

ORDER EMERGENCY F.A.

NAPA CO., LAKE CO  HWY, EAST OF  

ROBERT LOUIS  STEVENSON STATE PARK 

CALISTOGA

SR 29 IN NAPA PERFORM LANDSLIDE  

SLOPE REPAIR AND OTHER WORK AS 

DIRECTED BY THE ENGINEER DIR'S ORDER 

EMERGENCY F.A. 04A6472

SOL 80 PM 9.47 AND AT LYNCH RD UC (BR

NO. 23-0014L)  SLIDE REPAIR  DIR'S 

ORDER EMERGENCY F.A.

Description 

REPLACEMENT HIGHWAY PLANTING.

PAVEMENT PRESERVATION.

REPAIR FIRE DAMAGE

REPAIR PAVEMENT DAMAGED BY CALFIRE 

EQUIPME

LANDSLIDE & SLOPE REPAIR

SLIDE REPAIR

Type Of Work

EMPIRE LANDSCAPING INC

ARGONAUT CONSTRUCTORS

TEAM GHILOTTI, INC.

TEAM GHILOTTI, INC.

PIAZZA CONSTRUCTION

REDGWICK CONSTRUCTION COMPANY

Contractor

DAVIS, CA 95617

SANTA ROSA CA 95405

PETALUMA, CA 94952

PETALUMA, CA 94952

PENNGROVE CA 94951

OAKLAND CA 94621

(530)400-3943

(707)542-4862

(707)763-8700

(707)763-8700

 

(510)792-1727

BARTEL, DAVID

BRAR PARAMDEEP

CHOI, GINA

PATENIA, DANILO

PATENIA DANILO

AQUINO, NOEL

Resident
Engineer

(510)385-6755

(925)260-6460

(510)385-8178

(510)224-6309

(510)224-6309

(707)580-4429

 $354,141

 $7,292,381

 $8,667,000

 $4,375,000

 $775,000

 $517,000

Bid + CCOs

 $351,536

 $2,300,838

 $5,861,489

 $4,251,013

 $0

 $436,802

Comp To  date

 $0

 $2,199,838

 $0

 $0

 $0

 $0

This Month

10/28/16

02/16/22

09/29/20

07/02/21

03/14/22

12/27/21

Awarded

11/28/16

03/16/22

09/29/20

07/29/21

06/23/22

01/28/22

Approved

07/30/22

09/26/22

06/09/22

06/20/22

11/01/22

07/31/22

Est Comp

 0%

 22%

 100%

 100%

 0%

 100%

%Time

 0%

 32%

 100%

 100%

 0%

 84%

% Work 

PLANT EST 

SATIS

 

OVER RUN

COMPLETED

 

 

Message

04-2594A4

04-4J3004

04-1W6304

04-2W7604

04-0Y4404

04-4W7504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 35

360 SUTTON PL

2531 PETALUMA BLVD. SO.

2531 PETALUMA BLVD SOUTH,

PO BOX 573

21 HEGENBERGER COURT

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

1009 CLEGG COURT, 

STE. G

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE

RICHMOND, CA 94804

FAIRFIELD CA 94534

PETALUMA, CA 94954

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

FAIRFIELD CA 94534

Accepted

06/30/22

06/24/22

Location
Storm Water
Plan



State of California Department of Transportation Page 47
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-NAP-121-.5/1

04-NAP-121-18.6/18.6

04-NAP-128-20.1/20.4

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

Fed Aid

HA21

Pgm Code

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

IN NAPA COUNTY, NEAR CITY OF NAPA AT 

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

IN SANTA CLARA COUNTY ON ROUTES 17, 

85, 87, 101, 280 AND 680 AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

Description 

WIDEN ROADWAY AT HUICHICA CREEK.

BRIDGE REHABILITATION.

REPLACE BRIDGE

PAVEMENT REHABILITATION.

REPAIR AND REPLACE EXISTING

MITIGATE SUBSTRUCTURE SCOUR AT FOUR

Type Of Work

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO.

GORDON N. BALL, INC.

GRANITE ROCK COMPANY

ST. FRANCIS ELECTRIC, LLC

BUGLER CONSTRUCTION INC.

Contractor

ALAMO CA 94507

SANTA ROSA CA 95407

ALAMO  CA 94507

SAN JOSE CA 95138

SAN LEANDRO CA 94577

PLEASANTON CA 94588

(925)838-5675

(707)585-1221

(925)838-5675

(408)574-1400

(510)639-0639

(925)416-0700

PATENIA, DANILO

BRAR, PARAMDEEP

ISADA, DARREN

NIKZAD, ALI

NGUYEN, VERNON

HINH MINH

Resident
Engineer

(510)224-6309

(925)260-6460

(925)250-5595

(108)867-6047

(510)867-6119

(408)592-3785

 $6,030,208

 $1,224,815

 $14,486,618

 $40,405,659

 $3,759,000

 $2,993,541

Bid + CCOs

 $3,890,917

 $1,207,261

 $14,386,633

 $19,053,408

 $3,330,085

 $674,441

Comp To  date

 $765,614

 $0

 $3,600

 $3,380,288

 $452,400

 $620,375

This Month

05/19/21

11/02/20

02/19/19

04/30/21

05/06/21

11/24/21

Awarded

06/10/21

12/09/20

03/13/19

05/19/21

06/03/21

01/14/22

Approved

12/06/22

01/13/23

02/16/23

10/05/23

08/26/22

11/16/23

Est Comp

 33%

 100%

 100%

 32%

 91%

 8%

%Time

 64%

 95%

 99%

 47%

 89%

 23%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

04-4G2104

04-4J2104

04-4G8404

04-1J9704

04-3K3304

04-2J7804

Contract 

HSNH-P121-(132)E

  

B1ST-P128-(062)E

ACNH-P017-(117)E

B1NH-X085-(061)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

246 GHILOTTI AVE.

333 CAMILLE AVENUE

5225 HELLYER AVENUE STE 220

975 CARDEN STREET;

4847 HOPYARD RD;

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE T

1007 KNOX AVE

25100 SANTA CLARA 

STREET

1007 KNOX AVE

FAIRFIELD, CA 94534

FAIRFAIED, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

HAYWARD, CA 94542

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SCL-35-14.0/17.1

04-SCL-35-/9.5

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-101-.8/.8

04-SCL-101-4.5/17.6

Fed Aid

SHOPP

20.20.201

130

Pgm Code

ON ROUTE 35, FROM ROUTE 9 IN SANTA 

CLARA COUNTY TO ROUTE 84 IN SAN  

MATEO COUNTY

NEAR LOS GATOS, AT 0.3 MILES  NORTH 

OF LAS CUMBRES ROAD  RECONST SLOPE 

AND IMPROVE DRAINAGE DIR'S ORDER 

EMERGENCY F.A.

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

NEAR GILROY AT SARGENT BRIDGE AND 

OVERHEAD NO. 37-006L PERMANENT 

RESTORATION OF ROADWAY SETTLEMENT AND

SOUTHERN ABUTMENT WINGWALL 

IN SANTA CLARA COUNTY IN GILROY AND 

MORGAN HILL FROM 0.4 MILE SOUTH OF 

MONTEREY ROAD UNDERCROSSING TO 0.2 

MILE SOUTH OF COCHRANE R

Description 

INSTALL CURVE WARNING SIGNS,

RECONST SLOPE AND IMPROVE DRAINAGE

FOG SEAL ON SHOULDERS

TREAT BRIDGE DECK WITH

INJECT FOUNDATION GROUT, CONSTRUCT

INDIVIDUAL SLAB REPLACEMENT (RSC)

Type Of Work

STERNDAHL ENTERPRISES INC.

BRANNON CORPORATION

CENTRAL STRIPING SERVICE, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

RV CONCRETE

Contractor

SUN VALLEY CA 91352

MORGAN HILL, CA 95037

RANCHO CORDOVA CA 95742

TEMPE AZ 85282

CORONA CA 92883

ANAHEIM CA 92801

(818)834-8199

(408)294-2910

(916)635-5175

(602)437-1821

(951)674-7352

(714)855-4201

BOOSHEHRI, FRED

PATEL, NIM

DIETRICH, DIGNA

HINH, MINH

PHUNG THANH

MALONZO, GENE EARL

Resident
Engineer

(650)222-7241

(408)254-5703

(510)376-8232

(408)592-3785

(408)569-0401

(408)595-4019

 $1,172,307

 $1,152,500

 $442,750

 $3,149,946

 $2,112,300

 $1,779,999

Bid + CCOs

 $1,149,694

 $519,785

 $0

 $3,060,422

 $1,123,576

 $0

Comp To  date

 $10,445

 $0

 $0

 $0

 $151,907

 $0

This Month

12/14/21

09/17/20

12/31/20

02/18/21

01/07/22

04/14/22

Awarded

01/03/22

09/17/20

02/02/21

03/09/21

02/02/22

05/09/22

Approved

07/30/22

06/24/22

12/30/22

07/18/22

08/11/22

07/20/22

Est Comp

 75%

 86%

 0%

 100%

 17%

 0%

%Time

 94%

 45%

 0%

 100%

 53%

 0%

% Work 

 

 

 

 

 

 

Message

04-0P48U4

04-0W1704

04-3Q4704

04-2Q0504

04-4J0304

04-1W8404

Contract 

SSTG-P035-(012)E

  

  

  

STER-27F6-(001)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.;

10492 DOUGHERTY AVENUE

3489 LUYUNG DRIVE;

1310 W. 23RD STREET;

26320 LESTER CIRCLE;

605 E. COMMERCIAL ST.;

2350 PAGE MILL ROAD

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

PALO ALTO, CA 94304

SAN JOSE, CA 95122-2124

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

Accepted

07/22/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

04-SCL-101-47.9/47.9

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE 

FROM 0.3 MILE SOUTH TO 0.1 MILE  

NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MILE SOUTH OF EAST R

IN THE CITY OF  SAN JOSE, AT THE  

TULLY ROAD NORTHBOUND  ENTRANCE

MOFFET BLVD OVERCROSING, BRIDGE # 37-

0105  REPAIR BRIDGE DAMAGED BY 

HIGHLOAD HIT DIR'S ORDER EMERGENCY 

F.A.

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

ON MT HAMILTON RD, FROM  QUIMBY ROAD 

TO OBSERVATORY PEAK RD FIRE DAMAGE 

REPAIR DIR'S ORDER EMERGENCY F.A.

ON MT HAMILTON RD, FROM 0.8 MILE WEST

OF SMITH CREEK TO 1.0 MILE WEST OF  

OBSERVATORY PEAK RD  DIR'S ORDER 

EMERGENCY F.A.

Description 

UPGRADE IRRIGATION SYSTEM FOR

REPLACE FAILED CULVERT

REPAIR BRIDGE DAMAGED

BRIDGE RAILING REPLACEMENT AT 5

FIRE DAMAGE REPAIR

FIRE DAMAGE REPAIR

Type Of Work

BORTOLUSSI & WATKIN, INC.

REDGWICK CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

MYERS & SONS CONSTRUCTION, LLC

O'GRADY PAVING, INC.

ANVIL BUILDERS INC

Contractor

SAN RAFAEL CA 94901

OAKLAND CA 94621

CONCORD, CA 94520

SACRAMENTO, CA 95838

MOUNTAIN VIEW, CA 94043

SAN FRANCISCO,CA 94124

(415)453-4675

(510)792-1727

(925)687-6666

(916)473-0931

(650)966-1926

(415)285-5000

BALINGIT, JOSE

MALONZO GENE EARL

KHAN, ARIF

PHUNG, THANH

PHUNG, THANH

PHUNG, THANH

Resident
Engineer

(510)385-8163

(408)595-4019

(510)393-9648

(408)569-0401

(408)569-0401

(408)569-0401

 $1,720,610

 $1,825,000

 $1,820,000

 $6,802,777

 $5,000,000

 $1,807,000

Bid + CCOs

 $58,834

 $1,559,122

 $0

 $3,987,439

 $4,861,564

 $880,186

Comp To  date

 $0

 $0

 $0

 $205,303

 $0

 $0

This Month

09/27/21

06/14/21

05/02/22

03/29/21

09/24/20

08/31/20

Awarded

10/22/21

07/01/21

07/11/22

04/15/21

09/24/20

08/31/20

Approved

12/11/25

07/22/22

01/04/23

02/14/23

09/30/22

09/30/22

Est Comp

 5%

 80%

 0%

 56%

 89%

 100%

%Time

 3%

 85%

 0%

 59%

 97%

 49%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-4J9304

04-2W3904

04-0Y9704

04-0J5604

04-1W6204

04-1W5104

Contract 

ACNH-Q101-(397)E

  

  

ACNH-X085-(063)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET;

21 HEGENBERGER CT,

1450 CIVIC CT, BLDG B, STE400

45 MORRISON AVE.

2513 WYANDOTTE STREET

1475 DONNER AVE 2ND FL,

3401 REGATTA BLVD

1007 KNOX AVENUE,

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

RICHMOND, CA 94804

SAN JOSE, CA 95122

SAN JOSE, CA

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-280-2.9/2.9

04-SCL-280-11.5/20.6

04-SCL-280-/L5.4

04-SCL-999-/0

Fed Aid

HB1

20.20.201

130

SHOPP

Pgm Code

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD 

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

IN SAN JOSE, SANTA CLARA COUNTY, NEAR

ROUTE 87  REPAIR/REPLACE DAMAGED PUMP

DIR'S ORDER EMERGENCY F.A.

IN AND NEAR LOS ALTOS, LOS ALTOS 

HILLS, AND PALO ALTO, FROM FOOTHILL 

BOULEVARD TO NORTH OF SAND HILL ROAD 

(ALSO IN SAN MATEO COUNT

IN SANTA CLARA COUNTY IN AND NEAR SAN

JOSE FROM ROUTE S280-N101/101 

SEPARATION TO ROUTE 17/280 

SEPARATION.

IN SANTA CLARA COUNTY AR VARIOUS 

LOCATIONS.

Description 

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

REPAIR/REPLACE DAMAGED PUMP

PAVEMENT REHABILITATION

EXTENDED GORE AND STRIPS AREA

TREAT BRIDGE DECKS WITH

Type Of Work

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

DAVIS, CA 95616

SONORA  CA 95370

BERKELEY, CA 94710

BERKELEY CA 94710

LIVERMORE CA 94550

SACRAMENTO, CA 95838

(530)400-3943

(209)743-4911

(510)526-3424

(510)526-3424

(925)245-1300

(916)283-9950

BALINGIT, JOSE

MALONZO, GENE EARL

KHAN, ARIF

KHAN, ARIF

NGYUEN HUNG V

BALUYOT, RODELIO

Resident
Engineer

(510)385-8163

(408)595-4019

(510)393-9648

(510)393-9648

(510)385-7130

(510)867-6083

 $1,473,124

 $1,049,299

 $1,385,000

 $45,895,005

 $3,089,950

 $2,099,771

Bid + CCOs

 $1,463,354

 $899,463

 $483,500

 $46,128,053

 $54,799

 $1,979,380

Comp To  date

 $4,590

 $5,100

 $0

 $54,416

 $54,799

 $0

This Month

03/14/17

11/15/18

01/15/22

01/29/20

03/18/22

04/20/21

Awarded

04/12/17

12/10/18

03/03/22

02/19/20

04/14/22

05/11/21

Approved

12/12/22

10/04/24

09/30/22

08/15/22

12/30/22

06/29/22

Est Comp

 0%

 58%

 13%

 91%

 7%

 100%

%Time

 0%

 86%

 35%

 96%

 2%

 100%

% Work 

PLANT EST 

SATIS

 

 

 

 

COMPLETED

Message

04-2A4414

04-2A2514

04-0Y5004

04-3J3204

04-4J9604

04-2Q0604

Contract 

HSNH-P152-(091)E

HSST-P152-(095)E

  

ACNH- 280-(150)E

ACIM-2801-(153) 

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

118 HICKORY LANE

393 MORNING STAR DR

1520 FOURTH ST.

1520 FOURTH STREET;

550 GREENVILLE ROAD;

45 MORRISON AVE.

3401 REGATTA BLVD.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

3847 BREAKWATER AVE.

RICHMOND, CA 94804

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

HAYWARD, CA 94545

Accepted

07/03/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SF-1-5.9/6.3

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-80-/7.8

Fed Aid

HA21

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM LAKE STREET TO 

GENERAL DOUGLAS MACARTHUR TUNNEL

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE

IN SAN  FRANCISCO  AT THE SFOBB  

DIR'S ORDER EMERGENCY F.A

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

SFOBB YERBA  BUENA  ISLAND  DIR S 

ORDER EMERGENCY F.A.

Description 

WATER QUALITY IMPROVEMENTS

BRIDGE PAINTING.

REPLACE SEISMIC DAMPERS ON SFOBB

REPAIR FENDER SYSTEM

REHABILITATE FIRE PROTECTION SYSTEM

REPLACE FAILED POWER SOURCE

Type Of Work

HOSELEY CORPORATION

F D THOMAS INC

CALIFORNIA ENGINEERING 

CONTRACTORS INC.

THE DUTRA GROUP

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

PERRY ELECTRIC INCORPORATED

Contractor

SAN FRANCISCO CA 94124

CENTRAL POINT OR 97502

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

PLEASANTON, CA 94566

WALNUT CREEK CA 94596

(415)404-8997

(541)664-3010

(925)461-1500

(415)258-6876

(925)461-1500

(925)766-2778

YEE, JAMES

KOOS CHARLES

LARWIN, THOMAS

LARWIN, THOMAS

LARWIN, THOMAS

WONG DUDLEY

Resident
Engineer

(650)280-4546

(510)715-6644

(510)867-4545

(510)867-4545

(510)867-4545

(510)385-7628

 $772,559

 $20,728,873

 $18,325,178

 $7,210,000

 $15,212,350

 $1,708,000

Bid + CCOs

 $818,643

 $7,809,301

 $18,318,443

 $1,723,006

 $1,292,830

 $127,860

Comp To  date

 $25,725

 $643,088

 $0

 $0

 $0

 $0

This Month

08/05/21

04/20/21

03/22/18

11/08/21

02/19/21

02/07/22

Awarded

08/24/21

06/04/21

04/17/18

01/12/22

04/05/21

05/10/22

Approved

08/31/22

05/24/24

08/09/22

07/04/22

09/15/22

12/31/22

Est Comp

 96%

 29%

 99%

 100%

 100%

 14%

%Time

 100%

 38%

 100%

 24%

 8%

 7%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

04-1A9054

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-4W9504

Contract 

  

ACIM-0801-(120)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

96F PIER ADMIN BUILDING SUITE

217 BATEMAN DRIVE;

20 HAPPY VALLEY ROAD

2350 KERNER BLVD STE 200

20 HAPPY VALLEY ROAD

130 MURWOOD COURT

585 LINDA MAR BLVD

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG 

#4

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

21339 CABOT ROAD

PACIFICA, CA 94044

PACIFICA CA 94044

OAKLAND, CA 94607

PACIFICA, CA 94044

PACIFICA, CA 94044

HAYWARD CA 94545

Accepted

07/26/22

Location
Storm Water
Plan



State of California Department of Transportation Page 52
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SF-101-.5/M5.2

04-SF-101-2.0/2.8

04-SF-101-4.1/5.1

04-SF-101-/4.2

04-SM-1-38.1/38.1

04-SM-1-39.0/39

Fed Aid

SHOPP

20.20.201

130

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 AT PALOMA AVE OC, AND IN THE 

CITY & COUNTY OF SAN FRANCISCO ON 

ROUTE 101 AT ALEMANY BOU

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

NEAR GRAY WHALE COVE  REPAIR 

EMBANKMENT, INSTALL DRAINAGE  DIR'S 

ORDER EMERGENCY F.A.

IN SAM MATEO COUNTY, NEAR PACIFICA, 

AT TOM LANTOS (DEVILS SLIDE)  TUNNELS

  DIR'S ORDER EMERGENCY F.A.

Description 

INSTALL VANDALISM-RESISTANT FENCE

REPLACE BALUSTER RAIL WITH CONCRETE

BRIDGE PAINTING

COLD PLANE AND OVERLAY AC REPLACE

REPAIR EMBANKMENT, INSTALL DRAINAGE

INSTALL MD VOLT ELECT GENERATOR 

SYSTEM

Type Of Work

HOSELEY CORPORATION

DISNEY CONSTRUCTION, INC.

CERTIFIED COATINGS COMPANY

FBD VANGUARD CONSTRUCTION, 

INC.

REDWOOD ENGINEERING  

CONSTRUCTION

MONTEREY MECHANICAL CO

Contractor

SAN FRANCISCO CA 94124

BURLINGAME CA 94010

FAIRFIELD CA 94534

LIVERMORE CA 94550

REDWOOD CITY, CA 94063

OAKLAND, CA 94621

(415)404-8997

(650)259-9545

(707)639-4414

(925)245-1300

(925)819-2960

(510)632-3173

YEE, JAMES

CHARLES KOOS

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BOOSHEHRI, FRED

WONG, DUDLEY

Resident
Engineer

(650)280-4546

(510)715-6644

(650)222-7516

(650)222-7516

(650)222-7241

(510)385-7628

 $7,202,100

 $5,991,579

 $26,056,730

 $19,396,460

 $732,000

 $7,955,435

Bid + CCOs

 $0

 $1,413,561

 $11,177,801

 $19,429,793

 $542,425

 $6,017,641

Comp To  date

 $0

 $760,818

 $550,075

 $29,698

 $0

 $0

This Month

05/27/22

01/31/22

04/02/21

01/29/21

03/10/22

08/20/19

Awarded

06/27/22

03/01/22

04/16/21

02/18/21

04/25/22

08/20/19

Approved

01/18/24

05/16/23

03/11/24

08/31/22

07/31/22

09/30/22

Est Comp

 0%

 20%

 35%

 97%

 90%

 100%

%Time

 0%

 24%

 43%

 93%

 74%

 76%

% Work 

 

 

 

 

 

OVER RUN

Message

04-4J9704

04-2K1904

04-2J8014

04-4J3904

04-0Y4804

04-1AA004

Contract 

ACNH-X075-(049)E

  

ACNH-Q101-(389)E

HSNH-Q101-(379)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

96F PIER ADMIN BLD SUITE 200

533 AIRPORT BLVD SUITE 120;

2320 CORDELIA ROAD;

550 GREENVILLE ROAD;

416 D STREET

8275 SAN LEANDRO STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

2350 PAGE MILL RD.

21339 CABOT RD

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 53
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SM-82-19.8/19.8

04-SM-84-24.5/24.8

04-SM-92-14.4/18.8

04-SM-101-16.6/16.6

04-SM-101-22.6/23.1

04-SM-101-/21.8

Fed Aid

20.20.201

130

HA21

20.20.201

1.0

Pgm Code

IN SM COUNTY, ON RTE 82, IN SOUTH SAN

FRANCISCO CITY, 0.1 MILE NORTH OF 

FRANCISCO DRIVE.

IN SAN MATEO COUNTY,  REDWOOD CITY 

INSTALL RSP,  FENCING AND REPAIR 

SLOPE DIR'S ORDER EMERGENCY F.A.

ON THE RICHMOND-SAN RAFAEL BRIDGE

BROADWAY OFFRAMP  FROM SB 101  

PAVEMENT REPAIR  DIR'S ORDER 

EMERGENCY F.A.

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

US 101 BETWEEN 0.3 MILE NORTH OF SAN 

ANTONIO IC (SCL PM 50.6) IN  SANTA 

CLARA COUNTY AND 0.3 MILE  SOUTH OF 

RAND AVENUE INTERCHANG

Description 

CONSTRUCT SOLDIER PILE WALL.

INSTALL RSP, FENCING AND REPAIR 

SLOPE

REPAIR SPALLED CONCRETE COLUMNS AND

PAVEMENT REPAIR

VEHICLE DETECTION SYSTEM

THE CONTRACT WILL WIDEN ROUTE 101,

Type Of Work

REDGWICK CONSTRUCTION CO

QA CONSTRUCTORS

GOLDEN STATE BRIDGE, INC.

BAY CITIES PAVING & GRADING, 

INC.

NORCAL GENERAL CONSTRUCTION 

CORPORATION

KIEWIT INFRASTRUCTURE WEST CO

Contractor

OAKLAND CA 94621

SAN FRANCISCO, CA 94110

BENICIA CA 94510

CONCORD CA 94520

SAN JOSE CA 95133

FAIRFIELD CA 94534

(510)792-1727

(415)340-7283

(925)372-8000

(925)687-6666

(408)886-0335

(707)439-7300

LAM, PETER

BORJA, ROBERTO

ATAKO, KINGSTON

INORI, DOUG

BORJA, ROBERTO

SCHRAM, DARRYL

Resident
Engineer

(510)393-1593

(510)385-7107

(650)222-7529

(650)333-4036

(510)385-7107

(650)222-7242

 $1,809,497

 $1,119,500

 $27,736,803

 $670,000

 $1,027,154

 $349,055,636

Bid + CCOs

 $789,211

 $371,680

 $20,488,450

 $0

 $731,473

 $340,439,710

Comp To  date

 $148,386

 $0

 $84,000

 $0

 $75,994

 $3,159,974

This Month

10/29/21

02/16/22

12/31/19

05/09/22

06/18/21

12/03/19

Awarded

11/18/21

04/29/22

01/14/20

07/14/22

07/13/21

01/09/20

Approved

08/29/22

08/06/22

05/16/23

07/15/22

07/29/22

10/31/22

Est Comp

 16%

 45%

 74%

 0%

 71%

 89%

%Time

 43%

 33%

 74%

 0%

 71%

 96%

% Work 

 

 

 

COMPLETED

 

 

Message

04-0K6704

04-0Y6104

04-3G4544

04-0Y9504

04-3K3404

04-1J5694

Contract 

ACNH-P082-(031)E

  

  

  

B1NH-000C-(480)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER CT;

850 S. VAN NESS STE 35

3701 MALLARD DRIVE;

1450 CIVIC CT, BLDG B

751 MABURY RD;

4650 BUSINESS CENTER DR

1700 S. AMPHLETT BLVD

STE 101

1700 S. AMPHLETT 

BLVD., STE101

21339 CABOT BLVD

1700 S. AMPHLETT 

BLVD, STE 101

1700 SOUTH AMPHLETTE 

BLVD

1700 S AMPHLETT BLVD 

SUITE 101

SAN MATEO, CA 94402

SAN MATEO, CA 94402

HAYWARD. CA 94544

SAN MATEO, CA 94402

SAN MATEO CA 94402

SAN MATEO, CA 94402

Accepted

07/18/22

Location
Storm Water
Plan



State of California Department of Transportation Page 54
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SM-101-/6.6

04-SM-114-5.2/5.9

04-SM-280-/7

04-SOL-12-15.0/20.6

04-SOL-80-.5/1

04-SOL-80-.8/1.6

Fed Aid

20.20.201

130

Pgm Code

IN SAN MATEO AND SANTA CLARA  

COUNTIES BETWEEN 0.3 MILE NORTH OF 

SAN ANTONIO ROAD INTERCHANGE AND 

WHIPPLE AVENUE INTERCHANGE

IN SAN MATEO COUNTY IN MENLO PARK 0.1

MILE SOUTH OF NEWBRIDGE ST TO ROUTE 

84

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS.

IN SOLANO COUNTY NEAR RIO VISTA  FROM

WESTERN RAILWAY MUSEUM TO CURRIE 

ROAD.

IN VALLEJO,  AT THE CARQUIZEZ  BRIDGE

TOLL PLAZA  DIR'S ORDER EMERGENCY 

F.A.

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

Description 

REMOVE CONCRETE BARRIER, INSTALL

AC RESURFACING

PLACE POLYESTER CONCRETE OVERLAY,

COLD PLANE FAILED AC PAVEMENT AND

REPAIR FIRE-DAMAGED ELECTRICAL 

EQUIPMENT

STRENGTHEN BRIDGE STRUCTURE DUE TO

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

O.C. JONES & SONS, INC.

MYERS & SONS CONSTRUCTION, LLC

O.C. JONES & SONS, INC.

JDI ELECTRICAL SERVICES, INC.

O.C. JONES & SONS, INC.

Contractor

FAIRFIELD, CA 94534

BERKELEY CA 94710

SACRAMENTO CA 95838

BERKELEY CA 94710

MANTECA, CA 95336

BERKELEY CA 94710

(925)754-0624

(510)526-3424

(916)283-9950

(510)526-3424

(925)518-8707

(510)526-3424

INORI, DOUGLAS

BORJA, ROBERTO

LAM PETER

TATUM, JUSTEN

LOGRASSO, CASSAUNDRA

AQUINO, NOEL

Resident
Engineer

(650)333-4036

(510)385-7107

(510)393-1593

(510)406-4596

(707)673-3263

(707)580-4429

 $65,540,440

 $1,914,825

 $1,317,315

 $942,513

 $885,000

 $18,470,151

Bid + CCOs

 $64,730,639

 $0

 $0

 $0

 $470,990

 $7,761,050

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $719,762

This Month

12/21/18

06/17/22

06/13/22

06/27/22

11/13/19

03/26/21

Awarded

01/23/19

07/11/22

07/06/22

08/01/22

11/13/19

04/23/21

Approved

07/26/22

11/16/22

09/27/22

05/31/22

03/30/23

Est Comp

 100%

 0%

 0%

 0%

 100%

 60%

%Time

 100%

 0%

 0%

 0%

 53%

 42%

% Work 

 

 

 

 

COMPLETED

 

Message

04-1J5614

04-0W3604

04-3Q5904

04-1W8504

04-2AC504

04-2K8404

Contract 

  

  

  

  

  

ACIM-0802-(374)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DRIVE

1520 FOURTH STREET

45 MORRISON AVENUE;

1520 FOURTH STREET;

624 COMMERCE CT.

1520 FOURTH STREET;

1700 SOUTH AMPHLETT 

BLVD, #101

1700 SOUTH AMPHLETT 

BLVD.

1700 S AMPHLETT BLVD 

SUITE 101

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE.

T

324 CAMPUS LANE, STE 

T

SAN MATEO, CA 94402

SAN MATEO, CA 94402

SAN MATEO CA 94404

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

08/01/22

07/18/22

Location
Storm Water
Plan



State of California Department of Transportation Page 55
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SOL-80-1.8/4.4

04-SOL-80-10.4/30.2

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

Fed Aid

HB4C

HA21

Pgm Code

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

FROM 0.95 WEST OF RED TOP ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

LEISURE TOWN ROAD OVERCROSSING

IN SOLANO COUNTY. EB. SR-12 (JAMESON 

CANYON) TO EB. I-80  CONNECTOR

NEAR FAIRFIELD, AT DAN WILSON CREEK 

BRIDGE NO. 23-0006. REHABILITATE 

BRIDGE.

NEAR FAIRFIELD, AT SUISUN CREEK  

BRIDGE NO. 23-0007.

IN AND NEAR DIXON AND VACAVILLE, AT 

MCCUNE CREEK BRIDGE NO. 23-0084 L/R 

AND HORSE CREEK BRIDGE NO. 23-0077

Description 

RAISE THE O/C- VERTICAL CLEARANCE

CONVERT EXISTING HOV LANE TO EXPRES

CONSTRUCTION EASTBOUND SR 12W TO

BRIDGE DECK REPLACEMENT

SCOUR MITIGATION.

INSTALL PCC CUT-OFF WALL, INSTALL

Type Of Work

BROSAMER & WALL , INC

O.C. JONES & SONS, INC.

KIEWIT INFRASTRUCTURE WEST CO

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

Contractor

WALNUT CREEK CA 94596

BERKELEY CA 94710

FAIRFIELD CA 94534

VACAVILLE, CA 95688

ALAMO CA 94507

RANCHO CORDOVA CA 95742

(925)395-5207

(510)526-3424

(707)439-7300

(707)455-7033

(925)838-5675

(916)852-5530

TRAN, QUANG

LOGRASSO CASSAUNDRA

LOGRASSO, CASSAUNDRA

TRAN, QUANG

TRAN, QUANG

AQUINO NOEL

Resident
Engineer

(510)773-8499

(707)673-3263

(707)673-3263

(510)773-8499

(510)773-8499

(707)580-4429

 $22,893,199

 $143,652,700

 $63,463,294

 $2,861,634

 $1,266,616

 $2,036,670

Bid + CCOs

 $19,755,229

 $12,398,617

 $56,213,490

 $2,711,204

 $1,123,508

 $1,909,581

Comp To  date

 $830,160

 $9,047,618

 $2,004,107

 $3,696

 $1,176

 $3,360

This Month

03/17/20

01/18/22

08/13/20

01/11/19

02/22/21

03/12/21

Awarded

04/16/20

02/02/22

08/19/20

02/05/19

03/11/21

04/01/21

Approved

11/10/22

03/24/25

01/05/23

11/10/22

01/18/23

12/31/22

Est Comp

 57%

 8%

 78%

 99%

 72%

 87%

%Time

 85%

 9%

 88%

 98%

 88%

 94%

% Work 

 

 

 

 

 

 

Message

04-0J7104

04-4G0804

04-0A5394

04-3G6904

04-4G8724

04-0J6004

Contract 

  

ACIM-0802-(375)E

  

BHIM-080 -(370)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD , SUITE 300

1520 FOURTH STREET;

4650 BUSINESS CENTER DR

3333 VACA VALLEY PARKWAY,2000

333 CAMILLE AVENUE

11315 SUNRISE GOLD CR STE A

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

04-SOL-113-/5

04-SON-1-7.1/9.1

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-101-3.7/7.2

04-SON-101-22.3/23.3

Fed Aid

HA23

HB1

Pgm Code

IN SOLANO COUNTY NEAR DIXON FROM 

HIGHWAY 12 TO 1.0 MILE NORTH OF  

CREED ROAD

IN SONOMA COUNTY NEAR BODEGA BAY AND 

JENNER FROM 0.8 MILE NORTH OF BAY 

HILL RD TO 0.3 MILE NORTH OF DORAN 

PARK RD AND FROM 0.3 MIL

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

INAND NEAR SONOMA, FROM VALLEJO  

AVENUE TO EAST OF LEVERONI ROAD/NAPA 

ROAD.

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

IN SONOMA COUNTY IN SANTA ROSA FROM 

0.2 MILE SOUTH OF BICENTENNIAL WAY 

OVERCROSSING TO 0.5 MILE NORTH OF 

MENDOCINO AVENUE OVERCROS

Description 

DIGOUTS

MILL & REPLACE WITH RHMA OVERLAY

REALIGN ROADWAY

PAVEMENT REHABILITATION.

CONSTRUCT HOV LANES INCLUDING SOUND

TREE PLANTING

Type Of Work

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

BAY CITIES PAVING & GRADING, 

INC.

GHILOTTI CONSTRUCTION CO.

BORTOLUSSI & WATKIN, INC.

Contractor

BERKELEY CA 94710

BERKELEY CA 94710

BERKELEY CA 94710

CONCORD CA 94520

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

(510)526-3424

(510)526-3424

(510)526-3424

(925)687-6666

(415)256-1525

(415)453-4675

AQUINO, NOEL

LA SERNA, FABIO

LA SERNA, FABIO

LI, TIFFANY

CHOI, GINA

SIMPSON, JOHN

Resident
Engineer

(707)580-4429

(510)496-9271

(510)496-9271

(510)898-8594

(510)385-8178

(510)867-4515

 $1,402,809

 $2,797,161

 $23,972,138

 $7,027,779

 $88,239,704

 $560,973

Bid + CCOs

 $0

 $0

 $13,944,721

 $6,844,090

 $77,931,835

 $468,492

Comp To  date

 $0

 $0

 $1,960,053

 $0

 $1,770,402

 $3,109

This Month

04/15/22

06/15/22

05/04/21

03/04/21

08/08/19

05/28/19

Awarded

05/13/22

07/19/22

06/14/21

03/25/21

09/17/19

06/20/19

Approved

08/02/22

11/08/22

02/06/24

06/30/22

12/23/23

05/03/23

Est Comp

 0%

 0%

 25%

 100%

 80%

 0%

%Time

 0%

 0%

 59%

 100%

 89%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST 

SATIS

Message

04-1W9604

04-1W8904

04-0A0204

04-1J3604

04-2640F4

04-1Q8604

Contract 

  

  

  

  

ACNH-Q101-(353)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

1520 FOURTH STREET;

1520 FOURTH STREET

1450 CIVIC CT;

2301 KERNER BLVD #E

77 LARKSPUR STREET

324 CAMPUS LANE, STE 

T

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL ROAD

1009 CLEGG COURT, 

SUITE G

1009 CLEGG CT, UNIT G

3401 REGATTA BLVD.

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

07/13/22

Location
Storm Water
Plan



State of California Department of Transportation Page 57
07/20/22 Statement of Ongoing Contracts as of 08/05/22

04District

 $48,377,482 $1,173,196,836 $1,915,505,058

04-SON-101-32.8/54.2

04-SON-101-54.2/56.2

04-SON-101-55.8/55.8

04-SON-116-12.3/18.6

04-SON-116-30.9/31.4

04-SON-128-24.2/24.7

Fed Aid
Pgm Code

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

IN SONOMA COUNTY NEAR CLOVERDALE FROM

ROUTE 101/128 SEPARATION TO MENDOCINO

COUNTY LINE

IN SONOMA COUNTY ON ROUTE 101, NEAR 

CLOVERDALE AT 2 MILE NORTH OF ROUTE 

128.

IN SONOMA COUNTY IN GUERNEVILLE  FROM

0.1 MILE WEST OF DRAKE ROAD TO 

GIOVANETTI ROAD

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

IN SONOMA AND NAPA COUNTIES FROM 0.1 

MILE EAST OF BIDWELL CREEK BRIDGE TO 

0.7 MILE WEST OF BENNETT LANE AND 0.4

MILE WEST OF KNOXV

Description 

ROADWAY REHABILITATION.

COLD PLANE AND RHMA-G

STORM DAMAGE PERMANENT RESTORATION.

COLD PLANE AC PAVEMENT

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

HIGHWAY PLANTING & TREE REMOVAL

Type Of Work

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT, 

INC

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

Contractor

BERKELEY CA 94710

UKIAH CA 95482

COVELO CA 95428

SANTA ROSA CA 95407

SANTA ROSA  CA 95407

SAN RAFAEL CA 94901

(510)526-3424

(707)467-4100

(707)983-8135

(707)542-4862

(707)585-1221

(415)453-4675

VALEH, SYD H.

BRAJNIKOFF, LEONARD

CHI,JONATHAN

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

SIMPSON, JOHN

Resident
Engineer

(510)385-6972

(707)249-7557

(510)376-8218

(707)249-7557

(707)249-7557

(510)867-4515

 $56,496,850

 $1,885,000

 $741,999

 $733,395

 $5,635,002

 $654,730

Bid + CCOs

 $55,276,945

 $0

 $485,459

 $701,813

 $5,548,808

 $489,580

Comp To  date

 $101,914

 $0

 $485,459

 $701,813

 $4,613

 $5,341

This Month

12/24/19

06/22/22

03/21/22

04/26/22

03/15/19

05/21/19

Awarded

01/14/20

07/11/22

04/14/22

05/12/22

04/09/19

06/05/19

Approved

06/24/22

10/31/22

09/02/22

08/02/22

10/25/23

03/30/23

Est Comp

 51%

 0%

 30%

 78%

 100%

 0%

%Time

 95%

 0%

 65%

 99%

 96%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

04-0J6424

04-1W8804

04-2K3504

04-1W9104

04-4G3804

04-1Q8704

Contract 

  

  

ACST-29S7-(004)E

  

HSNH-P116-(050)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

1520 FOURTH STREET

1324 S. STATE STREET;

236 CEMETERY LANE

360 SUTTON PLACE

246 GHILOTTI AVENUE

77 LARKSPUR STREET

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL RD

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL RD., 

SUITE A

3401 REGATTA BLVD.

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 58
07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-MON-1-10.4/10.4

05-MON-1-27.2/27.6

05-MON-1-44.3/-44.3

05-MON-1-44.5/44.5

05-MON-1-55.7/55.9

05-MON-1-59.5/61.6

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA23

HA23

20.20.201

130

Pgm Code

MONTERY CNTY-REMOVE SLIDE 

MATERIAL,RESTOREROCKFALL PROTECTION 

SYS. CLEAR MUD/DEBRIS CATCHMENTS. 

REPLACE FUEL PUMPAWNINGS DIRS EFA 

REPAIR ROADWAY WASHOUT, 

REMOVE/DISPOSE OF DEBRIS FLOW 

MATERIALS, REPAIR OTHER RAIN RELATED 

DAMAGE, TEMP TRAFFIC CONTROL. DIRS 

EFA 

AT COASTLANDS WALL II.  INSTALL SOIL,

NAIL WALL, PROVIDE TRAFFIC CONTROL. 

PERFORM ORTHER SUPPORTING WORK. DIRS 

EFA 05A2346

IN MONTEREY COUNTY NEAR BIG SUR AT 

1.0 MILES SOUTH OF PFEIFFER CANYON 

BRIDGE

IN MONTEREY COUNTY, SOUTH OF LITTLE 

SUR RIVER BRIDGE

AREA SURROUNDING PALO COLORADO FIRE 

DAMAGEREMOVE DEBRIS FROM CULVERT 

AREAS. REPLACE CULVERT AND REPLACE 

DOWN DRAINS  DIRS EFA 05A2

Description 

REMOVE SLIDE MATERIAL,RESTORE 

ROCKFALL PRO

REPAIR ROADWAY WASHOUT/OTHER RAIN 

DAMAGE

INSTALL SOIL, NAIL WALL, TRAFFIC 

CONTROL

CONSTRUCT SOLDIER PILE WALL AND

CONSTRUCT EARTH RETAINING SYSTEM,

REPAIR DAMAGE SURROUNDING PALO 

COLORADO

Type Of Work

PAPICH CONSTRUCTION COMPANY 

INC

PAPICH CONSTRUCTION CO INC

ACCESS LIMITED CONSTRUCTION

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GORDON N. BALL, INC.

GONDON N. BALL, INC

Contractor

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

OCEANO, CA  93445

IRVINE CA 92618

ALAMO CA 94507

ALAMO, CA  94507

 

 

 

(949)328-9758

(925)838-5675

 

SILVA, RICK

SILVA, RICK

BUCKMAN, HOLLEE

PANNU, ART

PANNU, ART

PANNU, ART

Resident
Engineer

(805)471-2102

(805)927-4559

(831)277-4190

(805)540-9841

(805)540-9841

(805)540-9841

 $1,285,000

 $24,635,000

 $735,000

 $1,504,758

 $1,675,109

 $1,735,000

Bid + CCOs

 $890,644

 $20,722,296

 $216,889

 $0

 $1,615,748

 $1,335,043

Comp To  date

 $0

 $0

 $0

 $0

 $31,070

 $0

This Month

12/14/21

01/28/21

05/03/21

03/02/22

10/14/21

01/26/22

Awarded

01/31/22

03/02/21

06/09/21

06/01/22

11/12/21

04/11/22

Approved

07/01/22

07/25/22

12/17/21

07/25/22

07/07/22

Est Comp

 100%

 100%

 22%

 0%

 96%

 100%

%Time

 69%

 100%

 30%

 0%

 96%

 77%

% Work 

OVER RUN

OVER RUN

 

 

 

OVER RUN

Message

05-1P0704

05-1N4104

05-1N4304

05-1M4604

05-1K0504

05-1P3704

Contract 

  

  

  

STER-39AC-(004)E

STER-31SU-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

398 SUNRISE TERRACE

1102 PIKE LANE

184 TECHNOLOGY DRIVE, SUITE 2

333 CAMILLE AVENUE;

333 CAMILLE AVE

775 ARLINGTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH 

RD

1529 HWY 68

1529 HWY 68

1529 HWY 68

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

07/25/22

07/26/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-70.5/73.1

05-MON-1-73.3/73.3

05-MON-1-80.3/0

05-MON-1-/0

Fed Aid

HA22

HM

20.20.201

130

20.20.201

130

HM

HB1

Pgm Code

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT GRANITE CANYON BRIDGE

IN MONTERY & SANTA CRUZ COUNTIES ON 

HWY 01AT VARIOUS LOCATIONS. GROUT 

JOINTS OR LINECULVERTS, REGRADE 

DITCH, REPLACE CULVERTS DIRS

REPLACE CULVERT, RESTORE ROADWAY. 

PERFORM OTHER SUPPORTING WORK. 

PROVIDE TEMP TRAFFIC CONTROL.  DIRS 

EFA 05A2456

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO  

COUNTIES AT VARIOUS LOCATIONS

Description 

ELECTROCHEMICAL CHLORIDE EXTRACTION

ELECTROCHEMICAL CHLORIDE EXTRACTION

GROUT JOINTS, LINE OR REPLACE 

CULVERTS

REPLACE CULVERT, RESTORE ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL CENTERLINE AND EDGE LINE

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

TOP TIER GRADING, LLC

GORDON N. BALL, INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

CAL STRIPE, INC.

Contractor

IRVINE CA 92618

BENICIA CA 94510

SALINAS CA 93907

ALAMO, CA  94507

IRVINE CA 92606

COLTON CA 92324

(949)328-9758

(707)746-8028

 

 

(949)252-0441

(909)884-7170

PANNU, ART

PANNU, ART

MUNES, NASH

PANNU, ART

PATRICK DUSSELL

LANG,TIM/GILL,SANDEEP

Resident
Engineer

(805)540-9841

(805)540-9841

(805)441-6931

(805)540-9841

(831)427-4706

(805)550-4651

 $6,552,166

 $4,528,884

 $318,000

 $373,000

 $1,642,121

 $1,693,889

Bid + CCOs

 $2,374,277

 $3,419,592

 $230,006

 $12,017

 $1,217,096

 $1,669,519

Comp To  date

 $186,791

 $296,015

 $0

 $0

 $0

 $173,876

This Month

07/07/21

04/05/21

01/18/22

03/17/22

03/16/21

08/31/21

Awarded

07/20/21

04/30/21

02/03/22

05/10/22

04/01/21

10/01/21

Approved

09/21/23

01/26/23

07/30/22

07/20/22

09/20/22

08/18/22

Est Comp

 39%

 39%

 50%

 20%

 44%

 80%

%Time

 36%

 74%

 72%

 3%

 72%

 98%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-1H4604

05-1K7004

05-1P3304

05-1P4504

05-1M3904

05-1K8504

Contract 

  

  

  

  

  

ACHS-STG0-(0C5)3

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

2990 BAY VISTA COURT, SUITE D

8305 PRUNEDALE N RD #155

333 CAMILLE AVE

16351 CONSTRUCTION CIRCLE WES

2040 E. STEEL RD.;

1529 HWY 68

1529 HWY 68

8115 PRUNEDALE NORTH 

RD

1529 HWY 68

140 DUBOIS STREET 

SUITE E

3230 RIVERSIDE AVE. 

#130

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93940

SANTA CRUZ, CA 95060

PASO ROBLES CA 93446

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-MON-68-.5/.8

05-MON-68-1.1/4.2

05-MON-68-3.5/3.5

05-MON-68-20.6/21.4

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

Fed Aid

HA22

20.20.201

130

20.20.201

130

HA25

HA21

Pgm Code

IN MONTEREY COUNTY IN PACIFIC GROVE 

FROM 17 MILE DRIVE TO CONGRESS AVENUE

IN AND NEAR PACIFIC GROVE, FROM  

FOREST AVE TO RTE 1 (PM1.1/4.26)

MON CNTY IN MONTEREY ON HOLMAN HWY 

NEAR SKYLINE FOREST. BACKFIL/PAVE 

SINKHOLE REPLACE CULVERT,RESTORE 

RDWY,TRAFFIC CONT DIRS EFA 0

MONTEREY CNTY IN CITY OF SALINAS ON 

HWY 68BETWEEN ACACIA ST & CALIFORNIA.

MODIFY SIGNAL,STRIPING & 

CURB/GUTTER/SIDEWALK. DIRS EFA 

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY NEAR KING CITY AT 

THE SAN ANTONIO RIVER BRIDGE

Description 

PROVIDE ACCESSIBLE PATHWAY

UPGRADE AMERICANS WITH DISABILITIES

REPLACE CULVERT,RESTORE RDWY,TRAFFIC

CONTR

MODIFY SIGNAL,STIPING & CURB. 

TRAFFIC CONT

INFRASTRUCTURE UPGRADES

SEISMIC RETROFIT 2 BRIDGES

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

DARREL VARNI ELECTRIC, INC

NEWTON CONSTRUCTION MANAGEMENT

INC

WHITAKER CONSTRUCTION GROUP, 

INC.

Contractor

SAN JOSE CA 95138

SAN JOSE CA 95138

SAN JOSE, CA  95138

WATSONVILLE, CA  95076

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

(408)574-1400

(408)574-1400

 

 

(805)544-5583

(805)226-4020

TYLER LAVERING

TYLER LAVERING

PANNU, ART

GARCIA, SANTIAGO

LANG, TIM/HURD, ROBERT

LANG, TIM

Resident
Engineer

(831)262-6572

(831)262-6572

(805)540-9841

(831)663-8966

(805)550-4651

(805)550-4651

 $636,321

 $5,619,750

 $373,000

 $373,000

 $4,263,877

 $4,131,560

Bid + CCOs

 $15,200

 $2,715,780

 $3,801

 $0

 $2,779,798

 $3,795,318

Comp To  date

 $15,200

 $73,108

 $0

 $0

 $297,896

 $0

This Month

06/01/22

10/26/21

04/07/22

06/03/22

02/16/21

09/18/20

Awarded

06/29/22

11/24/21

05/31/22

06/23/22

03/11/21

10/09/20

Approved

11/16/23

08/02/22

07/20/22

09/07/22

10/12/22

08/05/22

Est Comp

 12%

 67%

 20%

 0%

 73%

 81%

%Time

 2%

 48%

 1%

 0%

 65%

 91%

% Work 

 

 

 

 

 

 

Message

05-1H2204

05-1H0004

05-1P6304

05-1Q2104

05-1H0204

05-1F8204

Contract 

  

  

  

  

ACNH-Q101-(378)E

ACNH-Q101-(376)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

5225 HELLYER AVENUE;

5225 HELLYER AVE STE 220

12 PARKWOOD DR

2436 BROAD ST;

2752 CONCRETE CT.;

1529 HWY 68/SALINAS 

HWY

1529 HWY 68

1529 HWY 68

8115 PRUNEDALE NORTH 

ROAD

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 9940

PRUNEDALE, CA 93907

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-MON-101-36.9/47.7

05-MON-101-62.2/62.9

05-MON-101-87.3/91.5

05-MON-101-95.2/0

05-MON-146-1.5/10.1

05-MON-156-1.4/2

Fed Aid

HA22

HA21

HA22

20.20.201

130

HM

HA21

Pgm Code

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

IN MONTEREY COUNTY NEAR SOLEDAD  FROM

0.5 MILE SOUTH TO 0.2 MILE  NORTH OF 

THE NORTH SOLEDAD OVERHEAD

ON ROUTE 101 IN MONTEREY COUNTY IN 

THE CITY OF SALINAS BETWEEN EAST 

MARKET STREET OVERCROSSING AND 0.3 

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY/SAN BENITO COUNTIES @ 

VARIOUS LOCATIONS. REPLACE 

CULVERTS,REMOVE EUCALYPTUS TREES, 

RESTORE EMBANKMENT DIRS EFA 05A2483

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR SOLEDAD FROM 0.1 MILE EAST OF 

RUBION DRIVE TO WEST BOUNDARY 

PINNACLES NATIONAL PARK

ON ROUTE 156 IN MONTEREY COUNTY  

BETWEEN THE ROUTE 183/156  SEPARATION

(PM R1.1) AND CASTROVILLE BOULEVARD 

(PM R2.1)

Description 

PAVEMENT REHABILITATION, SEISMIC

NORTH SOLEDAD OH BRIDGE

ROADWAY REHABILITATION

REPLACE CULVERTS, REMOVE TREES, 

REPAIR EMB

POLYMER MODIFIED EMULSION CHIP SEAL

REPLACE BRIDGE RAILING

Type Of Work

OHL USA INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

TOP TIER GRADING, LLC

NORTHWEST PAVING, INC

GRANITE ROCK COMPANY

Contractor

IRVINE  CA 92614

SAN JOSE CA 95138

SAN JOSE  CA 95138

SALINAS, CA  93907

REDDING CA 96001

SAN JOSE CA 95138

(949)242-4432

(408)574-1400

(408)574-1400

 

(530)246-4388

(408)574-1400

LANG, TIM

BRAR, BALJINDER S

TYLER LAVERING

MUNES, NASH

BRAR, BALJINDER

TYLER LAVERING

Resident
Engineer

(805)550-4651

(805)610-8215

(831)262-6572

(831)663-8966

(805)610-8215

(831)262-6572

 $83,777,447

 $3,664,010

 $39,129,960

 $373,000

 $797,380

 $5,847,110

Bid + CCOs

 $66,616,709

 $26,920

 $38,802,800

 $40,972

 $262,641

 $1,358,313

Comp To  date

 $1,431,872

 $26,920

 $0

 $0

 $262,641

 $285,753

This Month

01/16/19

03/17/22

12/13/18

05/09/22

01/12/22

12/14/21

Awarded

02/11/19

04/08/22

01/07/19

06/28/22

02/17/22

01/06/22

Approved

07/21/22

12/14/22

10/03/22

08/24/22

08/16/22

05/24/23

Est Comp

 100%

 11%

 94%

 10%

 37%

 25%

%Time

 80%

 1%

 98%

 11%

 33%

 23%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1F75U4

05-0F9704

05-1C8904

05-1P6404

05-1N6204

05-0A0904

Contract 

1NHG-Q101-(338)E

ANCH-Q101-(401)E

B1NH-Q101-(342)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET #310

5225 HELLYER AVENUE;

5225 HELLYER AVENUE STE 220

8305 PRUNEDALE NORTH RD 155

8115 SECLUDED VALLEY DRIVE;

5225 HELLYER AVENUE;

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

ROAD

8115 PRUNEDALE NORTH 

RD

8115 PRUNEDALE NORTH 

ROAD

1529 HWY 68/SALINAS 

HWY

PASO ROBLES, CA 93446

PRUNEDALE CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SB-1-25.0/0

05-SB-1-33.1/0

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-1.4/4.8

05-SB-101-1.4/4.8

Fed Aid

HM

HA21

20.20.201

130

HM1

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS

IN SANTA BARBARA COUNTY NEAR LOMPOC 

AT SAN ANTONIO CREEK BRIDGE

SB CNTY, HWYS 1,101,217,225,246 @ VAR

LOCSGRADING & INSTALL HARDENED FENCES

& GATES.SLOPE PAVING AND TRAFFIC 

CONTROL DIRS EFA 05A2

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES, AT AND NEAR  VENTUCOPA, 

FROM THE VENTURA COUNTY LINE TO 0.1 

MILE EAST OF ROUTE 166/

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

BAILARD AVENUE OVERCROSSING TO 0.7 

MILE SOUTH OF SOUTH PADARO LANE

SANTA BARBARA COUNTY IN CARPENTERIA 

FROM 0.2 MILE SOUTH OF BAILARD AVENUE

OVERCROSSING TO 0.7 MILE SOUTH OF 

SOUTH PADARO LANE

Description 

TREAT BRIDGE DECKS W METHACRYLATE,

UPGRADE SHEET PILING AND ROCK SLOPE

GRADING & INSTALL HARDENED FENCE & 

GATES

MILL AND OVERLAY

CONSTRUCT HOV LANES

INSTALL MITIGATION PLANTING

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

LANDSCAPE SUPPORT SERVICES INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN FERNANDO CA 91340

CORONA CA 92883

N HOLLYWOOD CA 91605

WATSONVILLE CA 95076

WATSONVILLE, CA 95077

(818)898-2300

(951)674-7352

 

(831)724-1011

(831)724-1011

 

PETERSEN, THOMAS

PETERSEN, THOMAS

MURDOCK, KEVIN

PETERSEN, THOMAS

MERLO, TAYLOR

Resident
Engineer

(805)441-7943

(805)441-7943

(805)692-6762

(805)441-7943

(805)722-8935

 

 $810,887

 $516,700

 $7,385,000

 $2,817,427

 $88,854,264

 $2,989,275

Bid + CCOs

 $662,629

 $45,975

 $255,220

 $2,271,918

 $86,369,977

 $0

Comp To  date

 $36,428

 $0

 $0

 $2,237,099

 $1,123,274

 $0

This Month

02/08/22

10/22/21

03/07/22

03/23/22

04/01/20

05/23/22

Awarded

02/23/22

11/30/21

04/22/22

04/14/22

04/02/20

05/23/22

Approved

08/11/22

08/10/22

03/27/23

08/16/22

08/10/22

Est Comp

 76%

 0%

 14%

 25%

 98%

 0%

%Time

 81%

 9%

 3%

 81%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

05-1N3004

05-1F8104

05-1P0204

05-1N6704

05-0N71U4

05-0N71Y4

Contract 

  

  

  

  

ACNH-Q101-(373)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

26320 LESTER CIRCLE;

12610 SATICOY ST SOUTH

585 WEST BEACH STREET

PO BOX 50085

2053 PREISKER LANE 

STE. E

2053 PREISKER LANE 

STE. E

35 S LA PATERA LANE 

STE E

2053 PREISKER LANE, 

STE. E

PO BOX 996

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

GOLETA, CA 93117

SANTA MARIA, CA 93454

CARPINTERIA, CA 93014

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SB-101-2.2/3.3

05-SB-101-2.4/2.4

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-12.3/13.2

Fed Aid

20.20.201

130

HB71

HA25

Pgm Code

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO FRANKLIN 

CREEK BRIDGE

INSTALL RCP CULVERT, ABONDON EXISTING

CULVERT IN PLACE. LINE CULVERTS. 

PROVIDE TRAFFIC CONTROL. PERFORM 

OTHER WORK DIRS EFA 05A

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

IN SANTA BARBARA COUNTY AT BUTTERFLY 

LANE PEDESTRIAN  UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA 

BARBARA FROM SYCAMORE CREEK BRIDGE TO

0.2 MILE SOUTH OF GARDEN STREET 

UNDERCROSSING

Description 

MITIGATION PLANTING

INSTALL RCP CULVERT

CONSTRUCT HOV LANES AND

CONSTRUCT HOV LANES AND

ADA COMPLIANCE

REHABILITATE LANDSCAPE PLANTING AND

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

CCFG CONSTRUCTION

Contractor

SONORA CA 95370

SANTA BARBARA CA 93111

WATSONVILLE CA 950775085

LOS ANGELES CA 90074-2478

VALENCIA CA 91355

SONORA CA 95370

(209)743-4911

 

(831)724-1011

(831)768-4002

(661)367-9040

(209)743-4911

JONES,DAVID

KLINE, JASON/JOHNSON, 

CURTIS

TAYLOR MERLO

TRISTAN GEBHART

OMID VAZIRI

JONES, DAVID

Resident
Engineer

(805)748-5218

(619)347-3088

(805)722-8935

(805)440-3057

(805)888-1601

(805)748-5218

 $2,541,056

 $985,000

 $152,098,187

 $102,856,319

 $3,292,663

 $882,513

Bid + CCOs

 $2,385,544

 $251,737

 $57,440,477

 $71,718,451

 $2,670,726

 $273,046

Comp To  date

 $2,412

 $0

 $342,275

 $2,110,192

 $154,806

 $273,046

This Month

09/20/19

03/01/22

06/05/21

10/22/20

09/01/21

04/05/22

Awarded

10/04/19

05/12/22

06/05/21

10/22/20

09/24/21

04/26/22

Approved

06/18/24

07/05/22

11/01/24

10/03/23

08/04/22

09/15/25

Est Comp

 0%

 86%

 32%

 58%

 34%

 2%

%Time

 0%

 26%

 38%

 70%

 81%

 31%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

05-448214

05-1P3804

05-0N72U4

05-0N73U4

05-1E0404

05-1K3804

Contract 

  

  

  

  

ACNH-Q101-(391)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

17750 WARDS FERRY RD;

5335 DEBBIE LN

PO BOX 50085

PO BOX 742478

28548 LIVINGSTON AVENUE;

17750 WARDS FERRY RD;

PO BOX 996

3690 SANTA CLAUS LANE

P.O. BOX 996

P.O. BOX 996

35 S LA PATERA LANE 

SUITE E

PO BOX 996

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

CARPINTERIA CA

CARPINTERIA, CA 93013

GOLETA, CA 93117

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-135-11.7/17.8

Fed Aid

20.20.201

130

HA25

HA21

HA21

HA25

HA22

Pgm Code

SB CNTY NEAR GAVIOTA FROM EL CAPITAN 

PARK UNDERCROSSING TO BECKSTAD 

OVERCROSSING. REPAIR CULVERT,FILL 

VOID,RESTORE RDWY DIRS EFA

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUSS CANYON LOCATIONS

FROM ROUTE 135 TO WEST TEFFT STREET

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM LAKEVIEW RD TO  

NORTH SANTA MARIA CONNECTOR

Description 

REPAIR CULVERT JOINT, RESTORE 

ROADWAY

WASTEWATER SYSTEM UPGRADE

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

ROADSIDE SAFETY IMPROVEMENTS

PAVEMENT PRESERVATION

Type Of Work

JOHN MADONNA CONSTRUCTION CO 

INC

SPECIALTY CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CALPORTLAND CONSTRUCTION

A.M. CONCRETE, INC.

CALPORTLAND CONSTRUCTION

Contractor

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO CA 93401

IRVINE CA 92618

SANTA MARIA CA 93454

WESTLAKE VILLAGE CA 91361

SANTA MARIA CA 93454

(805)543-7751

(805)543-1706

(949)299-1400

(805)345-3581

(818)362-8300

(805)345-3581

BALLENTINE, DAVID

MICHAEL MORTENSEN

BALLENTINE, DAVID

PETERSEN, THOMAS

PETERSEN, THOMAS

THOMAS PETERSEN

Resident
Engineer

(805)748-1087

(805)698-2601

(805)688-5920

(805)441-7943

(805)441-7943

(805)441-7943

 $7,585,000

 $5,047,487

 $5,895,831

 $11,051,240

 $4,206,657

 $12,470,279

Bid + CCOs

 $5,676,539

 $4,893,397

 $956,780

 $6,740,457

 $3,909,605

 $10,283,284

Comp To  date

 $0

 $8,502

 $0

 $507,192

 $412,220

 $2,801,436

This Month

10/21/21

12/16/20

08/20/20

11/17/20

07/27/21

09/27/21

Awarded

12/29/21

01/14/21

09/21/20

12/15/20

08/12/21

10/19/21

Approved

08/30/22

12/30/22

07/01/22

01/30/23

08/17/22

09/07/22

Est Comp

 100%

 96%

 27%

 69%

 89%

 72%

%Time

 75%

 97%

 16%

 61%

 92%

 81%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1P0504

05-1E0104

05-1F7904

05-1F5004

05-1H8504

05-1G9704

Contract 

  

CSTG-Q101-(362)E

  

ACST-X083-(019)E

ACNH-Q101-(396)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 5310

645 CLARION CT;

16 GOODYEAR, STE. 140;

1625 E. DONOVAN ROAD;

3075 TOWNSGATE RD #200

1625 E DONOVAN

270 EAST HWY 246 UNIT

203 #12

35S LAPATERA LANE

270 E HWY 246 #203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE.E

2053 PREISKER LANE 

STE. E

BUELLTON, CA 93427

GOLETA CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-23.8/29.2

05-SB-154-31.8/32.1

05-SB-246-32.8/33.2

05-SBT-25-54.0/0

Fed Aid

HA23

HA21

HB1

HB1

Pgm Code

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

IN SANTA BARBARA COUNTY NEAR SANTA 

BARBARA AT VARIOUS LOCATIONS FROM 0.4

MILE EAST OF STAGECOACH ROAD TO 0.8 

MILE WEST OF SAN ANTO

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM PRIMAVERA ROAD 

UNDERCROSSING TO LA COLINA ROAD  

UNDERCROSSING

ON ROUTE 246 IN SANTA BARBARA COUNTY 

FROM CUESTA ROAD TO EDISON STREET

NEAR HOLLISTER, AT THE INTERSECTION 

OF ROUTE 25 AND ROUTE 156

Description 

CULVERT INVERT PAVING WITH FISH

INFRASTRUCTURE MAINTENANCE

PLACE HFST AT FIVE LOCATIONS ON

SUBSTRUCTURE REHABILITATION/ BRIDGE

INSTALL BEAUTIFICATION,

CONSTRUCT ROUNDABOUT

Type Of Work

TAYLOR JANE CONSTRUCTION LP

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

CCFG CONSTRUCTION

GRANITE ROCK COMPANY

Contractor

NIPOMO CA 93444

FAIRFIELD CA 94534

SANTA BARBARA CA 93111

VALENCIA CA 91355

SONORA CA 95370

SAN JOSE CA 95138

(805)723-5129

(707)639-4414

(805)964-9951

(661)367-9040

(209)743-4911

(408)574-1400

KEVIN MURDOCK

MICHAEL MORTENSEN

DAVID BALLENTINE

OMID VAZIRI

BRAR, BALJINDER

Resident
Engineer

(805)441-8439

(805)698-2601

(805)688-5920

(805)888-1601

 

(805)610-8215

 $892,536

 $7,476,321

 $3,345,446

 $4,994,427

 $1,177,526

 $9,978,232

Bid + CCOs

 $527,710

 $6,625,081

 $1,801,039

 $2,221,020

 $0

 $834,693

Comp To  date

 $0

 $155,594

 $525,526

 $670,968

 $0

 $478,070

This Month

03/15/21

11/25/20

12/17/21

11/22/21

06/15/22

11/18/21

Awarded

04/13/21

12/15/20

01/20/22

12/09/21

07/26/22

12/16/21

Approved

12/29/23

05/24/23

08/25/22

12/08/22

03/30/23

Est Comp

 32%

 46%

 15%

 20%

 0%

 19%

%Time

 65%

 98%

 54%

 44%

 0%

 8%

% Work 

 

 

 

 

 

 

Message

05-1H6304

05-1C4204

05-1M3704

05-1H4504

05-1P5394

05-1J4804

Contract 

  

ACST-S154-(001)E

HSST-S154-(002)E

  

  

SNHG-P025-(033)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

131 W DANA ST, STE A & C

2320 CORDELIA ROAD;

P.O. BOX 6744;

28548 LIVINGSTON AVENUE;

17750 WARDS FERRY RD;

5225 HELLYER AVENUE;

35S LA PATERA LANE, 

SUITE E

35 S LAPATERA LANE

370 E 246 SUITE 203

35 S LA PATERA LANE

8115 PRUNEDALE NORTH 

ROAD

GOLETA, CA 93117

GOLETA,CA 93117

BUELLTON, CA 93427

GOLETA, CA 93117

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SBT-156-3.0/8.2

05-SCR-1-13.3/0

05-SCR-1-16.7/17

05-SCR-1-20.2/30

05-SCR-1-31.9/35.7

05-SCR-1-/0

Fed Aid

HE13

HA21

HB1

HM

HA42

20.20.201

130

Pgm Code

ON STATE ROUTE 156 IN SAN BENITO 

COUNTY, IN AND NEAR SAN JUAN  

BAUTISTA FROM THE ALAMEDA ST TO 0.2 

MI EAST OF FOURTH STREET/BUSINE

IN SANTA CRUZ COUNTY IN CAPITOLA AT 

SOQUEL CREEK BRIDGE

IN SANTA CRUZ COUNTY, IN SANTA CRUZ 

FROM 0.3 MILE SOUTH OF ROUTE 1/17 

SEPARATION ON ROUTE 1 TO 0.4 MILE 

SOUTH OF PASATIEMPO OVERCR

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM 0.1 MILE NORTH OF 

WESTERN DRIVE TO 0.1 MILE SOUTH OF 

DAVENPORT LANDING ROAD

ON ROUTE 1 IN SANTA CRUZ COUNTY  NEAR

DAVENPORT AT VARIOUS LOCATIONS FROM 

0.3 MI NORTH OF SCOTT CREEK TO 0.4 MI

NORTH OF SWANTON R

SC CNTY ON RTE 1,9, & 236 @ VAR 

LOCATIONS.BURNED TREE REMOVAL, 

RESTORE GUARDRAIL, TIMBER LAGGING & 

SIGNS, ROADWAY REPAIR. DIRS EFA

Description 

WIDEN 2 TO 4 LANES SAN JAUN

BRIDGE PREVENTATIVE MAINTENANCE -

CONSTRUCT RAMP SAFETY IMPROVEMENTS

OVERLAY WITH RUBBERIZED BONDED

REPLACE CULVERTS

RESTORE 15/20 MILES OF BURNED STATE 

HIWAYS

Type Of Work

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

SERAFIX ENGINEERING  

CONTRACTORS, INC

GRANITE CONSTRUCTION COMPANY

Contractor

ROSEVILLE CA 95661

WATSONVILLE CA 95076

ROSEVILLE CA 95661

SAN JOSE CA 95138

SAN RAMON CA 94583

WATSONVILLE, CA  95076

(916)757-6400

(831)763-6100

(916)757-6400

(408)574-1400

(925)552-8253

 

NASH MUNES

PATRICK DUSSELL

IAN NGUYEN

DUSSELL, PATRICK

FARSHAD KESHAVARZI

NGUYEN, IAN

Resident
Engineer

(805)441-6931

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

 $70,580,000

 $1,063,416

 $5,350,346

 $4,756,248

 $6,072,585

 $12,985,000

Bid + CCOs

 $0

 $0

 $4,889,925

 $799,441

 $1,230,065

 $9,992,057

Comp To  date

 $0

 $0

 $0

 $799,441

 $639,044

 $0

This Month

06/10/22

05/26/22

10/23/20

04/21/22

03/10/22

08/26/20

Awarded

06/29/22

07/11/22

11/16/20

05/20/22

03/22/22

08/26/20

Approved

09/09/24

09/20/22

09/19/22

06/20/24

08/20/22

Est Comp

 0%

 0%

 97%

 40%

 7%

 100%

%Time

 0%

 0%

 91%

 17%

 20%

 77%

% Work 

 

 

 

 

 

 

Message

05-344904

05-1H4804

05-1H0604

05-1N6304

05-0J2004

05-1M6504

Contract 

ACNH-P156-(024) 

  

HSNH-X087-(032)E

  

  

  

IPL6-205 -(29)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300;

580 WEST BEACH STREET;

400 SUNRISE BLVD.;

5225 HELLYER AVENUE;

7 CROW CANYON COURT SUITE 250

580 WEST BEACH STREET

8115 PRUNEDALE NORTH 

ROAD

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST, STE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET STE

E

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SCR-1-/0

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-13.9/13.9

Fed Aid

20.20.201

130

HB1

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN SANTA CRUZ & MONTEREY COUNITIES AT

18 VARIOUS LOCATIONS. CLEARING 

EMCAMPMENTS REPAIR DAMAGES TO SHS, 

FENCE,GATES ETC. DIRS EFA 

IN SANTA CRUZ AND SAN BENITO  

COUNTIES AT VARIOUS LOCATIONS

IN SCR, MON, SLO & SB COUNTIES ON 

VARIOUS ROUTES PROVIDE ELECTRICAL 

REPAIRS, TRAFFICCONTROL AND PERFORM 

OTHER SUPPORTING WORK.DIRS

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4

MILES NORTH OF GLEN ARBOR ROAD

IN SANTA CRUZ COUNTY NEAR BROOKDALE 

AT SIDEHILL VIADUCT BRIDGE

SANTA CRUZ COUNTY ON STATE ROUNTE 9 

RETRIEVE STORM DRAIN TRACTOR, REPLACE

CULVERT, TEMPORARY TRAFFIC CONTROL 

DIRS EFA 05A2413

Description 

CLEAR EMCAMPMENTS, REPAIR DAMAGES

INSTALL CENTERLINE AND EDGE LINE

ELECTRICAL REPAIRS AND TRAFFIC 

CONTROL

UPGRADE DRAINAGE SYSTEMS AND

CONSTRUCT VIADUCT WALL EXTENSION,

RETRIEVE STORM DRAIN, REPLACE 

CULVERT

Type Of Work

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION

CENTRAL STRIPING SERVICE, INC.

DARREL VARNI ELECTRIC, INC

DISNEY CONSTRUCTION, INC.

GORDON N. BALL, INC.

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

Contractor

ROSEVILLE, CA  95661

RANCHO CORDOVA CA 95742

WATSONVILLE, CA  95076

BURLINGAME CA 94010

ALAMO CA 94507

ROSEVILLE, CA  95661

 

(916)635-5175

 

(650)259-9545

(925)838-5675

 

NGUYEN, IAN

IAN NGUYEN

GARCIA, SANTIAGO

IAN NGUYEN

GARETH GILL

NGUYEN, IAN

Resident
Engineer

(831)427-4706

(831)427-4706

(805)455-5466

(831)427-4706

(831)427-4706

(831)427-4706

 $7,985,000

 $1,977,555

 $318,000

 $2,612,333

 $1,813,722

 $318,000

Bid + CCOs

 $945,210

 $0

 $278,852

 $2,465,335

 $1,586,491

 $104,702

Comp To  date

 $0

 $0

 $0

 $441,311

 $120,926

 $0

This Month

02/11/22

05/23/22

05/17/21

02/10/21

11/05/21

12/28/21

Awarded

05/03/22

06/14/22

07/09/21

03/04/21

11/24/21

03/02/22

Approved

10/20/22

04/30/22

11/20/22

04/20/23

10/20/22

Est Comp

 33%

 0%

 63%

 96%

 68%

 13%

%Time

 12%

 0%

 88%

 93%

 87%

 33%

% Work 

 

 

 

 

 

 

Message

05-1N4404

05-1M3304

05-1N0304

05-1F9204

05-1K0604

05-1P3504

Contract 

  

SSTG-000C-(539)E

  

ACST-S009-(026)E

STER-31SB-(004)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE STE 300

3489 LUYUNG DRIVE;

12 PARKWOOD DRIVE

533 AIRPORT BLVD SUITE 120;

333 CAMILLE AVENUE;

400 SUNRISE AVE STE 300

140 DUBOIS ST STE 300

140 DUBOIS STREET 

SUITE E

8115 PRUNEDALE NORTH 

RD

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS ST, STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

05District

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

05-SCR-17-9.1/9.9

05-SCR-35-3.5/7.7

05-SLO-1-32.6/0

05-SLO-1-34.5/0

Fed Aid

HA23

HB34

HM1

HA21

HA21

Pgm Code

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ

FROM 0.3 MI NORTH PASATIEMPO DRIVE 

OVERCROSSING TO BEULAH PARK 

UNDERCROSSING.

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

IN SANTA CRUZ COUNTY NEAR LEXINTON 

HILLS FROM BEAR CREEK ROAD TO SANTA 

CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY AT OLD CREEK BRIDGE

Description 

SOLDIER PILE TIEBACK RETAINING WALL

PROPOSED LANDSCAPE SPLIT FROM

WILDLIFE CROSSING

MILL AND OVERLAY RHMA

REPLACE BRIDGE

REPLACE BRIDGE

Type Of Work

GORDON N. BALL, INC.

JOHN SEMSEN LANDSCAPING CO INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

Contractor

ALAMO CA 94507

SONORA CA 95370

SAN JOSE CA 95138

SAN JOSE CA 95138

SAN LUIS OBISPO CA 93401

ARROYO GRANDE CA 93420

(925)838-5675

(209)743-6809

(408)574-1400

(408)574-1400

(805)546-8288

(805)473-3016

PATRICK DUSSELL

SANTIAGO GARCIA

FARSHAD KESHAVARZI

DUSSELL, PATRICK

SILVA, RICK

SILVA, RICK

Resident
Engineer

(831)427-4706

(831)455-5466

(831)427-4706

(831)427-4706

(805)471-2102

(805)471-2102

 $3,022,818

 $321,775

 $5,391,466

 $1,224,955

 $5,824,570

 $8,360,703

Bid + CCOs

 $1,673,560

 $293,041

 $2,470,454

 $1,074,226

 $1,702,206

 $1,753,635

Comp To  date

 $147,315

 $4,482

 $414,067

 $0

 $747,723

 $785,793

This Month

05/17/21

08/30/19

08/11/21

03/10/22

03/08/21

10/13/21

Awarded

06/17/21

10/04/19

09/02/21

03/30/22

04/01/21

11/18/21

Approved

08/20/22

12/29/22

04/20/23

06/25/22

01/19/23

02/10/23

Est Comp

 49%

 0%

 25%

 80%

 17%

 17%

%Time

 55%

 0%

 46%

 87%

 29%

 21%

% Work 

 

PLANT EST 

SATIS

 

 

 

SUSPENDED

Message

05-1K1304

05-0Q6014

05-1G2604

05-1N6604

05-0L7214

05-0L7224

Contract 

STER-31TP-(004) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

21161 LYONS BALD MNT RD;

5225 HELLYER AVENUE;

5225 HELLYER AVENUE;

4027 SANTA FE ROAD

398 SUNRISE TERRACE;

140 DUBOIS STREET, 

SUITE E

8115 PRUNEDALE NORTH 

ROAD

140 DUBOIS STREET, 

SUITE E

140 DUBOIS ST, STE E

775 ARLINGTON ST.

775 ARLINGTON STREET

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-62.5/62.5

05-SLO-1-69.3/71.9

05-SLO-1-/0

05-SLO-41-3.1/3.1

05-SLO-46-6.9/6.9

05-SLO-46-9.7/9.7

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

20.20.201

130

Pgm Code

ELEPHANT SEAL CULVERT 1. FIX LINE 

CULVERT.RESTORE STATE PARKS TRAIL. 

PROVIDE TRAFFICCONTROL. PERFORM OTHER

SUPPORTING WORK. DIRS E

IN SLO COUNTY. REMOVE SLIDE MATERIAL,

REPLACE CULVERT, PROVIDE TRAFFIC 

CONTROL. PERFORM OTHER SUPPORTING 

WORK. DIRS EFA 05A2421

SLO/SB COUNTIES ON RTE 1,41,101 &135 

@ VARLOCATIONS,GRADING TO RESTORE 

SITES INSTALLFENCING,GATES,SLOPE 

PAVING, HARDSCAPE DIRS EFA

SAN LUIS OBISPO COUNTY NEAR MORRO BAY

AT 3.1 MILES NORTH OF ROUTE 1/41 

SEPARATION

SLO/SB COUNTIES @ VARIOUS LOCATIONS. 

REPAIR/REPLACE GUARDRAIL. PROVIDE 

TRAFFIC CONTROL. PERFORM OTHER 

SUPPORTING WORK DIRS EFA 05A

SLO CO ON SR 46 @ 1.7 MILES WEST OF 

SANTA ROSA CREEK ROAD. REPLACE FAILED

CMP, LINE CULVERT,REPAIR SINKHOLE & 

EMBANKMENT. DIRS EFA

Description 

REPARE LINE CULVERT,RESTORE PARK 

TRAIL

REMOVE SLIDE MATERIAL,REPLACE 

CULVERT

GRADING TO RESTORE 

SITES,FENCING,GATES

CONSTRUCT SOLDIER PILE RETAINING 

WALL.

REPAIR/REPLACE GUARDRAIL

REPLACE FAILED CMP AND CULVERT

Type Of Work

WHITAKER CONSTRUCTION GROUP 

INC

SOUZA CONSTRUCTION INC

PAPICH CONSTRUCTION CO INC

SOUZA ENGINEERING 

CONTRACTING,INC. D.B.A. SOUZA 

CONSTRUCTION, INC.

ROBERT J FRANK CONSTRUCTION 

INC

WHITAKER CONSTRUCTION GROUP 

INC

Contractor

PASO ROBLES, CA  93446

SAN LUIS OBISPO, CA 93403

ARROYO GRANDE, CA  93420

SAN LUIS OBISPO CA 93401

REDDING, CA  96003

PASO ROBLES, CA  93446

 

 

 

 

 

 

LANG, TIM/TALLONE, 

MATT

SILVA, RICK

PETERSEN, THOMAS

TALLONE, MATTHEW

LANG, TIM/TALLONE, 

MATT

LANG, TIM/TALLONE, 

MATT

Resident
Engineer

(805)550-4651

(805)471-2102

(805)441-7943

(805)550-0734

(805)550-4651

(805)550-4651

 $535,000

 $1,235,000

 $6,785,000

 $1,696,109

 $318,000

 $735,000

Bid + CCOs

 $434,590

 $704,978

 $0

 $0

 $304,558

 $650,533

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/02/21

12/27/21

03/07/22

06/30/22

05/28/21

10/04/21

Awarded

10/07/21

02/03/22

04/14/22

07/29/22

07/06/21

11/09/21

Approved

07/13/22

07/05/22

12/30/22

09/01/22

07/28/22

Est Comp

 83%

 100%

 0%

 0%

 15%

 46%

%Time

 81%

 100%

 0%

 0%

 96%

 89%

% Work 

SUSPENDED

OVER RUN

 

 

 

COMPLETED

Message

05-1P0304

05-1P3604

05-1N4504

05-1K7204

05-1N3904

05-1P0404

Contract 

  

  

  

ACST-S041-(601)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2752 CONCRETE COURT

PO BOX 3810

398 SUNRISE TERRACE

4027 SANTA FE ROAD

2806 TARMAC ROAD

2752 CONCRETE COURT

3230 RIVERSIDE AVE 

#130

775 ARLINGTON ST

2053 PREISKER LANE, 

STE E

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

130

3230 RIVERSIDE AVE 

130

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

07/05/22

07/05/22

Location
Storm Water
Plan
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05District

05-SLO-46-17.2/17.6

05-SLO-46-49.6/49.6

05-SLO-46-49.7/54.7

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-101-28.9/28.9

Fed Aid

HB1

HE13

HB4N

HA21

20.20.201

130

Pgm Code

IN SAN LUIS OBISPO ON ROUTE 46,  NEAR

TEMPLETON FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF VINEYARD DRIVE

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON AT THE SHANDON SAFETY 

ROADSIDE REST AREA

SAN LUIS OBISPO COUNTY NEAR SHANDON 

FROM 0.2 MILE EAST OF SHANDON SAFETY 

ROADSIDE REST AREA TO 0.1 MILE WEST 

OF DAVIS ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY ON HWY 58 

NEAR SANTA MARGARITA AT TROUT CREEK 

BRIDGE

SLO CNTY @ MARSH ST UNDERCROSSING. 

REMOVE 

VEGETATION,REPAIR/RESTORE/RETROFIT 

IRRIGATION, INSTALL MULCH AS 

VEGETATION. DIRS EFA 05A

Description 

CONSTRUCT ROUNDABOUT

EXPAND WASTEWATER TREATMENT

CONVERT TO A 4 LANE EXPRESSWAY

INSTALL VEHICLE DETECTION SYSTEMS,

REPLACE BRIDGE

REMOVE VEGETATION RETROFIT 

IRRIGATION

Type Of Work

CALPORTLAND CONSTRUCTION

TSI ENGINEERING, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

LEE WILSON ELECTRIC COMPANY, 

INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

KCI ENVIRONMENTAL, INC

Contractor

SANTA MARIA CA 93454

NORTH HIGHLANDS CA 95660

IRVINE CA 92612

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA  93403

(805)345-3581

(916)571-5731

(949)204-4759

(805)489-4216

(805)546-8288

 

SILVA, RICK

NORRIS, AMY

RODRIGUEZ, JOHNNY

LANG, TIM/GILL, 

SANDEEP

PETERSEN, THOMAS

TALLONE, MATTHEW

Resident
Engineer

(805)471-2102

(805)550-1306

(805)471-2107

(805)550-4651

(805)922-1611

(805)550-0734

 $5,237,144

 $1,242,198

 $117,104,685

 $2,284,703

 $4,591,665

 $373,000

Bid + CCOs

 $4,450,713

 $1,235,707

 $32,891,618

 $1,990,846

 $4,641,086

 $0

Comp To  date

 $2,000

 $0

 $6,807,889

 $0

 $4,274

 $0

This Month

04/07/20

10/02/20

02/16/22

04/02/21

06/25/20

04/25/22

Awarded

05/08/20

10/19/20

02/16/22

05/07/21

07/17/20

05/25/22

Approved

07/29/22

07/20/22

04/12/24

06/20/22

07/21/22

08/15/22

Est Comp

 64%

 80%

 16%

 100%

 46%

 0%

%Time

 83%

 99%

 28%

 87%

 98%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

05-1H9304

05-1G3704

05-3307A4

05-0N2204

05-0L7234

05-1N8204

Contract 

SSTG-P046-(060)E

  

ACNH-P046-(062)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN ROAD

4600 ROSEVILLE ROAD, SUITE 14

18201 VON KARMAN AVE STE 800

1151 EL CAMINO REAL;

4027 SANTA FE RD

PO BOX 3307

775 ARLINGTON STREET

102 S WHITLEY GARDENS

DR

102 S WHITLEY GARDENS

DR

3230 RIVERSIDE AVE. 

#130

2053 PRESIKER LANE, 

STE E

3230 RIVERSIDE AVE 

#130

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $27,360,800 $502,685,861 $931,847,912

05-SLO-101-41.9/46

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

05-SLO-166-16.0/21

05-SLO-166-70.6/74.6

Fed Aid

HM

HB1

HA22

HB1

HM1

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY. IN 

ATASCADERO, FROM 0.3 MILE SOUTH OF 

SANTA BARBARA ROAD OVERCROSSING TO 

TRAFFIC WAY UNDERCROSSING

IN SLO CO IN PASO ROBLES ON RTE 101 

FM 0.8 MI N OF RTE 101/46 SEP TO SD 

PASO ROBLES OH AND IN ATASCADERO ON 

RTE 41 FROM OLD MORRO 

IN SAN LUIS OBISPO COUNTY FROM 0.2 

MILE NORTH OF THE SOUTH PASO ROBLES 

OVERHEAD TO 0.4 MILE SOUTH OF THE 

NORTH PASO ROBLES OVERHEA

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY, ABOUT 8 

MILES EAST OF SANTA MARIA, FROM 0.5 

MILE WEST OF HUASNA RIVER BRIDGE TO 

1.9 MILES WEST OF CUYAM

IN SAN LUIS OBISPO COUNTY NEAR CUYAMA

FROM 0.6 MILE EAST OF THE SANTA 

BARBARA COUNTY LINE TO ROUTE 33

Description 

RHMA-O OVERLAY AND MICRO-SURFACING

ROUTE 101 AND ROUTE 41 BARRIER

UPGRADE IRRIGATION TO RECYCLED

CPS/APS/CONCRETE

PARTIAL DEPTH RECYCLING, OVERLAY

0.10' RHMA-G OVERLAY

Type Of Work

PAPICH CONSTRUCTION CO., INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

BORTOLUSSI & WATKIN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

PAPICH CONSTRUCTION COMPANY, 

INC.

GRIFFITH COMPANY

Contractor

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

SAN RAFAEL CA 94901

ARROYO GRANDE CA 93420

ARROYO GRANDE CA 93420

BAKERSFIELD CA 93308

(805)473-3016

(805)546-8288

(415)453-4675

(805)489-4216

(805)473-3016

(661)392-6640

LANG, TIM/GILL SANDEEP

IMAN, HASSAN

LANG, TIM/TALLONE, 

MATTHEW

OMID VAZIRI

PETERSEN, THOMAS

PETERSEN, THOMAS

Resident
Engineer

(805)550-4651

(805)748-2342

(805)550-4651

(805)888-1601

(805)441-7943

(805)441-7943

 $3,284,990

 $3,451,018

 $436,607

 $415,242

 $5,249,710

 $1,079,735

Bid + CCOs

 $0

 $3,146,568

 $424,907

 $11,532

 $1,530,299

 $72,042

Comp To  date

 $0

 $0

 $0

 $11,532

 $1,442,779

 $72,042

This Month

01/04/22

10/23/20

03/26/21

10/04/21

04/22/22

03/03/22

Awarded

01/24/22

11/20/20

05/07/21

10/22/21

05/12/22

03/29/22

Approved

07/19/22

04/07/22

11/16/22

10/12/22

08/30/22

Est Comp

 0%

 100%

 0%

 9%

 27%

 3%

%Time

 0%

 100%

 0%

 3%

 29%

 7%

% Work 

 

COMPLETED

PLANT EST 

SATIS

 

 

 

Message

05-1N6904

05-1F4904

05-1H3604

05-1G9604

05-1N7004

05-1N6504

Contract 

  

SNHG-X079-(030)E

  

HSNH-000C-(531)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

398 SUNRISE TERRACE;

4027 SANTA FE ROAD

77 LARKSPUR STREET;

1151 EL CAMINO REAL;

398 SUNRISE TERRACE;

1128 CARRIER PARKWAY AVE;

3230 RIVERSIDE AVE. 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

35 S LA PATERA LANE, 

STE E

2053 PREISKER LANE, 

STE.E

2053 PREISKER LANE, 

STE. E

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

GOLETA, CA 93117

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

06/29/22

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-37.2/48.8

06-FRE-5-44.4/45.4

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

Fed Aid

HB4N

HB1

HA22

HA22

HB4N

HM3

Pgm Code

IN FRESNO, KERN, KINGS, MADERA AND 

TULARE COUNTIES AT VARIOUS

IN FRESNO, KERN, KINGS, MADERA,  

MARIPOSA AND TULARE COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO COUNTY FROM 1.9 MI NORTH OF

THREE ROCKS ROAD UC TO 0.2 MI SOUTH 

OF PANOCHE ROAD OC

IN FRESNO COUNTY FROM 1.2 MI NORTH OF

HUDSON AVE. OVERCROSSING TO 0.4 MI 

SOUTH OF MANNING AVE. OVERCROSSING

IN FRESNO COUNTY ON ROUTE 41 PM  

R20.00/33.37, ROUTE 99 PM 19.36/ 

22.0, ROUTE 168 PM R0.2/R9.7, AND 

ROUTE 180 PM R58.55/R59.85

ON FRESNO 41, 168, 180 AND TULARE 99,

198 AT VARIOUS LOCATIONS ON 15 

BRIDGES

Description 

REPAIR TMS DETECTION AND METERING

CURVE WARNING SIGNS

PAVEMENT PRESERVATION (MULTI-ASSET

BRIDGE REPLACEMENT AT TUMEY GULCH

INSTALL FIBER OPTIC SYSTEM

DECK MAINTENANCE

Type Of Work

ST. FRANCIS ELECTRIC, LLC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ALDRIDGE ELECTRIC, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN LEANDRO CA 94577

IRVINE CA 92606

FRESNO CA 93706

FRESNO CA 93706

LIBERTYVILLE IL 60048

TEMPE AZ 85282

(510)639-0639

(949)252-0441

(559)441-5700

(559)441-5700

(847)276-1127

(602)437-1711

FERNANDO DE ALBA

MARK MENGONI

MARK MENGONI

FERNANDO DEALBA

Resident
Engineer

(559)288-8603

(559)259-4877

 

 

(559)259-4877

(559)288-8603

 $3,537,000

 $6,063,454

 $26,678,899

 $11,462,433

 $11,071,828

 $1,745,351

Bid + CCOs

 $2,243,747

 $105,500

 $6,342,404

 $0

 $709,744

 $1,381,015

Comp To  date

 $288,720

 $0

 $6,342,404

 $0

 $707,287

 $32,695

This Month

06/14/21

01/27/22

05/11/22

05/26/22

11/05/21

05/19/21

Awarded

07/07/21

02/23/22

06/09/22

06/16/22

12/02/21

06/11/21

Approved

11/09/22

10/03/23

06/15/23

12/27/22

08/30/22

Est Comp

 64%

 0%

 7%

 0%

 53%

 73%

%Time

 63%

 2%

 24%

 0%

 6%

 78%

% Work 

 

 

 

 

 

 

Message

06-0W1804

06-0Y4904

06-0X2704

06-0S8304

06-0V7804

06-0Y6904

Contract 

  

SSTG-000C-(537)E

ACIM-0055-(157)E

ACIM- 005-(155)E

ACNH-X019-(032)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

16351 CONSTRUCTION CIRCLE WES

2716 GRANITE COURT;

2716 GRANITE COURT;

844 E. ROCKLAND ROAD;

1310 W. 23RD STREET;

3240 N. MILLBROOK AVE

3240 N.MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA. 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA. 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-41-23.3/24.4

06-FRE-41-39.9/41.2

06-FRE-63-/0

06-FRE-99-4.9/11.6

06-FRE-99-15.9/20

06-FRE-99-/0

Fed Aid

HM3

HM

HA22

Pgm Code

IN FRESNO COUNTY IN FRESNO FROM  

DIVISADERO STREET OVERCROSSING TO THE

41/180 SEPARATION

ON KERN 5, 46 AND KINGS 5, 41 AND ON 

FRESNO 198 AT VARIOUS LOCATIONS ON 10

BRIDGES

IN FRESNO AND TULARE COUNTIES AT 

VARIOUS LOCATIONS

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

IN FRESNO COUNTY IN AND NEAR FRESNO 

FROM CENTRAL AVENUE OVERCROSSING TO 

0.19 MILE SOUTH OF VENTURA AVENUE 

OVERCROSSING

IN FRESNO, MADERA AND FRESNO  

COUNTIES AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE HMA IN AUXILIARY

DECK MAINTENANCE

PAVEMENT REHABILITATION (2R)

PCC SLAB REPLACEMENTS

UPGRADE STORMWATER PUMPING PLANTS

Type Of Work

AGEE CONSTRUCTION CORPORATION

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

CAL VALLEY CONSTRUCTION, INC.

KOCH & KOCH INC

Contractor

CLOVIS CA 93613

TEMPE AZ 85282

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

FRESNO CA 93722

PENN VALLEY CA 95946

(559)299-3290

(602)437-1711

(559)441-5700

(818)362-9200

(559)274-0300

(530)432-4000

KHAMPRASEUTH, ANOURACK

CHRIS WILFONG

MARK MENGONI

KIMURA, JUSTIN

Resident
Engineer

 

(559)355-7868

 

(559)341-2795

(559)259-4877

(559)974-5337

 $903,314

 $1,336,243

 $694,800

 $62,134,111

 $1,054,962

 $4,964,700

Bid + CCOs

 $0

 $1,224,777

 $0

 $27,600,741

 $964,233

 $4,482,935

Comp To  date

 $0

 $0

 $0

 $8,020,258

 $0

 $0

This Month

06/02/22

04/22/21

06/23/22

02/25/21

02/08/22

04/24/20

Awarded

07/11/22

06/11/21

07/21/22

03/18/21

03/30/22

06/03/20

Approved

07/19/22

04/26/23

07/08/22

04/29/22

Est Comp

 0%

 81%

 0%

 44%

 100%

 94%

%Time

 0%

 90%

 0%

 43%

 100%

 91%

% Work 

 

 

 

 

COMPLETED

 

Message

06-1E0004

06-0Y7004

06-1E0404

06-0U4204

06-1C4704

06-0U2304

Contract 

  

  

  

ACNH-P099-(666)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 629;

1310 W. 23RD STREET;

2716 GRANITE COURT;

3075 TOWNSGATE ROAD, SUITE 20

5125 N. GATES AVENUE, SUITE 1

16510 SOUTHRIDGE DR

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

2750 N. PARKWAY

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

Accepted

07/08/22

Location
Storm Water
Plan



State of California Department of Transportation Page 74
07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-FRE-145-20.2/26.1

06-FRE-145-/20.3

06-FRE-168-18.6/T25.5

06-FRE-180-54.1/56

06-FRE-180-58.8/58.8

06-FRE-180-61.4/62.5

Fed Aid

HA22

HB1

HA22

HB1

Pgm Code

ABOUT 8 MILES SOUTH OF KERMAN FROM 

KAMM AVENUE TO MANNING AVENUE

IN FRESNO COUNTY NEAR FIVE POINTS 

FROM ROUTE 33/5 SEPARATION TO KAMM 

AVENUE AND FROM MANNING AVENUE TO 

CHURCH AVENUE

NEAR PRATHER FROM SAMPLE ROAD TO OAK 

CREEK ROAD

IN AND NEAR FRESNO FROM 0.2 MILE WEST

OF BRAWLEY AVENUE TO TEILMAN AVENUE

IN FRESNO AT THE NB 41 CONNECTOR RAMP

FROM WB 180.

SLURRY SEAL AND MODIFY ELECTRICAL S 

YSTEMS.

Description 

PAVEMENT PRESERVATION (CAPM)

INSTALL CENTERLINE AND SHOULDER

PAVEMENT PRESERVATION (CAPM)

HIGHWAY PLANTING

CONSTRUCT CONCRETE GUARDRAIL

SLURRY SEAL AND MODIFY ELECTRICAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

MARINA LANDSCAPE, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

VSS INTERNATIONAL, INC.

Contractor

FRESNO CA 93706

FRESNO CA 93706

FRESNO CA 93722

ORANGE CA 92868

LIVERMORE CA 94550

WEST SACRAMENTO CA 95691

(559)441-5700

(559)441-5700

(559)274-0300

(714)939-6600

(925)245-1300

(916)373-1500

CARY CRUZ

CARY CRUZ

MARK MENGONI

Resident
Engineer

(559)341-3377

(559)341-3377

(559)243-3543

 

 

 

 $4,438,469

 $1,495,701

 $4,292,767

 $5,328,436

 $675,298

 $896,120

Bid + CCOs

 $4,111,996

 $1,140,994

 $4,125,162

 $0

 $0

 $577,967

Comp To  date

 $0

 $18,245

 $0

 $0

 $0

 $577,967

This Month

06/09/21

12/31/21

06/16/20

05/20/22

04/13/22

04/21/22

Awarded

07/01/21

01/25/22

07/02/20

07/15/22

05/16/22

05/17/22

Approved

06/06/22

09/16/22

06/28/22

08/03/22

Est Comp

 85%

 50%

 100%

 0%

 0%

 72%

%Time

 89%

 76%

 100%

 0%

 0%

 62%

% Work 

COMPLETED

 

COMPLETED

 

 

 

Message

06-0X3104

06-0Y4204

06-0U4504

06-342354

06-0Y7904

06-1E1004

Contract 

  

SSTG-S145-(001)E

  

  

HSST-P180-(061)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

3707 W. GARDEN GROVE BLVD;

550 GREENVILLE ROAD;

3785 CHANNEL DRIVE;

3240 N. MILLBROOK

3240 N. MILLBROOK 

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA. 93726

FRESNO, CA 93726

Accepted

07/05/22

06/28/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-FRE-180-108.0/110.8

06-FRE-180-133.2/134

06-FRE-198-22.6/22.9

06-KER-5-4.4/15.8

06-KER-5-81.7/87

06-KER-46-29.7/31.9

Fed Aid

HM1

20.20.201

130

HB4N

HE13

Pgm Code

IN FRESNO AND TULARE COUNTIES ON RTE 

180 FROM 0.1 MILE WEST OF RTE 245 TO 

1.3 MILES EAST OF FRESNO  COUNTY LINE

AND ON RTE 245 FRO

IN FRESNO COUNTY, ON STATE ROUTE 180 

FROM POST MILE 133.2 TO POST MILE 

134.0 NORTH OF BOYDEN CAVERN  DIR 

ORDER EMERGENCY F.A.

ON STATE ROUTE 198 IN FRESNO COUNTY 

AT STATE ROUTE 33

IN KERN COUNTY AT GRAPEVINE FROM 0.4 

MILE NORTH OF LEBEC ROAD  

OVERCROSSING TO ROUTE 5/99 SEPARATION

IN KERN AND KINGS COUNTIES FROM 0.7 

MILE SOUTH OF TWISSELMAN ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KERN/KINGS COUNTY LINE

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

Description 

OVERLAY WITH DIGOUTS

REPAIR ROADWAY DAMAGE DUE TO ROCK 

FALL

2-LANE CONVENTIONAL HIGHWAY

PCC PANEL REPLACEMENT

PAVEMENT REHABILITATION (2R)

2-LANE CONVENTIONAL HIGHWAY TO

Type Of Work

CAL VALLEY CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RV CONCRETE

PAPICH CONSTRUCTION COMPANY, 

INC

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93722

FRESNO, CA 93706

FRESNO CA 93706

ANAHEIM CA 92801

ARROYO GRANDE CA 93420

BAKERSFIELD CA 93308

(559)274-0300

 

(559)441-5700

(714)855-4201

(805)473-3016

(661)399-3361

MARK MENGONI

DEALBA, FERNANDO

KHAMPRASEUTH, ANOURACK

SAMUEL GARCIA

DADAWALLA, DIN

AMARJIT DHALIWAL

Resident
Engineer

(559)259-4877

(559)288-8603

(559)355-7868

(559)349-0434

(559)417-5927

(661)391-4766

 $4,544,437

 $372,940

 $494,989

 $2,259,463

 $27,858,937

 $19,922,749

Bid + CCOs

 $224,473

 $0

 $396,714

 $2,507,652

 $25,702,987

 $9,712,981

Comp To  date

 $224,473

 $0

 $0

 $0

 $2,456,154

 $606,429

This Month

04/21/22

04/25/22

05/07/21

05/06/21

08/13/20

01/08/21

Awarded

06/09/22

05/17/22

06/03/21

05/27/21

08/27/20

02/02/21

Approved

09/12/22

05/06/22

12/30/21

05/28/22

07/21/22

07/17/23

Est Comp

 9%

 0%

 92%

 100%

 100%

 28%

%Time

 5%

 0%

 80%

 98%

 85%

 49%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

06-1C3704

06-1E5304

06-0U0304

06-1A9004

06-0U4704

06-442554

Contract 

  

  

  

  

ACIM-005 -(204)E

PLUL-6206-(031)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5125 N. GATES AVENUE, SUITE 1

2716 GRANITE COURT

2716 GRANITE COURT;

605 E. COMMERCIAL ST.;

398 SUNRISE TERRACE;

3005 JAMES ROAD

3240 N. MILLBROOK

3240 N MILLBROOK AVE

2750 N. PARKWAY DRIVE

1824 NORRIS ROAD

3240 N. MILLBROOK 

AVENUE

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

BAKERSFIELD, CA 93308

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

07/21/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-KER-58-6.0/15.4

06-KER-58-15.4/27.2

06-KER-58-535.0/0

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-48.6/57.6

Fed Aid

HA22

HM1

20.20.201

130

HA22

HM1

Pgm Code

NEAR MCKITTRICK FROM SAN LUIS OBISPO 

COUNTY LINE TO JCT. ROUTE 33

IN KERN COUNTY FROM ROUTE 33 TO  

BUTTONWILLOW DRIVE

IN THE CITY OF BAKERSFIELD, KERN 

COUNTY AT VARIOUS BRIDGE LOCATIONS ON

RTE 58, 99 AND 178

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM BRUNDAGE LANE OC TO 

BEARDSLEY CANAL

IN KERN COUNTY FROM 0.6 MILE SOUTH OF

SHERWOOD AVE OC TO COUNTY LINE RD OC

Description 

PAVEMENT PRESERVATION (CAPM)

CONSTRUCT 0.10' RHMA-GAP GRADED

SECURE AND REPAIR DAMAGED ENTRY 

POINTS

PAVEMENT REHABILITATION AND IMPROVE

ROADWAY REHABILITATION

PCC PANEL REPLACEMENT, COLD PLANE,

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH-ATKINSON JV

BROSAMER & WALL, INC.

GRIFFITH COMPANY

Contractor

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BAKERSFIELD, CA 93308

BREA CA 92821

WALNUT CREEK  CA 94596

BAKERSFIELD CA 93308

(661)399-3361

(661)392-6640

 

(661)392-6640

(925)932-7900

(661)392-6640

ROBERT DECKER

ROBERT DECKER

QUIROZ, JOSE

JAMES BURFORD

HUGO CAMBEROS

AMARJIT DHALIWAL

Resident
Engineer

(661)332-0948

(661)332-0948

(559)513-1469

(559)977-4455

(661)391-4742

(661)391-4756

 $4,906,057

 $2,480,735

 $2,535,000

 $50,990,549

 $67,540,208

 $2,753,797

Bid + CCOs

 $3,841,781

 $2,055,846

 $0

 $18,730,964

 $64,780,071

 $2,700,536

Comp To  date

 $1,296,103

 $1,826,008

 $0

 $3,283,886

 $0

 $0

This Month

09/28/21

04/15/22

12/06/21

12/08/20

10/03/18

03/09/22

Awarded

10/07/21

05/03/22

03/13/22

12/31/20

10/25/18

03/29/22

Approved

08/03/22

08/08/22

09/21/22

05/17/23

06/15/22

07/08/22

Est Comp

 92%

 54%

 0%

 27%

 100%

 100%

%Time

 78%

 82%

 0%

 37%

 94%

 100%

% Work 

 

 

 

 

OVER RUN

COMPLETED

Message

06-0X3504

06-1C4904

06-1C8904

06-0Q9204

06-0Q2804

06-1C4504

Contract 

  

  

  

ACNH-P099-(660)E

B1NH-X029-(143)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE

3050 E. BIRCH STREET;

1777 OAKLAND BLVD.

1128 CARRIER PARKWAY AVE;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

07/14/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-KER-119-9.8/13.3

06-KER-155-50.0/58

06-KER-184-.9/L1.1

06-KER-204-2.8/0

06-KER-223-10.6/20.1

06-KER-223-15.7/16.3

Fed Aid

20.20.201

130

HB1

HB1

HM1

HB4N

Pgm Code

ON ROUTE 119 IN KERN COUNTY FROM 0.75

MI WEST OF CHERRY AVENUE TO TUPMAN 

ROAD

TRAVELED WAY AND ADJACENT HILLSIDE ON

SR 155 PM 50.00-58.00

NEAR WEEDPATCH FROM 0.1 MI SOUTH TO 

0.1 MI NORTH OF SUNSET BLVD.

IN KERN COUNTY IN BAKERSFIELD ON SR-

204 AT 8TH STREET

IN KERN COUNTY NEAR ARVIN FROM ROUTE 

223/99 SEPARATION TO COMANCHE DRIVE

IN KERN COUNTY NEAR ARVIN AT ROUTE 

184/223 INTERSECTION

Description 

REPAIR AND INSTALL DRAINAGE SYSTEMS

REMOVE BURNED TREES, CLEAR DEBRIS, 

TC

INTERSECTION IMPROVEMENTS

INSTALL HYBRID PEDESTRIAN BEACON

POLIMER ASPHALT EMULSION

INTERSECTION IMPROVEMENT

Type Of Work

BOSCO CONSTRUCTORS, INC.

SIERRA MOUNTAIN CONSTRUCTION

GRIFFITH COMPANY

GRIFFITH COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

GRIFFITH COMPANY

Contractor

CHATSWORTH CA 91311

SONORA, CA 95370

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

MODESTO CA 95354

BAKERSFIELD CA 93308

(818)700-0304

 

(661)392-6640

(661)392-6640

(209)522-2277

(661)392-6640

JAMES BURFORD

DECKER, ROBERT

AMARJIT DHALIWAL

AMARJIT DHALIWAL

CLAY LOMAX

Resident
Engineer

(559)977-4455

(661)332-0848

(661)391-4766

 

(661)391-4766

(661)391-4741

 $897,963

 $2,085,000

 $3,156,735

 $1,155,511

 $1,554,567

 $5,533,735

Bid + CCOs

 $848,992

 $1,464,070

 $0

 $496,338

 $1,318,836

 $1,149,741

Comp To  date

 $0

 $840,549

 $0

 $496,338

 $0

 $301,606

This Month

05/15/19

10/04/21

02/24/22

05/09/22

02/10/22

01/25/22

Awarded

06/05/19

10/26/21

03/16/22

05/20/22

03/16/22

02/11/22

Approved

11/07/22

08/17/22

09/20/22

07/11/22

11/10/22

Est Comp

 100%

 50%

 0%

 34%

 100%

 39%

%Time

 95%

 70%

 0%

 43%

 100%

 20%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0X2004

06-1C9304

06-0V2804

06-0W9904

06-1C4604

06-0R1904

Contract 

  

  

SSTG-P184-(016)E

HSST-P204-(006)E

  

CSTG-X029-(150)E

  

  

--()

--()

  

L 62-06 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

  

21353 MAYALL ST.;

13919 MONO WAY

1128 CARRIER PARKWAY AVE;

1128 CARRIER PARKWAY AVE;

1012 11TH STREET;

1128 CARRIER PARKWAY AVE;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

07/15/22

Location
Storm Water
Plan



State of California Department of Transportation Page 78
07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-KIN-5-/0

06-KIN-198-7.4/9.4

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-9.2/11.7

06-MAD-99-6.9/7.6

Fed Aid

HM1

HM1

HA21

Pgm Code

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

IN KIN CO IN & NEAR LEMOORE FROM 1.5 

MI W OF RTE 41/198 SEPARATION TO 0.1 

MI W OF 19TH AVE OC & FROM 0.1 MI E 

OF 14TH AVE UC TO 0.

ON KINGS 198 AT VARIOUS LOCATIONS ON 

3 BRIDGES

IN AND NEAR HANFORD FROM 0.3 MI  WEST

OF 12TH AVE OC TO 1.5 MI EAST OF RTE 

43/198 SEPARATION

IN MADERA COUNTY ON ROUTE 41 FROM 

ROUTE 145 TO 0.3 MILE NORTH OF ROAD 

208 AND ON ROUTE 99 FROM SAN  JOAQUIN

RIVER BR TO 0.5 MILE N

IN MADERA COUNTY ABOUT 2 MI. SOUTH OF

MADERA FROM 0.3 MI SOUTH OF 

COTTONWOOD CREEK TO AVENUE 12 

OVERCROSSING.

Description 

INSTALL VEHICLE DETECTION SYSTEMS

COLD PLANE AC PVMT AND PLACE RHMA

COLUMN REHAB

COMBINED ROADSIDE SAFETY IMPROVENTS

REPLACE 3 BRIDGES; BR. NO. 41-0065

Type Of Work

MADCO ELECTRIC, INC.

GRANITE CONSTRUCTION COMPANY

BOSCO CONSTRUCTORS, INC.

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

SELMA CA 93662

FRESNO CA 93706

CHATSWORTH CA 91311

FRESNO CA 93706

FRESNO CA 93722

WESTLAKE VILLAGE CA 91361

(559)896-5637

(559)441-5700

(818)700-0304

(559)441-5700

(559)274-0300

(818)362-9200

CARY CRUZ

ROCHA, GERARDO

KHAMPRASEUTH, ANOURACK

Resident
Engineer

(559)341-3377

 

(209)470-8819

(559)355-7868

 

 

 $994,800

 $5,953,141

 $1,596,444

 $4,083,890

 $2,729,944

 $22,171,329

Bid + CCOs

 $662,925

 $0

 $471,015

 $3,169,059

 $0

 $0

Comp To  date

 $153,940

 $0

 $41,966

 $792,144

 $0

 $0

This Month

09/16/21

04/19/22

05/25/21

08/26/21

04/07/22

06/22/22

Awarded

11/23/21

05/12/22

06/22/21

09/14/21

05/20/22

07/20/22

Approved

08/18/22

11/14/22

09/02/22

Est Comp

 71%

 0%

 41%

 75%

 0%

 0%

%Time

 67%

 0%

 29%

 76%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0T0204

06-1C5204

06-0Y9304

06-0U79U4

06-1C4304

06-0V1204

Contract 

  

  

  

ACNH-P198-(081)E

  

ACNH-P099-(671)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2135 E. FRONT ST.;

2716 GRANITE COURT;

21353 MAYALL ST

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

3075 TOWNSGATE ROAD;

3240 N. MILLBROOK

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-MAD-99-7.5/15.1

06-MAD-145-17.5/25.5

06-TUL-0-/0

06-TUL-63-8.8/L9.2

06-TUL-63-/2

06-TUL-65-6.9/10

Fed Aid

HE13

HA23

HB4N

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA 

FROM AVENUE 12 OVERCROSSING TO 0.9 

MILES SOUTH OF AVENUE 17  

OVERCROSSING

IN MADERA COUNTY NEAR MADERA FROM 0.9

MILES SOUTH OF COTTONWOOD CREEK 

BRIDGE TO ROUTE 41

IN KINGS AND TULARE COUNTIES ON  

VARIOUS ROUTES AT VARIOUS LOCATIONS

IN TULARE COUNTY IN VISALIA ON ROUTE 

198 FROM CONYER STREET  OVERCROSSING 

TO WATSON STREET AND ON ROUTE 63 FROM

WILLIS STREET TO C

IN TULARE COUNTY IN AND NEAR TULARE 

FROM ROUTE 137 TO EAST CARTMILL  

AVENUE

IN TULARE COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY FROM 4 LANES TO 6

RHMA & HMA PAVING, MODIFY SIGNAL &

WIRE THEFT RESTORATION

CONSTRUCT OPERATIONAL IMPROVEMENTS

REMOVE 0.25'-0.15' HMA TYPE A-

PME MED CHIP SEAL

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

STURGEON ELECTRIC CALIFORNIA, 

LLC.

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

NORTHWEST PAVING, INC

Contractor

WESTLAKE VILLAGE, CA 91361

FRESNO CA 93706

CHINO CA 91214

FRESNO CA 93706

FRESNO CA 93722

REDDING CA 96001

(818)362-9200

(559)441-5700

(909)591-0000

(559)441-5700

(559)274-0300

(530)246-4388

FERNANDO DEALBA

MIGUEL, PEDRO

HUERTA JAVIER

HAIDAR HADDADIN ARE

MIKE GARRETT

Resident
Engineer

(559)246-7337

(559)355-7868

(559)651-8319

 

(559)326-4851

(661)303-4187

 $68,197,041

 $1,929,562

 $11,126,701

 $725,247

 $1,782,836

 $2,259,190

Bid + CCOs

 $65,971,655

 $19,098

 $10,099,962

 $0

 $1,511,782

 $1,711,366

Comp To  date

 $69,943

 $19,098

 $175,982

 $0

 $143,139

 $204,360

This Month

03/14/19

04/21/22

03/17/20

05/31/22

01/27/22

04/30/21

Awarded

04/05/19

05/12/22

04/08/20

06/29/22

04/13/22

05/28/21

Approved

07/20/22

09/07/22

07/21/22

07/22/22

08/01/22

Est Comp

 100%

 3%

 100%

 0%

 77%

 74%

%Time

 99%

 1%

 94%

 0%

 84%

 75%

% Work 

 

 

OVER RUN

 

 

 

Message

06-470904

06-1C5004

06-0U3004

06-0W3904

06-1C3604

06-1A9804

Contract 

B1NH-P099-(635)E

  

ACNH-000C-(514)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE RD #200

2716 GRANITE COURT;

13501 BENSON AVE;

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

8115 SECLUDED VALLEY DRIVE;

3240 N. MILLBROOK 

AVENUE

3240 N. MILLBROOK AVE

8530 W ROOSEVELT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

06District

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-22.3/0

06-TUL-99-30.6/35.2

06-TUL-99-/0

06-TUL-137-16.5/16.6

Fed Aid

HA21

HA21

HE13

20.20.201

130

Pgm Code

IN TULARE COUNTY ON ROUTE 99 AT  

VARIOUS LOCATIONS

IN TULARE COUNTY NEAR TIPTON  FROM 

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF 

AVENUE 152 OVERCROSSING

NEAR TIPTON AT THE PHILIP S.RAINE 

SAFETY ROADSIDE REST AREA

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

IN TULARE ALONG ROUTE 99 & 198 AT 

VARIOUS LOCATIONS

IN TULARE AT ROUTE 137/99  SEPARATION

RAMP INTERSECTIONS

Description 

BRIDGE RAIL UPGRADE

BRIDGE DECK AND OUTSIDE GIRDER

SEWER, WATER AND IRRIGATION

4F TO 6F

SECURE & REPAIR DAMAGED ENT POINTS 

BRIDGE

INSTALL SIGNALS NB & SB; WIDEN N/B

Type Of Work

VIKING CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

TSI ENGINEERING INC

SECURITY PAVING COMPANY, INC.

CALIFORNIA COMMERCIAL FENCE

CAL VALLEY CONSTRUCTION, INC.

Contractor

RANCHO CORDOVA CA 95742

FRESNO CA 93706

NORTH HIGHLANDS CA 95660

WESTLAKE VILLAGE CA 91361

CLOVIS, CA 93611

FRESNO CA 93722

(916)852-5530

(559)441-5700

(916)571-5731

(818)362-9200

(559)575-8204

(559)274-0300

HAIDAR HADDADIN ARE

HUERTA, JAVIER

HAIDAR HADDADIN ARE

HUERTA JAVIER

HAIDAR HADDADIN ARE

HAIDAR HADDADIN ARE

Resident
Engineer

(559)326-4851

(559)651-8319

(559)326-4851

(559)651-8319

(559)326-4851

(559)326-4851

 $2,847,802

 $8,289,382

 $6,445,426

 $49,924,127

 $1,690,000

 $2,204,226

Bid + CCOs

 $2,899,792

 $7,965,489

 $1,262,150

 $14,246,209

 $603,609

 $1,674,438

Comp To  date

 $312,202

 $83,414

 $73,105

 $2,639,558

 $197,722

 $461,004

This Month

06/03/21

09/25/20

12/28/21

04/26/21

12/06/21

06/25/21

Awarded

06/28/21

10/13/20

01/25/22

06/11/21

02/25/22

07/15/21

Approved

07/22/22

07/23/22

02/14/23

01/17/23

09/20/22

08/01/22

Est Comp

 100%

 100%

 26%

 38%

 22%

 37%

%Time

 99%

 96%

 20%

 29%

 36%

 76%

% Work 

 

 

 

 

 

 

Message

06-0U2704

06-0Q9104

06-0U7704

06-360244

06-1C8804

06-0T3504

Contract 

  

ACNH-P099-(957)E

ACNH-P099-(670)E

ACNH-P099-(665)E

  

ACNH-P137-(010)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11315 SUNRISE GOLD CIR.,STE A

2716 GRANITE COURT;

4600 ROSEVILLE ROAD;

3075 TOWNSGATE ROAD;

2390 ALLUVIAL AVE

5125 N. GATES AVENUE, SUITE 1

8530 W ROOSEVELT

8530 WEST ROOSEVELT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $33,007,334 $309,653,847 $561,806,933

06-TUL-190-34.7/39.4

06-TUL-198-26.7/33.2

06-TUL-198-37.5/41.3

06-TUL-245-1.4/1.4

Fed Aid

HA22

HM1

HA21

Pgm Code

IN TULARE COUNTY NEAR SPRINGVILLE AT 

VARIOUS LOCATIONS FROM 2.4 MILES EAST

OF THE BALCH PARK ROAD TO 0.6 MILE 

WEST OF THE WISHON D

IN TULARE CO IN/NEAR LEMON COVE  FROM

0.2 MILE EAST OF AVENUE 324 TO 0.3 

MILE WEST OF HORSE CREEK ROAD

IN TULARE COUNTY NEAR THREE RIVERS ON

ROUTE 198 FROM 0.3 MILE WEST OF THREE

RIVERS DRIVE TO ROAD TO SAINT ANTHONY

& IN WOODLAKE ON

IN TULARE COUNTY ON STATE ROUTE 245 

NEAR WOODLAKE AT YOKOHL CREEK AND AT 

KAWEAH RIVER

Description 

REPLACE, RELINE CULVERTS.

APPLY GAP GRADED RHMA.

SURRY SEAL

BRIDGE REPLACEMENT

Type Of Work

CCFG CONSTRUCTION

GRIFFITH COMPANY

VSS INTERNATIONAL, INC.

MCM CONSTRUCTION, INC.

Contractor

SONORA CA 95370

BAKERSFIELD CA 93308

WEST SACRAMENTO CA 95691

NORTH HIGHLANDS CA 95660

(209)743-4911

(661)392-6640

(916)373-1500

(916)334-1221

JAVIER HUERTA

HAIDAR HADDADIN ARE

HAIDAR HADDADIN ARE

HAIDAR HADDADIN ARE

Resident
Engineer

(559)286-7590

(559)326-4851

(559)326-4851

(559)326-4851

 $1,723,100

 $3,552,575

 $1,384,134

 $10,378,778

Bid + CCOs

 $632,751

 $3,422,019

 $1,408,831

 $978,500

Comp To  date

 $320,634

 $0

 $0

 $0

This Month

02/14/22

03/08/22

01/28/22

01/03/22

Awarded

04/01/22

03/29/22

03/08/22

02/11/22

Approved

08/19/22

06/24/22

06/27/22

04/19/23

Est Comp

 60%

 100%

 100%

 0%

%Time

 37%

 100%

 100%

 9%

% Work 

 

COMPLETED

 

 

Message

06-0H1404

06-1C3904

06-1C4004

06-0U2804

Contract 

  

  

  

ACST-S245-(001)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

17750 WARDS FERRY RD;

1128 CARRIER PARKWAY AVE;

3785 CHANNEL DRIVE;

6413 32ND STREET

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W ROOSEVELT

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

06/27/22

07/21/22

Location
Storm Water
Plan
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07District

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-18.9/19.9

07-LA-1-34.5/35.2

07-LA-1-34.5/35.4

Fed Aid

HA22

HB1

HB1

HB4N

HA22

Pgm Code

IN KERN COUNTY, AT THE TEJON SAFETY 

ROADSIDE REST AREA (SRRA)

IN LONG BEACH, INTERSECTION OF PCH 

AND ANAHEIM ST/ LOS ALTOS AVE

IN LOS ANGELES COUNTY, CITY OF LONG 

BEACH ON PACIFIC COAST HIGHWAY AT 

ATLANTIC AVENUE

IN LOS ANGELES COUNTY IN CITY OF 

REDONDO BEACH AT INTERSECTIONS OF 

KNOB HILL AVENUE AND DIAMOND STREET

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

Description 

INSTALL PILOT STAND-ALONE,

INSTALL LEFT TURN PHASE AND ADA

TRAFFIC SAFETY IMPROVEMENT

INSTALL PROTECTED LEFT TURN, MODIFY

UPGRADE THE EXISTING TRANSPORTATION

ENHANCE TUNNEL LIGHTING,INST QUEUE

Type Of Work

GENUINE ENGINEERING INC

INTERNATIONAL LINE BUILDERS, 

INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

COMET ELECTRIC, INC.

DBX, INC.

ALDRIDGE ELECTRIC, INC.

Contractor

CORONA CA 92883

CORONA CA 92883

IRWINDALE CA 91706

CHATSWORTH CA 91311

TEMECULA CA 92590

LIBERTYVILLE IL 60048

(951)674-5000

(951)682-2982

(626)813-6693

(818)340-0965

(951)296-9909

(847)247-5214

KHAN, MOHAMMAD Z.

TURAY, SULAIMAN

ALONZO, BERNARD

NJOYA, DAVID

WANG, PAUL

SHIN, F.

Resident
Engineer

(661)257-0273

(562)345-3134

(562)345-3145

 

(562)345-3144

(310)213-3136

 $2,197,722

 $421,374

 $289,973

 $976,892

 $12,228,684

 $6,038,663

Bid + CCOs

 $1,122,151

 $401,128

 $279,689

 $0

 $2,423,566

 $5,601,732

Comp To  date

 $357,446

 $0

 $0

 $0

 $458,851

 $0

This Month

09/08/21

08/13/20

04/16/20

12/28/21

06/16/21

01/24/20

Awarded

10/01/21

09/11/20

05/14/20

02/04/22

07/08/21

04/08/20

Approved

11/29/22

06/17/22

06/23/22

08/11/22

12/20/23

06/30/22

Est Comp

 41%

 100%

 100%

 0%

 29%

 100%

%Time

 52%

 100%

 100%

 0%

 20%

 98%

% Work 

 

COMPLETED

COMPLETED

 

 

OVER RUN

Message

07-333204

07-341704

07-339804

07-359604

07-327204

07-316904

Contract 

  

SSTG-P001-(668) 

HSTG-P001-(667)E

SNHG-P001-(678)E

  

HSST-X037-(220)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13306 INDIAN BOW CIR;

3955 TEMESCAL CANYON ROAD;

5454 DIAZ STREET;

21625 PRAIRIE STREET;

42024 AVENIDA ALVARADO;

844 E. ROCKLAND ROAD;

25061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE 

BLVD., STE E-2

13230 FIRESTONE BLVD.

STE. E-2

13230 FIRESTONE BLVD 

STE E-2

12975 CULVER BLVD.

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90760

LOS ANGELES, CA. 90066

Accepted

06/28/22

06/24/22

Location
Storm Water
Plan
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07District

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

Fed Aid

HM1

HA21

20.20 

201130

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

IN MALIBU AT MALIBU SEAFOOD FRESH 

FISH MARKET & PATIO CAFE (25653 CA-1)

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN CITY OF MALIBU TRANCAS CREEK ON 

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE 

FOOTINGS DIR'S EMERGEN

IN THE CITY OF LOS ANGELES, ON 

GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 

TERMINUS

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

Description 

SLURRY SEAL DIGOUTS, SLABS

INSTALL PEDESTRIAN SIGNAL CROSSING,

BRIDGE REPLACEMENT

PROTECT BRIDGE SPREAD FOOTING

TRANSPORTATION ENHANCEMENT

TARGET POLLUTANTS (STORM WATER

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

YAKAR

STACY AND WITBECK, INC.

SUMMER CONSTRUCTION INC

STANCE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

Contractor

YORBA LINDA CA 92886

COVINA CA 91723

ALAMEDA CA 94502

SANTA PAULA, CA 93061

CHINO CA 91710

BALDWIN PARK CA 91706

(714)646-3697

(909)599-1612

(510)748-1870

 

(626)274-3156

(626)960-9502

SHAKERI, SAEID

QUACH, BEN

LEON, DAN

LEON, DAN

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(213)808-7976

(213)817-0223

(310)345-6270

(310)345-6270

(818)637-2506

(213)308-2033

 $1,263,951

 $667,800

 $10,938,462

 $570,000

 $618,473

 $3,296,740

Bid + CCOs

 $417,497

 $0

 $2,529,228

 $9,987

 $539,836

 $2,986,373

Comp To  date

 $0

 $0

 $396,751

 $0

 $39,404

 $279,685

This Month

06/09/20

04/12/21

02/18/21

01/19/18

08/11/21

03/01/21

Awarded

07/02/20

04/30/21

03/09/21

02/27/18

08/26/21

04/30/21

Approved

06/30/22

10/17/22

09/29/25

05/12/22

08/31/22

04/01/23

Est Comp

 91%

 0%

 6%

 50%

 22%

 35%

%Time

 33%

 0%

 23%

 2%

 87%

 90%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-3W8704

07-4V0104

07-291404

07-1XG104

07-2055C4

07-288304

Contract 

ACST-P001-(669)E

SNHG-P001-(672)E

ACST-P001-(674)E

  

P21L-6207-(074)E

ACNH-X037-(221)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

689 EAST SAN BERNARDINO RD;

2800 HARBOR BAY PARKWAY;

PO BOX 30

5314 MARINER LN;

14425 JOANBRIDGE STREET;

1525 RANCHO CONEJO 

BLVD STE102

13171 TELFAIR AVE, 

SUITE 101

12975 W CULVER BLVD

12975 W. CULVER BLVD.

2090 FERN LANE

1201 BALDWIN PARK 

BLVD

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-26.4/79.8

07-LA-5-1.7/1.7

07-LA-5-8.2/8.2

07-LA-5-14.2/53.4

07-LA-5-17.9/18

07-LA-5-18.2/18.2

Fed Aid

HB1

HA11

HB4N

HM3

HB1

Pgm Code

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

LOS ANGELES COUNTY IN DOWNEY AT ROUTE

5/19SEPARATION

IN LOS ANGELES COUNTY ON ROUTE 5

IN THE CITY OF LOS ANGELES AT 

INTERSECTION OF I-5 AND CESAR CHAVEZ 

AVENUE.

IN LOS ANGELES COUNTY, SR-5 PM 18.26 

AT THE CONNECTOR FROM WESTBOUND ROUTE

10 TO SOUTHBOUND ROUTE 5

Description 

INSTALL AND UPGRADE MBGR

CONSTRUCT SOUTHERN REGIONAL

UPGRADE TRAFFIC SIGNAL AND LIGHTING.

APPLY DECK METHACRYLATE, REPLACE

UPGRADE TRAFFIC SIGNALS AND CURB

APPLY HIGH FRICTION SURFACE

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SPECTRUM CONSTRUCTION GROUP, 

INC.

PTM GENERAL ENGINEERING 

SERVICES INC.

RV CONCRETE

PTM GENERAL ENGINEERING 

SERVICES, INC.

WESTCOAST PUBLIC WORKS INC

Contractor

YORBA LINDA CA 92886

IRVINE CA 92618

RIVERSIDE  CA CA 92509

ANAHEIM CA 92801

RIVERSIDE CA 92504

WOODLAND HILLS CA 91364

(714)646-3697

(949)299-1400

 

(714)855-4201

(951)710-1000

(818)256-9401

TRAN, DANLONG

FREMPONG, SAM

FREMPONG, SAMUEL

MINOVI, SEPAND

FARDOUN, MIKE

MINOVI, SEPAND

Resident
Engineer

(818)482-9304

(562)345-9865

(562)345-9865

(909)322-2462

(626)339-1601

(213)798-6053

 $16,244,061

 $20,303,535

 $373,000

 $2,017,781

 $697,097

 $1,494,424

Bid + CCOs

 $3,649,225

 $19,063,229

 $0

 $1,985,614

 $0

 $1,538,196

Comp To  date

 $827,096

 $0

 $0

 $22,194

 $0

 $13,590

This Month

11/23/21

05/07/19

06/16/22

05/12/21

12/22/21

11/27/19

Awarded

12/22/21

06/07/19

06/30/22

06/03/21

01/20/22

12/24/19

Approved

05/09/23

12/31/22

07/28/22

04/03/23

01/06/23

Est Comp

 33%

 63%

 0%

 85%

 0%

 80%

%Time

 22%

 94%

 0%

 97%

 0%

 99%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-332504

07-325704

07-4V3004

07-4W7904

07-351804

07-332704

Contract 

SSTG-P002-(041)E

  

  

  

CIMG-005 -(130)E

SHIM- 005-(128)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

32 EDELMAN;

5942 ACORN ST.

605 E. COMMERCIAL ST.;

5942 ACORN STREET;

20058 VENTURA BLVD, #318;

2090 FERN LANE

13230 S FIRESTONE 

BLVD SUITE A

13230 FIRESTONE BLVD

902 SAN GABRIEL BLVD

1041 W BADILLO STE, 

112

902 SAN GABRIEL BLVD

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

SANTA FE SPRINGS, CA 

90670

ROSEMEAD CA 91770

COVINA, CA 91722

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-19.6/19.9

07-LA-5-19.7/36

07-LA-5-29.4/31.6

07-LA-5-31.8/42.6

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

Fed Aid

HA22

HA22

HB5

HM1

HB34

Pgm Code

IN LOS ANGELES CITY, FROM 0.1 MILE 

SOUTH OF NORTH BROADWAY AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PASADENA AVENUE OVERCROSSING

IN THE CITY OF LOS ANGELES AT 

HUMBOLDT STREET, GLENDALE  BOULEVARD,

AND SHELDON STREET

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM COHASSET STREET UNDER- CROSSING 

TO ROXFORD STREET UNDER-_ CROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/118 SEPARATION TO BALBOA

BOULEVARD OVERCROSSING_

IN SANTA CLARITA, FROM 0.4 MILE  

NORTH OF RYE CANYON ROAD TO 1.4  

MILES SOUTH OF ROUTE 5/126 

INTERCHANGE AT THE NORTHBOUND CASTAIC

Description 

PAVEMENT PRESERVATION

UPGRADE PUMP PLANTS

REALIGN ROUTE 5 AND RAILROAD TRACKS

REPLACE PCC SLABS,GRIND PCC

ROADSIDE SAFETY IMPROVEMENTS

REPLACE OFFICE STRUCTURE AND

Type Of Work

SEMA CONSTRUCTION, INC.

STACY AND WITBECK, INC.

SECURITY PAVING COMPANY INC

C. A. RASMUSSEN, INC.

MARTINEZ LANDSCAPE CO., INC

KANAAN CONSTRUCTION INC.

Contractor

TEMECULA, CA  92590

ALAMEDA CA 94502

SYLMAR, CA 91342

VALENCIA CA 91355

SYLMAR CA 91342

AZUSA CA 91702

(949)470-0500

(510)748-1870

(818)362-9200

(661)367-9040

(818)364-9188

(626)334-5775

CHAUDHARI, SUSHILKUMAR

GURFINKEL, VLADIMIR

GURFINKEL, VLADIMIR

TOUTOUNCHIAN, SAM

LAO, ARTURO

KHAN, MOHAMMAD

Resident
Engineer

(626)337-8252

(818)333-9876

(562)572-5538

(818)333-9876

(213)718-8036

(661)257-0273

 $3,150,356

 $4,807,962

 $265,320,658

 $8,295,854

 $2,537,319

 $1,239,008

Bid + CCOs

 $280,532

 $0

 $250,322,669

 $0

 $1,170,746

 $0

Comp To  date

 $0

 $0

 $1,400,891

 $0

 $142,410

 $0

This Month

05/25/18

04/21/22

11/29/12

06/28/22

09/14/21

12/08/21

Awarded

06/19/18

06/10/22

12/20/12

07/11/22

10/05/21

01/07/22

Approved

03/14/23

06/22/23

10/30/23

03/21/23

08/12/22

04/06/23

Est Comp

 0%

 0%

 91%

 0%

 63%

 0%

%Time

 9%

 0%

 94%

 0%

 46%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-308004

07-324904

07-1218W4

07-0W1004

07-319904

07-328804

Contract 

ACIM- 005-(107)E

  

IM- 005-(078)

  

ACIM-005 -(030)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

42690 RIO NEDO, SUITE G

2800 HARBOR BAY PARKWAY;

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE;

12357 SAN FERNANDO ROAD;

230 S. IRWINDALE AVE.;

1201 BALDWIN PARK 

BLVD.

601 S. GLENOAKS BLVD 

#310

13171 TELFAIR AVE, 

STE 101

601 S. GLENOAKS BLVD 

SUITE 310

9225 CRANFORD AVENUE

25061 W. AVE STANFORD

SUITE 70

BALDWIN PARK, CA 91706

BURBANK, CA 91502

SYLMAR, CA 91342

BURBANK, CA 91502

PACOIMA, CA 91331

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-59.5/67.9

07-LA-5-87.4/87.4

07-LA-5-/1.5

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-15.0/18.3

Fed Aid

HA22

HA21

HB5

HB34

HB1

HA21

Pgm Code

AT VALENCIA AND CASTAIC, FROM LAKE 

HUGHES ROAD UNDERCROSSING TO 1.9 

MILES NORTH OF TEMPLIN HIGHWAY.

IN LOS ANGELES COUNTY, NEAR KERN 

COUNTY LINE, AT THE TEJON PASS 

OVERCROSSING BRIDGE NO 53-1779

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD 

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES FROM 0.1  MILE WEST 

OF ROUTE 1/10 SEPARATION TO 0.1 MILE 

EAST OF WEST BOULEV

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM 0.1 MILE EAST OF ROUTE 10/110 

SEPARATION TO ROUTE 10/5/101 SEPARA 

TION

Description 

REPLACE SLABS, UPGRADE DRAINAGE

SEISMIC RETROFIT OF BRIDGE, WIDEN

WIDEN AND REALIGN FREEWAY (SEGMENT

RELOCATE APPURTENANCES; ADD

REPLACE RAISED ISLAND WITH CONCRETE

PAINT AND REHABILITATE BRIDGE AND

Type Of Work

SECURITY PAVING COMPANY, INC.

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CHUMO CONSTRUCTION INC

CL COATINGS, INC DBA CL 

INDUSTRIAL COATINGS, INC

Contractor

WESTLAKE VILLAGE CA 91361

FONTANA CA 92335

SYLMAR  CA 91342

IRVINE CA 92618

BALDWIN PARK CA 91706

MURRIETA, CA 92562

(818)362-9200

(909)356-8880

(818)362-9200

(949)299-1400

(626)960-9502

(562)285-6520

OSORIO, OSCAR

KHAN, MOHAMMAD Z

SAKER, GEORGE

LEON, DAN

LEON, DAN

MINOVI, SEPAND

Resident
Engineer

(213)792-5518

(661)257-0273

(562)345-3125

(310)821-1847

(310)821-1847

(626)572-6700

 $23,907,270

 $1,602,086

 $154,738,683

 $3,467,520

 $15,200,970

 $30,020,550

Bid + CCOs

 $242,752

 $317,688

 $141,113,284

 $3,234,635

 $11,036,675

 $23,271,733

Comp To  date

 $73,650

 $317,688

 $1,171,575

 $0

 $1,029,939

 $223,305

This Month

02/25/22

02/17/22

05/27/16

10/02/19

12/16/20

06/04/18

Awarded

03/30/22

03/16/22

07/15/16

11/19/19

01/12/21

06/29/18

Approved

03/04/24

03/13/23

05/26/23

04/30/22

07/30/24

12/15/22

Est Comp

 5%

 13%

 86%

 98%

 38%

 97%

%Time

 1%

 20%

 91%

 93%

 72%

 78%

% Work 

 

 

 

 

 

 

Message

07-323404

07-325904

07-2159U4

07-304204

07-332604

07-296604

Contract 

ACIM-0053-(074)E

  

NHPI-0052-(981)N

HSIM- 010-(850)E

SIMG- 010-(854)E

ACIM- 010-(840)E

--()

  

MO06-62 0-(062)N

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

8555 BANANA AVENUE;

13170 TELFAIR AVE

32 EDELMAN;

14425 JOANBRIDGE STREET;

26713 MADISON AVE

25061 WEST AVE 

STANFORD STE 70

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD

12975 W. CULVER BLVD

12975 W. CULVER BLVD

902 SAN GABIEL BLVD

VALENCIA, CA 91355

VALENCIA, CA 91353

SANTA FE SPRINGS, CA 

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 87
07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-10-16.6/30.1

07-LA-10-30.9/31.4

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-42.3/48.3

07-LA-10-46.0/48

Fed Aid

HA42

HB34

HA22

HA42

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

IN LOS ANGELES CO.,ROUTE 10 PM 

30.9/31.4, IN THE CITY OF BALDWIN 

PARK & EAST LOS ANGELES INTERCHANGE 

NORTH OF THE 10/605 INTERCHAN

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.1 MILE EAST OF

THE 10/605 SEPARATION TO 0.3 MILE 

WEST OF CITRUS STREE

IN LOS ANGELES COUNTY ON ROUTE 10 (PM

31.3) , AND ON ROUTE 126 (PM 

R5.0/R5.3) AT VARIOUS LOCATIONS

IN POMONA AND CLAREMONT, FROM ROUTE 

57 TO THE SAN BERNARDINO COUNTY  LINE

IN CLAREMONT AND POMONA FROM EAST 0F 

NORTH ORANGE GROVE AVENUE  

UNDERCROSSING TO EAST OF SOUTH INDIAN

HILL BOULEVARD UNDERCROSSING

Description 

STORM WATER MITIGATION (TRASH TMDL)

ROADSIDE SAFETY IMPROVEMENTS

LANE REPLACEMENT

RESTORE EXISTING BEST MANAGEMENT

REPLACE OVERHEAD SIGNS

CONSTRUCT BMPS FOR STORMWATER

Type Of Work

POWELL CONSTRUCTORS INC

CALPROMAX ENGINEERING INC.

SECURITY PAVING COMPANY, INC.

O'DONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

MARINA LANDSCAPE INC.

Contractor

FONTANA CA 92335

PLACENTIA CA 92870

WESTLAKE VILLAGE CA 91361

SAN DIMAS CA 91773

FONTANA CA 92335

ORANGE CA 92868

(909)356-8880

(714)573-4599

(818)362-9200

(909)394-4510

(909)356-8880

(714)939-6600

HAILU, MESFIN

RODRIGUEZ, MIGUEL

HONG, HAI

KHAN, MOHAMMAD Z.

IZADPANAH, MOE

LIU, CHEN-CHUNG

Resident
Engineer

(213)453-7555

 

(951)232-3742

(661)257-0273

(213)793-7418

(213)792-4877

 $9,842,878

 $990,350

 $45,456,690

 $645,342

 $2,557,159

 $733,481

Bid + CCOs

 $8,849,961

 $0

 $40,238,955

 $564,304

 $122,500

 $703,799

Comp To  date

 $290,043

 $0

 $4,384,508

 $2,428

 $0

 $1,550

This Month

01/29/21

06/21/22

11/25/20

03/16/21

12/23/21

09/30/21

Awarded

02/11/21

07/19/22

12/17/20

04/08/21

01/14/22

10/22/21

Approved

07/15/23

10/04/24

11/27/24

05/01/24

05/25/23

Est Comp

 57%

 0%

 31%

 6%

 0%

 32%

%Time

 89%

 0%

 85%

 87%

 5%

 95%

% Work 

 

 

 

 

 

 

Message

07-260804

07-4V2404

07-303904

07-4V1604

07-335304

07-319504

Contract 

ACNH-X037-(222)E

  

ACIM-010 -(855)E

  

ACIM-010 -(856)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE;

650 N.ROSE DR.#186;

3075 TOWNSGATE ROAD;

559 W. COVINA BLVD.;

8555 BANANA AVENUE;

3707 W. GARDEN GROVE BLVD;

1201 BALDWIN PARK 

BLVD

1041 W. BADILLO SUITE

112

25061 W. AVENUE 

STANFORD, # 70

3212 ROSEMEAD 

BLVD,STE 100

1370 VALLEY VISTA DR,

STE 150

BALDWIN PARK, CA 91706

COVINA, CA 91722

VALENCIA, CA 91355

EL MONTE, CA 91731

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-10-135.0/15.6

07-LA-10-464.0/46.4

07-LA-14-28.9/29.2

07-LA-14-29.0/29.5

07-LA-14-31.4/36.5

07-LA-18-/4.5

Fed Aid

20.80 

280000

20.80 

315000

HA22

HA42

HB34

HM1

Pgm Code

CITY OF LA LA-10 CONNECTORS TO 

NORTHBOUND LA-110 & RAMP CLOSURES 

INCLUDING TRAFFIC CONTROL, PCMS, 

KRAIL, BOARDS & SIGNS DIR'S EMER

IN LA COUNTY CITY OF POMONA LA-10 AT 

TOWNEAVE UNDERCROSSING BRDG #53-0858 

TO REPAIR FAILED JOINT HEADERS & 

JOINT SEALS DIR'S EMERG

IN THE CITY OF SANTA CLARITA, NEAR 

SOUTHBOUND OFFRAMP TO SIERRA  HIGHWAY

IN SANTA CLARITA FROM 0.9 MILE NORTH 

OF PLACERITA CANYON ROAD TO 0.2 MILE 

SOUTH OF GOLDEN VALLEY  ROAD

IN LOS ANGELES, IN AND NEAR SANTA 

CLARITA, FROM CANYON PARK BOULEVARD 

TO SPRING CANYON ROAD UNDERCROSSING.

IN LOS ANGELES COUNTY FROM 263RD 

STREET EAST RT TO JCT RTE 138

Description 

PROVIDE TRAFFIC CONTROL FOR AMERICA 

SUMMIT

REMOVE & REPLACE JOIN HEADER & SEALS

REPLACE DAMAGED DRAINAGE SYSTEM

PROTECTIVE BETTERMENT, REGRADE

ADDING VEGETATION CONTROL UNDER

DIGOUTS COLD PLANE/AC OVERLAY,

Type Of Work

POWELL CONSTRUCTORS INC

PETERSON-CHASE GEN 

ENGINEERINGCONSTRUCTION INC

SEMA CONSTRUCTION, INC.

SUKUT CONSTRUCTION, LLC

CHUMO CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

FONTANA, CA 92335

IRVINE, CA 92606

TEMECULA CA 92590

SANTA ANA CA 92704

BALDWIN PARK CA 91706

VENTURA CA 93003

 

 

(303)627-2600

(714)540-5351

(626)960-9502

(805)765-6867

MINOVI, SEPAND

LIU, CHEN-CHUNG

YOUNG, FRED

MOHSENZADEH, ALI

MOHSENZADEH, ALI

SHIH, JAMES

Resident
Engineer

(909)322-4628

(213)792-4877

(213)700-4082

(818)364-2760

(818)746-0669

(213)792-4663

 $440,000

 $525,000

 $4,629,710

 $15,992,648

 $3,313,305

 $1,866,854

Bid + CCOs

 $0

 $0

 $4,411,580

 $0

 $1,725,332

 $1,665,692

Comp To  date

 $0

 $0

 $28,757

 $0

 $710,421

 $0

This Month

05/23/22

03/11/22

10/15/20

07/06/22

09/08/21

05/26/21

Awarded

06/24/22

05/17/22

11/05/20

08/01/22

10/01/21

06/15/21

Approved

08/08/22

04/28/22

08/01/22

04/26/23

04/03/22

Est Comp

 0%

 0%

 100%

 0%

 24%

 97%

%Time

 0%

 0%

 91%

 0%

 52%

 93%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-1XW204

07-1XV804

07-337604

07-339604

07-320004

07-4W6104

Contract 

  

  

  

ACNH-P014-(107)E

ACNH-P014-(105)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

16351 CONSTRUCTION CIRCLE WES

42690 RIO NEDO STE. G;

4010 W. CHANDLER AVENUE;

14425 JOANBRIDGE STREET;

4820 MCGRATH ST. STE. 101;

902 SAN GABRIEL BLVD

1370 VALLEY VISTA 

DRIVE SUITE 150

13171 TELFAIR AVE, 

SUITE #101

13171 TELFAIR AVE

13171 TELFAIR AVE.

39115 TRADE CTR DR. 

STE #210

ROSEMEAD, CA 91770

DIAMOND BAR, CA 91765

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

PALMDALE, CA 93551

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-22-/1.5

07-LA-39-31.2/31.2

07-LA-39-32.2/38.4

07-LA-39-180.0/30.9

07-LA-39-299.0/30

07-LA-47-4.0/1.9

Fed Aid

HA22

HA21

HB1

20.20 

201130

20.20 

201130

20.80 

360000

Pgm Code

IN LONG BEACH, FROM ROUTE 1 TO SAN 

GABRIEL UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

FROM 0.3 MILE SOUTH OF NORTH FORK SAN

GABRIEL RIVER OVERCROSSING TO 0.3 

MILE NORTH OF NORTH CRYSTAL  LAKE 

ROAD

LA-39 S/B SAN GABRIEL RESERVOIR & 

ANGELES NATIONAL FOREST REPAIR FIRE 

DAMAGE MBGR &DRAINAGE 

SYSTEMS,BASINS&EROSION CONTROL DIR'S 

E

RTE 39 FROM PM29.9 TO PM30.0 IN 

UNINCORPRTAREA OF LA COUNTY TO REMOVE

&REPAIR DAMAGEDUE TO ROCK SLIDE & 

STABILIZE SLOPE DIR'S EMER

LA-47 VINCENT THOMAS BRIDGE (53-1471)

OVERLA HARBOR INTO PORT OF LA TO 

INSTALL METALCABLE GUARDS TO PREVENT 

CLIMBING & PROTECTDIR'

Description 

COLD PLANE PAVEMENT AND OVERLAY

REPLACE BRIDGE

UPGRADE GUARDRAIL AND END

REPAIR BOBCAT FIRE DAMAGE

REPAIR ROCK SLIDE DAMAGE

VTB TO INSTALL METAL CABLE GUARDS

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

OHL USA, INC.

BOSCO CONSTRUCTORS, INC.

BALTAZAR CONSTRUCTION, INC

BALTAZAR CONSTRUCTION INC.

GRIFFITH COMPANY

Contractor

BREA CA 92821

IRVINE CA 92614

CHATSWORTH CA 91311

COVINA, CA 91722

COVINA, CA 91722

BREA, CA 92821

(714)578-9600

(949)242-4432

(818)700-0304

 

 

 

THANG, TON

HONG, HAI

DOUGHLY, JOE

HONG, HAI

HONG, HAI

TON, THANG

Resident
Engineer

(310)261-8467

(626)339-1601

(951)217-5189

(951)232-3742

(951)232-3742

(310)261-8467

 $4,935,600

 $13,776,412

 $5,981,239

 $1,905,000

 $1,929,500

 $985,000

Bid + CCOs

 $493,081

 $4,315,560

 $118,100

 $1,819,873

 $140,125

 $0

Comp To  date

 $371,465

 $0

 $118,100

 $0

 $0

 $0

This Month

02/18/22

10/30/19

03/07/22

10/16/20

01/15/22

03/14/22

Awarded

04/18/22

11/12/19

03/29/22

11/24/20

03/29/22

06/09/22

Approved

10/18/22

01/07/25

05/23/23

08/22/22

10/28/22

10/20/22

Est Comp

 45%

 23%

 17%

 100%

 22%

 0%

%Time

 10%

 31%

 2%

 96%

 7%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

07-324404

07-343404

07-327604

07-1XS404

07-1XY004

07-1XY804

Contract 

  

HSST-P039-(038)E

CSTG-S039-(015)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

1920 MAIN STREET STE 310

21353 MAYALL ST.;

236 E. ARROW HWY

263 E. ARROW HWY

3050 E BIRCH STREET

18000 STUDEBAKER RD.,

STE 360

1041 W BADILLO, SUITE

112

1370 VALLEY VISTA DR 

#150C

1041 W. BADILLO ST 

SUITE 112

1041 W. BADILLO ST 

SUITE 112

18000 STUDEBAKER RD 

SUITE 360

CERRITOS, CA 90703

COVINA, CA 91722

DIAMOND BAR, CA 91765

COVINA, CA 91722

COVINA, CA 91722

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-57-5.0/5.2

07-LA-57-/4.5

07-LA-60-.5/11.7

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-11.0/20

Fed Aid

HB34

HA22

HB4N

HM3

  HA22

HA42

Pgm Code

IN AND NEAR DIAMOND BAR AT THE 

SOUTHBOUND OFFRAMP AND ONRAMP AT 

SUNSET CROSSING ROAD

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

IN LA COUNTY ON ROUTE 60 BETWEEN 

ROUTES 5/10 SEPARATION TO ROUTE  605,

ON ROUTE 2 AT ROUTE 134, ON ROUTE 5 

AT ROUTE 605, ON ROUTE 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 60/5  SEPARATION

TO GAREY AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY, IN THE CITIES 

OF MONTEREY PARK, MONTEBELLO, AND 

SOUTH EL MONTE BETWEEN I-710 AND I-

605

IN LOS ANGELES COUNTY FROM 0.7 MILE 

EAST OF PECK ROAD UNDERCROSSING TO 

0.5 MILE WEST OF NOGALES STREET  

OVERCROSSING

Description 

CONSTRUCT MAINTENANCE VEHICLE

LANE REPLACEMENT

UPGRADE TRANSPORTATION MANAGEMENT

METHACRYLATE DECK, SPALL PATCHING,

MAJOR PAVEMENT REHABILITATION &

CONSTRUCT BMPS FOR STORMWATER

Type Of Work

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

JFL ELECTRIC, INC

VELARDE CONCRETE CONSTRUCTION,

INC.

GUY F. ATKINSON CONSTRUCTION, 

LLC

POWELL CONSTRUCTORS INC

Contractor

ORANGE CA 92868

SANTA FE SPRINGS CA 90670

LOS ANGELES CA 90001

SAN FERNANDO CA 91340

IRVINE CA 92612

FONTANA CA 92335

(714)538-5156

(562)929-1128

(323)581-4400

(818)898-2300

(949)855-9755

(909)356-8880

CAO, RUDY

SANDOVAL, MARTIN

PHAM, RYAN

MINOVI, SEPAND

MINOVI, SEPAND

LIU, CHEN-CHUNG

Resident
Engineer

(213)712-4785

(909)396-7574

(213)793-7193

(909)322-4628

(909)322-4628

 

 $1,149,424

 $62,394,670

 $4,291,686

 $2,313,687

 $120,150,374

 $6,364,446

Bid + CCOs

 $0

 $32,047,758

 $35,990

 $2,152,350

 $117,648,794

 $153,956

Comp To  date

 $0

 $1,234,901

 $35,990

 $0

 $180,630

 $141,563

This Month

04/07/22

06/11/20

12/22/21

04/14/21

06/03/19

03/21/22

Awarded

05/12/22

06/29/20

02/04/22

05/07/21

06/26/19

04/13/22

Approved

12/21/23

04/04/25

09/06/23

08/30/22

02/23/24

12/18/24

Est Comp

 0%

 44%

 6%

 57%

 53%

 4%

%Time

 0%

 51%

 1%

 92%

 98%

 2%

% Work 

 

 

 

 

 

 

Message

07-324804

07-304504

07-327104

07-4W7704

07-301104

07-320404

Contract 

  

HSNH-P057-(069)E

  

  

ACNH-X037-(211)E

ACNH-P060-(160)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET;

12200 BLOOMFIELD AVE.;

8257 COMPTON AVENUE;

523 S. BRAND BLVD.;

18201 VON KARMAN AVE STE 800

8555 BANANA AVENUE;

1370 VALLEY VISTA DR,

STE 150

1041 W. BADILLO ST., 

STE #112

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

DIAMOOOND BAR, CA 91765

COVINA, CA 91722

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-15.0/29.2

07-LA-60-19.1/20.7

07-LA-60-20.0/26

07-LA-60-28.0/30.4

Fed Aid

HA25

20.80 524

HM2

HA25

HA42

HA42

Pgm Code

ON RTE 605 FROM 0.3 MI SOUTH  TO 0.3 

MI NORTH OF RTE 60/605 SEPARATION AND

ON ROUTE 60 FROM 0.1 MI WEST OF RTE 

60/605 SEPARATION T

LA COUNTY CITY OF WHITTIER EAST 

REGION MAINTENANCE STATION TO 

INSTALL/UPGRADE BACK UP POWER 

GENERATOR & ELECTRICAL SYS DIR'S 

EMERG

LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE WEST OF 

TURNBULL CANYON ROADUNDERCROSSING TO 

0.2 MILE WEST OF ROUTE 71/60 SE

IN LOS ANGELES COUNTY ON ROUTE 60 

FROM STONE CREEK ROAD UNDERCROSSING 

TO 0.3 MILE EAST OF SOUTH NOGALES 

STREET

IN LOS ANGELES COUNTY FROM 0.4 MILE 

WEST OF NOGALES STREET OVERCROSSING 

TO 0.4 MILE EAST OF SOUTH DIAMOND BAR

BOULEVARD UNDERCROSS

IN LOS ANGELES COUNTY IN POMONA AT 

VARIOUS LOCATIONS FROM PHILLIPS  

RANCH ROAD OVERCROSSING TO 0.1 MILE 

EAST OF RESERVOIR STREET U

Description 

HIGHWAY PLANTING RESTORATION

UPGRADE/INSTALL BACKUP GENERATOR

CULVERT LINING

LA-60, PLANTING HIGHWAY

CONSTRUCT BMPS FOR STORMWATER

CONSTRUCT BMP'S FOR STORMWATER

Type Of Work

DIVERSIFIED LANDSCAPE CO.

GLOBAL POWER GROUP INC

JABRE CONTRACTING INC.

WESTCOAST PUBLIC WORK, INC.

SEMA CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

Contractor

WILDOMAR CA 92595

LAKESIDE, CA 92040

MANHATTAN BEACH CA 90266

WOODLAND HILLS CA 91364

TEMECULA CA 92590

SANTA ANA CA 92705

(951)245-1686

 

 

(888)646-6411

(303)627-2600

(714)641-4730

DOUGHLY, JOE

PHAM, RYAN

DOUGHLY, JOE

BASHOURA, YANINA

BASHOURA, YANINA

DOUGHLY, JOE

Resident
Engineer

(818)400-4669

(626)339-7601

(909)396-7586

(562)907-8375

 

(818)400-4669

 $903,992

 $385,000

 $301,162

 $1,042,351

 $3,295,252

 $3,043,768

Bid + CCOs

 $894,103

 $109,498

 $130,622

 $0

 $322,376

 $441,708

Comp To  date

 $54,359

 $0

 $0

 $0

 $322,376

 $262,118

This Month

06/14/21

02/24/21

03/23/22

06/28/22

04/12/22

02/17/22

Awarded

06/28/21

04/06/21

04/20/22

08/02/22

05/12/22

03/22/22

Approved

05/30/23

10/05/22

07/29/22

07/17/24

05/28/24

Est Comp

 0%

 55%

 53%

 0%

 2%

 18%

%Time

 0%

 28%

 43%

 0%

 10%

 15%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

07-4V2204

07-1XS104

07-0W2404

07-4V3304

07-325004

07-323304

Contract 

  

  

  

  

ACNH-P060-(161)

ACNH-P060-(162)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD;

12060 WOODSIDE AVE

1813 MANZANITA LANE

20058 VENTURA BLVD., #318;

42690 RIO NEDO;

2098 S. GRAND AVE. SUITE A;

1370 VALLEY VISTA DR 

#150C

1041 W BADILLO SUITE 

112

1370 VALLEY VISTA DR,

STE 150C

1370 VALLEY VISTA DR 

#150C

1370 VALLEY VISTA DR,

STE 150

DIAMOND BAR, CA 91765

COVINA, CA 91722

DIAMOND BAR, CA 91765

DIAMOND BAR, CA 91765

DIAMOND BAR, CA 91765

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-/21.5

07-LA-71-1.6/4.8

07-LA-90-.9/T3.3

07-LA-90-1.8/1.8

07-LA-91-6.0/18.6

07-LA-91-11.8/11.8

Fed Aid

HA22

HE13

HM1

HB1

HA21

Pgm Code

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES FROM ROUTE 5 TO ROUTE 710, AND

FROM ROUTE 605 TO FAIRWAY DRIVE

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND CULVER CITY FROM ROUTE 1 TO 

SLAUSON AVENUE

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

FROM VERMONT AVE TO PIONEER BLVD.

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT NB I-710 TO EB SR-91 CONNECTOR

Description 

REPLACE EXISTING SIGNS WITH

UPGRADE FROM EXPRESSWAY TO FREEWAY

PCC PROFILE GRIND,SLABS,CPOL/SLURRY

SIGNAL IMPROVEMENT; PROTECTED LEFT

REDUCE SEVERITY COLLISIONS BY

IMPROVE VERTICAL CLEARANCE BY

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

OHL USA, INC.

AUTOBAHN CONSTRUCTION, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

CALMEX ENGINEERING, INC.

RV CONCRETE

Contractor

IRVINE CA 92606

IRVINE CA 92614

ORANGE CA 92867

IRWINDALE CA 91706

BLOOMINGTON CA 92316

ANAHEIM CA 92801

(949)252-0441

(949)242-4432

(714)769-7025

(626)813-6693

(909)546-1311

(714)855-4201

MINOVI, SEPAND

CHOU, MICHAEL

LEON, DAN

TURAY, SULAIMAN

ROBILLOS, RAMON

THANG, TON

Resident
Engineer

(213)798-6053

(310)261-9100

 

(562)345-3134

(562)345-9901

(310)261-8467

 $2,203,694

 $89,747,043

 $3,103,750

 $765,290

 $2,286,974

 $2,419,600

Bid + CCOs

 $1,665,028

 $22,684,216

 $0

 $0

 $1,790,178

 $822,304

Comp To  date

 $72,950

 $4,242,911

 $0

 $0

 $0

-$13,487

This Month

11/19/20

02/05/21

06/09/22

05/19/21

01/05/22

02/10/22

Awarded

12/15/20

03/16/21

07/11/22

06/18/21

02/02/22

03/16/22

Approved

01/25/23

10/10/24

12/09/21

06/21/22

11/09/22

Est Comp

 99%

 28%

 0%

 0%

 100%

 44%

%Time

 75%

 25%

 0%

 0%

 100%

 34%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

07-317304

07-210624

07-0W0404

07-4V0304

07-319204

07-319104

Contract 

ACNH-P060-(158)

  

  

  

ACNH-X037-(225)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1920 MAIN STREET, SUITE 310;

933 N. BATAVIA ST.;

5454 DIAZ STREET;

2750 S. LILAC AVE

605 E. COMMERCIAL ST.;

902 SAN GABRIEL BLVD.

1041 W BADILLO, SUITE

112

13230 FIRESTONE 

BLVD., STE E2

13230 FIRESTONE BLVD.

18000 STUDEBAKER RD 

STE, 260

ROSEMEAD, CA 91770

COVINA, CA 91722

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

CERRITOS, CA 90703

Accepted

07/13/22

Location
Storm Water
Plan
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07District

07-LA-91-116.0/11.6

07-LA-101-.4/11.6

07-LA-101-.9/.9

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

Fed Aid

20.20 

201130

20.20 

201130

20.XX 

201353

HA42

HB1

20.80 524

Pgm Code

IN LA COUNTY E/B 91 TO N/B 710 

CONNECTOR OC BRDGE# 53-2241G 

REPAIR/REPLACE DAMAGED GIRDER 1 IN 

SPAN 4 , INCL K-RAIL&SHORING DIR'S 

SECURE SOFFITS OPENING TO STRUCTURES,

REPAIR DAMAGED FENCE & REPLACE 

W/HARDENED FENCE & GATE, CONSTRUCT 

HARDSCAPE DIRECTOR'S ORDER

IN LA D7 HQ BUILDING LOCATED @100 

S.MAIN STREET LA 90012 TO REMOVE 

EXIST BOILERS & REPLACE W/NEW 

BOILERS+TUBE CONNECTIONS DIR'S EM

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

N. HOLLYWOOD MS CONST & UPGRADE 

SECURITY FENCES & INSTALL AND/OR 

UPGRADE SECURITY SYSTEM AND LIGHTING 

DIR'S EMERGENCY FORCE ACCOU

Description 

REPAIR/REPLACE DAMAGED OC BRIDGE 

GIRDER

ROAD, SIDE SLOPE DAMAGE

REMOVE & REPLACE BOILERS AT D7 HQ 

BUILDING

STABILIZE SOIL AND EROSION CONTROL

UPGRADE MEDIAN BARRIER

UPGRADE SECURITY SYSTEM AND LIGHTING

Type Of Work

RV CONCRETE INC

LANDSCAPE SUPPORT SERVICES

CALIFORNIA BOILER INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

OHL USA

SERVICE CONNECTED, INC.

Contractor

ANAHEIM, CA 92801

NORTH HOLLYWOOD, CA 91605

SANTA ANA, CA 92705

IRVINE CA 92618

IRVINE CA 92614

LOS ANGELES, CA  90046

 

 

(760)362-3900

(949)299-1400

(949)242-4432

 

TON, THANG

AZIMA, HASSAN

IZADPANAH, MOE

AZIMA, HASSAN

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

Resident
Engineer

(310)261-8467

(909)322-6107

(213)793-7418

(626)572-6732

(818)262-8853

(818)364-2760

 $2,585,000

 $5,870,000

 $766,000

 $4,511,439

 $34,602,729

 $565,000

Bid + CCOs

 $0

 $2,634,843

 $0

 $3,791,851

 $23,811,581

 $493,190

Comp To  date

 $0

 $0

 $0

 $0

 $1,345,396

 $0

This Month

07/05/22

10/29/21

01/21/22

12/18/19

12/19/19

04/22/21

Awarded

07/12/22

02/02/22

02/16/22

01/22/20

01/22/20

07/14/21

Approved

04/20/23

08/10/22

12/15/22

05/28/24

04/28/23

08/05/22

Est Comp

 0%

 100%

 0%

 48%

 65%

 100%

%Time

 0%

 45%

 0%

 84%

 69%

 87%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

07-2XA504

07-1XV204

07-344004

07-311404

07-303704

07-1XU804

Contract 

  

  

  

HSNH-Q101-(364)E

SNHG-Q101-(363)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

12610 SATICOY ST SOUTH

1800 NEWPORT CIRCLE

16 GOODYEAR, STE 140

1920 MAIN STREE;

8039 HEMET PLACE

18000 STUDEBAKER RD 

SUITE 360

3212 ROSEMEAD 

BOULEVARD, SUITE 100

3212 ROSEMEAD BLVD 

SUITE 100

3212 ROSEMEAD BLVD, 

STE 100

9225 CRANFORD AVE

13171 TELFAIR AVE, 

SUITE 101

CERRITOS, CA 90703

EL MONTE, CA 91731

EL MONTE, CA 91731

EL MONTE, CA 91731

PACOIMA, CA 91331

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-11.8/31.1

07-LA-101-20.0/20

07-LA-101-32.8/33.8

07-LA-103-.1/.1

07-LA-103-1.5/8.3

07-LA-103-/0

Fed Aid

HA22

HA21

HA22

20.20 

201130

20.20 

201130

Pgm Code

IN THE CITIES OF LOS ANGELES, 

CALABASAS, AND HIDDEN HILLS, FROM 

ROUTE 170 TO LAS VIRGENES ROAD.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT ENCINO AVENUE PEDESTRIAN 

OVERCROSSING

IN LA, WILDLIFE CROSSING @ LIBERTY 

CANYON AT OR IN THE VICINITY OF  

LIBERTY

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT HENRY FORD AVENUE  OFF-RAMP

IN LA COUNTY, CITY OF LONG BEACH @ 

1/103 BRIDGE 53-0145 TO REPAIR 

SINKHOLE DAMAGE SLOPES, BRDGE SUPPORT

BEAMS, AC PAVEMENT DIR'S E

CITY OF LONG BEACH LA-103 TERMINAL 

ISLAND UNION PACIFIC OH (BRIDGE# 53-

2626) REPAIR DECK,REBAR&GIRDER,CENTER

MEDIAN DAMAGE DIR'S E

Description 

CAPITAL MAINTENANCE, PAVEMENT

BRIDGE DEMOLITION

WILDLIFE HABITAT CONNECTIVITY

CONSTRUCT LARGER PUMP PLANT

REPAIR DAMAGE DUE TO SINKHOLE

REPAIR OH BRIDGE DAMAGE

Type Of Work

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

BEADOR CONSTRUCTION COMPANY, 

INC.

C. A. RASMUSSEN, INC.

SHIMMICK CONSTRUCTION COMPANY,

INC.

EXCEL PAVING COMPANY

ORTIZ ENTERPRISES INC

Contractor

COMPTON CA 90221

CORONA CA 92883

VALENCIA CA 91355

IRVINE CA 92618

LONG BEACH, CA 90806

IRVINE, CA 92618

(310)669-8949

(951)674-7352

(661)367-9040

(949)333-1500

 

 

LAO, ARTURO

VENKATARAMAN, K.

TOUTOUNCHIAN, SAM

LEON, DAN

WARE, ELIZABETH

WARE, ELIZABETH

Resident
Engineer

(562)254-5060

 

(310)945-6201

 

(619)633-0116

(619)633-0116

 $6,186,855

 $1,382,300

 $22,719,732

 $12,248,071

 $1,800,000

 $1,140,000

Bid + CCOs

 $6,072,266

 $0

 $52,811

 $0

 $0

 $400,645

Comp To  date

 $0

 $0

 $52,811

 $0

 $0

 $0

This Month

09/21/20

07/19/22

03/17/22

04/21/22

04/14/22

05/09/22

Awarded

10/13/20

08/02/22

04/14/22

06/09/22

06/15/22

05/26/22

Approved

06/20/22

07/19/27

05/31/22

06/15/22

Est Comp

 100%

 0%

 2%

 0%

 0%

 100%

%Time

 98%

 0%

 0%

 0%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

07-307504

07-317904

07-307104

07-327304

07-1XW704

07-2XA104

Contract 

  

  

  

ACNH-P103-(005)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVENUE;

26320 LESTER CIRCLE;

28548 LIVINGSTON AVENUE;

530 TECHNOLOGY DR.;

2230 LEMON AVE

6 CUSHING STE 200

9225 CRANFORD AVENUE

601 S GLENOAKS BLVD 

SUITE 310

13230 FIRESTONE BLVD 

SUITE A2

13230 FIRESTONE BLVD 

SUITE A2

PACOIMA, CA 91331

BURBANK, CA 91502

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

Accepted

08/01/22

07/25/22

07/21/22

Location
Storm Water
Plan
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07District

07-LA-105-2.5/17.9

07-LA-105-7.8/10.3

07-LA-105-9.0/9.4

07-LA-105-13.6/14.1

07-LA-105-/12.9

07-LA-110-.7/26.1

Fed Aid

HM3

HA42

20.20 

201130

HM1

HB4N

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 105.

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

ON RTE 105 IN THE COMMUNITY OF 

WILLOWBROOK FROM PM R9.0 TO PM 9.4

LA-105, PM R13.6 TO R14.1 AND TO 

REPAIR DAMAGES TO THE STATE HIGHWAY 

SYSTEM (SHS) TO BRIDGE

IN LA CO ON ROUTE 105 ON PM 0.0 / PM 

12.9 CORRIDOR

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

Description 

BRIDGE PRESERVATION: PLACE

SLOPE STABALIZATION AND STORM WATER

CLEAN CA BEAUTIFICATION

STRUCTURES,SLOPES, ELECTRICAL

RAMPS - DIG OUTS / SLURRY

UPGRADE EXISTING TRAFFIC MANAGEMENT

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

GRIFFITH COMPANY

JFL ELECTRIC, INC

IBARRA GENERAL ENGINEERING INC

CALMEX ENGINEERING, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

Contractor

SAN FERNANDO CA 91340

BREA CA 92821

LOS ANGELES CA 90001

RIVERSIDE, CA 92509

BLOOMINGTON CA 92316

SACRAMENTO CA 95864

(818)898-2300

(714)984-5500

(323)581-4400

 

(909)546-1311

(909)536-3150

OREGEL, MARTIN

HERRERA, EDGAR

OREGEL, MARTIN

FERRER, JOSE

FERRER, JOSE

WANG, PAUL

Resident
Engineer

(562)401-3333

(310)609-0364

(562)401-3333

(562)401-3333

(562)572-5031

(562)345-3144

 $1,600,000

 $2,395,677

 $1,923,018

 $6,485,000

 $3,925,477

 $28,565,932

Bid + CCOs

 $0

 $2,116,465

 $0

 $895,899

 $3,714,540

 $18,167,497

Comp To  date

 $0

 $6,030

 $0

 $0

 $0

 $670,370

This Month

06/17/22

10/17/19

07/07/22

02/25/22

06/25/21

02/10/20

Awarded

07/25/22

11/12/19

07/29/22

04/14/22

07/15/21

03/03/20

Approved

05/15/24

11/22/22

06/22/22

11/03/22

Est Comp

 0%

 0%

 0%

 63%

 100%

 85%

%Time

 0%

 0%

 0%

 14%

 100%

 64%

% Work 

 

PLANT EST 

SATIS

 

 

COMPLETED

 

Message

07-4W5204

07-317404

07-385604

07-1XW504

07-4W9304

07-312004

Contract 

  

ACIM- 105-(021)E

  

  

  

HSNH-X037-(218)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

3050 EAST BIRCH STREET;

8257 COMPTON AVENUE;

4325 TYROLITE ST

2764 S. VISTA AVE

3500 AMERICAN RIVER DRIVE;

11229 S WOODRUFF AVE

18730 S. WILMINGTON 

AVE. #103

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF 

AVE

11229 SOUTH WOODRUFF 

AVENUE

13230 FIRESTONE BLVD 

SUITE E-2

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA. 

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

SANTA FE SPRINGS CA 

90760

Accepted

06/28/22

Location
Storm Water
Plan



State of California Department of Transportation Page 96
07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-110-.7/8.8

07-LA-110-3.9/5.9

07-LA-110-6.8/19.5

07-LA-110-13.4/23.1

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

Fed Aid

HB4N

HB34

HM3

HA42

HA21

HB1

Pgm Code

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

IN AND NEAR CARSON, FROM WEST ANAHEIM

STREET TO E 228TH STREET ROUTE 110/1 

SEPARATION TO 0.4 MILE NORTH OF 

SEPULVEDA BLVD UC

07-110- PM 6.8/19.5

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 120TH 

STREET OVERCROSSING TO 3RD STREET 

OVERCROSSING

IN THE CITY OF LOS ANGELES, AT THE 

5TH STREET OVERCROSSING NO. 53-0685 

AND 6TH STREET OVERCROSSING NO.  53-

0746.

IN LA COUNTY IN LOS ANGELES AND  

SOUTH PASADENA FROM COLLEGE STREET 

OVERCROSSING TO GRAND AVENUE OVERCR 

OSSING

Description 

INSTALL DETECTION SYSTEM

CONSTRUCT MAINTENANCE VEHICLE

APPLY DECK METHACRYLATE, REPLACE

STORM WATER MITIGATION FOR LA RIVER

BRIDGE RAIL UPGRADE

INSTALL CONCRETE BARRIER, LIGHTING,

Type Of Work

SELECT ELECTRIC, INC.

AUTOBAHN CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION, INC.

IBARRA GENERAL ENGINEERING INC

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

VISTA CA 92081

ORANGE CA 92867

ORANGE CA 92867

RIVERSIDE CA 92509

FONTANA CA 92335

IRVINE  CA 92606

(619)460-6060

(714)769-7025

(714)769-7025

(909)342-8447

(909)356-8880

(949)252-0441

PHAM, RYAN

TON, THANG

HERRERA, EDGAR

CHAUDHARI, SUSHILKUMAR

HERRERA, EDGAR

MINOVI, SEPAND

Resident
Engineer

(213)793-7193

(310)261-8467

(310)345-6267

(626)337-8252

(310)345-6267

(626)572-6700

 $675,650

 $1,263,988

 $2,169,981

 $3,558,660

 $3,559,639

 $7,278,868

Bid + CCOs

 $182,789

 $50,900

 $0

 $3,537,396

 $1,263,272

 $6,011,742

Comp To  date

 $182,789

 $41,330

 $0

 $9,779

 $0

 $122,915

This Month

07/22/21

03/08/22

04/26/21

10/22/19

10/04/21

03/23/18

Awarded

08/10/21

03/29/22

05/20/21

12/13/19

10/22/21

04/17/18

Approved

04/03/23

11/09/22

10/07/22

06/22/22

11/30/22

09/26/22

Est Comp

 54%

 17%

 0%

 0%

 47%

 94%

%Time

 27%

 4%

 0%

 0%

 35%

 87%

% Work 

 

 

SUSPENDED

PLANT EST 

SATIS

 

 

Message

07-335004

07-336504

07-4W7804

07-238304

07-322304

07-2975U4

Contract 

  

ACIM-1101-(849)E

  

HSIM- 110-(848)E

  

HNHG-P110-(019)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2790 BUSINESS PARK DR;

933 N. BATAVIA ST.;

933 N. BATAVIA ST.;

4325 TYROLITE ST;

8555 BANANA AVENUE;

16351 CONSTRUCTION CIRCLE WES

1041 W. BADILLO, 

SUITE 112

18000 STUDEBAKER RD.,

STE 360

18730 S. WILMINGTON 

AVE #103

1201 BALDWIN PARK 

BLVD

18730 S WILMINGTON 

AVE #103

9020 SAN GABRIEL BLVD

COVINA, CA 91722

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA 

90220

BALDWIN PARK, CA 91706

RANCHO DOMINGUEZ, CA 

90220

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-66.0/7.4

07-LA-110-210.0/21

07-LA-110-/31.9

07-LA-118-1.5/10.2

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

Fed Aid

20.20 

201130

20.20 

201110

HA22

HA42

20.20 

201130

20.20 

201130

Pgm Code

IN LA COUNTY RTE 110 IN CITY OF 

TORRANCE TO REPAIR SLOPE EROSION BY 

RE-GRADING EMBANKMENT & REPLACE 

DAMAGED CONCRET DITCHDIR'S EME

IN LA COUNTY OVER RT 110 21ST STREET 

POC BRIDGE #53-0856 TO DEMOLISH 

DAMAGED OVER CROSSING & REPAIR R/W 

FENCING & LANDSCAPE DIR'S 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM 9TH STREET/GAFFEY STREET

TO END OF FREEWAY

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MILE WEST OF  

118/27 SEPARATION TO 0.2 MILE EAST OF

SEPULVEDA BLVD UNDERCROSSI

LA COUNTY W/B&E/B 118 @LAUREL CNY 

BL&N/B 5@PENROSE TO 

RECONSTRUCT/STABILIZE 

ENBANKMTSLOPES,FENCES,RSP,DS,HAZ 

WASTE REMOVAL GRADIR'

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

Description 

REPAIR SLOPE,EMBANKMENT & CONCRETE 

DITCH

DEMOLISH POC & REPAIR R/W FENCING

OVERHEAD GUIDE SIGNS & LIGHTING

STORMWATER MITIGATION

REPAIR DAMAGE DUE TO HOMELESS 

ENCAMPMENT

REPAIR FAILED DRAINAGE SYSTEM

Type Of Work

ORNELAS CONSTRUCTION, INC

POWELL CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

ORTIZ ENTERPRISES INC

ORNELAS CONSTRUCTION, INC

Contractor

SAN FERNANDO, CA 91340

FONTANA, CA 92335

IRVINE CA 92606

FONTANA CA 92335

IRVINE, CA 92618

SAN FERNANDO, CA 91340

 

 

(949)252-0441

(909)356-8880

 

 

FERRER, JOSE

HERRERA, EDGAR

HERRERA, EDGAR

LAO, ARTURO

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

Resident
Engineer

(562)401-3333

(310)345-6267

(310)345-6267

(213)718-8036

(818)262-8853

(818)364-2760

 $980,000

 $960,000

 $3,621,758

 $3,122,616

 $9,727,030

 $1,935,000

Bid + CCOs

 $0

 $8,451

 $1,211,237

 $903,347

 $4,891,190

 $147,579

Comp To  date

 $0

 $0

 $141,110

 $573,982

 $0

 $0

This Month

03/16/22

06/21/21

12/13/21

12/27/21

12/01/20

08/03/20

Awarded

05/24/22

07/09/21

01/06/22

02/10/22

02/03/21

09/01/20

Approved

12/19/22

09/30/22

04/07/23

03/26/24

08/30/22

12/30/22

Est Comp

 0%

 2%

 41%

 9%

 96%

 2%

%Time

 0%

 1%

 33%

 29%

 62%

 8%

% Work 

 

 

 

 

 

 

Message

07-1XY304

07-1XS604

07-329804

07-325304

07-1XS704

07-1XP904

Contract 

  

  

ACNH-P110-(023)E

ACNH-P118-(068)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1024 N MACLAY AVENUE SUITE J

8555 BANANA AVENUE

16351 CONSTRUCTION CIR W;

8555 BANANA AVENUE;

6 CUSHING STE 200

1024 N MACLAY AVENUE SUITE J

11229 SOUTH WOODRUFF 

AVENUE

18730 S. WILMINGTON 

AVE STE 103

18730 S. WILMINGTON 

AVE. #103

9225 CRANFORD AVE

9225 CRANFORD AVE

13171 TELFAIR AVE 

SUITE 101

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 98
07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-134-2.6/4.8

07-LA-134-12.9/13.2

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

Fed Aid

HA42

20.20 

201130

HA22

HE13

HA42

HA22

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

IN LA COUNTY @ VARIOUS LOCATIONS 

134,101 210&710 TO REPAIR DAMAGE FROM

UNSHELTERED ENCAMPMENTS, FENCING, 

CLEAR&GRUBBING ETC DIR'S 

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN LOS ANGELES COUNTY, AT  

LITTLEROCK, FROM 87TH STREET EAST TO 

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY IN PEARBLOSSOM FROM 

121ST STREET EAST TO LONGVIEW RD

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

Description 

STABILIZE SOIL AND EROSION CONTROL

REPAIR DAMAGE AT VARIOUS LOCATIONS

PAVEMENT PRESERVATION

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

LA-138 DRAINAGE

PAVEMENT PRESERVATION

Type Of Work

ACCU CONSTRUCTION, INC.

RV CONCRETE INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTCOAST PUBLIC WORK, INC.

C. A. RASMUSSEN, INC.

Contractor

TUSTIN CA 92780

ANAHEIM, CA 92801

IRVINE CA 92606

LANCASTER  CA 93535

WOODLAND HILLS CA 91364

VALENCIA CA 91355

(714)641-4730

 

(949)252-0441

(661)726-4447

(888)646-6411

(661)367-9040

AYALA VANEGAS, DAVID

SHALVIRI, ALI

AYALA VANEGAS, DAVID

SHIH, JAMES

BESHARA, RAMY

SHIH, JAMES

Resident
Engineer

(213)793-7238

(818)637-2506

(213)793-7238

(213)792-4663

 

(661)273-3001

 $1,262,245

 $3,660,000

 $38,552,997

 $9,997,643

 $856,087

 $17,410,691

Bid + CCOs

 $1,123,122

 $0

 $23,710,910

 $10,046,020

 $741,125

 $18,509,982

Comp To  date

 $2,520

 $0

 $2,015,249

 $0

 $57,105

 $0

This Month

07/29/20

02/07/22

04/16/20

03/14/19

11/23/21

10/17/19

Awarded

08/20/20

03/25/22

05/08/20

04/05/19

12/21/21

11/04/19

Approved

12/05/24

10/31/22

05/30/23

08/24/23

09/02/22

06/14/22

Est Comp

 0%

 0%

 65%

 65%

 100%

 74%

%Time

 0%

 0%

 60%

 96%

 86%

 98%

% Work 

PLANT EST 

SATIS

 

 

 

OVER RUN

 

Message

07-311604

07-1XX204

07-311704

07-286204

07-4V3604

07-310404

Contract 

ACNH-P134-(041)E

  

HSNH-P134-(040)E

STPL-6207-(063)E

  

ACNH-P138-(062)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14751 PLAZA DRIVE SUITE L

605 E COMMERCIAL ST

16351 CONSTRUCTION CIR W;

213 E COLUMBIA WAY

20058 VENTURA BLVD., #318;

28548 LIVINGSTON AVENUE;

601 S GLENOAKS BLVD 

STE 310

2090 FERN LANE

601 S GLENOAKS BLVD 

STE 310

39115 TRADE CTR DR 

SUITE 210

39115 TRADE CTR DRIVE

39115 TRADE CTR DR

BURBANK, CA 91502

GLENDALE, CA 91208

BURBANK CA 91502

PALMDALE CA 93551

PALMDALE CA 93551

PALMDALE CA 93551

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-210-1.3/1.3

07-LA-210-9.7/51.9

07-LA-210-15.6/18.5

07-LA-210-19.6/20.3

07-LA-210-19.8/24.3

07-LA-210-33.6/36.5

Fed Aid

20.20 

201130

HB71

HA25

HM2

HA42

Pgm Code

IN LOS ANGELES COUNTY WESTBOUND RTE 

210 REPAIR SINKHOLE AND SLOPE WASHOUT

& RESTORDAMAGED CALLBOX INCL GUARD 

RAIL&SOLAR PANLDIR'S 

AT ROUTE 210 FROM PM R9.71 TO PM 

R51.923

IN LOS ANGELES COUNTY IN GLENDALE AND

LA CANADA FLINTRIDGE FROM LOWELL 

AVENUE UNDERCROSSING TO WALTONIA 

DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY IN LA CANADA 

FLINTRIDGE FROM 0.2 MILE EAST OF 

ROUTE 2/210 SEPARATION TO OAKWOOD 

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY ON ROUTE 210 AT

VARIOUS LOCATIONS

ON RTE 210 FROM 0.1 MILE WEST OF 

SOUTH MAGNOLIA AVE UC TO 0.1 MILE 

EAST OF RTE 210/605 SEP AND RTE  605 

FROM 0.1 MILE SOUTH TO 0.2

Description 

REPAIR DAMAGE DUE TO SINKHOLE

AMERICANS WITH DISABILITY (ADA)

TO RESTORE EXISTING IRRIGATION

TO UPGRADE IRRIGATION SYSTEM AND TO

CLEAN AND LINE CULVERTS

STABILIZE SOIL AND EROSION CONTROL.

Type Of Work

FLATIRON WEST, INC.

SULLY-MILLER CONTRACTING 

COMPANY

MARTINEZ LANDSCAPE CO., INC

MARINA LANDSCAPE, INC.

JABRE CONTRACTING INC.

GRIFFITH COMPANY

Contractor

CHINO, CA 91710

BREA CA 92821

SYLMAR CA 91342

ORANGE CA 92868

MANHATTAN BEACH CA 90266

BREA CA 92821

 

(714)578-9600

(818)364-9188

(714)939-6600

(310)720-0277

(714)984-5500

SALMAN, RIDWAN

AMORSOLO, MARK

SHALVIRI, ALI

EL JAMAL, JAMAL

SHALVIRI, ALI

RODRIGUEZ, MIGUEL

Resident
Engineer

(213)505-0610

(818)266-5626

(818)637-2506

(818)637-2506

(818)637-2506

(626)572-6732

 $485,000

 $23,680,000

 $3,258,060

 $976,793

 $248,410

 $3,081,915

Bid + CCOs

 $23,284

 $3,245,931

 $2,189,245

 $0

 $101,200

 $0

Comp To  date

 $0

 $869,230

 $271,330

 $0

 $101,200

 $0

This Month

01/14/22

12/14/21

09/09/21

06/17/22

04/25/22

03/22/22

Awarded

04/01/22

12/23/21

10/01/21

07/29/22

05/09/22

04/20/22

Approved

06/20/22

04/17/25

12/13/22

08/18/22

Est Comp

 9%

 12%

 59%

 0%

 62%

 0%

%Time

 5%

 14%

 67%

 0%

 41%

 0%

% Work 

 

 

 

 

 

 

Message

07-1XY104

07-326804

07-330704

07-4U1604

07-0W2204

07-301704

Contract 

  

  

ACIM-210 -(853)E

  

  

ACNH-X037-(227) 

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14726 RAMONA AVE STE 300

135 S STATE COLLEGE BLVD #400

12357 SAN FERNANDO ROAD;

3707 W. GARDEN GROVE BLVD;

1813 MANZANITA LANE;

3050 EAST BIRCH STREET;

25061 WEST AVE 

STANFORD STE 70

9225 CRANFORD AVENUE

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD 

#100

VALENCIA, CA 91355

PACOIMA, CA 91331

GLENDALE, CA 91208

GLENDALE, CA 91226

GLENDALE, CA 91208

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-210-35.9/52.1

07-LA-210-36.0/40.6

07-LA-210-36.7/37.1

07-LA-210-38.6/38.9

07-LA-210-41.3/44.6

07-LA-210-44.7/52.1

Fed Aid

HM1

HA42

HA21

HA21

HA42

HA42

Pgm Code

IN LOS ANGELES COUNTY FROM HIGHLAND 

AVENUE UNDERCROSSING IN DUARTE TO SAN

ANTONIO WASH BRIDGE IN CLAREMONT

IN LOS ANGELES COUNTY IN IRWINDALE 

AND AZUSA FROM 0.1 MILE EAST OF  

HIGHLAND AVENUE UNDERCROSSING TO 

SOUTH CITRUS AVENUE OVERCROSS

IN IRWINDALE, ON THE SAN GABRIEL 

RIVER BRIDGE NO. 53-1867

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA AT 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF BARRANCA AVENUE  OVERCROSSING TO 

0.1 MILE WEST OF AME

IN SAN DIMAS, LA VERNE, AND 

CLAREMONT, FROM AMELIA AVENUE TO 0.4 

MILE EAST OF MONTE VISTA  AVENUE.

Description 

DIGOUTS, SLURRY SEAL, COLDPLANE

CONSTRUCT BMP FOR STORM WATER

HINGE AND DIAPHRAGM REPAIRS

SEISMIC RETROFIT

CONSTRUCT BMP FOR STORM WATER

CONSTRUCT STORMWATER TREATMENT BEST

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST

BEADOR CONSTRUCTION COMPANY, 

INC.

SEMA CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

Contractor

IRVINE CA 92606

IRVINE CA 92618

CHINO CA 91710

CORONA CA 92883

TEMECULA CA 92590

BALDWIN PARK CA 91706

(949)252-0441

(949)753-1414

(909)597-8413

(951)674-7352

(951)446-4505

(626)960-9502

AZIMA, HASSAN

HONG, HAI

IZADPANAH, MOE

IZADPANAH, MOE

PUNJABI, RAJ

HAILU, MESFIN

Resident
Engineer

(626)572-6732

(626)339-1601

(626)572-6732

(626)572-6732

(213)505-5907

(213)453-7555

 $7,501,856

 $2,898,146

 $17,083,360

 $6,089,713

 $3,337,606

 $2,719,762

Bid + CCOs

 $29,855

 $0

 $8,208,864

 $6,088,081

 $0

 $278,382

Comp To  date

 $27,425

 $0

 $2,892,823

 $0

 $0

 $278,382

This Month

04/04/22

06/01/22

02/15/22

03/18/20

05/10/22

04/01/22

Awarded

04/26/22

07/11/22

03/08/22

04/30/20

06/13/22

04/26/22

Approved

01/25/23

10/02/23

11/20/22

03/23/22

05/28/24

Est Comp

 29%

 0%

 53%

 100%

 0%

 4%

%Time

 0%

 0%

 48%

 100%

 0%

 10%

% Work 

 

 

 

COMPLETED

 

 

Message

07-0W1104

07-323104

07-325204

07-309304

07-322604

07-328504

Contract 

  

ACIM-2101-(855) 

  

  

ACIM-2101-(856)E

ACNH-P210-(017)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

6 CUSHING SUITE 200;

14726 RAMONA AVE STE 300

26320 LESTER CIRCLE;

42690 RIO NEDO RD STE G

14425 JOANBRIDGE STREET;

3212 ROSEMEAD 

BOULEVARD,STE100

1041 W BADILLO ST, 

STE 112

3212 ROSEMEAD BLVD 

SUITE 100

3212 ROSEMMEAD BLVD, 

SUITE 100

1041 W BADILLO STE 

112

1201 BALDWIN PARK 

BLVD

EL MONTE, CA 91731

COVINA CA 91722

EL MONTE, CA 91731

EL MONTE, CA 91731

COVINA, CA 91722

BALDWIN PARK CA 91706

Accepted

06/22/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-210-297.0/29.8

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

Fed Aid

20.XX 

201130

HA22

HB4N

HB71

Pgm Code

LA-210 @ MICHILLINDA AVE UC(BR #53-

1956R) BETWEEN E/B 210&S/B 

MICHILLINDA AVE ONRAMPREPAIR FIRE 

BRIDGE DAMAGE & HARDSCAPING DIR'S 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES AT 0.1 MILE 

SOUTH OF PENINSULA VERDE DRIVE

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

Description 

REPAIR BRIDGE DAMAGE

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

REPLACE/REPAIR DAMAGED STORM DRAIN

INSTALL TRAFFIC SIGNAL AND ADA

UPGRADE CURB RAMPS, SIDEWALKS AND

Type Of Work

SGV ENTERPRISES INC

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

YAKAR

CROSSTOWN ELECTRICAL AND DATA,

INC.

KDC INC., DBA DYNALECTRIC

Contractor

ARCADIA, CA 91007

SAN DIEGO CA 92131

IRWINDALE CA 91706

COVINA CA 91703

IRWINDALE CA 91706

LOS ALAMITOS CA 90720

 

(760)916-9100

(626)813-6693

(909)599-1612

(626)813-6693

(714)828-7000

HAILU, MESFIN

SALMAN, RIDWAN

ALONZO, BERNARD

HERRERA, EDGAR

TURAY, SULAIMAN

ROBILLOS, RAMON

Resident
Engineer

(213)453-7555

(661)257-0273

(562)345-3145

(310)345-6267

(562)345-3134

(562)345-9901

 $690,000

 $141,146,270

 $503,887

 $963,564

 $623,377

 $3,032,172

Bid + CCOs

 $0

 $106,612,258

 $130

 $0

 $0

 $3,050,353

Comp To  date

 $0

 $4,198,078

 $0

 $0

 $0

 $0

This Month

02/24/22

04/03/20

06/19/20

10/25/21

03/18/21

12/11/19

Awarded

05/17/22

05/08/20

07/10/20

11/24/21

04/08/21

01/07/20

Approved

09/01/22

10/24/24

11/15/22

11/04/22

10/11/22

07/29/22

Est Comp

 0%

 45%

 0%

 0%

 0%

 99%

%Time

 0%

 75%

 0%

 0%

 0%

 96%

% Work 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

07-1XV704

07-3096U4

07-4V0204

07-253104

07-4V1404

07-306604

Contract 

  

  

  

  

  

HSST-P213-(007)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

615 LAS TUNAS DR STE J

12121 SCRIPPS SUMMIT DR. #400

5454 DIAZ STREET;

689 EAST SAN BERNARDINO RD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.;

1201 BALDWIN PARK 

BLVD

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

18730 S WILMINGTON 

AVE STE103

13230 FIRESTONE 

BLVD.,STE E-2

13230 FIRESTONE BLVD 

UNIT A

BALDWIN PARK, CA 91706

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS CA 

90670

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 102
07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-LA-405-.8/47.7

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

07-LA-405-28.0/31.6

07-LA-405-40.1/48.1

Fed Aid

HM4

HM3

HA22

HM1

HA42

Pgm Code

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WEST OF STEARNS AVENUE  UNDERCROSSING

TO RINALDI STREET  UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

IN LOS ANGELES COUNTY FROM 0.2 MILE 

NORTH OF EL SEGUNDO BOULEVARD 

UNDECROSSING TO VENICE BOULEVARD 

SEPARATION

IN LOS ANGELES COUNTY IN CULVER  CITY

AND LOS ANGELES FROM VENICE BLVD 

SEPARATION TO WILSHIRE BLVD 

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 MILE SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO 0.3 MILE 

NORTH OF RINALDI STREET UN

Description 

REPAIR AC OVERLAY, REPLACE JOINT

PLACE POLYESTER CONCRETE,

INTERCHANGE IMPROVEMENTS AND NEW

PCC GRINDING, SLAB REPLACEMENT, AND

INDIVIDUAL SLAB REPLACEMENT,

STORM WATER SOURCE CONTROL

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

SECURITY PAVING COMPANY INC

MARTINEZ LANDSCAPE CO., INC

Contractor

IRVINE CA 92606

IRVINE CA 92606

IRVINE CA 92618

LIVERMORE CA 94550

WESTLAKE VILLAGE CA 91361

SYLMAR CA 91342

(949)252-0441

(949)252-0441

(949)753-1414

(925)245-1300

(818)362-9200

(818)364-9188

GALLARDO, SAM

LEON, DAN

GALLARDO, SAM

GALLARDO, SAMUEL

SHIN, FRANK

VENKATARAMAN, 

KALYANAKRISHNAN

Resident
Engineer

(310)609-0266

(562)572-5852

(310)609-0266

(310)609-0266

(310)213-3136

(818)262-8853

 $2,079,304

 $1,775,492

 $42,446,023

 $777,000

 $1,552,897

 $2,828,911

Bid + CCOs

 $710,483

 $1,831,497

 $16,196,825

 $751,682

 $0

 $2,500

Comp To  date

 $427,722

 $0

 $1,293,081

 $0

 $0

 $0

This Month

06/02/21

06/17/19

05/26/21

04/27/21

05/09/22

01/31/22

Awarded

06/22/21

07/05/19

06/16/21

05/19/21

06/08/22

03/10/22

Approved

11/10/22

09/29/22

10/15/24

07/31/22

12/15/22

05/14/26

Est Comp

 61%

 64%

 29%

 91%

 0%

 2%

%Time

 34%

 95%

 38%

 95%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-4W5104

07-4W1004

07-293604

07-4V1704

07-0W0804

07-320204

Contract 

  

  

ACIM-405 -(999)E

  

  

ACIM-4053-(001) 

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

16351 CONSTRUCTION CIR WEST

6 CUSHING SUITE 200;

550 GREENVILLE ROAD;

3075 TOWNSGATE ROAD SUITE 200

12357 SAN FERNANDO ROAD;

18730 S. WILMINGTON 

AVE., #103

12975 W CULVER BLVD

18730 S. WILMINGTON 

AVE. #103

18730 WILMINGTON AVE 

STE 103

12975 W CULVER BLVD

9225 CRANFORD AVE.

RANCHO DOMINGUEZ, CA 

90220

LOS ANGELES CA 90066

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

LOS ANGELES, CA 90066

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-/29.5

07-LA-605-/26

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-1-4.4/9.7

Fed Aid

20.20 

201130

HB4N

HA42

HA13

HA23

HM1

Pgm Code

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN LOS ANGELES COUNTY, IN THE CITY OF

LOS ANGELES, AT THE STATE OF  

CALIFORNIA DEPARTMENT OF 

TRANSPORTATION DISTRICT 7 OFFICE BUIL

IN VENTURA COUNTY, SOUTH OF POINT 

MUGU STATE PARK AND SYCAMORE CANYON 

ROAD

IN VENTURA COUNTY FROM BIG SYCAMORE 

MAINTENANCE STATION AND PARK TO 0.2 

MILE SOUTH OF CALLEGAS CREEK BRIDGE

Description 

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

UPGRADE TRANSPORTATION MGMT SYSTEM

STABILIZE SOIL AND EROSION CONTROL

HELIPAD RECODING AND ROOF

CONSTRUCT SECANT WALLS, SLOPE

0.15' COLD PLANE AND RHMA-G CR.

Type Of Work

QUALITY FENCE CO INC

CROSSTOWN ELECTRICAL & DATA, 

INC.

ACCU CONSTRUCTION, INC.

BEST CONTRACTING SERVICES, 

INC.

FLATIRON-DRILL TECH A JOINT 

VENTURE

C. A. RASMUSSEN, INC.

Contractor

PARAMOUNT, CA 90723

IRWINDALE CA 91706

TUSTIN CA 92780

GARDENA CA 90248

SAN DIEGO  CA 92127

VALENCIA CA 91355

 

(626)813-6693

(714)641-4730

(310)328-6969

(909)597-8413

(661)367-9040

SHIN, FRANK

ALONZO, BERNARD

HAILU, MESFIN

IZADPANAH, MOE

SHAKERI, SAEID

SINGH, RANJIT

Resident
Engineer

(310)213-3136

(562)345-3145

(213)453-7555

(818)338-7183

(213)808-7976

(213)330-6650

 $1,135,000

 $7,027,900

 $3,507,589

 $2,186,661

 $43,777,819

 $3,451,515

Bid + CCOs

 $860,208

 $4,862,804

 $3,236,285

 $2,105,591

 $16,349,132

 $0

Comp To  date

 $0

 $112,044

 $3,240

 $53,677

 $1,566,703

 $0

This Month

04/22/21

10/22/19

07/22/19

09/03/21

09/15/21

06/24/22

Awarded

05/07/21

11/14/19

08/02/19

10/19/21

09/17/21

07/25/22

Approved

12/15/22

11/28/22

09/15/23

08/15/22

12/31/23

Est Comp

 100%

 72%

 70%

 100%

 37%

 0%

%Time

 76%

 69%

 89%

 96%

 37%

 0%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

07-1XV004

07-311904

07-304404

07-342404

07-318204

07-0W1404

Contract 

  

HSNH-X037-(214)E

ACNH-X037-(210)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

14929 GARFIELD AVENUE

5454 DIAZ ST.;

14751 PLAZA DRIVE, STE L

19027 S. HAMILTON AVENUE

16470 WEST BERNARDO DR #120

28548 LIVINGSTON AVENUE;

12975 W. CULVER BLVD

13230 FIRESTONE 

BLVD., STE E2

1201 BALDWIN PARK 

BLVD

3212 ROSEMEAD BLVD.

1525 RANCHO CONEJO 

BLVD., #102

1525 RANCHO CONEJO 

BLVD STE102

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA. 

90670

BALDWIN PARK CA 91706

EL MONTE, CA 91731

THOUSAND OKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 104
07/20/22 Statement of Ongoing Contracts as of 08/05/22

07District

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-101-6.9/27.2

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.0/9.2

Fed Aid

HA22

HA21

HM3

HM3

HM1

Pgm Code

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

IN VENTURA COUNTY ON ROUTES 23,33, 

101,118 AT VARIOUS LOCATIONS

IN VENTURA COUNTY ON ROUTE 101

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

IN THOUSAND OAKS AND CAMARILLO,  FROM

WENDY DRIVE TO PLEASANT VALLEY ROAD, 

AT THE NORTHBOUND AND SOUTHBOUND 

COMMERCIAL VEHICLE ENF

Description 

PAVEMENT REHABILITATION

BRIDGE STRUCTURE REHABILITATION AND

METH DECK, OVERLAY POLYESTER AND

APPLY DECK METHACRYLATE, REPLACE

PLACE RHMA-G BWC-G GAP GRADED

WEIGH STATION PAVEMENT AND

Type Of Work

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

SECURITY PAVING COMPANY, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

POWELL CONSTRUCTORS INC

Contractor

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

SAN FERNANDO CA 91340

TEMPE AZ 85282

LANCASTER CA 93535

FONTANA CA 92335

(818)362-9200

(818)362-9200

(818)898-2300

(602)437-1711

(661)726-4447

(909)356-8880

SOLAIMAN TEHRANI, 

JOSEPH

SHAKERI, SAEID

BAUTISTA, DENRICK

IRA, ALFRED

RILEY, JAMES

SINGH, RANJIT

Resident
Engineer

(805)480-4928

(213)808-7976

(805)857-6118

(805)857-7070

(213)507-7938

(213)330-6650

 $66,907,926

 $5,039,991

 $956,341

 $2,840,372

 $2,798,917

 $4,696,977

Bid + CCOs

 $62,815,607

 $601,426

 $0

 $2,395,906

 $2,706,262

 $0

Comp To  date

 $932,504

 $451,302

 $0

-$544

 $0

 $0

This Month

02/06/20

06/18/21

06/15/22

05/21/21

04/22/19

04/13/22

Awarded

03/02/20

06/30/21

07/11/22

06/16/21

05/13/19

05/12/22

Approved

07/22/25

06/05/24

09/09/22

05/19/22

05/31/23

Est Comp

 100%

 11%

 0%

 74%

 55%

 0%

%Time

 90%

 12%

 0%

 84%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

07-302504

07-291304

07-0W2604

07-4W8004

07-4W2704

07-331004

Contract 

HSST-P023-(041)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

3075 TOWNSGATE ROAD;

523 S. BRAND BLVD.

1310 W. 23RD STREET;

213 E COLUMBIA WAY;

8555 BANANA AVENUE;

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $38,890,647 $1,115,720,443 $1,722,973,269

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

Fed Aid

HM2

HA42

HA22

HM4

HA42

HM1

Pgm Code

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

IN VENTURA AND LOS ANGELES COUNTIES 

AT VARIOUS LOCATIONS

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

Description 

LINE AND REPAIR CULVERTS

STORMWATER SOURCE CONTROL

PAVEMENT REHABILITATION

APPLY METHACRYLATE ON DECK, REPAIR

STORMWATER SOURCE CONTROL

ADDING CLASS II BIKE LANES AND

Type Of Work

JABRE CONTRACTING INC.

LANDSCAPE SUPPORT SERVICES

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

WESTCOAST PUBLIC WORKS INC

C. A. RASMUSSEN, INC.

Contractor

MANHATTAN BEACH CA 90266

SHERMAN OAKS CA 91403

CARLSBAD CA 92008

RIVERSIDE CA 92504

WOODLAND HILLS CA 91364

VALENCIA CA 91355

(310)720-0277

(818)475-0680

(760)444-1032

(951)776-9100

(818)256-9401

(661)367-9040

SHOHET, HOUSHANG

SHAKERI, SAEID

IRA, ALFRED

SHOHET, HOUSHANG

IRA, ALFRED

SHOHET, HOUSHANG

Resident
Engineer

(805)857-7072

(213)507-7938

(805)857-7070

(805)857-7072

(805)480-4928

(805)857-7072

 $904,168

 $1,999,419

 $33,476,083

 $1,019,790

 $1,928,293

 $2,078,712

Bid + CCOs

 $469,018

 $1,861,942

 $10,285,814

 $887,224

 $1,787,496

 $1,078,597

Comp To  date

 $0

 $6,787

 $845,915

 $0

 $1,500

 $140,805

This Month

04/29/21

10/09/19

11/17/20

05/27/21

09/24/19

05/21/21

Awarded

06/14/21

11/04/19

12/24/20

06/18/21

10/29/19

06/14/21

Approved

08/01/22

09/20/23

06/05/23

07/30/22

11/30/23

12/31/22

Est Comp

 22%

 64%

 49%

 70%

 64%

 73%

%Time

 59%

 92%

 30%

 89%

 92%

 61%

% Work 

 

 

 

 

 

 

Message

07-4W9104

07-311304

07-302404

07-4W5004

07-311504

07-0W0304

Contract 

  

HSNH-Q101-(358)E

B1NH-Q101-(385)E

  

HSNH-P126-(058)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

1813 MANZANITA LANE;

15260 VENTURA BLVD STE 1150

5860 EL CAMINO REAL;

16197 KRAMERIA AVE

20058 VENTURA BLVD, #318;

28548 LIVINGSTON AVENUE;

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/02/22

Location
Storm Water
Plan



State of California Department of Transportation Page 106
07/20/22 Statement of Ongoing Contracts as of 08/05/22

08District

08-RIV-0-/0

08-RIV-10-6.7/25.1

08-RIV-10-60.7/74.3

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

Fed Aid

20.20 

201130

Pgm Code

IN RIVERSIDE  AND SAN BERNARDINO 

COUNTY  AT VARIOUS LOCATIONS  DIR'S 

ORDER EMERGENCY F.A.

IN BEAUMONT & BANNING FROM JCT 10/60 

SEP TO JCT 10/111 SEP

RIVERSIDE COUNTY IN COACHELLA AND AT 

CACTUS CITY FROM 1.8 MILES EAST OF 

DILLON ROAD UNDERCROSSING TO 0.5 

MILES WEST OF EAST CACTUS

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

NEAR YUCAIPA AT WILDWOOD REST AREA, 

NEAR BANNING AT WHITEWATER REST  NEAR

COACHELLA AT CACTUS CITY REST AREA; 

ALSO RIV-010-R134.8/

IN RIVERSIDE COUNTY IN AND NEAR  

CORONA AND MURIETTA ON RTE 91 FROM 

RTE 15/91 SEP TO 0.4 MI EAST OF  

TYLER ST AND ON RTE 15 FROM 1

Description 

INSTALL ENHANCEMENTS BOND PREMIUM

PAVEMENT REPLACEMENT LANES 3 & 4 &

PAVEMENT REHAB

REHABILITATE MAINLINE PAVEMENT,

INSTALL DYNAMIC TRUCK PARKING SIGNS

SLAB REPLACEMENT ON MAIN LANES,

Type Of Work

CHRISP COMPANY

COFFMAN SPECIALTIES, INC

COFFMAN SPECIALTIES, INC.

FISHER SAND & GRAVEL CO.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

RV CONCRETE

Contractor

FREMONT, CA 94539

SAN DIEGO CA 92126

SAN DIEGO CA 92126

TEMPE AZ 85284

COMPTON CA 90221

ANAHEIM CA 92801

(951)830-7236

(858)536-3100

(858)363-100

(480)730-1033

(310)669-8949

(714)855-4201

TRAN, KEN

LENART, ELVIRA

NGUYEN, IRVIN

DAVIS, DARCY

TAHA, ISSA

SOSTROM, DENISE

Resident
Engineer

(909)844-3312

(951)232-8949

(951)453-8943

(951)453-8943

(951)906-9916

(951)232-7608

 $1,285,000

 $187,679,004

 $188,416,886

 $262,658,577

 $2,016,150

 $4,023,642

Bid + CCOs

 $449,546

 $151,815,484

 $22,266,475

 $98,278,569

 $1,805,071

 $4,066,925

Comp To  date

 $136,552

 $5,476,387

 $1,197,475

 $10,968,621

 $44,562

 $370,828

This Month

12/20/21

11/26/19

03/28/22

03/24/21

06/18/21

04/30/21

Awarded

03/02/22

12/16/19

03/28/22

04/15/21

08/05/21

05/20/21

Approved

08/11/22

12/30/22

08/12/25

06/19/24

08/31/22

07/20/22

Est Comp

 60%

 82%

 9%

 29%

 99%

 61%

%Time

 35%

 80%

 12%

 37%

 90%

 97%

% Work 

 

 

 

 

 

 

Message

08-1M7204

08-1C38U4

08-1C0814

08-1C0824

08-1L4904

08-1L6804

Contract 

  

ACIM- 010-(110)E

  

B1IM-010 -(112)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

9685 VIA EXCELENCIA STE 200;

9685 VIA EXCELENCIA SUITE 200

1302 W. DRIVERS WAY;

15614 S. ATLANTIC AVENUE;

605 E. COMMERCIAL ST.;

850 S. VIA LATA STE 

104

850 VIA LATA SUITE 

104

73800 DINAH SHORE DR,

STE 104

134 EAST HOBSON WAY

790 VIA LATA SUITE 

100

119 N MAPLE ST STE A

COLTON, CA 92324

COLTON, CA 92324

PALM DESERT, CA 92211

BLYTHE, CA 92225

COLTON, CA 92324

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-23.9/33.4

08-RIV-15-28.9/0

08-RIV-15-38.2/51.5

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-48.8/49.2

Fed Aid

HA21

Pgm Code

NEAR THE CITY OF LAKE ELSINORE ON 

RIV-15 FR 0.05 MI N/O NICHOLS RD TO 

0.14 MI N/O TEMESCAL CANYON RD AND 

RIV-215 NEAR THE CITY OF 

IN CORONA AT 0.1 MILE NORTH OF 

HORSETHEIF CANYON ROAD & IN MURRIETA 

AT 0.2 MILE NORTH OF MURRIETA HOT 

SPRINGS OVERCROSSING

FROM 0.5 MI S/O ONTARIO AVE TO JCT 

RTE 60

COUNTIES IN AND NEAR YUCCA VALLEY AND

IN TWENTYNINE PALMS FROM 0.2 MILE 

NORTH OF INDIAN CANYON DRIVE TO 0.6 

MILE WEST OF UTAH TRAI

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

NEAR HEMET FROM 0.7 MI E/O TO 1.1. 

MILE E/O BLACKBURN RD

Description 

MILL/OVERLAY THE SHOULDER OF

INVERT PAVE CULVERT

SLAB REPLACEMENT

MILL AND OVERLAY MAINLINE &

BRIDGE RAIL REPLACEMENT, REPLACE 1

INSTALL HORIZONTAL DRAINAGE SYSTEM

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY, 

INC.

MYERS & SONS CONSTRUCTION, LLC

MATICH CORPORATION

ORTIZ ENTERPRISES, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

CORONA CA 92879

CORONA CA 92883

SACRAMENTO CA 95834

SAN BERNARDINO CA 92408

IRVINE CA 92618

YORBA LINDA CA 92886

(951)736-7600

(951)674-7352

(916)283-9950

(909)382-7400

(949)753-1414

(714)646-3697

BERGEVIN, MICHAEL

BERGEVIN, MIKE

CHINICHIAN, ALI

NGUYEN, IRVIN

TRUONG, NICK

NICK TRUONG

Resident
Engineer

(951)232-3739

(951)232-3739

(951)232-7346

(951)232-6263

(951)830-6835

(951)830-6835

 $6,810,043

 $702,700

 $23,283,723

 $26,386,075

 $5,749,856

 $1,524,470

Bid + CCOs

 $666,756

 $588,545

 $21,515,870

 $24,486,177

 $5,613,039

 $1,339,000

Comp To  date

 $666,756

 $239,679

 $1,825,621

 $1,044,842

-$3,233

 $185,907

This Month

05/02/22

03/16/22

12/04/20

12/11/20

12/29/20

08/11/21

Awarded

05/20/22

03/30/22

12/22/20

01/14/21

01/19/21

09/08/21

Approved

09/21/22

09/26/22

01/09/23

12/02/22

08/31/22

08/31/22

Est Comp

 30%

 53%

 67%

 66%

 34%

 100%

%Time

 10%

 84%

 92%

 91%

 96%

 87%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1M0504

08-1K5104

08-1F1434

08-1E8404

08-1C6804

08-1J0204

Contract 

  

  

ACIM-015 -(166)E

ACNH-P062-(046)E

  

ACST-2074-(072)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST SIXTH STREET;

26320 LESTER CIRCLE;

4600 NORTHGATE BLVD, SUITE 10

1596 HARRY SHEPPARD BLVD

6 CUSHING SUITE 200;

18543 YORBA LINDA BLVD # 376;

9225 STELLAR COURT, 

SUITE B

9225 STELLAR COURT, 

SUITE B

4334 LATHAM STREET 

STE 100

41601 CORPORATE WAY

9225 STELLAR COURT

29995 TECHNOLOGY DR, 

UNIT 104

CORONA, CA 92883

CORONA, CA 92883

RIVERSIDE, CA 92501

PALM DESERT, CA 92211

CORONA, CA 92883

MURRIETA, CA 92563

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-95-/0

08-RIV-111-47.2/55.3

08-RIV-215-36.6/37.2

Fed Aid

20.20 

201130

HB1

Pgm Code

REPAIR FIRE  DAMAGED   ROADWAY   

DIR'S ORDER EMERGENCY F.A.

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

IN & NR HEMET AT VARIOUS LOCATIONS FR

EAST FLORIDA AVE TO EAST MENLO AVE

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM

0.2 MILES SOUTH OF ROUTE 10/95 

SEPERATION TO 0.7 MILES SOUTH OF LYE 

ROAD

MINOR CONCRETE, REMOVE CONC CURB AND 

SW MOD SIGNAL AND LIGHTING SYSTEMS

IN RIVERSIDE FROM 0.2 MI N/O  IN 

RIVERSIDE FROM 0.2 MI N/O  ALESSANDRO

BLVD OC TO 0.2 MI S/O EUCALYPTUS AVE 

OC

Description 

REPAIR FIRE DAMAGED ROADWAY

WIDEN EXISTING LANES TO PROVIDE 12'

CONSTRUCT AND UPGRADE EXISTING

PLACE A SEAL COAT WITH DIG OUTS.

CONSTRUCT SOUTHBOUND AND NORTHBOUND

Type Of Work

SEMA CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION, INC.

PAVEMENT COATINGS CO.

CALPROMAX ENGINEERING INC.

RIVERSIDE CONSTRUCTION 

COMPANY, INC.

Contractor

TEMECULA, CA 92560

INDIO CA 92203

ORANGE CA 92867

JURUPA VALLEY CA 91752

PLACENTIA CA 92870

RIVERSIDE CA 92502

(303)627-2600

(760)775-7500

(714)769-7025

(714)826-3011

(714)573-4599

(951)682-8308

NICK TRUONG

ABDALLA, OSAMA

BENSON, DAVID

VU, KHOI

NGUYEN, IRVIN

BROWN, PAUL

Resident
Engineer

(951)830-6835

(951)830-9182

(951)232-7519

(951)232-6263

(951)453-8943

(951)232-6161

 $885,000

 $42,229,954

 $1,759,909

 $4,013,735

 $2,998,580

 $4,695,396

Bid + CCOs

 $519,542

 $25,599,543

 $1,726,188

 $0

 $0

 $804,206

Comp To  date

 $0

 $1,316,562

 $0

 $0

 $0

 $804,206

This Month

06/30/21

11/12/20

11/12/20

05/09/22

03/30/22

02/24/22

Awarded

08/10/21

12/24/20

12/09/20

06/13/22

05/12/22

04/26/22

Approved

06/30/22

05/25/23

06/02/22

10/05/22

01/04/23

10/26/22

Est Comp

 100%

 36%

 89%

 0%

 0%

 5%

%Time

 59%

 60%

 96%

 0%

 0%

 17%

% Work 

OVER RUN

 

SUSPENDED

SUSPENDED

 

 

Message

08-1M6004

08-1C8504

08-1F6004

08-1M0204

08-0R3024

08-1K4604

Contract 

  

HSST-S074-(071)E

  

  

ACST-P111-(079)E

ACIM-2152-(252)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO, STE G

38000 MONROE STREET;

933 N. BATAVIA ST.;

10240 SAN SEVAINE WAY;

650 N.ROSE DR.#186;

4225 GARNER ROAD

29995 TECHNOLOGY DR 

STE 104

9225 STELLAR CT, 

SUITE B

937 SOUTH VIA 

LATA,STE 650/700

41601 CORPORATE WAY

41601 CORPORATE WAY

4334 LATHAM STREET, 

SUITE 100

MURRIETA, CA 92563

CORONA, CA 92883

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

RIVERSIDE, CA 92501

Accepted

07/29/22

Location
Storm Water
Plan
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08District

08-SBD-10-16.0/20.1

08-SBD-10-21.6/23.6

08-SBD-10-24.3/24.8

08-SBD-10-29.4/39.2

08-SBD-10-/0

08-SBD-15-1.0/28.6

Fed Aid

HB4N

HM1

Pgm Code

IN & NEAR FONTANA, BLOOMINGTON & 

RIALTO ON I-10 FROM 0.3 MI E/O 

CYPRESS AVE OC TO 0.1 MI E/O  

RIVERSIDE AVE IC. ALSO IN & NEAR CHI

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN SAN BERNARDINO FROM TO 0.4 MILE 

W/O WATERMAN AVE UC TO 0.2 MILE N/O 

CONN OC

IN REDLANDS & YUCAIPA FR 0.1 MI E/O 

ALABAMA ST TO COUNTY LINE RD

ON ROUTE 10 NEAR THE CITY OF  

BLOOMINGTON FROM ROUTE 15 TO ROUTE 

215 AND ON ROUTE 60 FRM 0.1 MILE EAST

OF S RESERVOIR ST TO S EUCL

ON ROUTE 15 FROM ONTARIO AT JURUPA 

STREET OC (BR #54 0971) TO HESPERIA 

AT OAK HILL ROAD OC (BR #54 1176) AND

ON ROUTE 215 IN SAN B

Description 

INSTALL RETROREFLECTIVE MARKERS AND

NSTALL GORE PAVING, PAVE UNDER

INSTALL MIDWEST GUADRAIL SYSTEM AND

INSTALL TMS FIELD ELEMENTS

INDIVIDUAL SLAB REPLACEMENT WITH

POLYESTER OVERLAY, METHACRYLATE

Type Of Work

STERNDAHL ENTERPRISES INC.

GRIFFITH COMPANY

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

STURGEON ELECTRIC CALIFORNIA, 

LLC.

MYERS & SONS CONSTRUCTION, LLC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SUN VALLEY CA 91352

BREA  CA 92821

CORONA CA 92883

CHINO CA 91214

SACRAMENTO CA 95838

TEMPE AZ 85282

(818)834-8199

(714)984-5500

(951)963-3044

(909)591-0000

(916)283-9950

(602)437-1711

EHIRIM, DOMINIC

BENSON, DAVID

ASSAD, PETER

TAHA, ISSA

EHIRIM, DOMINIC

NGUYEN, VU

Resident
Engineer

(951)232-3523

(951)232-6478

(951)232-8511

(951)906-9916

(951)232-3523

(951)232-3784

 $802,790

 $1,823,217

 $953,552

 $6,014,186

 $2,328,600

 $3,545,217

Bid + CCOs

 $806,592

 $1,794,793

 $385,597

 $5,363,855

 $1,894,522

 $2,862,886

Comp To  date

 $0

 $0

 $144,918

 $0

 $0

 $329,310

This Month

09/27/21

11/28/18

06/28/21

10/30/19

05/06/21

04/07/21

Awarded

11/02/21

12/19/18

07/20/21

11/22/19

05/20/21

04/30/21

Approved

06/16/22

03/23/23

07/26/22

06/30/22

06/23/22

07/29/22

Est Comp

 100%

 100%

 88%

 100%

 95%

 100%

%Time

 100%

 95%

 40%

 89%

 91%

 80%

% Work 

COMPLETED

OVER RUN

 

 

 

OVER RUN

Message

08-1L3304

08-1F44U4

08-1L5904

08-384234

08-1L6904

08-1K7704

Contract 

SNHG-X071-(074)E

  

SIMG-010 -(271)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.;

3050 EAST BIRCH STREET

3955 TEMESCAL CANYON RD.;

13501 BENSON AVE;

45 MORRISON AVE

1310 W. 23RD STREET;

9540 CENTER AVENUE

590 S. VIA LATA SUITE

100

790 S. VIA LATA, 

SUITE 100

790 VIA LATA SUITE 

100

9540 CENTER AVE

9540 CENTER AVE

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

RANCHO CUCAMONGA, CA 

91730

Accepted

07/15/22

Location
Storm Water
Plan
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08District

08-SBD-15-16.1/169.4

08-SBD-15-28.6/37.5

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-56.6/77.6

08-SBD-18-9.0/45

Fed Aid

20.20 

201130

Pgm Code

IN SBD CO IN & NEAR HESPERIA AT  

VARIOUS LOCATIONS FROM CAJON CREEK TO

MICRO DITCH (BR #54 0619L)

IN HESPERIA AND VICTORVILLE FROM OAK 

HILL RD OC TO S/O BEAR VALLEY RD OC

IN VICTORVILLE NR PALMDALE ROAD  IN 

VICTORVILLE NR PALMDALE ROAD  (ROUTE 

18) AND INTERSTATE 15

IN VICTORVILLE FR 0.1 MI S/O  

PALMDALE RD TO 0.4 MI S/O PALMDALE RD

OC

SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW AT VARIOUS LOCATIONS FROM 0.6

MILE NORTH OF WILD WASH ROAD TO 0.7 

MILE NORTH OF ROUTE 15

REPAIR  DAMAGED   ROADWAY   DIR'S 

ORDER EMERGENCY F.A.

Description 

DECK APPROACH AND DEPARTURE

REHABILITATE EXISTING MAINLINE AND

PERMANENT RESTORATION OF IRRIGATION

LENGTHEN SB ACCELERATION LANE

REPAIR CULVERT WITH ALTERNATIVE 

PIPELINERS

REPAIR DAMAGED ROADWAY

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

SULLY-MILLER CONTRACTING 

COMPANY

ACCU CONSTRUCTION, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

LAMASSU UTILITY SERVICES, INC.

SKANSKA US CIVIL WEST 

CALIFORNIA DISTRICT INC

Contractor

SAN FERNANDO CA 91340

BREA CA 92821

SANTA ANA CA 92705

YORBA LINDA CA 92886

BENICIA CA 94510

RIVERSIDE, CA 92509

(818)898-2300

(714)578-9600

(714)641-4730

(714)646-3697

 

(951)684-5360

PHAM, THANH

AL-KHATEEB, TAGHREED

BENSON, DAVID

LOZA, SHAUN

BENJAMIN, AMGAD

Resident
Engineer

(951)232-7262

(951)232-7793

(951)232-6478

(909)545-1085

 

(909)844-9731

 $1,908,795

 $125,338,695

 $333,610

 $1,075,122

 $666,237

 $2,585,000

Bid + CCOs

 $1,887,409

 $23,403,134

 $297,074

 $1,102,724

 $0

 $2,019,340

Comp To  date

 $0

 $4,657,805

 $3,780

 $0

 $0

 $637,820

This Month

02/05/21

09/24/21

04/23/19

06/15/20

03/01/22

12/24/21

Awarded

03/04/21

10/07/21

05/13/19

07/10/20

05/20/22

02/28/22

Approved

07/11/22

05/31/22

08/10/22

12/19/21

07/30/22

Est Comp

 100%

 23%

 0%

 100%

 0%

 100%

%Time

 100%

 19%

 0%

 98%

 0%

 78%

% Work 

COMPLETED

 

PLANT EST 

SATIS

OVER RUN

 

 

Message

08-1K1904

08-0K1224

08-1H2714

08-1F9904

08-1K7104

08-1N0904

Contract 

  

B1IM-015 -(167)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

135 S. STATE COLLEGE BLVD.;

2098 S. GRAND AVE. SUITE A;

18543 YORBA LINDA BLVD # 376;

536 STONE RD

1995 AGUA MANSA RD

222 E MAIN ST

15255 BEAR VALLEY 

ROAD

790 VIA LATA SUITE 

100

15255 BEAR VALLEY 

BLVD

850 S VIA LATA STE 

104

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

07/14/22

Location
Storm Water
Plan
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08District

08-SBD-18-97.0/99.5

08-SBD-18-100.9/115.9

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

08-SBD-40-43.8/150.3

08-SBD-40-50.0/75

Fed Aid

HB1

HA22

20.20 

201130

HA42

HB1

Pgm Code

IN VICTORVILLE FROM AMARGOSA RD TO 

COBALT RD

IN AND NEAR ADELANTO FROM  SR-18/US-

395 SEP TO LOS ANGELES  COUNTY LINE

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

AT VARIOUS LOCATIONS FR ZACA DR TO 

STA RTE 18 AT BIG BEAR LAKE DAM

APPROXIMATELY 43 MILES EAST OF 

BARSTOW AT ARGOS WASH (BR #54 

0737L/R) TO APPROXIMATELY 6 MILES 

EAST OF NEEDLES AT SAGE WASH (BR # 

NEAR LUDLOW FROM CRUCERO ROAD TO 

BADGER WASH

Description 

WIDEN ROADBED & CONSTRUCT RAISED

COLD PLANE PAVEMENT & PLACE HMA

FLOW MITIGATION

RELINE OR REPLACE CULVERTS

POLYESTER CONCRETE OVERLAY,

REGRADE MEDIAN CROSS SLOPE

Type Of Work

SULLY-MILLER CONTRACTING 

COMPANY

SULLY-MILLER CONTRACTING 

COMPANY

POWELL CONSTRUCTORS INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

FISHER SAND & GRAVEL CO.

Contractor

BREA CA 92821

BREA CA 92821

FONTANA, CA 92335

YORBA LINDA CA 92886

IRVINE CA 92606

TEMPE  AZ 85284

(714)578-9600

(714)578-9600

 

(714)646-3697

(949)252-0441

(480)730-1033

CANUTI, LARRY

SANTA CRUZ, MAURICIO

TRAN, KEN

BENJAMIN, AMGAD

PHAM, THANH

Resident
Engineer

(760)985-5825

(909)601-5118

(909)844-3312

(909)844-9731

 

(951)232-7262

 $5,089,670

 $10,160,337

 $19,985,000

 $1,959,061

 $891,775

 $35,420,839

Bid + CCOs

 $5,068,029

 $8,784,515

 $3,032,256

 $1,589,211

 $0

 $34,433,501

Comp To  date

 $0

 $1,391,531

 $752,952

 $275,108

 $0

 $5,000

This Month

02/23/21

10/28/21

12/23/20

10/13/20

04/21/22

09/07/18

Awarded

03/11/21

11/18/21

12/28/20

11/16/20

05/20/22

10/09/18

Approved

07/06/22

08/16/22

11/14/22

07/30/22

08/16/22

Est Comp

 90%

 85%

 60%

 98%

 0%

 100%

%Time

 97%

 84%

 15%

 80%

 0%

 97%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

08-1E0604

08-1G5204

08-1L9804

08-0G8004

08-1K6404

08-0R1604

Contract 

HSNH-P018-(063)E

  

  

  

  

HSIM- 040-(084)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

135 S. STATE COLLEGE BLVD.;

135 S. STATE COLLEGE BLVD.;

8555 BANANA AVE

18543 YORBA LINDA BLVD # 376;

16351 CONSTRUCTION CIR W;

1302 W DRIVERS WAY

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY RD

850 S VIA LATA SUITE 

104

850 S VIA LATA STE 

104

222 E MAIN ST #207

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-100.0/125

08-SBD-40-119.0/119

08-SBD-40-125.0/154.6

08-SBD-60-.7/3

08-SBD-60-1.4/0

08-SBD-60-7.3/10

Fed Aid

20.20 

201130

HA21

Pgm Code

NEAR NEEDLES FR ESSEX ROAD OC TO 4.5 

MI E/O HOMER WASH

PAVEMENT REPAIR  AND REPLACE DAMAGED 

MBGR AND TERMINAL SYSTEMS  DIR'S 

ORDER EMERGENCY F.A.

NEAR LUDLOW FR 4.5 MI E/O HOMER  WASH

BR TO ARIZONA STATE LINE

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

IN CHINO AT RAMONA AVE OC NO  54-0745

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

Description 

REGRADE MEDIAN CROSS SLOPE

PAVEMENT REPAIR

REGRADE MEDIAN CROSS SLOPE

REMOVE & REPLACE OC STRUCTURES

IMPROVE FREIGHT CORRIDOR MOVEMENT

ADD WB AUX LANE, ADD EB

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

AMES CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

RV CONCRETE

AMES CONSTRUCTION, INC.

Contractor

INDIO CA 92203

INDIO, CA 92203

CORONA CA 92880

TEMECULA  CA 92590

ANAHEIM CA 92801

CORONA CA 92880

(760)775-7500

 

(951)356-1275

(303)627-2600

(714)888-1104

(951)356-1275

DAVIS, DARCY

DOAN, ANTHONY

LOPEZ, JOSEPH

AVILA, XAVIER

DUTCHER, DAVID

Resident
Engineer

 

(760)326-4684

(951)840-8222

(951)232-8957

(951)830-6837

(909)519-2051

 $10,411,401

 $685,000

 $14,175,649

 $20,207,835

 $8,959,078

 $24,469,254

Bid + CCOs

 $0

 $345,512

 $13,147,993

 $19,515,072

 $2,424,735

 $4,019,488

Comp To  date

 $0

 $0

 $236,977

 $105,610

 $1,539,943

 $759,864

This Month

05/11/22

06/09/21

08/26/20

03/07/19

12/28/21

04/26/21

Awarded

06/08/22

08/05/21

09/21/20

04/09/19

02/04/22

05/27/21

Approved

05/20/22

07/20/22

08/07/22

09/25/23

04/05/24

Est Comp

 0%

 100%

 100%

 100%

 21%

 29%

%Time

 0%

 50%

 91%

 97%

 28%

 16%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0R1414

08-1M5704

08-0R1424

08-0F0304

08-1J2104

08-0E33U4

Contract 

ACHS-0402-(066) 

  

HSIM- 040-(066)E

B1NH-P060-(153)E

  

ACNH-P060-(159)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET;

38000 MONROE STREET

391 N. MAIN STREET;

42690 RIO NEDO, SUITE G

605 E. COMMERCIAL ST.;

391 N. MAIN STREET;

1044 EAST BROADWAY

222 MAIN ST STE E

119 N MAPLE SUITE A

119 N MAPLE ST STE A

119 N MAPLE ST SUITE 

A

NEEDLES, CA 92363

BARSTOW, CA 92311

CORONA, CA 92880

CORONA, CA 92880

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-71-/8.5

08-SBD-127-/10.5

08-SBD-138-15.0/15.1

08-SBD-138-15.3/15.3

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

Fed Aid

HB4N

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

ROUTE 91

IN SBD CO N/O RTE 15/127 SEP TO N/O 

SILVER LAKE RD & N/O SARATOGA SPRNG

NEAR HESPERIA ON RTE 15 FROM 0.1 MI 

N/O RTE 15/138 SEP TO GISH OH

NEAR HESPERIA AT CAJON MTCE STA  

STATION

ALSO LA-138-74.9/75.0; NEAR PINON 

HILLS & PHELAN FROM LA CO LN TO 0.6 

MI W/O PHELAN RD AND IN LA COUNTY 

FROM 0.1 MI W/O SBD CO LN 

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

Description 

INSTALL RMS, CCTV, CMS, VDS & FIBER

SEAL COAT AND LOCALIZED DIGOUT

EXTEND DECELERATION LANE AT RTE 15

CONVERT OR RECONFIGURE THE EXISTING

WIDEN ROADWAY TO PROVIDE UP TO 4

REPLACE MBGR WITH CONCRETE BARRIER

Type Of Work

SELECT ELECTRIC, INC. RAUDEL 

MARTINEZ

VSS INTERNATIONAL, INC.

SECURITY PAVING COMPANY, INC.

STANCE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

STRONGHOLD ENGINEERING

Contractor

VISTA CA 92081

WEST SACRAMENTO CA 95691

WESTLAKE VILLAGE CA 91361

IRVINE , CA 92618

VENTURA CA 93003

PERRIS, CA 92571

(619)460-6060

(916)373-1500

(818)362-9200

(626)274-3156

(805)765-6867

(951)684-9303

RUIZ, MANUEL

NGUYEN, KHOA

LOZA, SHAUN

NAVARRO, MONTY

SANTA CRUZ, MAURICIO

HOSSAIN, SADIQUE

Resident
Engineer

(951)965-6327

(951)232-8611

(909)601-4717

(951)840-8247

(909)601-5118

(951)830-6828

 $6,763,527

 $1,795,817

 $3,253,628

 $493,794

 $4,341,822

 $7,865,773

Bid + CCOs

 $5,198,038

 $293,309

 $811,960

 $490,824

 $3,557,839

 $4,600,022

Comp To  date

 $246,114

 $198,484

 $194,324

 $0

 $284,418

 $151,328

This Month

10/08/20

04/06/22

11/16/21

06/17/21

11/19/21

08/20/20

Awarded

11/17/20

05/13/22

12/02/21

06/24/21

12/09/21

09/21/20

Approved

09/13/22

08/16/22

02/08/23

04/07/22

03/15/22

02/16/22

Est Comp

 89%

 49%

 23%

 88%

 34%

 46%

%Time

 77%

 16%

 25%

 99%

 82%

 59%

% Work 

 

 

 

 

 

 

Message

08-0G7904

08-1M0604

08-1J2004

08-1J4904

08-1H8304

08-1H2904

Contract 

ACNH-P071-(074)E

  

HSIM- 015-(249)E

  

ACST-S138-(002)E

ACST-S173-(004)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2790 BUSINESS PARK DR.

3785 CHANNEL DRIVE;

3075 TOWNSGATE ROAD;

9070 IRVINE CENTER DR #220

4820 MCGRATH ST. STE. 101;

150 W WALNUT AVE

790 S VIA LATA

222 E MAIN ST #208

15255 BEAR VALLEY 

ROAD

222 EAST MAIN STREET 

STE 208

15255 BEAR VALLEY 

ROAD

850 VIA LATA STE 104

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92336

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-18.7/21

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-7.0/17.8

08-SBD-215-10.0/17.2

08-SBD-259-1.1/1.2

Fed Aid
Pgm Code

IN SAN BERNARDINO COUNTY IN RIALTO 

AND SAN BERNARDINO FROM RIVERSIDE 

AVENUE TO 0.1 MILE EAST OF CALIFORNIA

STREET

IN AND NEAR UPLAND AND RANCHO 

CUCAMONGA FROM 0.5 MILE WEST OF  

MOUNTAIN AVE OC TO GOLDEN AVE UC

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

IN SBD ON RTE 215 FR I-10/I-215 JCT 

TO I-215/I-15 JCT AND ON RTE 259 FR 

I-215/SR-259 JCT TO SR-259/SR-210 JCT

IN SAN BERNARDINO COUNTY FROM 0.1 

MILE NORTH OF 27TH STREET TO 0.1 MILE

SOUTH OF DEVORE ROAD

IN SAN BERNARDINO FROM H STREET UC TO

SR 259/210 SEP

Description 

GRIND AND REPLACE CONCRETE

RESTORE PLANT ESTABLISHMENT

REPLACE OVERCROSSING

INSTALL TMS FIELD ELEMENTS (8.4 MI

COLD PLANE, OVERLAY, AND DIG OUT

CONSTRUCT MEDIAN BARRIER, MILL AND

Type Of Work

HARBER COMPANIES, INC

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

ALDRIDGE ELECTRIC, INC.

CALMEX ENGINEERING, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

SAN BERNARDINO CA 92408

SANTA ANA CA 92705

WESTLAKE VILLAGE CA 91361

LIBERTYVILLE IL 60048

BLOOMINGTON CA 92316

LIVERMORE CA 94550

(909)478-1957

(714)641-4730

(562)863-3176

(847)276-1127

(909)546-1311

(925)245-1300

OOI, KEE

BENSON, DAVID

CASTRO, ROBERTO

YAACOUB, LAWRANCE

NGUYEN, VU

ALAM, MAHFUAL

Resident
Engineer

(951)840-3223

(951)232-6478

(909)677-8786

(213)434-9325

(951)232-3784

(951)830-6853

 $1,712,723

 $746,315

 $17,473,248

 $6,088,392

 $8,429,190

 $434,360

Bid + CCOs

 $410,080

 $711,792

 $5,714,840

 $5,211,541

 $4,909,115

 $410,870

Comp To  date

 $410,080

 $400

 $833,393

 $186,833

 $4,908,115

 $7,785

This Month

02/14/22

06/08/21

03/04/21

10/30/20

03/14/22

09/16/21

Awarded

03/29/22

06/24/21

03/25/21

12/15/20

04/08/22

10/07/21

Approved

09/06/22

12/19/22

12/05/23

08/31/22

09/19/22

01/31/23

Est Comp

 27%

 0%

 39%

 99%

 33%

 100%

%Time

 24%

 0%

 33%

 86%

 58%

 92%

% Work 

 

PLANT EST 

SATIS

 

 

 

 

Message

08-1M0004

08-1L7604

08-1F7304

08-476424

08-1M1104

08-1K7804

Contract 

  

  

B1IM-215 -(251)E

  

  

SNHG-P259-(002)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1880 RIVERVIEW DRIVE;

2098 S. GRAND AVE. SUITE A;

3075 TOWNSGATE ROAD, SUITE 20

844 E. ROCKLAND ROAD;

2764 S. VISTA AVE.;

550 GREENVILLE ROAD;

9540 CENTER AVENUE, 

STE 120

937 SOUTH VIA LATA 

SUITE 650

850 S VIA LATA SUITE 

100A

790 S VIA LATA

9540 CENTER AVE SUITE

120

4334 LATHAM STREET 

SUITE 100

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA 

91730

RIVERSIDE, CA 92501

Accepted

Location
Storm Water
Plan
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08District

 $42,539,040 $537,939,720 $1,154,773,278

08-SBD-259-/1.5

08-SBD-5730-/0

Fed Aid

HA12

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTES 

210, 215 AND 259 AT VARIOUS LOCATIONS

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

Description 

PREVENTATIVE MAINTENANCE - OVERLAY

BUILD MAINTENANCE FACILITY

Type Of Work

ALL AMERICAN ASPHALT

STRONGHOLD ENGINEERING 

INCORPORATED

Contractor

CORONA CA 92879

PERRIS CA 92571

(951)736-7600

(951)684-9303

SUFIPUR, RAMBOD

FLORES, TIM

Resident
Engineer

(951)826-1163

(951)830-6254

 $6,766,069

 $21,700,000

Bid + CCOs

 $6,634,239

 $3,266,079

Comp To  date

 $2,384

 $0

This Month

05/07/20

04/02/21

Awarded

06/09/20

05/03/21

Approved

07/20/22

08/23/23

Est Comp

 100%

 46%

%Time

 99%

 15%

% Work 

 

 

Message

08-1H3414

08-0R4204

Contract 

ACNH-X071-(073)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

400 E SIXTH STREET

150 W WALNUT AVE

850 S. VIA LATA SUITE

100A

850 SOUTH VIA LATA 

SUITE 100A

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-168-32.7/36.5

09-INY-395-6.4/15

09-INY-395-29.2/41.8

09-INY-395-102.4/113

09-KER-14-4.7/12.6

09-KER-14-16.6/16.6

Fed Aid

HE14

Pgm Code

IN INYO COUNTY NEAR BIG PINE FROM 1.3

MILES EAST OF WHITE MOUNTAIN ROAD TO 

5.1 MILES EAST OF WHITE  MOUNTAIN 

ROAD

IN INYO COUNTY AT AND NEAR LITTLE 

LAKE FROM 6.6 MILES SOUTH TO 2.0 

MILES NORTH OF CINDER ROAD AND IN 

BISHOP FROM SOUTH STREET TO M

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

INYO COUNTY NEAR BIG PINE FROM 0.3 

MILE NORTH OF REYNOLDS ROAD TO 0.1 

MILE NORTH OF WARM SPRINGS ROAD

IN KERN COUNTY AT ROSAMOND AND AT 

MOJAVE FROM 1.4 MILES SOUTH OF DAWN 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SILVER QUEEN ROAD OVE

IN KERN COUNTY IN THE TOWN OF MOJAVE 

AT THE MOJAVE HIGHWAY  MAINTENANCE 

STATION L5713

Description 

PLACE CONCRETE SHOULDER PROTECTION

DIGOUTS

CONSTRUCT 4 LANE EXPRESSWAY

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

2R

CONSTRUCT PHASE THREE OF

Type Of Work

TAYLOR JANE CONSTRUCTION LP

ROAD AND HIGHWAY BUILDERS, 

LLC.

FISHER SAND & GRAVEL CO

ROAD AND HIGHWAY BUILDERS LLC

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

JAMES E THOMPSON, INC., DBA 

JTS CONSTRUCTION

Contractor

NIPOMO CA 93444

SPARKS NV 89434

TEMPE AZ 85284

SPARKS NV 89434

IRVINE CA 92612

BAKERSFIELD CA 93384

(805)723-5129

(775)852-7283

(480)730-1033

 

(949)382-7145

(661)835-9270

DAMON CHERENZIA

JUSTIN CASTLEBERRY

DAMON CHERENZIA

HARTANTO HIN

HIN HARTANTO

Resident
Engineer

(760)920-3460

(760)937-3758

(760)920-3460

 

(760)937-3243

(760)937-3243

 $179,012

 $961,521

 $70,092,380

 $5,151,151

 $43,189,717

 $1,031,197

Bid + CCOs

 $175,668

 $879,375

 $8,412,570

 $0

 $41,632,092

 $995,746

Comp To  date

 $0

 $5,796

 $0

 $0

 $0

 $0

This Month

11/17/21

10/26/21

10/22/21

05/11/22

07/02/20

05/24/21

Awarded

11/30/21

12/07/21

11/23/21

06/14/22

08/07/20

06/22/21

Approved

06/30/22

07/29/22

02/13/24

09/07/22

07/11/22

Est Comp

 100%

 82%

 22%

 0%

 92%

 100%

%Time

 100%

 95%

 12%

 0%

 94%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

09-381504

09-387804

09-213404

09-388604

09-367404

09-377304

Contract 

  

  

ACNH-P395-(348)E

  

ACNH-P014-(081)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

131 W DANA ST STE 1011 A

950 E MUSTANG RD

1302 W. DRIVERS WAY;

950 E MUSTANG RD

18201 VON KARMAN AVENUE;

PO BOX 41765

500 SOUTH MAIN ST.

500 S MAIN STREET

500 SOUTH MAIN STREET

16490 SIERRA HWY 14

16490 SIERRA HWY 14

BISHOP, CA 93514

BISHOP, CA

BISHOP, CA 93514

MOJAVE CA 93501

MOJAVE, CA 93501

Accepted

06/30/22

07/20/22

Location
Storm Water
Plan
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09District

09-KER-14-40.3/41.5

09-KER-14-/0

09-KER-58-123.0/125.3

09-KER-202-4.7/5.2

09-MNO-0-/0

09-MNO-6-.8/4.9

Fed Aid
Pgm Code

KERN COUNTY NEAR CANTIL FROM 0.2 MILE

SOUTH OF SOUTH ABBOTT ROAD TO 1.4 

MILES SOUTH OF NORTH ABBOTT ROAD

IN KERN COUNTY AT AND NEAR INDIAN 

WELLS FROM 3.5 MILES WEST TO 2.0 

MILES EAST OF FREEMAN GULCH BRIDGE 

AND FROM 2.4 MILES WEST OF R

KERN COUNTY ABOUT 10 MILES EAST OF 

MOJAVE FROM 4.6 MILES TO 2.3 MILES 

WEST OF CALIFORNIA CITY BOULEVARD

IN KERN COUNTY NEAR TEHACHAPI FROM 

0.2 MILE WEST OF CUMMINGS VALLEY ROAD

EAST TO 0.2 MILE EAST TO 0.3 MILE 

EAST OF CUMMINGS VALLEY

IN MONO COUNTY AT VARIOUS LOCATIONS

MONO AND INYO COUNTIES ON ROUTE 6 

NEAR CHALFANT FROM 2.5 MILES WEST OF 

CHALFANT LOOP ROAD TO 0.2 MILE EAST 

OF BROWN SUBDIVISION RO

Description 

REMOVE GUARDRAIL AND PLACE MIDWEST 

GUARDRA

AR CHIP SEAL

COLD PLANE AC PAVEMENT AND PLACE 

RHMA-G

CONSTRUCT LEFT TURN LANE

IMPROVE CHAIN UP LOCATIONS

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

Type Of Work

CORAL CONSTRUCTION COMPANY

DOOLITTLE CONSTRUCTION LLC DBA

DOOLITTLE ROAD CONSTRUCTION

GRIFFITH COMPANY

EVERLEVEL HOLDINGS, LLC

EVERLEVEL HOLDINGS, LLC

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

Contractor

SHERWOOD OR 97140

BELLEVUE WA 98005

BAKERSFIELD CA 93308

CHINO HILLS, CA 91709

CHINO HILLS CA 91709

BURNEY CA 96013

(503)682-2252

(425)455-1150

 

(626)560-7910

(951)966-9153

 

HIN HARTANTO

HARTANTO

HIN HARTANTO

ADAM ZUMSTEIN

RICK MOBERLY, P.E.

Resident
Engineer

(760)937-3243

(760)937-3243

 

(760)937-3243

(760)920-3406

(760)937-3219

 $587,777

 $932,035

 $1,229,735

 $1,020,857

 $2,916,048

 $3,461,989

Bid + CCOs

 $450,917

 $876,594

 $0

 $12,106

 $2,912,613

 $0

Comp To  date

 $450,917

 $0

 $0

 $0

 $0

 $0

This Month

05/09/22

05/14/21

04/21/22

02/07/22

06/18/21

04/25/22

Awarded

06/09/22

06/23/21

07/29/22

02/23/22

07/15/21

06/09/22

Approved

08/05/22

07/21/22

06/24/22

06/28/22

10/28/22

Est Comp

 60%

 100%

 0%

 0%

 100%

 0%

%Time

 77%

 100%

 0%

 1%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

09-387404

09-385704

09-388804

09-367204

09-366604

09-389604

Contract 

SNHG-P014-(108)0

  

  

HSST-S202-(006)E

ACNH-X051-(030)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10780 SW CLUTTER RD

1900 118TH AVE. SE;

1128 CARRIER PARKWAY AVE

5877 PINE AVE. SUITE 240

5877 PINE AVE. SUITE 120;

24339 STATE HWY 89 N.

16490 SIERRA HWY 14

16490 SIERRA HWY 14

16490 SIERRA HWY 14

500 S MAIN ST

500 S. MAIN ST.

MOJAVE, CA93501

MOJAVE CA 93501

MOJAVE, CA93501

BISHOP CA 93514

Accepted

07/21/22

06/28/22

Location
Storm Water
Plan
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09District

09-MNO-120-19.0/26.5

09-MNO-182-6.4/12.6

09-MNO-395-6.9/T9.6

09-MNO-395-25.8/35.3

09-VAR-58-77.3/143.8

09-VAR--/0

Fed Aid
Pgm Code

IN MONO COUNTY ABOUT 26.5 MILES WEST 

OF BENTON FROM 0.9 MILE EAST OF TEST 

STATION ROAD TO 0.2 MILE EAST OF 

PILOT SPRINGS ROAD

MONO COUNTY ABOUT 6 MILES EAST OF 

BRIDGEPORT FROM 0.2 MILE NORTH OF 

EAST WALKER RIVER BRIDGE TO THE 

NEVADA STATE LINE

IN MONO COUNTY NEAR TOM'S PLACE  FROM

2.4 MILES SOUTH OF LOWER ROCK CREEK 

ROAD TO 0.3 MILE NORTH OF  LOWER ROCK

CREEK ROAD

MONO COUNTY ABOUT 2 MILES EAST OF 

MAMMOTH LAKES FROM THE ROUTE 395/203 

SEPARATION BRIDGE TO 1.2 MILES NORTH 

OF GLASS CREEK ROAD

IN KERN COUNTY AT VARIOUS LOCATIONS

KERN AND MONO COUNTIES AT VARIOUS 

LOCATIONS

Description 

CONSTRUCT ASPHALT RUBBER BINDER CHIP

SEAL

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

WIDEN SHOULDERS

COLD PLANE AC PAVEMENT AND PLACE HMA

(TYPE

COLD PLANE ASPHALT CONCRETE PAVEMENT

AND P

FURNISH AND INSTALL SIGN STRUCTURE 

(TRUSS)

Type Of Work

VSS INTERNATIONAL, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

POWELL CONSTRUCTORS INC

QUALCON CONTRACTORS, INC.

GRIFFITH COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC.

Contractor

WEST SACRAMENTO  CA CA 

95624

BURNEY CA 96013

FONTANA CA 92335

MINDEN NV 89423

BAKERSFIELD CA 93308

COMPTON CA 90221

 

 

(909)356-8880

 

 

 

RICK MOBERLY, P.E.

RICK MOBERLY, P.E.

LEE.SCOTESE@DOT.CA.GOV

RICK MOBERLY, P.E.

Resident
Engineer

(760)937-3219

(760)937-3219

(760)937-8955

(760)937-3219

 

 

 $1,170,120

 $2,121,989

 $13,774,581

 $5,650,385

 $957,759

 $707,777

Bid + CCOs

 $1,119,108

 $0

 $9,932,086

 $0

 $0

 $0

Comp To  date

 $441,830

 $0

 $1,077,421

 $0

 $0

 $0

This Month

04/13/22

05/26/22

02/04/21

05/27/22

06/15/22

06/15/22

Awarded

05/09/22

06/28/22

03/01/21

06/27/22

07/19/22

08/01/22

Approved

07/20/22

09/27/22

Est Comp

 100%

 0%

 80%

 0%

 0%

 0%

%Time

 100%

 0%

 72%

 0%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

09-388904

09-389004

09-360704

09-386104

09-388704

09-382304

Contract 

  

  

HSNH-P395-(281)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

24339 STATE HWY 89 N.

8555 BANANA AVENUE;

1669 LUCERNE STREET, SUITE B

1128 CARRIER PARKWAY AVE

15614 S. ATLANTIC AVENUE

500 S. MAIN ST

500 S. MAIN STREET

500 S. MAIN ST

500 S. MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

07/20/22

Location
Storm Water
Plan
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09District

 $1,975,964 $67,398,873 $155,136,031

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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10District

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-ALP-89-15.2/16.9

Fed Aid

HA21

20.20.201

130

20.20.201

130

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

IN ALPINE COUNTY ON STATE ROUTES 4, 

88 AND 207, IN AMADOR COUNTY ON  

STATE ROUTES 16 AND 49, AND IN 

TUOLUMNE COUNTY ON STATE ROUTE

TO CONSTRUCT FUEL ISLAND CANOPIES

DEBRIS REMOVAL, SLOPE STABILIZATION, 

FELLING AND DISPOSE BURNT HAZARDOUS 

TREES RE-ESTABLISHING DEER FENCING  

DIRS EFA 10A2326

IN ALPINE CO ROUTE 89 MULTIPLE 

LOCATIONS REPLACE DAMAGED CULVERT 

PIPE, PLACE BOX CULVERT, SLOPE 

PROTECTION, AND DEBRIS RACKDIRS EF

Description 

UPGRADE BRIDGE RAILINGS

CULVERT REHABILITATION

CULVERT REHABILITATION

CONSTRUCT FUEL ISLAND CANOPIES

REPAIRING FIRE DAMAGE

REPAIR AND REPLACE DAMAGED CULVERTS

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

CCFG CONSTRUCTION

CCFG CONSTRUCTION

CAL ELECTRO, INC.

CROOK LOGGING INC.

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

Contractor

VACAVILLE CA 95688

SONORA CA 95370

SONORA CA 95370

REDDING CA 96002

GROVELAND, CA 95321

OAKDALE, CA 95361

(707)455-7033

(209)743-4911

(209)743-4911

(530)223-5937

 

 

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

IQBAL AULAKH

Resident
Engineer

(209)470-8777

 

(209)479-3608

 

(209)479-3608

(209)479-3608

 $5,631,025

 $3,038,010

 $3,874,393

 $844,400

 $7,331,000

 $4,442,000

Bid + CCOs

 $1,169,258

 $0

 $3,587,507

 $0

 $3,951,974

 $219,109

Comp To  date

 $205,059

 $0

 $446,939

 $0

 $0

 $0

This Month

03/18/21

06/21/21

12/30/20

05/19/22

08/02/21

03/07/22

Awarded

04/01/21

07/20/21

01/26/21

07/11/22

11/29/21

04/20/22

Approved

11/30/23

08/11/22

06/28/22

12/06/22

Est Comp

 16%

 0%

 94%

 0%

 100%

 18%

%Time

 21%

 0%

 92%

 0%

 100%

 5%

% Work 

 

 

 

 

OVER RUN

 

Message

10-0X7504

10-0S6804

10-0S7504

10-1J0104

10-1N6904

10-1P0604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

17750 WARDS FERRY RD;

17750 WARDS FERRY RD;

3710 ELECTRO WAY;

P.O. BOX 239

P.O. BOX 1453

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD 

AVE.SUITE#107

850 SOUTH GUILD AVE.,

SUITE 107

850 SOUTH GUILD AVE.

LODI, CA 95240

LODI, CA 95242

LODI, CA 95240

LODI, CA 95240

Accepted

06/28/22

Location
Storm Water
Plan
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10District

10-AMA-10-2.0/2

10-AMA-88-7.9/65.8

10-AMA-88-15.0/38.5

10-AMA-88-46.5/54

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

Fed Aid

20.20.201

130

HB1

20.20.201

130

HA12

20.20.201

130

Pgm Code

AMA 10, TUO 49,108 VARIOUS OCATIONS 

UNSHELTERED ENCAMPMENT REPAIR SLOPES,

PLACE SLOPE PAVING, AND REPLACE 

FENCING DIRS EFA 10A2401

AMA-SR 88 GUARD RAIL UPGRADE  5.5 

MILES WEST OF KIRKWOOD MEADOWS RD

IN AMADOR COUNTY ON SR 88 FALL, 

REMOVE, AND DISCARD ALL HAZARDOUS 

TREES WITHIN THE STATE RIGHT OF WAY. 

DIR EFA 10A2395

TRANSPORTATION RELATED FACILITIES 

PEDDLER HILL SAND HOUSE AND MUD  

SPRINGS SAND HOUSE

IN AMADOR ON STATE ROUTE (SR) 88 AT 

PEDDLER HILL MS, 41951 SR 88, 

PIONEER, CA 95666

IN AMA CNTY ON RTE 88 FROM PM 62.0 TO

ALP CNTY PM 2.5. DEBRIS REMOVAL, 

SLOPE STABLE,CHECK DAMS, REPLACE 

CULVERT, DISPOSE TREESDIRS

Description 

REPAIR SLOPES, PAVING, AND FENCING

UPGRADE EXISTING METAL BEAM GUARD

REMOVE AND DISPOSE OF TREES

REHABILITATE SAND HOUSES AT THE

SOIL REMEDIATION AND GENERATOR

DEBRIS REVOVAL, SLOPE STABILIZATION

Type Of Work

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION INC.

MIDSTATE BARRIER, INC.

MOUNTAIN F. ENTERPRISES, INC.

T.P.A. CONSTRUCTION, INC.

SAN PATRICIO CONSTRUCTION, INC

MARIO'S TREE SERVICE, INC

Contractor

OAKDALE, CA 95361

STOCKTON CA 95215

FOLSOM, CA 95630

ROCKLIN CA 95765

FARMINGTON CA 95230

COLTON, CA  92557

 

(209)944-9565

 

(916)919-1624

(915)487-2324

 

IQBAL AULAKH

AULAKH IQBAL

PAWAN GARG

IQBAL AULAKH

GARG, PAWAN

Resident
Engineer

(209)479-3608

(209)479-3608

(209)470-8777

 

(209)479-3608

(209)470-8777

 $3,973,600

 $3,913,025

 $2,721,000

 $487,250

 $1,429,840

 $5,185,000

Bid + CCOs

 $679,793

 $2,927,171

 $1,275,000

 $0

 $53,720

 $1,200,000

Comp To  date

 $0

 $492,171

 $0

 $0

 $0

 $0

This Month

02/11/22

09/21/21

01/10/22

05/20/22

06/25/21

09/20/21

Awarded

04/21/22

10/19/21

03/25/22

06/27/22

09/08/21

11/12/21

Approved

10/14/22

12/20/22

08/15/22

07/08/22

09/08/22

Est Comp

 33%

 33%

 100%

 0%

 0%

 65%

%Time

 17%

 67%

 47%

 0%

 4%

 23%

% Work 

 

 

OVER RUN

 

 

 

Message

10-1N6204

10-1C3604

10-1P6704

10-1J3104

10-1L6504

10-1N8704

Contract 

  

SNHG-P088-(073) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1453

3291 S HWY 99

950 IRON POINT ROAD #210

2406 CLUBHOUSE DRIVE;

4820 SOUTH ESCALON BELLOTA RO

937 VIA LATA STE #500

850 S. GUILD AVE. 

SUITE 107

850 SOUTH GUILD AVE. 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

850 S GUILD AVE STE 

107

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-CAL-4-36.0/50

10-MER-0-/0

10-MER-5-.5/.8

10-MER-5-.7/.7

10-MER-5-6.3/0

10-MER-5-17.6/0

Fed Aid

20.20.201

130

HA21

HA26

HA26

HB4N

Pgm Code

IN CALAVERAS/MARIPOSA CO REMOVE 

HAZARDOUS TREES, REGRADE DITCHES, 

PAVEMENT REPAIR, AND STABLIZATION OF 

SLOPES DIR EFA 10A2393

IN MERCED, SAN JOAQUIN, MARIPOSA AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS

IN MERCED COUNTY, ON INTERSTATE 5, 

SOUTH OF LOS BANOS, AT THE JOHN  

ERRECA SRRA

IN MERCED COUNTY NEAR FIREBAUGH ON 

ROUTE 5 AT THE JOHN "CHUCK" ERRECA 

SAFETY ROADSIDE REST AREA, BOTH  

NORTHBOUND AND SOUTHBOUND L

IN MERCED COUNTY AT ROUTE 5/165  

SEPERATION AND AT ROUTE 152/33 

SEPERATION

IN MERCED AND MARIPOSA COUNTIES AT 

VARIOUS LOCATIONS

Description 

REMOVE TREES, PAVEMENT REPAIR, STAB 

SLOPES

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE SAFETY ROADSIDE REST AREA

REPLACE PUBLIC WATER SYSTEM AND

TRUCK TURN RADIUS IMPROVEMENT

POLYESTER CONC OVERLAY, METHACERYLA

Type Of Work

SIERRA MOUNTAIN CONSTRUCTION 

INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WALSH CONSTRUCTION COMPANY II,

LLC

MDS ENGINEERING & 

CONSTRUCTION, INC.

GRANITE ROCK COMPANY

MYERS & SONS CONSTRUCTION, LLC

Contractor

SONORA, CA 95370

VACAVILLE CA 95688

CONCORD CA 94520

REDDING CA 96003

SAN JOSE CA 95138

SACRAMENTO CA 95834

 

(707)449-3604

(925)627-1700

(530)275-2779

(408)574-1400

(916)283-9950

IQBAL AULAKH

HARMINDER DEOL

ZUBAIR ANWAR

CASEY, COREY / 

TRABOLY, AMIR

HARMINDER DEOL

Resident
Engineer

(209)479-3608

(209)609-4910

(559)977-5907

(209)608-0711

 

(209)609-4910

 $2,073,000

 $3,303,564

 $27,929,941

 $3,919,738

 $2,771,377

 $1,829,827

Bid + CCOs

 $2,052,436

 $2,312,887

 $3,597,426

 $3,787,608

 $0

 $1,823,884

Comp To  date

 $0

 $374,279

 $931,686

 $0

 $0

 $180,168

This Month

01/06/22

06/09/21

12/17/21

12/13/19

05/12/22

02/17/22

Awarded

03/11/22

06/22/21

01/06/22

01/22/20

06/29/22

03/16/22

Approved

06/29/22

11/15/22

06/30/23

04/20/22

09/20/22

Est Comp

 100%

 57%

 21%

 7%

 0%

 57%

%Time

 100%

 70%

 13%

 95%

 0%

 95%

% Work 

COMPLETED

 

 

SUSPENDED

 

 

Message

10-1P6804

10-1C8104

10-1C7904

10-0W6204

10-0T6804

10-1J7504

Contract 

  

  

CIMG-005 -(156)E

ACIM- 005-(153)E

ACNH-X047-(013)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13919 MONO WAY

871 COTTING COURT STE A;

1390 WILLOW PASS RD., SUITE 9

14771 WONDERLAND BLVD;

5225 HELLYER AVENUE;

4600 NORTHGATE BLVD, SUITE 10

850 S. GUILD AVE., 

SUITE 107

952 GOODWIN DRIVE

952 GOODWIN DR.

850 S. GUILD AVE., 

SUITE 107

952 GOODWIN DRIVE

LODI, CA 95240

RIPON CA 95366

RIPON CA 95366

LODI, CA 95240

Accepted

06/29/22

Location
Storm Water
Plan
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10District

10-MER-5-/0

10-MER-33-13.4/16

10-MER-99-12.7/17.8

10-MER-99-16.3/16.4

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

Fed Aid

HM1

HA22

20.20.201

130

HA22

Pgm Code

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED COUNTY IN AND NEAR SANTA 

NELLA FROM 0.3 MILE NORTH OF ROUTE 

152/33 SEPARATION TO 0.3 MILE NORTH 

OF CENTINELLA DRIVE

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN MERCED COUNTY ON ROUTES 99, AND 59

AT VARIOUS LACATIONS REPAIR DAMAGED 

SLOPES, SLOPE PAVING, REMOVE AND 

REPLACE FENCING DIRS EF

IN AND NEAR ATWATER, FROM 0.4 MILE 

SOUTH OF BUHACH ROAD TO SOUTH OF 

WESTSIDE BOULEVARD.

IN MERCED COUNTY IN LIVINGSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

Description 

POLYESTER CONCRETE OVERLAY

0.15' MILL AND REPLACE HMA OVERLAY

PAVEMENT REHAB (2R)

REPAIR SLOPES AND REMOVE / REPLACE 

FENCING

PAVEMENT RESURFACING AND

LANE WIDENING FROM 2 TO 3 LANES

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

BAY CITIES PAVING & GRADING, 

INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

SINCLAIR GENERAL ENGINEERING 

CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

Contractor

SAN FERNANDO CA 91340

CONCORD CA 94520

ROSEVILLE CA 95661

OAKDALE, CA 95361

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

(818)898-2300

(925)687-6666

(916)757-6400

 

(925)687-6666

(818)362-9200

MUHAMMAD RAHMAN

NATHANIEL TUMMINELLO

RANBIR BHULLAR

MUHAMMAD RAHMAN

Resident
Engineer

 

(559)905-5501

(209)481-3597

(209)639-4306

(559)905-5501

 

 $1,333,244

 $1,840,000

 $47,095,792

 $4,417,500

 $58,081,926

 $26,296,679

Bid + CCOs

 $0

 $0

 $15,810,623

 $167,952

 $47,876,222

 $0

Comp To  date

 $0

 $0

 $4,393,478

 $0

 $1,893,207

 $0

This Month

06/28/22

04/07/22

01/22/21

01/31/22

12/12/19

03/30/22

Awarded

07/21/22

05/09/22

02/11/21

05/04/22

12/31/19

04/26/22

Approved

08/22/22

08/22/23

04/24/23

01/11/23

Est Comp

 0%

 0%

 21%

 0%

 78%

 0%

%Time

 0%

 0%

 34%

 4%

 82%

 0%

% Work 

 

 

 

 

 

 

Message

10-1N4304

10-1N0704

10-1C1704

10-1N6004

10-3A7204

10-0Q1224

Contract 

  

  

ACNH-P099-(662)E

  

ACNH-P099-(646)E

ACNH-P099-(672)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD.;

1450 CIVIC CT;

400 SUNRISE AVE. SUITE 300;

538 SOUTH 5TH AVE., SUITE A

1450 CIVIC CT;

3075 TOWNSGATE ROAD, SUITE 20

3469 YEAGER DRIVE, 

SUITE 109

952 GOODWIN DRIVE

3469 YEAGER DRIVE

MADERA, CA. 93637

RIPON, CA 95366

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-28.2/37.3

10-MER-99-/0

10-MER-99-/0

10-MER-152-19.6/22.3

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

Fed Aid

HB1

HB1

Pgm Code

IN MERCED COUNTY IN LIVINSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

STANISLAUS AND MENDICINO COOUNTIEES 

ON ROUTES 99 AND 59

IN SAN JOAQUIN, MERCED, AND 

STANISLAUS COUNTIES, ON ROUTES 5, 59,

99, AND 152 AT VARIOUS LOCATIONS.

IN MERCED COUNTY IN THE CITY OF LOS 

BANOS, ON SR152 WEST I STREET TO WARD

ROAD. INSTALL RAISED MEDIAN AND 

RELOCATE DRIVEWAY ACCESS

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 FROM SOUTH JUNCTION 

STATE ROUTE 49 TO TWELFTH STREET

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

Description 

LANE WIDENING FROM 2 TO 3 LANES

REPLACE DRAINAGE PUMPS AT VARIOUS

UPGRADE OR REPLACE INEFFICIENT AND

COLLISION SEVERITY REDUCTION

INSTALL CROSSWALKS AND IN-ROADWAY

THIS PROJECT PROPOSED TO REMOVE THE

Type Of Work

SECURITY PAVING COMPANY INC

DISNEY CONSTRUCTION, INC.

BENTANCOURT BROS. CONSTRUCTION

INC.

GENUINE ENGINEERING INC

IBARRA GENERAL ENGINEERING INC

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

Contractor

WESTLAKE VILLAGE CA 91361

BURLINGAME CA 94010

TRACY CA 95304

CORONA CA 92883

RIVERSIDE CA 92509

SACRAMENTO CA 95834

(818)362-9200

(650)259-9545

(209)832-7631

(951)674-5000

(909)342-8447

(916)283-9950

OBAIDULLAH RASHID 

"ABDUL"

NATE TUMMINELLO

KIMURA, JUSTIN

AULAKH, IQBAL

COREY CASEY

Resident
Engineer

(209)479-4053

 

(559)246-9536

 

(209)479-3608

(209)607-8789

 $32,268,703

 $5,273,333

 $7,550,289

 $317,750

 $2,682,616

 $21,855,836

Bid + CCOs

 $29,432,767

 $978,870

 $6,477,177

 $0

 $2,570,575

 $16,109,419

Comp To  date

 $81,407

 $380,470

 $349,660

 $0

 $102,635

 $41,042

This Month

12/04/19

09/21/21

11/04/20

06/09/22

03/02/21

01/29/21

Awarded

12/24/19

10/19/21

11/20/20

07/06/22

03/25/21

02/23/21

Approved

07/26/22

12/02/22

08/04/22

07/22/22

09/19/22

Est Comp

 99%

 52%

 97%

 0%

 98%

 76%

%Time

 91%

 19%

 85%

 0%

 96%

 74%

% Work 

 

 

 

 

 

 

Message

10-0Q1214

10-1E6204

10-1G7504

10-1N0104

10-0Y6004

10-0P9234

Contract 

EPNH-P099-(639)E

  

  

HSNH-P152-(098)

HSNH-P140-(037)E

ACST-ER18-(005) 

--()

  

  

--()

--()

PER-    -(  )

  

  

  

  

  

--()

  

  

  

  

  

  

3075 TOWNSGATE RD #200

533 AIRPORT BLVD SUITE 120;

8015 W 11TH, STREET;

13306 INDIAN BOW CIR;

4325 TYROLITE ST;

4600 NORTHGATE BLVD #100

952 GOODWIN DRIVE

2750 N. PARKWAY DRIVE

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD STE 500

RIPON CA 95366

FRESNO, CA 93722

LODI, CA 95240

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-MPA-140-/12

10-SJ-4-4.5/4.9

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-4-/0

Fed Aid

HM

HB1

HA21

HB1

HB4N

Pgm Code

IN MARIPOSA COUNTY AT AND NEAR 

CATHEYS VALLEY FROM MERCED COUNTY TO 

1.7 MILES EAST OF CATHEYS  VALLEY 

PARK

IN SAN JOAQUIN COUNTY AT THE MIDDLE 

RIVER BRIDGE

IN THE CITY OF STOCKTON AT ROUTE4/I-5

INTERCHANGES FROM 0.1 MILE EAST OF 

FRESNO AVE. TO CENTRAL VIADUCT 

INCLUDING CONNECTORS.

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

Description 

0.15' MILL AND REPLACE RHMA OVERLAY

SJ MIDDLE RIVER BRIDGE ROADWAY

PAVEMENT RESURFACING AND

BRIDGE PREVENTATIVE MAINTENANCE

POLYESTER CONC OVERLAY, METH DECK,

REPAIR EXISTING TRAFFIC MONITORING

Type Of Work

CAL VALLEY CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

MYERS & SONS CONSTRUCTION, LLC

ST. FRANCIS ELECTRIC, LLC

Contractor

FRESNO CA 93722

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

PLEASANTON CA 94566

SACRAMENTO CA 95838

SAN LEANDRO CA 94577

(559)274-0300

(925)687-6666

(818)362-9200

(925)461-1500

(916)283-9950

(510)639-0639

DAVID ABLEDU

TOFAEL ANWAR

DAVID ABLEDU

BAL BAHADUR PAUL

Resident
Engineer

 

(209)483-5812

(209)608-0711

(209)483-5812

 

(209)629-5415

 $4,654,326

 $6,192,919

 $29,190,455

 $6,417,007

 $2,275,200

 $2,287,000

Bid + CCOs

 $0

 $508,931

 $14,008,823

 $135,670

 $0

 $1,754,123

Comp To  date

 $0

 $430,649

 $1,325,720

 $79,050

 $0

 $463,080

This Month

02/03/22

01/25/22

12/09/20

03/02/21

05/27/22

06/01/21

Awarded

02/23/22

02/22/22

12/29/20

03/25/21

06/21/22

06/22/21

Approved

09/01/23

12/06/22

03/23/23

08/04/22

Est Comp

 0%

 7%

 66%

 1%

 0%

 63%

%Time

 0%

 8%

 48%

 2%

 0%

 77%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-1J1804

10-1F4604

10-1C5004

10-1C8004

10-1J5304

10-1G9904

Contract 

  

HSST-P004-(158)E

ACNH-X077-(028)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5125 N. GATES AVENUE, SUITE 1

1450 CIVIC CT;

3075 TOWNSGATE ROAD, SUITE 20

20 HAPPY VALLEY ROAD;

45 MORRISON AVENUE;

975 CARDEN STREET;

3663 ARCH ROAD, SUITE

500

3663 ARCH RD. STE.500

3663 ARCH RD. STE. 

500

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-6.2/6.6

10-SJ-5-29.6/29.9

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-12-/0

10-SJ-26-1.1/1.1

Fed Aid

HA21

20.20.201

130

HA23

HA21

HM3

Pgm Code

IN SJ & STA CO ON RTE 99 FROM 0.2 MI 

S OF W MODESTO OH TO 0.2 MI N OF W 

MODESTO OH & ON RTE 5 FROM 0.2 MI S 

OF RTE 5/33 SEP & OH T

IN SJ AND ST COUNTIES AT VARIOUS 

LOCATIONSON ROUTES 4,5,& 99 REPAIR 

DAMAGED SLOPES, SLOPE PAVING, REMOVE 

AND REPLACE FENCING DIR E

IN SAN JUAQUIN COUNTY ON ROUTE 12 AT 

LITTLE POTATO SLOUGH BRIDGE (AT POST 

MILE R4.4).

REPLACE BRIDGE BEARING PADS SLOUGH 

BRIDGE #29-0101

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT 

ROUTE 26/99 SEPARATION

Description 

BRIDGE REHABILITATION

REPAIR SLOPES REPLACE FENCING

REHABILITATE ELECTROMECHANICAL

REPLACE BRIDGE BEARING PADS

BRIDGE REPAIR

INCREASE BRIDGE VERTICAL CLEARANCE

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

ALL STEEL FENCE, INC.

VALENTINE CORPORATION

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

ANDREW M. JORDAN INC, DBA A & 

B CONSTRUCTION

Contractor

VACAVILLE CA 95688

LATHROP, CA 95330

SAN RAFAEL CA 94901

PLEASANTON CA 94566

PLEASANTON CA 94566

BERKELEY CA 94710

(707)455-7033

 

(415)453-3732

(925)461-1500

(925)461-1500

(510)999-6000

ARIEL MENDOZA

ARIEL MENDOZA

TROY SCHEIBER

TROY SCHEIBER

TROY SCHEIBER

Resident
Engineer

(209)639-4686

(209)639-4686

(559)341-2018

(559)341-2018

 

(559)341-2018

 $7,088,416

 $8,571,400

 $2,598,550

 $2,281,277

 $1,792,792

 $5,874,698

Bid + CCOs

 $2,031,419

 $2,287,786

 $2,445,821

 $1,818,241

 $0

 $2,336,866

Comp To  date

 $216,696

 $0

 $0

 $565,430

 $0

 $588,270

This Month

10/29/21

01/24/22

05/25/21

11/05/21

06/09/22

10/07/21

Awarded

11/24/21

04/15/22

06/15/21

12/02/21

07/19/22

11/30/21

Approved

02/28/23

01/11/23

07/11/22

08/04/22

12/29/22

Est Comp

 25%

 34%

 88%

 91%

 0%

 45%

%Time

 29%

 27%

 94%

 80%

 0%

 40%

% Work 

 

 

 

 

 

 

Message

10-0P5404

10-1N4904

10-1K6104

10-1F7604

10-1K9004

10-1F1704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

P.O. BOX 1309

111 PELICAN WAY;

20 HAPPY VALLEY ROAD;

20 HAPPY VALLEY ROAD;

1350 4TH STREET;

850 S. GUILD AVE. 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

850 S GUILD SUITE 107

850 SO GUILD AVE 

SUITE 107

850 SO. GUILD AVE 

SUITE 107

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-26-8.0/17

10-SJ-88-13.7/14

10-SJ-99-9.4/15

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-24.5/24.5

Fed Aid

HM1

HE13

20.20.201

130

Pgm Code

IN SAN JOAQUIN COUNTY AT AND NEAR 

LINDEN AT VARIOUS LOCATIONS FROM 0.7 

MILE EAST OF GOGNA ROAD TO 1.3 MILES 

WEST OF SHELLEY ROAD

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

IN SJ CO IN STOCKTON FROM 0.2 MI 

NORTH OF LATHROP ROAD OVERCROSSING TO

0.3 MI NORTH OF ARCH ROAD  

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

DISTRICT CURVE WARNING SIGNS  

INVESTIGATION AND ANALYSIS

Description 

0.20'MILL AND REPLACE HMA OVERLAY

REPLACE DETERIORATED CULVERTS

RHMA OVERLAY

REPLACEMENT LANDSCAPE

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

COLLISION SEVERITY REDUCTION

Type Of Work

GEORGE REED, INC.

EVERLEVEL HOLDINGS, LLC

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

CALIFORNIA ENGINEERING 

CONTRACTORS INC

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

MODESTO CA 95352

CHINO HILLS CA 91709

ROSEVILLE CA 95661

HERCULES CA 94547

PLEASANTON, CA 94566

LIVERMORE CA 94550

(209)523-0734

(951)966-9153

(916)757-6400

(510)741-9226

(925)461-0510

(925)245-1300

TROY SCHEIBER

PAWAN GARG

DAVID ABLEDU

AMIR TRABOLY

TROY SCHEIBER

Resident
Engineer

(559)341-2018

 

(209)483-5812

(209)670-9855

(559)341-2018

 

 $3,450,376

 $3,843,712

 $6,455,937

 $2,395,575

 $1,180,000

 $899,300

Bid + CCOs

 $2,359,187

 $1,654,445

 $6,173,582

 $2,000,567

 $34,503

 $0

Comp To  date

 $1,326,217

 $305,689

 $0

 $0

 $0

 $0

This Month

04/12/22

07/27/21

02/23/21

06/03/20

05/24/21

05/12/22

Awarded

05/03/22

08/10/21

03/18/21

06/26/20

07/22/21

06/13/22

Approved

08/15/22

10/30/22

06/23/22

10/02/24

09/09/22

Est Comp

 60%

 48%

 93%

 16%

 49%

 0%

%Time

 68%

 43%

 93%

 83%

 3%

 0%

% Work 

 

 

 

 

 

 

Message

10-1J2004

10-0S7404

10-1J2104

10-3A1014

10-1N4604

10-1J7804

Contract 

  

  

  

STPL-6210-(013)

  

SSTG-000C-(534)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 4760;

5877 PINE AVE. SUITE 120;

400 SUNRISE BLVD.;

726 ALFRED NOBEL DR.;

20 HAPPY VALLEY ROAD

550 GREENVILLE ROAD;

850 SOUTH GUILD AVE 

SUITE 107

3663 ARCH RD. STE. 

500

850 S GUILD AVE

850 SOUTH GUILD 

AVENUE

LODI, CA 95240

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-30.9/31.3

10-SJ-99-/0

10-SJ-120-.6/T6.8

10-SJ-132-.7/5.8

10-SJ-205-4.6/9

10-STA-5-12.6/0

Fed Aid

HB4N

HB1

HB4N

HM3

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN LODI ON 

STATE ROUTE 99 AT VICTOR ROAD 

NORTHBOUND ON-RAMP

AT VARIOUS LOCATIONS ON STATE ROUTE 

99 IN SAN JOAQUIN AND MERCED  

COUNTIES, SR 120 IN TUOLUMNE COUNTY ,

AND SR 205 IN SAN JOAQUIN 

IN AND NEAR MANTECA AND LATHROP, FROM

ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 

AT PM R13.34 AND ON ROUTE 99 AT PM 

4.56. INSTALL FIBER 

IN SAN JOAQUIN COUNTY NEAR VERNALIS 

AT VARIOUS LOCATIONS FROM ROUTE 132 

EAST/580 SEPARATION TO ROUTE 132/33 

SEPARATION AND OVERHEA

IN TRACY, WEST OF GRANT LINE ROAD TO 

EAST OF MACARTHUR DRIVE, INSTALL RAMP

METERS AND OTHER INTELLIGENT 

TRANSPORTATION SYSTEM (ITS

IN STANISLAUS COUNTY AT VARIOUS  

LOCATIONS

Description 

RAMP REALIGNMENT

APPLY HIGH FRICTION SURFACE

UPGRADE EXISTING COMMUNICATION

POLYESTER CONCRETE OVERLAY

INSTALL ITS- PHASE 2

BRIDGE REHABILITATION

Type Of Work

SECURITY PAVING COMPANY, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

ECONOLITE SYSTEMS, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

BAY CITIES PAVING & GRADING, 

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

WESTLAKE VILLAGE CA 91361

BENICIA CA 94510

ANAHEIM CA 92807

TEMPE AZ 85282

CONCORD CA 94520

TEMPE AZ 85282

(818)362-9200

(707)746-8028

 

(602)437-1711

(925)687-6666

(602)437-1711

TROY SCHEIBER

BAL BAHADUR PAUL

CHRIS HANSON

DAVID ABLEDU

CHRIS HANSON

VINCENT LADIAO

Resident
Engineer

(559)341-2018

(209)629-5415

(209)479-4053

(209)483-5812

(209)479-4053

(209)609-4905

 $10,795,995

 $1,255,250

 $4,045,185

 $2,654,654

 $17,382,378

 $3,481,133

Bid + CCOs

 $7,931,765

 $995,843

 $106,841

 $615,179

 $0

 $3,008,122

Comp To  date

 $690,689

 $669,548

 $0

 $582,528

 $0

 $0

This Month

10/21/20

02/24/22

10/20/21

03/03/22

04/05/22

03/02/21

Awarded

11/16/20

03/29/22

12/14/21

03/22/22

05/03/22

03/25/21

Approved

09/30/22

08/01/22

04/19/23

02/02/23

09/08/23

09/12/22

Est Comp

 100%

 67%

 6%

 17%

 0%

 78%

%Time

 73%

 78%

 3%

 23%

 0%

 98%

% Work 

OVER RUN

SUSPENDED

 

 

 

SUSPENDED

Message

10-1C2804

10-1K9604

10-1C9604

10-1M3504

10-1C3304

10-1J5204

Contract 

ACNH-P099-(661)E

IPNH-000C-(538)E

  

  

ACIM-2056-(356)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

2990 BAY VISTA COURT, SUITE D

1250 N. TUSTIN AVE

1310 W. 23RD STREET;

1450 CIVIC CT;

1310 W. 23RD STREET;

850 S GUILD SUITE 107

3663 ARCH ROAD SUITE 

500

3663 ARCH ROAD,SUITE 

500

3663 ARCH ROAD SUITE 

500

LODI CA 95240

STOCKTON CA 95215

STOCKTON,CA 95215

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-STA-5-27.0/27.4

10-STA-99-17.9/18.7

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

10-TUO-132-4.7/6

Fed Aid

HA26

20.20.201

130

HB1

HA22

Pgm Code

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES ABOUT 9 MILES NORTHWEST OF 

PATTERSON AT THE WESTLEY SAFETY 

ROADSIDE REST AREA AND ABOUT 0.9

MULTIPLE LOCATIONS ON 99 IN 

STANISLAUS COUNTY SLOPE PAVING, 

BRIDGE AND SECURITY, VEGETATION 

REMOVAL OR PRUNING DIRS EFA 10A2400

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN TUOLUMNE COUNTY ON STATE ROUTE 108

WITHIN THE EAST SONORA BYPASS STAGE 

II LIMITS AT PEACEFUL OAK  

INTERCHANGE

IN TUOLOME COUNTY NEAR LONG BARN FROM

0.1 MILE EAST OF LONG BARN  ROAD TO 

2.3 MILES EAST OF COW CREEK ROAD

IN TUOLUMNE COUNTY NEAR HAYWARD  FROM

0.7 MILE EAST OF BONDS FLAT ROAD TO 

LAS PALMAS WAY

Description 

REPLACE PUBLIC WATER SYSTEM AND

SLOPE PAVE, FENCING, VEG REMOVAL AND

PRUNE

LANDSCAPE

CONSTRUCT EASTBOUND ONRAMP AND

PAVEMENT REHABILITATION -CAPM

0.15 MILL AND REPLACE RHMA OVERLAY

Type Of Work

RE COM DEVELOPMENT COMPANY

0IERRA MOUNTAIN CONSTRUCTION, 

INC.

BORTOLUSSI & WATKIN, INC.

SIERRA MOUNTAIN CONSTRUCTION 

INC.

GEORGE REED, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BISHOP CA 93514

SONORA, CA 95370

SAN RAFAEL  CA 94901

SONORA CA 95370

MODESTO CA 95354

FRESNO CA 93706

(760)873-3301

 

(415)453-4675

(209)928-1900

(209)523-0734

(559)441-5700

CASEY, COREY / OSHITA,

STAN

VINCENT LADIAO

AMIR TRABOLY

ROBERT HOFFMAN

ROBERT HOFFMAN

ALFED BLUM

Resident
Engineer

(209)608-0711

(209)609-4905

(209)670-9855

(209)470-8844

(209)588-0900

(209)499-7883

 $4,846,558

 $6,884,900

 $506,738

 $8,348,811

 $12,625,350

 $779,980

Bid + CCOs

 $4,537,063

 $150,354

 $469,119

 $7,036,667

 $6,825,281

 $716,586

Comp To  date

 $0

 $0

 $0

 $113,723

 $3,823,652

 $158,066

This Month

01/09/20

02/11/22

12/04/18

07/17/20

08/02/21

02/02/22

Awarded

02/06/20

05/02/22

12/19/18

07/28/20

08/17/21

02/23/22

Approved

06/30/22

01/03/23

06/30/22

08/12/22

10/27/22

08/10/22

Est Comp

 0%

 24%

 33%

 91%

 43%

 57%

%Time

 92%

 2%

 92%

 82%

 54%

 90%

% Work 

 

 

 

 

 

 

Message

10-0W6304

10-1N6104

10-0X56Y4

10-0Y2104

10-462104

10-1N3204

Contract 

  

  

HSNH-P099-(627)E

  

ACST-S108-(057)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2488 DIXON LANE;

13919 MONO WAY

77 LARKSPRUR STREET

13919 MONO WAY,;

140 EMPIRE AVE

2716 GRANITE COURT;

850 SOUTH GUILD 

AVENUE, #107

952 GOODWIN DRIVE

850 SOUTH GUILD AVE, 

SUITE 107

19596 MONO WAY 

SONORA, CA

19596 MONO WAY

850 S GUILD AVE SUITE

107

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

95370

SONORA CA 95370

LODI, CA 95240

Accepted

07/27/22

Location
Storm Water
Plan
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10District

 $21,211,207 $220,004,158 $464,767,530

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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11District

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-78-34.0/41

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-3.2/8.8

Fed Aid

HA21

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.4 MILE WEST OF IMPERIAL AVENUE OC. 

TO 0.1 MILE EAST OF 8TH STREET OC.

IN IMPERIAL COUNTY NEAR AND AT GLAMIS

FROM 6.7 MILES EAST OF EAST HIGHLINE 

CANAL TO TED KIPF ROAD

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

0.1 MILE NORTH OF MEXICO BORDER TO 

RTE 98

IN IMPERIAL COUNTY IN AND NEAR 

HOLTVILLE FROM ROUTE 115/8 SEPARATION

TO TOWLAND ROAD AND FROM W JUNCTION 

EVAN HEWES HIGHWAY TO EAS

Description 

REHABILITATE BRIDGE DECK

RECONSTRUCT I-8/ IMPERIAL AVENUE

COLD IN-PLACE RECYCLING

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, PLACE STRESS ABSORBING

CHIP SEAL-AR

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION ENGR, LLC

SPECTRUM CONSTRUCTION GROUP, 

INC.

PAL GENERAL ENGINEERING INC

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

IRVINE CA 92618

INDIO CA 92203

LAKESIDE CA 92040

IRVINE CA 92618

SAN DIEGO CA 92154

MODESTO CA 95354

(949)328-9758

(760)775-7500

(858)587-3600

(949)299-1400

(855)860-5300

(209)522-2277

DAVID TOCI

HERNANDEZ-DUARTE, 

DANIEL

DANIEL HERNANDEZ

DANIEL HERNANDEZ-

DUARTE

BENJAMIN HANEY

DANIEL HERNANDEZ-

DUARTE

Resident
Engineer

(858)688-1599

(760)554-2028

(760)594-2008

(760)594-2008

(858)518-8709

(760)594-2008

 $3,764,629

 $25,617,216

 $6,524,930

 $7,246,161

 $2,006,667

 $3,460,070

Bid + CCOs

 $3,533,395

 $25,483,838

 $0

 $1,272,124

 $589,125

 $0

Comp To  date

 $58,666

 $0

 $0

 $0

 $59,063

 $0

This Month

06/25/21

01/16/20

06/29/22

12/04/20

05/27/21

05/03/22

Awarded

07/15/21

02/06/20

08/01/22

12/24/20

06/18/21

08/01/22

Approved

07/21/22

01/02/23

03/30/23

08/31/22

Est Comp

 100%

 71%

 0%

 25%

 100%

 0%

%Time

 92%

 100%

 0%

 18%

 29%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

11-2N0084

11-410404

11-2N1144

11-080284

11-2N0724

11-2N1154

Contract 

  

ACIM-008 -(111)E

  

ACNH-P098-(029)E

  

  

  

--()

  

1662-11 1-(4)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

38000 MONROE STREET;

10529 VINE STREET;

16 GOODYEAR, STE. 140;

2364 PASEO DE LAS AMERICAS 10

1012 11TH STREET;

4050 TAYLOR ST

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

1102 MONTENEGRO WAY

4050 TAYLOR ST

1102 MONTENEGRO WAY

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

EL CENTRO, CA 92243

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

Accepted

Location
Storm Water
Plan
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11District

11-IMP-186-/2.1

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-.3/72.1

11-SD-5-.3/5

11-SD-5-1.0/72.4

Fed Aid
Pgm Code

IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO ROUTE 186/8 

SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

Description 

COLD PLANE, SAMI, RHMA-G AND 

PAVEMENT MARK

GRADING IMPROVEMENTS, UPGRADE

INSTALL FIBER OPTIC LINE.

REPAIR AND INSTALL VEHICLE

CONVERT POTABLE IRRIGATION SYSTEM

RESTRIPE PAVEMENT DELINEATION AT

Type Of Work

HAZARD CONSTRUCTION ENGR LLC

S&B ENGINEERING, INC.

HMS CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

DIVERSIFIED LANDSCAPE CO.

APPLY-A-LINE, LLC

Contractor

LAKESIDE CA 92040

LAKESIDE CA 92040

VISTA CA 92081

VISTA CA 92081

WILDOMAR CA 92595

PACIFIC WA 98047

 

(619)390-6570

(760)727-9808

(619)460-6060

(951)245-1686

(253)299-1200

DANIEL HERNANDEZ

MIYOKO NAKAJIMA

VICTOR CARDENAS

GENARO GENEL-TRUJILLO

JOE IRION

BENJAMIN HANEY

Resident
Engineer

(760)594-2008

(619)588-9065

(619)554-7675

(858)688-1376

(619)778-8045

(858)518-8709

 $1,984,758

 $3,066,745

 $18,419,563

 $7,639,650

 $11,608,624

 $4,801,876

Bid + CCOs

 $0

 $2,828,287

 $9,355,930

 $5,417,901

 $1,330,428

 $0

Comp To  date

 $0

 $0

 $502,835

 $606,031

 $653,124

 $0

This Month

06/09/22

12/09/20

03/11/21

10/19/20

01/28/22

04/25/22

Awarded

06/30/22

01/21/21

04/08/21

11/20/20

03/16/22

06/08/22

Approved

07/15/22

08/01/23

12/29/23

03/26/26

Est Comp

 0%

 76%

 44%

 60%

 19%

 0%

%Time

 0%

 96%

 51%

 71%

 11%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

11-2N1164

11-424604

11-427504

11-429704

11-430674

11-2N0914

Contract 

  

SSTG-X073-(143)E

B1ST-000C-(526)E

ACST-X073-(140)E

ACST-X073-(150)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10529 VINE STREET

12125 LAKESIDE AVE

2885 SCOTT STREET;

2790 BUSINESS PARK DR.;

21730 BUNDY CANYON ROAD;

175 ROY RD SW BLDG C;

1102 MONTENEGRO WAY

1463 BROADWAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

4050 TAYLOR ST

EL CENTRO, CA 92243

EL CAJON CA 92921

SAN DIEGO, CA 92154

DEL MAR, CA 92014

SAN DIEGO CA 92111

SAN DIEGO, CA 92110

Accepted

07/15/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

11District

11-SD-5-2.3/14

11-SD-5-13.5/14.4

11-SD-5-20.5/20.5

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.7/36.3

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM NATIONAL AVENUE OC TO 

COMMERCIAL ST OVERHEAD AND ON ROUTE 

805 AT ROUTE 94/805 SEP

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MILE SOUTH OF GENESEE AVENUE 

OVERCROSSING TO SORRENTO  VIADUCT

IN SAN DIEGO COUNTY, FROM CARMEL 

MOUNTAIN ROAD UNDERCROSSING TO 0.4 

MILE NORTH AND AT 0.1 MILE SOUTH OF 

CARMEL VALLEY ROAD

IN SDC IN SD FROM 0.6 MILE NORTH OF 

DEL MAR HEIGHTS RD OVERCROSSING TO 

VILLA DE LA VALLE UNDERXING.

Description 

CONSTRUCT CURB RAMPS

UPGRADE END TREATMENTS AND INSTALL

RESURFACE BRIDGE DECKS, PLACE

EXTENDED PLANT ESTABLISHMENT WITH

STORMWATER MITIGATION/ DETENTION

TO LOWER EXISTING ELEVATIONS AT THE

Type Of Work

PAL GENERAL ENGINEERING INC

PAL GENERAL ENGINEERING INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PACIFIC RESTORATION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

MARATHON CONSTRUCTION 

CORPORATION

Contractor

SAN DIEGO CA 92154

SAN DIEGO CA 92154

TEMPE AZ 85282

PERRIS CA 92570

WILDOMAR CA 92595

CA, LAKESIDE 92040

(858)860-5300

(858)860-5300

(602)437-1711

(951)457-4118

(951)245-1686

(619)276-4401

SULTAN GHAZIALAM

SULTAN GHAZIALAM

TOCI, DAVID

IRION, JOSEPH

JOSEPH IRION

JARED CORBITT

Resident
Engineer

(619)602-0333

(619)602-0333

(858)688-1599

(619)778-8045

(619)778-8045

(858)220-3986

 $2,737,873

 $2,909,267

 $4,843,153

 $1,861,851

 $598,622

 $68,574,762

Bid + CCOs

 $2,216,921

 $1,726,466

 $4,747,460

 $1,705,623

 $451,452

 $14,443,462

Comp To  date

 $0

 $245,460

 $0

 $9,293

 $2,273

 $1,805,871

This Month

10/08/20

02/02/21

03/12/21

06/03/19

09/24/21

12/10/21

Awarded

12/02/20

04/22/21

04/01/21

06/20/19

10/19/21

12/21/21

Approved

07/29/22

07/30/22

07/15/22

09/15/23

02/24/25

07/13/24

Est Comp

 100%

 71%

 93%

 0%

 0%

 7%

%Time

 81%

 59%

 95%

 0%

 0%

 21%

% Work 

OVER RUN

 

COMPLETED

PLANT EST 

SATIS

PLANT EST 

SATIS

 

Message

11-418104

11-424704

11-2N0534

11-2T3404

11-422004

11-2E1544

Contract 

ACST-X073-(142)E

SIMG-X073-(144)E

  

RSTP-6211-(137)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2364 PASEO DE LAS AMERICA 104

2364 PASEO DE LAS AMERICA 104

1310 W. 23RD STREET;

325 E ELLIS AVENUE

21730 BUNDY CANYON ROAD;

10108 RIVERFORD RD

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

990 HIGHLAND DR. #308

SPRING VALLEY, CA 91977

SPRING VALLEY,CA 91977

SAN DIEGO, CA 92110

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

SOLANA BEACH CA 92075

Accepted

07/15/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

11District

11-SD-5-34.9/35.1

11-SD-5-37.4/52.6

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-47.9/58.5

11-SD-5-55.6/70

Fed Aid

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

IN CITY OF CARLSBAD FROM PALOMAR 

AIRPORT RD TO SR78

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM LOMAS SANTA FE DR. TO 

0.5 MILE SOUTH OF PALOMAR  AIRPORT 

RD.

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

VARIOUS LOCATIONS FROM FALLBROOK 

JUNCTION OVERHEAD TO 1.0 MILE SOUTH 

OF SAN ONOFRE CREEK BRI

Description 

ENHANCEMENTS TO DETENTION BASIN AND

CONSTRUCT ONE HOV LANE IN EACH

REPLACE THE SAN ELIJO LAGOON HWY

CONSTRUCT HOV LANES, ITS ELEMENTS,

BRIDGE PRESERVATION

INSTALL HIGH TENSION CABLE BARRIER

Type Of Work

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

J. FRANCIS COMPANY

RAL INVESTMENT CORPORATION

Contractor

LAKESIDE CA 92040

SAN DIEGO, CA 92131

SAN DIEGO, CA 92131

SAN DIEGO, CA 92131

RIVERSIDE CA 92504

SAN DIEGO CA 92131

(858)587-3600

(760)637-0654

(760)637-0654

(760)637-0654

(951)776-9100

(619)368-3186

GARY LEVINE

BRIAN HADLEY

MCMILLAN, STEVE

PAK, YONG

ALI DEMIR

GARY LEVINE

Resident
Engineer

(760)639-4430

(858)518-3505

(858)688-1435

(858)688-1481

(858)688-1545

(858)688-1421

 $1,303,925

 $62,376,343

 $261,287,422

 $239,643,954

 $2,566,730

 $6,100,077

Bid + CCOs

 $1,227,921

 $22,166,900

 $256,807,687

 $226,626,294

 $0

 $3,029,605

Comp To  date

 $700

 $1,779,801

 $430,698

 $1,052,559

 $0

 $1,026,544

This Month

05/12/20

09/07/21

12/22/16

10/29/18

05/27/22

10/19/21

Awarded

06/09/20

10/04/21

01/13/17

10/29/18

06/16/22

11/23/21

Approved

12/12/23

05/17/24

12/30/22

12/30/22

03/07/23

08/16/23

Est Comp

 59%

 45%

 100%

 73%

 0%

 26%

%Time

 99%

 36%

 98%

 95%

 0%

 50%

% Work 

 

 

OVER RUN

 

 

 

Message

11-417504

11-2T35U4

11-2T2174

11-2T2184

11-2N0874

11-430014

Contract 

  

  

CMST-PL62-(113)1

6211-130 -(   )

  

SIMG- 005-(990)E

  

  

IM00-51 6-(6)

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

10529 VINE STREET;

12121 SCRIPPS SUMMIT DR. #400

12121 SCRIPPS SUMMIT DR #400

12121 SCRIPPS SUMMIT DR #400

16197 KRAMERIA AVE.;

10065 OLD GROVE ROAD STE 200;

871 NORTH BROADWAY

1525 FARADAY AVE #110

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

4050 TAYLOR ST

871 NORTH BROADWAY

ESCONDIDO CA 92025

CARSBAD, CA 92008

DEL MAR, CA 92014

CARDIFF, CA 92007

SAN DIEGO CA 92110

ESCONDIDO CA 92025

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

11District

11-SD-5-/0

11-SD-5-/60

11-SD-8-.3/23

11-SD-8-.7/2.9

11-SD-8-2.2/2.2

11-SD-8-5.6/17.4

Fed Aid

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM MORENA BOULEVARD  

UNDERCROSSING TO 1.1 MILES EAST OF 

LAKE JENNINGS PARK ROAD UNDERCR

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE EAST OF MORENA  BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

MISSION CENTER ROAD OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

E8-S163 CONNECTOR OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 8 AT 15/8 SEPARATION AND ON 

ROUTE 805 AT NORTHBOUND 805 TO 

EASTBOUND 8 CONNECTOR.

Description 

UPGRADE/ INSTALL CURVE WARNING

REPLACEMENT OF 24 EXISTING

REPAIR, REHABILITATE, AND REPLACE

0.10' BWC-G

BRIDGE RAIL UPGRADE.

PLACE HIGH FRICTION SURFACE

Type Of Work

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION ENGR, LLC

L.B. CIVIL CONSTRUCTION, INC

HAZARD CONSTRUCTION ENGR, LLC

Contractor

ORANGE CA 92865

IRVINE CA 92606

CARLSBAD CA 92008

LAKESIDE CA 92040

ESCONDIDO CA 92025

LAKESIDE CA 92040

(714)974-1190

(949)252-0441

(760)444-1032

(858)587-3600

(760)294-0974

(858)587-3600

GENARO GENEL

GHAZIALAM, SULTAN

ALBERT LABRADOR

BENJAMIN HANEY

GENERO GENEL

GENARO GENEL

Resident
Engineer

(858)688-1376

(619)602-0333

(619)954-8575

(858)518-8709

(858)688-1376

(858)688-1376

 $2,695,808

 $4,036,275

 $5,339,362

 $3,773,561

 $1,273,254

 $1,210,593

Bid + CCOs

 $2,278,518

 $3,787,866

 $4,474,990

 $1,562,673

 $1,050,367

 $813,856

Comp To  date

 $0

 $75,892

 $50,116

 $1,426,843

 $257,855

 $286,693

This Month

05/13/20

03/25/20

10/20/20

04/12/22

12/15/21

11/16/21

Awarded

06/09/20

04/16/20

11/05/20

05/13/22

01/13/22

12/21/21

Approved

12/30/22

07/29/22

12/30/22

08/17/22

08/31/22

09/30/22

Est Comp

 100%

 64%

 99%

 60%

 98%

 95%

%Time

 88%

 94%

 80%

 42%

 82%

 67%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-424904

11-420704

11-428104

11-2N1174

11-264104

11-430604

Contract 

SSTG-000C-(509)E

  

  

  

  

HSIM-X073-(149)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE;

16351 CONSTRUCTION CIR W;

5860 EL CAMINO REAL STE 200;

10529 VINE STREET;

324 EAST VALLEY PARKWAY;

10529 VINE STREET;

2863 CARMEL VALLEY RD

517 SWEETWATER RD

1463 BROADWAY

4050 TAYLOR ST

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY 

RD.

DEL MAR. CA 92014

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92110

DEL MAR CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

11District

11-SD-8-13.4/20.4

11-SD-8-23.0/61.3

11-SD-8-31.8/41.7

11-SD-11-.6/2.7

11-SD-15-31.3/37.1

11-SD-52-.4/5.5

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN EL CAJON AT 

VARIOUS LOCATIONS FROM 0.5 MILE  EAST

OF GROSSMONT BLVD OVERCROSSING TO 0.4

MILE EAST OF LOS CO

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF  

FLINN SPRINGS ROAD UNDERCROSSING TO 

0.2 MILE EAST OF CRESTWOOD ROA

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

VIEJAS CREEK BRIDGE TO PINE VALLEY 

CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.2 MILE SOUTH OF 

ROUTE 15/78 SEPARATON TO 0.5 MILE 

NORTH OF DEER SPRINGS ROAD OVE

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

Description 

MVP PULLOUTS BEYOND GORE AREAS,

CULVERT REHABILITATION

PAVEMENT REHABILITATION

CONSTRUCT INTERCHANGE AT SIEMPRE

MAINLINE PAVEMENT REHABILITATION,

CONSTRUCT MAINTENANCE MVPS, PAVE

Type Of Work

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

SECURITY PAVING COMPANY, INC.

PAL GENERAL ENGINEERING INC

Contractor

SAN DIEGO CA 92154

LAKESIDE CA 92040

CARLSBAD CA 92008

RIVERSIDE CA 92509

WESTLAKE VILLAGE CA 91361

SAN DIEGO CA 92154

(855)860-5300

(858)587-3600

(760)444-1028

(951)684-5360

(818)362-9200

(855)860-5300

MIYOKO NAKAJIMA

ALBERT LABRADOR

ALBERT LABRADOR

VICTOR CARDENAS

TAI LAM

GENARO GENEL-TRUJILLO

Resident
Engineer

(858)688-1531

(858)688-1497

(619)954-8575

(619)554-7675

(858)688-1443

(858)688-1376

 $4,011,209

 $5,598,489

 $42,193,000

 $16,472,729

 $45,969,872

 $3,197,201

Bid + CCOs

 $1,084,454

 $1,273,675

 $48,235

 $14,523,074

 $0

 $0

Comp To  date

 $571,187

 $281,282

 $48,235

 $586,156

 $0

 $0

This Month

08/30/21

01/27/22

04/01/22

02/16/21

05/27/22

10/21/21

Awarded

10/19/21

02/23/22

05/03/22

03/30/21

06/27/22

11/24/21

Approved

02/23/23

03/28/24

02/21/24

08/01/22

06/30/23

Est Comp

 45%

 13%

 2%

 97%

 0%

 0%

%Time

 27%

 23%

 0%

 88%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

11-4116U4

11-422104

11-423704

11-056374

11-430514

11-411804

Contract 

ACIM-008 -(328)E

  

ACIM-008 -(068)E

  

ACSB-0154-(210)E

ACNH-X073-(148)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2364 PASEO DE LAS AMERICA'S;

10529 VINE STREET;

5860 EL CAMINO REAL;

1995 AGUA MANSA ROAD;

3075 TOWNSGATE ROAD;

2364 PASEO DE LAS AMERICA'S;

1463 BROADWAY

1463 BROADWAY

1463 BROADWAY

5377 OTAY MESA RD

4001 EL CAJON BLVD 

#208

2863 CARMEL VALLEY 

RD.

EL CAJON, CA 92921

EL CAJON, CA 92921

EL CAJON, CA 92921

SAN DIEGO, CA 92154

SAN DIEGO, CA 92105

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

11District

11-SD-67-6.0/24.4

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-12.8/22.1

11-SD-78-N 17.6/21.3

11-SD-78-60.3/66.4

Fed Aid

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY NEAR LAKESIDE AND

RAMONA FROM 0.2 MILE NORTH OF SAN 

DIEGO RIVER BRIDGE TO ROUTE 78 

JUNCTION

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.8 MILE TO 0.4 MILE WEST OF COLLEGE 

BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.1 MILE WEST OF  

NORTH BROADWAY TO FLORA VISTA STREET

IN SAN DIEGO COUNTY NEAR JULIAN  FROM

WYNOLA ROAD TO 3.5 MILES WEST OF SAN 

FELIPE CREEK

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA)

SR-76 EAST PLANT ESTABLISHMENT

STORMWATER MITIGATION - SLOPE

RESTRIPE PAVEMENT DELINEATION AT

PAVEMENT REHABILITATION

0.10' COLD PLANE AND RHMA-G

Type Of Work

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

HABITAT RESTORATION SCIENCES, 

INC.

JAMES MCMINN, INC.

HAZARD CONSTRUCTION ENGR, LLC

HAZARD CONSTRUCTION COMPANY

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

Contractor

SAN DIEGO CA 92123

VISTA  CA 92081

RIVERSIDE, CA 92518

LAKESIDE CA 92040

LAKESIDE CA 92040

SAN DIEGO CA 92123

(619)777-8100

(760)479-4210

(909)514-1231

(858)587-3600

(858)587-3600

(619)777-8100

GARY LEVINE

IRION JOSEPH

IRION, JOSEPH

BENJAMIN HANEY

GARY LEVINE

DAVID TIMMS

Resident
Engineer

(760)796-4070

(858)467-4086

(619)778-8045

(858)518-8709

(760)796-4070

(858)518-8704

 $33,606,658

 $1,695,745

 $2,479,514

 $3,237,200

 $13,444,623

 $1,930,930

Bid + CCOs

 $297,319

 $1,400,844

 $2,350,193

 $0

 $13,426,163

 $830,334

Comp To  date

 $259,498

 $14,345

 $13,138

 $0

 $0

 $830,334

This Month

03/01/22

06/01/18

05/17/19

05/26/22

11/03/20

04/18/22

Awarded

04/21/22

06/25/18

06/05/19

06/30/22

11/20/20

05/20/22

Approved

11/09/23

02/15/23

07/18/23

06/29/22

08/30/22

Est Comp

 7%

 0%

 0%

 0%

 100%

 52%

%Time

 1%

 0%

 0%

 0%

 100%

 43%

% Work 

 

PLANT EST 

SATIS

PLANT EST 

SATIS

 

COMPLETED

 

Message

11-430564

11-257164

11-417404

11-2N1434

11-419304

11-2N1184

Contract 

  

STPL-6211-(136)E

ACNH-P078-(119)E

  

ACNH-P078-(120)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4211 PONDEROSA AVENUE, STE C;

1217 DISTRIBUTION WAY

21834 CACTUS AVE

10529 VINE STREET;

10529 VINE STREET;

4211 PONDEROSA AVENUE, STE C;

871 NORTH BROADWAY

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

4050 TAYLOR ST

871 NORTH BROADWAY

4050 TAYLOR ST

ESCONDIDO, CA 92025

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92110

ESCONDIDO CA 92025

SAN DIEGO, CA 92110

Accepted

06/29/22

Location
Storm Water
Plan
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07/20/22 Statement of Ongoing Contracts as of 08/05/22

11District

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-9.8/10.6

11-SD-94-10.4/14.9

11-SD-125-9.6/13.2

11-SD-125-/1.1

Fed Aid

HA22

HA

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 32ND STREET 

UNDERCROSSING TO CAMPO ROAD 

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO CO ON RTE 94 FROM 

E94/N125 SEP IN LEMON GROVE TO 0.1 MI

E/O SPRING ST UC IN LA MESA AND ON 

RTE 125 FR 0.6 MI S/O SPRI

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA FROM SPRING STREET  

UNDERCROSSING TO ROUTE 54 (CAMPO 

ROAD)

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

Description 

INSTALL AND/OR UPGRADE EXISTING

ROADSIDE WORKER SAFETY

REHABILITATE PAVEMENT BY GRINDING

PAVEMENT REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS.

CONSTRUCT ROUTE 125/905 SOUTHBOUND

Type Of Work

3SIXTY INNOVATION INC

PAL GENERAL ENGINEERING INC

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

SPECTRUM CONSTRUCTION GROUP, 

INC.

FLATIRON WEST, INC.

Contractor

SAN DIEGO CA 92110

SAN DIEGO CA 92131

SANTA FE SPRINGS CA 90670

CARLSBAD CA 92008

IRVINE CA 92618

SAN DIEGO CA 92131

(858)304-1093

(855)860-5300

(562)929-1128

(760)444-1032

(949)299-1400

(760)916-9100

GHAZIALAM SULTAN

STEWART, MICHAEL

SULTAN GHAZIALAM

STEWART, MICHAEL

SULTAN GHAZIALAM

COVARRUBIAS, CARLOS

Resident
Engineer

(619)602-0333

(858)688-1572

(619)602-0333

(858)688-1572

(619)602-0333

(619)760-7875

 $1,128,521

 $2,101,805

 $27,408,388

 $12,204,599

 $3,186,724

 $17,468,770

Bid + CCOs

 $1,053,577

 $921,274

 $0

 $11,808,278

 $672,143

 $15,985,102

Comp To  date

 $0

 $197,537

 $0

 $0

 $0

 $404,445

This Month

06/21/21

04/15/21

04/27/22

07/14/20

08/11/21

07/28/20

Awarded

07/13/21

05/07/21

05/20/22

08/07/20

09/14/21

08/27/20

Approved

06/30/22

08/22/22

06/29/22

06/19/23

09/15/23

Est Comp

 100%

 60%

 0%

 100%

 16%

 91%

%Time

 100%

 44%

 0%

 100%

 21%

 91%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

11-425104

11-412204

11-423804

11-420004

11-411404

11-288834

Contract 

  

ACNH-P094-(068)E

ACNH-X073-(151) 

ACNH-P094-(067)E

ACNH-P125-(020)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3555 ROSECRANS ST 114-110;

10675 TREENA ST;

12200 BLOOMFIELD AVE.;

5860 EL CAMINO REAL SUITE 200

16 GOODYEAR, SUITE 140;

12121 SCRIPPS SUMMIT DR.#400

817 SWEETWATER RD.

817 SWEETWATER ROAD

817 SWEETWATER RD

817 SWEETWATER RD.

817 SWEETWATER ROAD

5377 OTAY MESA RD

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92154

Accepted

06/30/22

06/29/22

Location
Storm Water
Plan
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11District

11-SD-805-.6/3.3

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-18.9/21.7

11-SD-805-20.7/23.5

11-SD-905-3.2/11.7

Fed Aid

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 805 FROM SAN YSIDRO BOULEVARD UC 

TO OTAY RIVER BRIDGE AND ON RTE 905 

FROM 0.5 MI W TO 0.6 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.3 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO PALOMAR STREET  

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.2 MILE  

SOUTH OF SWEETWATER RIVER BRIDGE TO 

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

MURRAY RIDGE ROAD OVERCROSSING AND AT

BALBOA AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO, AT 

VARIOUS LOCATIONS, FROM LINDA VISTA 

ROAD OVERCROSSING TO ROUTE 805/52 

SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

Description 

CONVERSION FROM POTABLE WATER TO

CONVERSION FROM POTABLE WATER TO

I-805 SWEETWATER RIVER BRIDGE

APPLY METHACRYLATE ON BRIDGE DECK,

RELOCATE APPURTENANCES; ADD

APPLY METHACRYLATE ON BRIDGE DECK,

Type Of Work

PAL GENERAL ENGINEERING INC

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MONTANO PIPELINE INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN DIEGO CA 92154

SANTA ANA CA 92705

SAN DIEGO, CA 92123

IRVINE CA 92606

CHULA VISTA CA 91910

TEMPE AZ 85282

(855)860-5300

(714)641-4730

(760)916-9100

(949)252-0441

(619)838-6848

(602)437-1711

JOE IRION

SRESOVICH, RYAN

LAM, TAI

JANELLE CLANTON

MIYOKO NAKAJIMA

DAVID TOCI

Resident
Engineer

(619)778-8045

(858)688-1433

(858)688-1443

(858)688-1418

(858)688-1531

(858)688-1599

 $5,468,945

 $1,255,224

 $19,200,080

 $761,478

 $5,513,139

 $1,099,554

Bid + CCOs

 $0

 $836,214

 $18,934,323

 $132,224

 $0

 $998,195

Comp To  date

 $0

 $66,332

 $0

 $132,224

 $0

 $10,500

This Month

12/23/21

10/01/21

12/13/18

04/18/22

04/27/22

04/21/21

Awarded

03/18/22

10/19/21

01/09/19

05/09/22

06/27/22

06/02/21

Approved

12/04/25

10/02/23

08/29/22

08/22/22

04/22/24

10/06/22

Est Comp

 0%

 72%

 83%

 62%

 0%

 59%

%Time

 0%

 66%

 98%

 17%

 0%

 86%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-428804

11-428704

11-430184

11-2N0854

11-411504

11-2N0844

Contract 

ACNH-X073-(145)E

ACIM-8051-(641)E

B1IM- 805-(640)E

  

ACIM-805 -(642)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2364 PASEO DE LAS AMERICA'S;

2098 S. GRAND AVE. SUITE A;

12121 SCRIPPS SUMMIT DR #400

16351 CONSTRUCTION CIR W;

231 FOURTH AVE;

1310 W. 23RD STREET;

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

12121 SCRIPPS SUMMIT 

DR STE400

817 SWEETWATER ROAD

1463 BROADWAY

4050 TAYLOR ST

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

SAN DIEGO, CA 92123

SPRING VALLEY, CA 91977

EL CAJON, CA 92921

SAN DIEGO CA 92110

Accepted

Location
Storm Water
Plan
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11District

 $13,745,530 $788,600,967 $1,150,963,963

11-SD-905-3.8/11.5

11-SD-905-6.4/10.1

11-SD-905-9.6/11.4

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR  OTAY

MESA FROM 0.6 MILE EAST OF  JUNCTION 

ROUTE 5 TO 0.2 MILE NORTH OF MEXICO 

BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE WEST OF CALIENTE AVENUE 

OVERCROSSING TO 0.4 MILE  EAST OF LA 

MEDIA ROAD UNDERCROSSI

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. CONSTRUCT SB FREEWAY TO 

FREEWAY CONNECTORS FROM SB RTE 125 TO

EB RTE 905 AND EB RTE 11 A

Description 

APPLYING MICROSURFACING AT VARIOUS

CONSTRUCT SR-905 LANDSCAPING AT

CONSTRUCT SOUTHBOUND FREEWAY TO

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GRIFFITH COMPANY

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

IRVINE CA 92618

BREA CA 92821

RIVERSIDE CA 92509

(949)328-9758

(714)984-5500

(951)684-5360

BENJAMIN HANEY

VICTOR CARDENAS

COVARRUBIAS, CARLOS

Resident
Engineer

(858)518-8709

(619)701-0385

(619)760-7875

 $1,518,125

 $4,247,463

 $105,290,258

Bid + CCOs

 $0

 $0

 $103,096,257

Comp To  date

 $0

 $0

 $0

This Month

06/10/22

07/11/22

05/09/19

Awarded

07/11/22

08/02/22

05/28/19

Approved

09/27/22

02/02/23

Est Comp

 0%

 0%

 74%

%Time

 0%

 0%

 98%

% Work 

 

 

 

Message

11-2N1454

11-431064

11-2888U4

Contract 

  

ACNH-P905-(023)E

GCBI-000C-(469)N

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

3050 EAST BIRCH STREET;

1995 AGUA MANSA ROAD

4050 TAYLOR ST

5377 OTAY MESA RD

5377 OTAY MESA ROAD

SAN DIEGO, CA 92110

SAN DIEGO, CA 92154

OTAY MESA, CA 92154

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-.1/1

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-5-.6/43

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY, IN DANA POINT AND 

SAN JUAN CAPISTRANO, FROM ROUTE 5/1 

SEPARATION TO SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.2 MILE SOUTH OF REEF POINT 

DRIVE TO 0.4 MILE NORTH OF CRYSTAL 

HEIGHTS DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH AT 

SUPERIOR AVE AND IN HUNTINGTON BEACH 

AT BEACH BLVD

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

COLD PLANE AC PAVEMENT AND PLACE

REHABILITATE PAVEMENT (CAPM)

UPGRADE SIDEWALK TO AMERICANS WITH

STABILIZE BIOSWALES.

UPGRADE SIGNALS AND INSTALL SAFETY

INSTALL & MODIFY ITS ELEMENTS

Type Of Work

RJ NOBLE

SPECTRUM CONSTRUCTION GROUP, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

HIGHLAND CONSTRUCTION, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

INTERNATIONAL LINE BUILDERS, 

INC.

Contractor

ORANGE CA 92865

IRVINE CA 92618

IRVINE CA 92618

ORANGE CA 92868

RIVERSIDE CA 92513

CORONA CA 92883

(714)637-1550

(949)299-1400

(949)299-1400

(714)538-5156

(951)710-1000

(951)682-2982

KIM, STEVEN/CE-HONG, 

JOHN

HONG, JOHN

BERRIOS, JOSE/CE- 

ZOKAI, FARID

MOHAMAD, YACOUB/CE- 

RAVANIPOUR

SIDHU, GAGANDEEP/CE- 

ESSAYLI,M

KATTAO, BIBARS

Resident
Engineer

(949)179-8821

(949)279-8741

(949)279-8502

(949)279-8433

(949)279-8466

(949)279-8801

 $1,394,834

 $6,546,698

 $9,668,673

 $944,798

 $1,018,018

 $17,532,343

Bid + CCOs

 $0

 $6,468,382

 $1,218,562

 $952,696

 $37,424

 $5,385,943

Comp To  date

 $0

 $0

 $0

 $57,598

 $0

 $204,118

This Month

05/02/22

09/11/20

01/26/21

12/23/20

09/17/21

09/15/20

Awarded

06/08/22

09/24/20

02/18/21

01/12/21

10/05/21

10/02/20

Approved

11/02/22

04/29/22

06/01/23

02/16/23

09/06/22

04/29/24

Est Comp

 0%

 100%

 30%

 69%

 0%

 42%

%Time

 0%

 95%

 13%

 97%

 4%

 31%

% Work 

 

OVER RUN

 

 

SUSPENDED

 

Message

12-0S8904

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0P42U4

Contract 

  

  

ANCH-P001-(673)E

  

SNHG-P001-(677)E

ACNH-X059-(083)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE;

16 GOODYEAR, STE. 140;

16 GOODYEAR, STE. 140;

133 N. PIXLEY STREET;

PO BOX 7745

3955 TEMESCAL CANYON ROAD;

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

6521 MARINE WAY

4 VENTURE, SUITE #150

3350 E. BIRCH STREET,

STE 250

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 02821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-.6/43

12-ORA-5-1.6/1.6

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-5.8/30.3

12-ORA-5-12.4/14.5

Fed Aid
Pgm Code

IN ORANGE COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS

EL CAMINO REAL BRIDGE REPAIRS

IN ORANGE COUTNY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

IN ORANGE COUNTY ON ROUTES 5, 133 AND

241 AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

Description 

REPAIR AND REPLACEMENT OF NON

REMOVE FALSEWORK, BACKFILL EROSION

REPLACE "METER ON" SIGNAL HEADS

DRAINAGE RESTORATION AT THE SEGUNDA

REHABILITATE 25 BRIDGES

ADD ONE LANE IN EACH DIRECTION

Type Of Work

SELECT ELECTRIC, INC.

RV CONCRETE

CALPROMAX ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ORTIZ ENTERPRISES, INC.

Contractor

VISTA CA 92081

ANAHEIM CA 92801

PLACENTIA CA 92870

CORONA CA 92883

IRVINE CA 92606

IRVINE CA 92618

(619)460-6060

(714)855-4201

(714)573-4599

(951)674-7352

(949)252-0441

(949)753-1414

NAJM, ELIE/CE- 

CHAUDRY, MONAS

FALLAH, KAMI/CE-ZOKAI,

FARID

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

(949)279-8826

(949)279-8580

(949)279-8466

(949)279-8636

 

(949)279-8435

 $4,792,173

 $1,905,753

 $922,535

 $2,811,510

 $14,846,014

 $110,380,286

Bid + CCOs

 $3,562,811

 $1,764,700

 $855,005

 $2,503,501

 $0

 $69,310,851

Comp To  date

 $99,900

 $0

 $9,000

 $131,688

 $0

 $1,905,805

This Month

07/23/20

02/08/22

04/29/21

10/26/20

05/09/22

12/20/19

Awarded

08/27/20

03/16/22

06/03/21

11/17/20

06/21/22

01/15/20

Approved

08/30/22

07/05/22

08/04/22

05/08/24

09/30/24

Est Comp

 100%

 85%

 94%

 33%

 0%

 51%

%Time

 74%

 92%

 92%

 88%

 0%

 63%

% Work 

OVER RUN

 

 

 

 

 

Message

12-0Q6904

12-0S5804

12-0S5904

12-0P7004

12-0Q9304

12-0K0214

Contract 

  

  

  

  

ACNH-X059-(085)E

ACIM-0052-(019)S

  

  

  

  

--()

L607-1 10-(STP)L

  

  

  

  

  

12 0-21-()

  

  

  

  

  

  

2790 BUSINESS PARK DR.;

605 E. COMMERCIAL ST.;

650 N.ROSE DR.#186;

26320 LESTER CIRCLE;

16351 CONSTRUCTION CIR W;

6 CUSHING SUITE 200;

3350 E. BIRCH STREET,

STE 250

15700 TUSTIN VILLAGE 

WAY

4 VENTURE

3251 1/4 UNIVERSITY 

DRIVE

27405 PUERTA REAL, 

SUITE 300

BREA, CA 92821

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-24.0/37.6

12-ORA-5-26.6/26.6

12-ORA-5-26.6/26.6

12-ORA-5-29.2/29.2

Fed Aid
Pgm Code

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

IN ORANGE COUNTY, AT VARIOUS  IN 

ORANGE COUNTY, AT VARIOUS  LOCATIONS,

ON ROUTE 5 FROM S5-N133 CONNECTOR 

SEPARATION IN IRVINE TO B

ORANGE COUNTY IN IRVINE AT CULVER 

DRIVE UNDERCROSSING

ORANGE COUNTY IN IRVINE AT CULVER 

DRIVE/TRABUCO ROAD NORTHBOUND ON-RAMP

IN ORANGE COUNTY IN TUSTIN AT I-5 AND

RED HILL AVE IC

Description 

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

APPLY METHACRYLATE TREATMENT AND

INSTALL CLASS 2 BIKE LANES, WIDEN 

PVMT, MO

MODIFY SIGNAL AND LIGHTING SYSTEMS 

AND REP

MODIFY SIGNALS, ADD SAFETY

Type Of Work

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

J. FRANCIS COMPANY

CALPROMAX ENGINEERING, INC.

PTM GENERAL ENGINEERING 

SERVICES INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

SUITE 400 SAN DIEGO CA 

92123

IRVINE CA 92612

RIVERSIDE CA 92504

PLACENTIA  CA CA 92870

RIVERSIDE  CA CA 92509

COMPTON CA 90221

(213)305-4181

(703)216-1395

(951)776-9100

 

 

(310)669-8949

HONG, JOHN

JAVAHERNESHAN, MAJID

EZZEDINE, MIKE/CE- 

HONG, JOHN

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

Resident
Engineer

(949)279-8741

(949)289-3551

(949)279-8636

 

 

(949)279-8466

 $137,560,045

 $93,526,289

 $2,214,481

 $869,124

 $365,059

 $598,329

Bid + CCOs

 $99,550,876

 $36,711,650

 $883,565

 $0

 $0

 $338,831

Comp To  date

 $1,311,508

 $2,190,566

 $229,655

 $0

 $0

 $69,687

This Month

03/05/19

09/23/20

03/07/22

06/13/22

07/14/22

03/02/22

Awarded

04/04/19

10/13/20

04/01/22

07/11/22

08/01/22

03/29/22

Approved

05/10/24

03/05/24

10/17/22

08/16/22

Est Comp

 48%

 35%

 49%

 0%

 0%

 35%

%Time

 72%

 39%

 40%

 0%

 0%

 57%

% Work 

 

 

 

 

 

 

Message

12-0K0224

12-0K0234

12-0S2104

12-0S7704

12-0S1004

12-0R4704

Contract 

TPLN-6212-(022)N

TPLN-6212-(024)

  

  

HSIM-0052-(033)E

SIMG-0052-(031)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

12121 SCRIPPS SUMMIT DRIVE

18201 VON KARMAN AVENUE

16197 KRAMERIA AVE.;

650 N. ROSE DR.#186

5942 ACORN ST.

15614 S. ATLANTIC AVENUE;

27261 LAS RAMBLAS RD,

STE 160

320 GODDARD WAY SUITE

125

3251 1/4 UNIVERSITY 

DRIVE

4 VENTURE, SUITE 150

MISSION VIEJO, CA 92691

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-29.6/29.6

12-ORA-5-30.3/31.4

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-36.1/36.1

12-ORA-5-38.5/41.6

Fed Aid
Pgm Code

IN ORANGE COUNTY IN IRVINE, SANTA 

ANA, AND TUSTIN ON RTE 5 AT NEWPORT 

AVE UNDERCROSSING AND ON RTE 55  FROM

0.4 MI NORTH OF RTE 55

IN ORANGE COUNTY IN TUSTIN AND SANTA 

ANA BETWEEN ROUTE 5/55  SEPARATION 

AND 0.4 MILE SOUTH OF GRAND AVENUE 

UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM FROM 0.1 MILE NORTH OF SANTA 

ANA RIVER BRIDGE TO HARBOR BLVD 

OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND  

ORANGE FROM SANTA ANA RIVER BRIDGE TO

0.2 MILE NORTH OF ANAHEIM  BOULEVARD 

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT 

KATELLA AVENUE UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 

SANTA ANA STREET OC TO 0.5 MILE  

NORTH OF LA PALMA AVE OC

Description 

CONSTRUCT NORTHBOUND AUXILIARY LANE

COLD PLANE EXISTING ASPHALT

PLACE POLYESTER CONCRETE ON 3

RELOCATE FACILITIES AWAY FROM

COLD PLANE, PLACE RHMA & HSFT,

RELOCATE FACILITIES AWAY FROM

Type Of Work

SECURITY PAVING COMPANY, INC.

RJ NOBLE

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MARINA LANDSCAPE INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

Contractor

WESTLAKE VILLAGE CA 91361

ORANGE CA 92865

IRVINE CA 92606

ORANGE CA 92868

IRVINE CA 92606

SANTA ANA CA 92705

(818)362-9200

(714)637-1550

(949)252-0441

(714)939-6600

(949)252-0441

(714)641-4730

WU, ADRIAN

SHAM, KENNETH/CE- 

HONG, JOHN

RAMADAN, KIFAH/CE- 

HONG, JOHN

HONG, JOHN

SHAM, KENNETH/CE-JOHN 

HONG

WU, ADRIAN

Resident
Engineer

(949)279-8488

(424)436-7374

(949)279-8825

(949)279-8741

(424)436-7374

(949)279-8488

 $193,587,476

 $3,607,206

 $5,245,045

 $1,167,663

 $1,011,792

 $1,307,675

Bid + CCOs

 $0

 $494,540

 $5,395,956

 $1,067,532

 $0

 $35,055

Comp To  date

 $0

 $50,477

 $0

 $2,400

 $0

 $35,055

This Month

05/27/22

01/28/22

07/29/20

03/22/21

05/04/22

04/21/22

Awarded

06/16/22

02/23/22

08/20/20

04/15/21

06/02/22

05/16/22

Approved

10/28/22

07/31/22

08/12/22

10/26/22

07/09/24

Est Comp

 0%

 35%

 100%

 50%

 0%

 2%

%Time

 0%

 14%

 98%

 91%

 0%

 3%

% Work 

 

 

 

 

 

 

Message

12-0J34U4

12-0Q8204

12-0Q8504

12-0P9004

12-0R5104

12-0P9204

Contract 

ACNH-X059-(084)E

HSIM-0052-(028)E

HSIM-0052-(022)E

  

HSIM-0052-(036)E

ACIM-0052-(029)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

15505 EAST LINCOLN AVE;

16351 CONSTRUCTION CIR W;

3707 W. GARDEN GROVE BLVD;

16351 CONSTRUCTION CIR W;

2098 S. GRAND AVE. SUITE A;

1221 E. DYER ROAD, 

SUITE #265

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY, T#2

3251 1/4 UNIVERSITY 

DRIVE, T#1

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

SANTA ANA, CA 92705

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92617

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-/2

12-ORA-5-/0

12-ORA-5-/43

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

Fed Aid

20.10 

201130

SHOPP

Pgm Code

IN ORANGE COUNTY IN SAN CLEMENTE FROM

ORANGE COUNTY LINE TO 0.4 MILE NORTH 

OF EL CAMINO REAL  UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

 ANAHEIM, BUENA PARK, ORANGE,  

TUSTIN, LAKE FOREST, MISSION VIEJO,

REPLACE JOINT STEEL ASSEMBLY UNITS AT

I-5/SR-91 AND I-5/SR-22 INTERCHANGES,

AND AT I-405/IRVINE CENTER DRIVE 

BRIDGE. DIR S ORDER E

IN ORANGE COUNTY IN GARDEN GROVE AT 

VALLEY VIEW ST OFF-RAMP

IN ORANGE COUNTY IN ANAHEIM

IN ORANGE COUNTRY AT VARIOUS  

LOCATIONS FROM 0.1 MILE WEST OF  

BROOKHURST STREET UNDERCROSSING IN 

GARDEN GROVE TO BEDFORD ROAD OVE

Description 

PAVEMENT REHABILITATION AND UPGRADE

MODIFYING TRAFFIC MONITORING

REPLACE JSA UNITS.

MODIFY SIGNAL AND LIGHTING, REFRESH

APPLY METHACRYLATE TREATMENT,

IMPROVE/RECONFIGURE CHANNELIZATION,

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

KANAAN CONSTRUCTION INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

AUTOBAHN CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

Contractor

SACRAMENTO CA 95838

AZUSA CA 91702

IRVINE, CA 92606

CORONA CA 92883

ORANGE CA 92867

FONTANA CA 92335

(916)283-9950

(626)334-5775

 

(951)682-2982

(714)769-7025

(909)356-8880

KIM, STEVEN/CE- HONG, 

JOHN

RAMANATHAN, KUGAN/CE-

IRAHOLA, JAMIE

KATTAO,BIBARS/CE-

CHAUDRY,MONAS

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

WU, ADRIAN

Resident
Engineer

(949)279-8821

 

(949)769-1404

(949)279-8541

(949)279-8638

(949)279-8488

 $18,498,468

 $1,018,080

 $693,000

 $515,802

 $1,520,471

 $11,998,523

Bid + CCOs

 $78,000

 $0

 $0

 $304,471

 $1,126,311

 $11,939,324

Comp To  date

 $36,000

 $0

 $0

 $6,306

 $0

 $18,656

This Month

04/14/22

06/10/22

05/23/22

04/21/21

04/12/21

12/13/18

Awarded

05/12/22

07/22/22

06/09/22

05/11/21

04/30/21

01/09/19

Approved

03/18/24

10/30/22

07/29/22

08/09/22

07/22/22

Est Comp

 0%

 0%

 0%

 87%

 53%

 100%

%Time

 0%

 0%

 0%

 59%

 74%

 99%

% Work 

 

 

 

 

 

OVER RUN

Message

12-0R2004

12-0T2604

12-0T8504

12-0Q6504

12-0S2004

12-0M9004

Contract 

ACIM-0052-(032)E

  

  

SNHG-P022-(027)E

  

HSNH-P022-(025)

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

45 MORRISON AVENUE;

230 S. IRWINDALE AVE.;

16351 CONSTRUCTION CIRCLE W.

3955 TEMESCAL CANYON RD.;

933 N. BATAVIA ST.;

8555 BANANA AVENUE

15700 TUSTIN VILLAGE 

WAY

#4 VENTURE

3350 E. BIRCH ST. 

SUITE 250

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

IRVINE, CA 92618

BREA, CA 92821

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

07/22/22

Location
Storm Water
Plan
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12District

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-39-/3.2

12-ORA-55-.2/T2.4

12-ORA-55-4.7/4.7

Fed Aid
Pgm Code

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP

IN ORANGE COUNTY IN SANTA ANA AND 

ORANGE, FROM 0.2 MILE WEST OF BEDFORD

RD OC TO 0.2 MILE WEST OF TUSTIN AVE 

UC

IN ORANGE COUNTY IN STANTON AT 

CHAPMAN AVE

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ROUTE 1 TO ELLIS AVE/ MAIN ST

IN ORANGE COUNTY, IN NEWPOT BEACH AND

COSTA MESA FROM JUNCTION ROUTE 1 TO 

0.4 MILES NORTH OF 19TH STREET

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

Description 

UPGRADE DRAINAGE AND ELECTRICAL

REPLACE CONCRETE BARRIER AND SIGN

MODIFY SIGNAL, ADD SAFETY LIGHTING,

RESURFACE HIGHWAY WITH RHMA

COLD PLANE AC PVMT & PLACE RHMA

UPGRADE TO CURRENT SEISMIC STANDARD

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

CALPROMAX ENGINEERING INC.

ALL AMERICAN ASPHALT

CALMEX ENGINEERING, INC.

HIGHLAND CONSTRUCTION, INC.

Contractor

CORONA CA 92883

CORONA CA 92883

PLACENTIA CA 92870

CORONA CA 92879

BLOOMINGTON CA 92316

ORANGE CA 92868

(951)674-7352

(951)674-7352

(714)573-4599

(951)736-7600

(909)546-1311

(714)538-5156

ADRIAN WU

ZOKAI, FARID

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

WU, ADRIAN

Resident
Engineer

(949)279-8586

(949)279-8636

(949)279-8466

 

 

(949)279-8488

 $1,068,054

 $4,789,300

 $704,988

 $4,044,788

 $2,488,348

 $4,963,258

Bid + CCOs

 $675,403

 $2,223,339

 $632,685

 $0

 $0

 $1,463,950

Comp To  date

 $44,096

 $566,720

 $24,340

 $0

 $0

 $123,395

This Month

09/16/19

01/18/22

03/11/21

03/08/22

04/21/22

09/20/21

Awarded

10/04/19

02/01/22

04/01/21

03/29/22

05/09/22

10/05/21

Approved

08/31/22

02/10/23

08/05/22

01/17/23

Est Comp

 59%

 31%

 79%

 0%

 0%

 55%

%Time

 63%

 47%

 88%

 0%

 0%

 29%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0N9204

12-0Q3204

12-0Q6404

12-0S8604

12-0S8704

12-0Q3904

Contract 

  

SNHG-P022-(028)E

SNHG-P039-(040)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

26320 LESTER CIRCLE;

650 N.ROSE DR.#186;

400 EAST SIXTH STREET;

2764 S. VISTA AVE.;

133 N. PIXLEY STREET;

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY, T#2

6533 MARINE WAY, 

TRAILER #2

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-17.7/17.7

12-ORA-57-11.0/22.2

12-ORA-57-14.7/22.5

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-57-20.3/21.6

Fed Aid

20.20 

201130

HE11

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY, AT VARIOUS  

LOCATIONS FROM 0.2 MILE SOUTH OF 

CHAMPMAN AVENUE UNDERCROSSING TO 0.3 

MILE SOUTH OF LOS ANGELES COUN

IN ORANGE COUNTY, FROM LINCOLN AVENUE

OVERCROSSING IN ANAHEIM TO LOS 

ANGELES COUNTY LINE IN BREA

IN CITY OF PLACENTIA ROUTE 57 

ADJACENT TO WEST CROWTHER AVE TO 

INSTALL PERIMETER HARDENED METAL 

SECURITY FENCING & GATES DIR'S EME

IN ORANGE COUNTY IN BREA AT LAMBERT 

ROAD

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

Description 

PEER TO CONSTRUCT AND UPGRADE 91

RESURFACE RAMP WITH 0.15 FT RHMA.

CONCRETE SLAB REPLACEMENT &

INSTALL SECURITY FENCING & GATES

PLACEMENT PLANTING AND NEW

RECONFIG NB RAMPS, CONST OF LOOP

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

RJ NOBLE

RV CONCRETE

POWELL CONSTRUCTORS INC.

DIVERSIFIED LANDSCAPE CO.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE CA 92606

ORANGE CA 92865

ANAHEIM CA 92801

FONTANA, CA 92335

WILDOMAR CA 92595

WESTLAKE VILLAGE, CA 91361

(949)252-0441

(714)637-1550

(714)855-4201

 

(951)245-1686

(818)362-9200

LUNA, FRANKLIN/CE-

JAVA, M.

KIM, STEVEN/CE- HONG, 

JOHN

SHEIH, PETER

KIM, STEVEN/CE- HONG, 

JOHN

Resident
Engineer

(562)449-7999

 

(949)279-8821

(949)279-8636

 

(949)279-8636

 $1,128,567

 $746,481

 $5,309,571

 $1,285,000

 $998,969

 $50,805,877

Bid + CCOs

 $1,066,779

 $0

 $1,789,048

 $1,149,189

 $0

 $45,865,246

Comp To  date

 $0

 $0

 $1,789,048

 $0

 $0

 $777,214

This Month

05/13/21

04/07/22

04/19/22

06/04/21

06/22/22

04/19/19

Awarded

06/08/21

04/26/22

05/09/22

07/19/21

07/19/22

05/13/19

Approved

08/04/22

11/08/22

08/31/22

08/30/22

Est Comp

 87%

 0%

 100%

 100%

 0%

 94%

%Time

 93%

 0%

 34%

 89%

 0%

 88%

% Work 

 

 

 

OVER RUN

 

 

Message

12-0S0904

12-0S9104

12-0S8804

12-0T0704

12-0C1114

12-0C1104

Contract 

  

  

  

  

  

EPNH-P057-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

15505 EAST LINCOLN AVE;

605 E. COMMERCIAL ST.;

8555 BANANA AVENUE

21730 BUNDY CANYON ROAD;

3075 TOWNSGATE ROAD, STE 200

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

3350 E BIRCH STREET, 

STE 250

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

BREA, CA 92821

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-91-1.8/3.4

Fed Aid

HB1

Pgm Code

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM MOULTON PARKWAY UNDERCROSSING IN

LAGUNA NIGUEL TO BRISTOL STREET 

UNDERCROSSING IN COSTA

IN ORANGE COUNTY, IN NEWPORT, FROM 

0.3 MILE NORTH OF BISON AVENUE TO 0.3

MILE SOUTH OF UNIVERSITY DRIVE

IN ORANGE COUNTY IN THE CITY OF SAN 

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

IN ORANGE COUNTY IN BUENA PARK FROM 

KNOTT AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF ROUTE 91/5 SEPARATION

Description 

UPGRADE SAFETY DEVICES, RELOCATE

REPLACE APPROACH SLABS AND SEAL

WIDEN EXISTING LANE FROM ONE TO TWO

PE FOR MITIGATION PLANTING FOR

INSTALL HIGH FRICTION SURFACE

OVERHEAD SIGN STRUCTURE.

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

IRVINE CA 92618

IRVINE CA 92606

CORONA CA 92883

WILDOMAR CA 92595

BENICIA CA 94510

COMPTON CA 90221

(949)299-1400

(949)252-0441

(951)674-7352

(951)245-1686

(707)746-8028

(310)669-8949

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

RUDA, NABIL/CE- ZOKAI,

FARID

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

NADERI, ARSALAN

NADERI, ARSALAN/CE- 

RAVANIPOUR

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-4560

(949)279-8491

(949)279-8638

(949)279-8447

(949)279-8447

(949)279-8636

 $18,442,751

 $1,690,865

 $6,936,264

 $618,640

 $17,620,000

 $3,132,303

Bid + CCOs

 $7,561,937

 $289,045

 $6,868,995

 $502,164

 $10,145,356

 $1,230,166

Comp To  date

 $0

 $165,634

 $4,500

 $11,648

 $435,997

 $210,165

This Month

09/16/20

09/16/21

06/25/20

04/10/19

11/13/20

05/27/21

Awarded

10/19/20

10/19/21

07/23/20

05/01/19

12/02/20

08/19/21

Approved

07/19/22

01/25/23

01/13/23

05/22/23

05/02/24

11/04/22

Est Comp

 83%

 27%

 75%

 79%

 41%

 58%

%Time

 41%

 17%

 99%

 81%

 57%

 39%

% Work 

 

 

 

 

 

 

Message

12-0N7204

12-0R3404

12-0N8604

12-0L7224

12-0P0304

12-0Q3104

Contract 

HSNH-P073-(141)E

  

HSNH-P037-(140)E

HSNH-P074-(068)E

HSNH-P074-(071)E

SNHG-P091-(149)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

16351 CONSTRUCTION CIR W;

26320 LESTER CIRCLE;

21730 BUNDY CANYON ROAD;

2990 BAY VISTA COURT, SUITE D

15614 S. ATLANTIC AVENUE;

6521 MARINE WAY

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

6521 MARINE WAY T#1

6521 MARINE WAY

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92708

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-3.9/13.6

12-ORA-241-14.5/25

Fed Aid

HA23

SHOPP

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LINDA FROM 0.3 MILE WEST OF 

LAKEVIEW AVENUE OVERCROSSING TO  

RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN YORBA LINDA  FROM

W91-S241/91 CONNECTOR SEPARATION TO 

0.6 MILE EAST OF GYPSUM CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM 0.1 MILE SOUTH OF ROUTE 

73/133 SEPARATION TO ROUTE 133/241 

SEPARATION

IN ORANGE COUNTY IN IRVINE, LAKE 

FOREST, MISSION VIEJO AND RANCHO 

SANTA MARGARITA ON ROUTE 241 FROM OSO

PARKWAY TO PORTOLA PARKWAY

Description 

CAPM PAVEMENT PRESERVATION

REHABILITATE COMMERCIAL VEHICLE

REMOVE AC PAVEMENT AND PLACE

ROADWAY WIDENING, RESTRIPING AND

REPLACE DAMAGED AND OUTDATED MBGR,

INSTALL MGS AND CRASH CUSHIONS

Type Of Work

ACME CONCRETE PAVING INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

SPOKANE WA 99202

IRVINE CA 92618

CORONA CA 92883

CARLSBAD CA 92008

BALDWIN PARK CA 91706

IRVINE CA 92606

(509)242-1234

(949)299-1400

(951)674-7352

(760)444-1032

(626)960-9502

(949)252-0441

PHAM, DAT /CE-ADRIAN 

WU

PHAM, DAT /CE-ADRIAN 

WU

PHAM, LIEU/CE- WU, 

ADRIAN

LUNA, FRANKLIN/CE-

JAVAHERNESHA

JAVAHERNESHAN, MAJID

RAMADAN, KIFAH

Resident
Engineer

(949)279-8586

(949)279-8575

(818)319-7095

(562)449-7999

(213)220-9669

(949)279-8416

 $10,034,811

 $5,581,265

 $1,666,181

 $6,885,845

 $11,438,169

 $971,248

Bid + CCOs

 $9,936,024

 $5,383,872

 $1,724,599

 $25,200

 $11,053,044

 $925,568

Comp To  date

 $0

 $0

 $0

 $25,200

 $690,691

 $0

This Month

11/07/19

12/18/19

05/18/21

02/23/21

01/16/20

05/22/20

Awarded

12/04/19

01/22/20

06/18/21

03/11/21

02/13/20

06/18/20

Approved

06/29/22

10/28/22

07/11/22

10/16/29

09/01/22

06/25/22

Est Comp

 100%

 48%

 100%

 0%

 99%

 94%

%Time

 100%

 96%

 100%

 0%

 95%

 93%

% Work 

COMPLETED

 

COMPLETED

SUSPENDED

 

COMPLETED

Message

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0N6604

12-0Q7004

Contract 

ACNH-P091-(148)E

  

  

ACNH-P133-(018)

HSNH-P133-(016)E

HSST-P241-(008)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4124 E BROADWAY AVE

16 GOODYEAR STE 140;

26320 LESTER CIRCLE;

5860 EL CAMINO REAL;

14425 JOANBRIDGE STREET;

16351 CONSTRUCTION CIR W;

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T#2

15700 TUSTIN VILLAGE 

WAY, T#2

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE , CA 92780

Accepted

06/29/22

07/11/22

07/07/22

Location
Storm Water
Plan



State of California Department of Transportation Page 150
07/20/22 Statement of Ongoing Contracts as of 08/05/22

12District

 $11,531,670 $362,468,692 $826,201,493

12-ORA-241-27.8/38

12-ORA-241-29.2/35.8

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF ROUTE 133 TO 

0.5 MILE SOUTH OF ROUTE 91

IN ORANGE COUNTY AT 0.5 MILE NORTH OF

HICKS HAUL RD UC IN IRVINE AND AT 0.2

MILE NORTH OF SCE UC

Description 

PAVEMENT REPAIR, GROUND WATER

REHABILITATE CULVERTS

Type Of Work

SECURITY PAVING COMPANY INC

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

WESTLAKE VILLAGE CA 91361

CORONA CA 92883

(818)362-9200

(951)674-7352

YACOUB, MOHAMAD/CE- 

RAVANIPOUR

RAMADAN, KIFAH/CE- 

HONG, JOHN

Resident
Engineer

(949)279-8433

(949)279-8625

 $14,231,488

 $550,300

Bid + CCOs

 $1,682,996

 $288,101

Comp To  date

 $35,253

 $269,351

This Month

10/21/21

04/18/22

Awarded

11/23/21

05/12/22

Approved

08/28/23

10/30/22

Est Comp

 21%

 53%

%Time

 12%

 51%

% Work 

 

 

Message

12-0H0474

12-0S9004

Contract 

ACST-P241-(009)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

3075 TOWNSGATE ROAD, SUITE 20

26320 LESTER CIRCLE;

4 VENTURE, SUITE 150

15700 TUSTIN VILLAGE 

WAY, T#2

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-0G2104

01-0K4704

01-0F3104

01-0L0404

01-0L2304

01-0F2404

01-0K3804

01-488024

01-488014

01-0F4304

01-0J8604

01-0L9204

01-0F1604

01-0K5704

01-0J1704

01-0K4304

01-0L2504

01-0F9204

01-0L2004

01-0A1104

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-39.8/46.4

01-DN-101-39.8/39.8

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-5.1/5.6

01-DN-101-27.5/27.9

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-199-33.5/33.9

01-DN-999-/0

01-HUM-0-/0

01-HUM-36-10.5/10.8

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-26.0/37.3

01-HUM-96-43.7/0

01-HUM-96-40.8/44.8

01-HUM-101-27.7/27.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0C1104

01-0B6204

01-0E0004

01-0G5804

01-0E6504

01-0M0504

01-0K4204

01-0L3904

01-0E7704

01-0F8204

01-3660U4

01-0L9104

01-0F4604

01-0L0004

01-0F4704

01-0F6804

01-0F5304

01-0A1204

01-0G33U4

01-0G5504

01-0E83U4

01-0E7204

Contract

01-HUM-101-60.4/0

01-HUM-101-75.1/77.4

01-HUM-101-84.4/84.8

01-HUM-101-87.5/89.6

01-HUM-101-88.3/88.3

01-HUM-101-125.0/12.5

01-HUM-101-595.0/0

01-HUM-101-865.0/86.7

01-HUM-101-17.9/87.8

01-HUM-101-90.1/109.6

01-HUM-255-6.0/7.6

01-HUM-299-10.0/43

01-HUM-299-20.5/30.2

01-HUM-299-22.5/30.7

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-299-1.8/1.8

01-HUM-999-/0

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-/0

01-LAK-29-12.7/14.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-2982U4

01-0E0814

01-0J8804

01-0K9604

01-0H45U4

01-0K9704

01-0E0904

01-0B5004

01-0K7704

01-0L4204

01-0L9704

01-0C4504

01-0K5204

01-0L4004

01-0B5304

01-0J4804

01-0M1604

01-0J8704

01-0H1204

01-487704

01-0L7004

02-4E46U4

Contract

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-999-/0

01-MEN-20-17.3/26

01-MEN-20-19.1/20.3

01-MEN-20-26.0/28.8

01-MEN-20-33.3/34.4

01-MEN-101-3.7/5.3

01-MEN-101-14.6/0

01-MEN-101-40.0/6

01-MEN-101-42.5/44.5

01-MEN-101-58.9/82.5

01-MEN-101-73.7/96

01-MEN-101-380.0/40

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-271-170.0/18

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

02-LAS-36-6.0/14.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

12
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02-0J3804

02-4H9804

02-2J4404

02-4E4504

02-1H1104

02-2J4004

02-4H8104

02-0H5504

02-3J1204

02-1J5004

02-1H7904

02-4H4404

02-4H1504

02-0J7404

02-2J3904

02-1J4204

02-1H7204

02-0J6804

02-2J3704

02-4G4404

02-2J3804

02-4F5204

Contract

02-LAS-36-20.5/22.8

02-LAS-139-4.9/5.1

02-LAS-139-38.0/43

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-56.5/61.1

02-LAS-395-900.0/0

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

02-PLU-70-/29.9

02-SHA-5-4.9/5.1

02-SHA-5-22.0/6.8

02-SHA-44-45.5/51.6

02-SHA-273-11.8/12.6

02-SHA-273-14.9/15.7

02-SHA-299-1.0/1.6

02-SHA-299-50.5/56.5

02-SIS-3-38.0/38.6

02-SIS-3-48.0/51

02-SIS-5-9.9/68.1

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-2J7004

02-3J6904

02-1H4704

02-4F5904

02-1J4904

02-2J4304

02-2J4504

02-2J3604

02-0H3904

02-2J4104

02-1H5104

02-0H5404

02-4F2204

02-2J4204

02-2H8104

02-4G5304

02-3J6404

02-3J2204

02-0J9104

03-2H2404

03-0J7004

03-3H72U4

Contract

02-SIS-5-/0

02-SIS-96-370.0/37.3

02-TEH-5-36.3/41.6

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

02-TEH-32-6.2/14

02-TEH-36-56.0/60.5

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

02-TEH-99-9.0/9.3

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-3-26.3/29.8

02-TRI-299-1.6/45.2

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-7.6/7.9

03-BUT-32-30.8/31

03-BUT-70-5.6/9.1

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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03-0J7204

03-1H8604

03-1J3504

03-2H6304

03-2G3504

03-0H6504

03-2G4704

03-0H8304

03-2G2904

03-4E62U4

03-3H4504

03-0J7104

03-2J7204

03-1H80U4

03-2J7304

03-0H5204

03-2H5104

03-4F4204

03-2G3104

03-2G3004

03-3F0604

03-2H62U4

Contract

03-BUT-70-39.3/39.3

03-BUT-99-29.3/T37.8

03-BUT-99-30.5/30.6

03-BUT-162-18.4/19.9

03-COL-20-30.5/31.8

03-COL-20-34.8/36.5

03-COL-45-21.0/25.7

03-ED-49-10.7/11

03-ED-49-19.9/21.3

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-45.2/45.2

03-ED-50-420.0/63.8

03-ED-50-2.7/18.9

03-ED-50-/0

03-ED-50-/80.4

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-43.0/47.1

03-GLE-162-50.3/62.1

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-0H2104

03-1H18U4

03-2H01U4

03-4F3704

03-3J7604

03-0H6904

03-0J2504

03-1H2404

03-1J5004

03-0H4604

03-2F5704

03-1J5104

03-4F6404

03-0H10U4

03-2J9304

03-3H3304

03-1H8204

03-0H08U4

03-1F1504

03-1H1004

03-2H1104

03-3F0714

Contract

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-31.4/31.8

03-NEV-174-3.0/3.9

03-NEV-174-99.0/9.9

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-2.2/2.4

03-PLA-80-.4/.4

03-PLA-80-2.6/3.1

03-PLA-80-46.3/63.5

03-PLA-267-3.0/5.9

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-5-/4

03-SAC-50-2.5/3.2

03-SAC-50-15.8/23.1

03-SAC-50-.2/6.1

03-SAC-50-7.7/9.5

03-SAC-50-/0

03-SAC-51-1.6/4.4

03-SAC-51-2.0/3.5

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-3F0724

03-3F0734

03-2G3904

03-1J8204

03-1H1904

03-1J4504

03-1J8604

03-2H15U4

03-0F2844

03-0F2864

03-0F2804

03-0H4804

03-1J4604

03-3J0804

03-2G4004

03-1H8504

03-0J8604

03-2G3804

03-3F99U4

03-4H6904

03-0J3504

03-4H9504

Contract

03-SAC-51-2.0/3.5

03-SAC-51-2.0/3.3

03-SAC-51-4.7/8.8

03-SAC-51-7.9/8

03-SAC-80-9.6/12.9

03-SAC-80-12.4/14.3

03-SAC-80-/0

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-99-19.4/21.1

03-SAC-99-23.0/2.3

03-SAC-220-/3

03-SAC-999-/0

03-SIE-89-.5/5.1

03-SIE-89-15.1/20

03-SUT-99-39.2/41.4

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-0H4204

03-1G7204

03-3H93U4

03-0H4004

03-2G0704

03-2G5704

03-2G1204

03-2J9604

03-0H5404

03-2G3304

03-4F1714

03-3J6604

03-0F2504

03-1G0104

03-0A5704

03-3F5104

03-1H2704

03-1E0604

03-4F38U4

03-2G6104

04-0J4704

04-3K3104

Contract

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-21.6/38.1

03-YOL-16-27.5/28.3

03-YOL-45-1.0/.1

03-YOL-80-11.1/11.7

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

03-YUB-5714-/0

04-ALA-13-8.4/12.6

04-ALA-13-/0

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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04-0AC904

04-1Q8404

04-2K7104

04-2J8304

04-1W9904

04-0A7714

04-0A7724

04-0Y1104

04-160304

04-2A3324

04-297634

04-4Q2604

04-2Q0004

04-0W0204

04-3K2004

04-1W9404

04-2W7404

04-3Q4904

04-2K7904

04-0K6804

04-0K6504

04-3J0504

Contract

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-61-19.8/21.2

04-ALA-80-1.9/4

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.6

04-ALA-80-6.4/6.8

04-ALA-84-12.5/12.5

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-92-5.1/5.1

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-260-.6/1.9

04-ALA-260-1.1/1.9

04-ALA-580-.4/19.4

04-ALA-580-45.4/45.8

04-ALA-580-1.3/6

04-ALA-580-1.5/0

04-ALA-580-30.8/46.5

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3J1304

04-0J6204

04-0J5304

04-4J7304

04-4W0704

04-2K8204

04-4A8004

04-2W3404

04-3W9904

04-4J9804

04-4K9804

04-2J0414

04-1W9204

04-3W8704

04-2Q0204

04-2J0424

04-3K3204

04-2W2704

04-3W7704

04-269804

04-2J7204

04-4G8914

Contract

04-ALA-580-/0

04-ALA-680-12.4/21.9

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

04-ALA-880-30.5/30.5

04-ALA-880-34.1/34.6

04-ALA-880-34.5/35

04-ALA-880-.9/24.8

04-ALA-980-1.1/1.1

04-CC-4-25.8/28.3

04-CC-4-/11

04-CC-4-15.5/28.9

04-CC-4-16.7/16.7

04-CC-4-28.7/31

04-CC-4-/0

04-CC-80-2.3/2.3

04-CC-80-5.1/5.1

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-3G4744

04-2W1204

04-0Y5304

04-3Q5204

04-4W9004

04-3G3014

04-0AA484

04-0AA444

04-4J4204

04-3K3504

04-2Q0404

04-2W5404

04-1A6614

04-4G8204

04-0K5104

04-4G8714

04-2K2404

04-264724

04-0K0004

04-281204

04-4J3004

04-1W6304

Contract

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-580-7.3/7.4

04-CC-580-3.3/3.3

04-CC-680-8.6/8.6

04-CC-680-24.9/25.5

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-1.5/22.3

04-MRN-101-4.0/4

04-MRN-101-8.4/8.7

04-MRN-101-10.6/10.8

04-MRN-101-11.3/11.3

04-MRN-101-15.4/15.4

04-MRN-101-15.6/15.6

04-MRN-101-20.8/27.1

04-NAP-29-.2/14.6

04-NAP-29-5.0/6.7

04-NAP-29-29.3/36.9

04-NAP-29-33.5/48.5

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2W7604

04-0Y4404

04-2594A4

04-4W7504

04-4G2104

04-4J2104

04-4G8404

04-1J9704

04-3K3304

04-2J7804

04-0P48U4

04-0W1704

04-3Q4704

04-2Q0504

04-4J0304

04-4J9304

04-2W3904

04-0Y9704

04-1W8404

04-0J5604

04-1W6204

04-1W5104

Contract

04-NAP-29-42.1/48.6

04-NAP-29-42.8/42.9

04-NAP-29-20.4/20.8

04-NAP-80-7.3/7.3

04-NAP-121-.5/1

04-NAP-121-18.6/18.6

04-NAP-128-20.1/20.4

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-14.0/17.1

04-SCL-35-/9.5

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

04-SCL-101-47.9/47.9

04-SCL-101-4.5/17.6

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-2A4414

04-2A2514

04-0Y5004

04-3J3204

04-4J9604

04-2Q0604

04-1A9054

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-4W9504

04-4J9704

04-2K1904

04-2J8014

04-4J3904

04-0Y4804

04-1AA004

04-0K6704

04-0Y6104

04-3G4544

04-0Y9504

Contract

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-280-2.9/2.9

04-SCL-280-11.5/20.6

04-SCL-280-/L5.4

04-SCL-999-/0

04-SF-1-5.9/6.3

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-80-/7.8

04-SF-101-.5/M5.2

04-SF-101-2.0/2.8

04-SF-101-4.1/5.1

04-SF-101-/4.2

04-SM-1-38.1/38.1

04-SM-1-39.0/39

04-SM-82-19.8/19.8

04-SM-84-24.5/24.8

04-SM-92-14.4/18.8

04-SM-101-16.6/16.6

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-3K3404

04-1J5694

04-1J5614

04-0W3604

04-3Q5904

04-1W8504

04-2AC504

04-2K8404

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-4G0804

04-1W9604

04-1W8904

04-0A0204

04-1J3604

04-2640F4

04-1Q8604

04-0J6424

04-1W8804

Contract

04-SM-101-22.6/23.1

04-SM-101-/21.8

04-SM-101-/6.6

04-SM-114-5.2/5.9

04-SM-280-/7

04-SOL-12-15.0/20.6

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SOL-80-10.4/30.2

04-SOL-113-/5

04-SON-1-7.1/9.1

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-101-3.7/7.2

04-SON-101-22.3/23.3

04-SON-101-32.8/54.2

04-SON-101-54.2/56.2

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-2K3504

04-4G3804

04-1W9104

04-1Q8704

05-1P0704

05-1N4104

05-1N4304

05-1M4604

05-1K0504

05-1P3704

05-1H4604

05-1K7004

05-1P3304

05-1P4504

05-1M3904

05-1K8504

05-1H2204

05-1H0004

05-1P6304

05-1Q2104

05-0F9704

05-1C8904

Contract

04-SON-101-55.8/55.8

04-SON-116-30.9/31.4

04-SON-116-12.3/18.6

04-SON-128-24.2/24.7

05-MON-1-10.4/10.4

05-MON-1-27.2/27.6

05-MON-1-44.3/-44.3

05-MON-1-44.5/44.5

05-MON-1-55.7/55.9

05-MON-1-59.5/61.6

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-70.5/73.1

05-MON-1-73.3/73.3

05-MON-1-80.3/0

05-MON-1-/0

05-MON-68-.5/.8

05-MON-68-1.1/4.2

05-MON-68-3.5/3.5

05-MON-68-20.6/21.4

05-MON-101-62.2/62.9

05-MON-101-87.3/91.5

Cnty Rt Pm

56

56

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-1P6404

05-1H0204

05-1F8204

05-1F75U4

05-1N6204

05-0A0904

05-1F8104

05-1N3004

05-1P0204

05-1N6704

05-0N71Y4

05-0N71U4

05-448214

05-1P3804

05-0N72U4

05-0N73U4

05-1E0404

05-1K3804

05-1P0504

05-1E0104

05-1F7904

05-1F5004

Contract

05-MON-101-95.2/0

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

05-MON-146-1.5/10.1

05-MON-156-1.4/2

05-SB-1-33.1/0

05-SB-1-25.0/0

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-1.4/4.8

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-2.4/2.4

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-12.3/13.2

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1H8504

05-1G9704

05-1H6304

05-1C4204

05-1M3704

05-1H4504

05-1P5394

05-1J4804

05-344904

05-1H4804

05-1H0604

05-1N6304

05-0J2004

05-1M6504

05-1N4404

05-1M3304

05-1N0304

05-1F9204

05-1K0604

05-1P3504

05-1K1304

05-0Q6014

Contract

05-SB-101-70.7/91

05-SB-135-11.7/17.8

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-23.8/29.2

05-SB-154-31.8/32.1

05-SB-246-32.8/33.2

05-SBT-25-54.0/0

05-SBT-156-3.0/8.2

05-SCR-1-13.3/0

05-SCR-1-16.7/17

05-SCR-1-20.2/30

05-SCR-1-31.9/35.7

05-SCR-1-/0

05-SCR-1-/0

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-13.9/13.9

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67
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05-1G2604

05-1N6604

05-0L7214

05-0L7224

05-1P0304

05-1P3604

05-1N4504

05-1K7204

05-1N3904

05-1P0404

05-1G3704

05-3307A4

05-1H9304

05-0N2204

05-0L7234

05-1N8204

05-1N6904

05-1F4904

05-1H3604

05-1G9604

05-1N7004

05-1N6504

Contract

05-SCR-17-9.1/9.9

05-SCR-35-3.5/7.7

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-69.3/71.9

05-SLO-1-/0

05-SLO-41-3.1/3.1

05-SLO-46-6.9/6.9

05-SLO-46-9.7/9.7

05-SLO-46-49.6/49.6

05-SLO-46-49.7/54.7

05-SLO-46-17.2/17.6

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-101-28.9/28.9

05-SLO-101-41.9/46

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

05-SLO-166-16.0/21

05-SLO-166-70.6/74.6

Cnty Rt Pm

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71
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06-0W1804

06-0Y4904

06-0X2704

06-0S8304

06-1E0004

06-0V7804

06-0Y6904

06-0Y7004

06-1E0404

06-0U4204

06-1C4704

06-0U2304

06-0X3104

06-0Y4204

06-0U4504

06-1E1004

06-1C3704

06-1E5304

06-342354

06-0Y7904

06-0U0304

06-1A9004

Contract

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-37.2/48.8

06-FRE-5-44.4/45.4

06-FRE-41-23.3/24.4

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

06-FRE-41-39.9/41.2

06-FRE-63-/0

06-FRE-99-4.9/11.6

06-FRE-99-15.9/20

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/20.3

06-FRE-168-18.6/T25.5

06-FRE-180-61.4/62.5

06-FRE-180-108.0/110.8

06-FRE-180-133.2/134

06-FRE-180-54.1/56

06-FRE-180-58.8/58.8

06-FRE-198-22.6/22.9

06-KER-5-4.4/15.8

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75
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06-0U4704

06-442554

06-0X3504

06-1C4904

06-1C8904

06-0Q9204

06-0Q2804

06-1C4504

06-0X2004

06-1C9304

06-0V2804

06-0W9904

06-1C4604

06-0R1904

06-0T0204

06-1C5204

06-0Y9304

06-0U79U4

06-1C4304

06-0V1204

06-470904

06-1C5004

Contract

06-KER-5-81.7/87

06-KER-46-29.7/31.9

06-KER-58-6.0/15.4

06-KER-58-15.4/27.2

06-KER-58-535.0/0

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-99-48.6/57.6

06-KER-119-9.8/13.3

06-KER-155-50.0/58

06-KER-184-.9/L1.1

06-KER-204-2.8/0

06-KER-223-10.6/20.1

06-KER-223-15.7/16.3

06-KIN-5-/0

06-KIN-198-7.4/9.4

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-9.2/11.7

06-MAD-99-6.9/7.6

06-MAD-99-7.5/15.1

06-MAD-145-17.5/25.5

Cnty Rt Pm

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79
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06-0U3004

06-0W3904

06-1C3604

06-1A9804

06-0U2704

06-0Q9104

06-0U7704

06-360244

06-1C8804

06-0T3504

06-0H1404

06-1C3904

06-1C4004

06-0U2804

07-333204

07-341704

07-339804

07-359604

07-316904

07-3W8704

07-4V0104

07-291404

Contract

06-TUL-0-/0

06-TUL-63-8.8/L9.2

06-TUL-63-/2

06-TUL-65-6.9/10

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-22.3/0

06-TUL-99-30.6/35.2

06-TUL-99-/0

06-TUL-137-16.5/16.6

06-TUL-190-34.7/39.4

06-TUL-198-26.7/33.2

06-TUL-198-37.5/41.3

06-TUL-245-1.4/1.4

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-18.9/19.9

07-LA-1-34.5/35.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

Cnty Rt Pm

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

82

82

82

82

82

82

83
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07-1XG104

07-327204

07-2055C4

07-288304

07-332504

07-325704

07-4V3004

07-4W7904

07-351804

07-332704

07-308004

07-324904

07-1218W4

07-0W1004

07-319904

07-328804

07-323404

07-325904

07-2159U4

07-296604

07-260804

07-4V2404

Contract

07-LA-1-567.0/56.7

07-LA-1-34.5/35.2

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-26.4/79.8

07-LA-5-1.7/1.7

07-LA-5-8.2/8.2

07-LA-5-14.2/53.4

07-LA-5-17.9/18

07-LA-5-18.2/18.2

07-LA-5-19.6/19.9

07-LA-5-19.7/36

07-LA-5-29.4/31.6

07-LA-5-31.8/42.6

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

07-LA-5-59.5/67.9

07-LA-5-87.4/87.4

07-LA-5-/1.5

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-30.9/31.4

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-303904

07-4V1604

07-335304

07-319504

07-1XW204

07-1XV804

07-304204

07-332604

07-337604

07-339604

07-320004

07-4W6104

07-324404

07-327604

07-1XS404

07-1XY004

07-343404

07-1XY804

07-324804

07-304504

07-327104

07-320404

Contract

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-42.3/48.3

07-LA-10-46.0/48

07-LA-10-135.0/15.6

07-LA-10-464.0/46.4

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-14-28.9/29.2

07-LA-14-29.0/29.5

07-LA-14-31.4/36.5

07-LA-18-/4.5

07-LA-22-/1.5

07-LA-39-32.2/38.4

07-LA-39-180.0/30.9

07-LA-39-299.0/30

07-LA-39-31.2/31.2

07-LA-47-4.0/1.9

07-LA-57-5.0/5.2

07-LA-57-/4.5

07-LA-60-.5/11.7

07-LA-60-11.0/20

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

Page
Statement of Ongoing Contracts - Index



07-4V2204

07-1XS104

07-0W2404

07-4V3304

07-325004

07-4W7704

07-301104

07-323304

07-317304

07-210624

07-0W0404

07-4V0304

07-319204

07-2XA504

07-319104

07-1XV204

07-344004

07-311404

07-303704

07-1XU804

07-307504

07-317904

Contract

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-15.0/29.2

07-LA-60-19.1/20.7

07-LA-60-20.0/26

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-28.0/30.4

07-LA-60-/21.5

07-LA-71-1.6/4.8

07-LA-90-.9/T3.3

07-LA-90-1.8/1.8

07-LA-91-6.0/18.6

07-LA-91-116.0/11.6

07-LA-91-11.8/11.8

07-LA-101-.4/11.6

07-LA-101-.9/.9

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-11.8/31.1

07-LA-101-20.0/20

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-307104

07-327304

07-1XW704

07-2XA104

07-1XW504

07-4W5204

07-317404

07-385604

07-4W9304

07-335004

07-312004

07-336504

07-4W7804

07-238304

07-322304

07-2975U4

07-1XY304

07-1XS604

07-329804

07-1XS704

07-1XP904

07-325304

Contract

07-LA-101-32.8/33.8

07-LA-103-.1/.1

07-LA-103-1.5/8.3

07-LA-103-/0

07-LA-105-13.6/14.1

07-LA-105-2.5/17.9

07-LA-105-7.8/10.3

07-LA-105-9.0/9.4

07-LA-105-/12.9

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.9/5.9

07-LA-110-6.8/19.5

07-LA-110-13.4/23.1

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

07-LA-110-66.0/7.4

07-LA-110-210.0/21

07-LA-110-/31.9

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-118-1.5/10.2

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-311604

07-1XX204

07-311704

07-286204

07-4V3604

07-310404

07-1XY104

07-326804

07-0W1104

07-1XV704

07-3096U4

07-330704

07-4U1604

07-0W2204

07-301704

07-323104

07-325204

07-309304

07-322604

07-328504

07-4V0204

07-253104

Contract

07-LA-134-2.6/4.8

07-LA-134-12.9/13.2

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

07-LA-210-1.3/1.3

07-LA-210-9.7/51.9

07-LA-210-35.9/52.1

07-LA-210-297.0/29.8

07-LA-210-/9.7

07-LA-210-15.6/18.5

07-LA-210-19.6/20.3

07-LA-210-19.8/24.3

07-LA-210-33.6/36.5

07-LA-210-36.0/40.6

07-LA-210-36.7/37.1

07-LA-210-38.6/38.9

07-LA-210-41.3/44.6

07-LA-210-44.7/52.1

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-4V1404

07-306604

07-4W5104

07-4W1004

07-293604

07-4V1704

07-0W0804

07-320204

07-1XV004

07-311904

07-304404

07-342404

07-318204

07-0W1404

07-302504

07-291304

07-0W2604

07-4W8004

07-4W2704

07-331004

07-4W9104

07-311304

Contract

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

07-LA-405-28.0/31.6

07-LA-405-40.1/48.1

07-LA-405-/29.5

07-LA-605-/26

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-1-4.4/9.7

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-101-6.9/27.2

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.0/9.2

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-302404

07-4W5004

07-311504

07-0W0304

08-1M7204

08-1C38U4

08-1C0814

08-1C0824

08-1L4904

08-1L6804

08-1M0504

08-1K5104

08-1F1434

08-1E8404

08-1C6804

08-1J0204

08-1M6004

08-1C8504

08-1F6004

08-1M0204

08-0R3024

08-1K4604

Contract

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

08-RIV-0-/0

08-RIV-10-6.7/25.1

08-RIV-10-60.7/74.3

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

08-RIV-15-28.9/0

08-RIV-15-38.2/51.5

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-95-/0

08-RIV-111-47.2/55.3

08-RIV-215-36.6/37.2

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-1L3304

08-384234

08-1F44U4

08-1L5904

08-1L6904

08-1K7704

08-1K1904

08-1H2714

08-1F9904

08-1K7104

08-0K1224

08-1N0904

08-1E0604

08-1G5204

08-1L9804

08-0G8004

08-1M5704

08-1K6404

08-0R1604

08-0R1414

08-0R1424

08-0F0304

Contract

08-SBD-10-16.0/20.1

08-SBD-10-29.4/39.2

08-SBD-10-21.6/23.6

08-SBD-10-24.3/24.8

08-SBD-10-/0

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-56.6/77.6

08-SBD-15-28.6/37.5

08-SBD-18-9.0/45

08-SBD-18-97.0/99.5

08-SBD-18-100.9/115.9

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

08-SBD-40-119.0/119

08-SBD-40-43.8/150.3

08-SBD-40-50.0/75

08-SBD-40-100.0/125

08-SBD-40-125.0/154.6

08-SBD-60-.7/3

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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08-1J2104

08-0E33U4

08-0G7904

08-1M0604

08-1J4904

08-1J2004

08-1H8304

08-1H2904

08-1M0004

08-1L7604

08-1F7304

08-476424

08-1M1104

08-1K7804

08-1H3414

08-0R4204

09-381504

09-213404

09-388604

09-387804

09-377304

09-387404

Contract

08-SBD-60-1.4/0

08-SBD-60-7.3/10

08-SBD-71-/8.5

08-SBD-127-/10.5

08-SBD-138-15.3/15.3

08-SBD-138-15.0/15.1

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

08-SBD-210-18.7/21

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-7.0/17.8

08-SBD-215-10.0/17.2

08-SBD-259-1.1/1.2

08-SBD-259-/1.5

08-SBD-5730-/0

09-INY-168-32.7/36.5

09-INY-395-29.2/41.8

09-INY-395-102.4/113

09-INY-395-6.4/15

09-KER-14-16.6/16.6

09-KER-14-40.3/41.5

Cnty Rt Pm

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

116

116

116

116
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09-367404

09-385704

09-388804

09-367204

09-366604

09-389604

09-388904

09-389004

09-360704

09-386104

09-388704

09-382304

10-0X7504

10-0S6804

10-0S7504

10-1J0104

10-1N6904

10-1P0604

10-1N6204

10-1C3604

10-1P6704

10-1J3104

Contract

09-KER-14-4.7/12.6

09-KER-14-/0

09-KER-58-123.0/125.3

09-KER-202-4.7/5.2

09-MNO-0-/0

09-MNO-6-.8/4.9

09-MNO-120-19.0/26.5

09-MNO-182-6.4/12.6

09-MNO-395-6.9/T9.6

09-MNO-395-25.8/35.3

09-VAR-58-77.3/143.8

09-VAR--/0

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-ALP-89-15.2/16.9

10-AMA-10-2.0/2

10-AMA-88-7.9/65.8

10-AMA-88-15.0/38.5

10-AMA-88-46.5/54

Cnty Rt Pm

116

116

117

117

117

117

117

117

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-1L6504

10-1N8704

10-1P6804

10-1C8104

10-1C7904

10-0W6204

10-0T6804

10-1J7504

10-1N4304

10-1N0704

10-1N6004

10-3A7204

10-0Q1214

10-0Q1224

10-1C1704

10-1E6204

10-1G7504

10-1N0104

10-0Y6004

10-0P9234

10-1J1804

10-1F4604

Contract

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

10-CAL-4-36.0/50

10-MER-0-/0

10-MER-5-.5/.8

10-MER-5-.7/.7

10-MER-5-6.3/0

10-MER-5-17.6/0

10-MER-5-/0

10-MER-33-13.4/16

10-MER-99-16.3/16.4

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-28.2/37.3

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-99-/0

10-MER-152-19.6/22.3

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-MPA-140-/12

10-SJ-4-4.5/4.9

Cnty Rt Pm

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124
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10-1C5004

10-1C8004

10-1J5304

10-1G9904

10-0P5404

10-1N4904

10-1F7604

10-1K6104

10-1K9004

10-1F1704

10-1J2004

10-0S7404

10-1J2104

10-3A1014

10-1N4604

10-1J7804

10-1C2804

10-1K9604

10-1C9604

10-1M3504

10-1C3304

10-1J5204

Contract

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-29.6/29.9

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-12-/0

10-SJ-26-1.1/1.1

10-SJ-26-8.0/17

10-SJ-88-13.7/14

10-SJ-99-9.4/15

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-24.5/24.5

10-SJ-99-30.9/31.3

10-SJ-99-/0

10-SJ-120-.6/T6.8

10-SJ-132-.7/5.8

10-SJ-205-4.6/9

10-STA-5-12.6/0

Cnty Rt Pm

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127
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10-0W6304

10-1N6104

10-0X56Y4

10-0Y2104

10-462104

10-1N3204

11-2N0084

11-410404

11-2N1144

11-080284

11-2N0724

11-2N1154

11-2N1164

11-424604

11-427504

11-2N0914

11-418104

11-2N0534

11-2E1544

11-2T35U4

11-430674

11-429704

Contract

10-STA-5-27.0/27.4

10-STA-99-17.9/18.7

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

10-TUO-132-4.7/6

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-78-34.0/41

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-3.2/8.8

11-IMP-186-/2.1

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-1.0/72.4

11-SD-5-2.3/14

11-SD-5-20.5/20.5

11-SD-5-34.7/36.3

11-SD-5-37.4/52.6

11-SD-5-.3/5

11-SD-5-.3/72.1

Cnty Rt Pm

127

128

128

128

128

128

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-424704

11-2T3404

11-422004

11-417504

11-2T2174

11-2T2184

11-2N0874

11-430014

11-424904

11-420704

11-264104

11-430604

11-4116U4

11-428104

11-2N1174

11-422104

11-423704

11-056374

11-430514

11-411804

11-430564

11-257164

Contract

11-SD-5-13.5/14.4

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-47.9/58.5

11-SD-5-55.6/70

11-SD-5-/0

11-SD-5-/60

11-SD-8-2.2/2.2

11-SD-8-5.6/17.4

11-SD-8-13.4/20.4

11-SD-8-.3/23

11-SD-8-.7/2.9

11-SD-8-23.0/61.3

11-SD-8-31.8/41.7

11-SD-11-.6/2.7

11-SD-15-31.3/37.1

11-SD-52-.4/5.5

11-SD-67-6.0/24.4

11-SD-76-12.1/17.7

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135
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11-417404

11-2N1434

11-2N1184

11-419304

11-425104

11-412204

11-420004

11-423804

11-411404

11-288834

11-428804

11-428704

11-430184

11-2N0854

11-411504

11-2N1454

11-2888U4

11-2N0844

11-431064

12-0H1504

12-0M82U4

12-0P6604

Contract

11-SD-78-2.5/2.9

11-SD-78-12.8/22.1

11-SD-78-60.3/66.4

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-9.8/10.6

11-SD-125-9.6/13.2

11-SD-125-/1.1

11-SD-805-.6/3.3

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

11-SD-805-18.9/21.7

11-SD-805-20.7/23.5

11-SD-905-3.8/11.5

11-SD-905-9.6/11.4

11-SD-905-3.2/11.7

11-SD-905-6.4/10.1

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

Cnty Rt Pm

135

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

139

139
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12-0Q8304

12-0S8904

12-0P42U4

12-0Q6904

12-0S5804

12-0S5904

12-0P7004

12-0Q9304

12-0K0214

12-0K0224

12-0K0234

12-0S2104

12-0J34U4

12-0Q8204

12-0Q8504

12-0P9004

12-0R5104

12-0P9204

12-0S7704

12-0S1004

12-0R4704

12-0R2004

Contract

12-ORA-1-20.4/23.7

12-ORA-1-.1/1

12-ORA-5-.6/43

12-ORA-5-.6/43

12-ORA-5-1.6/1.6

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-5.8/30.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-24.0/37.6

12-ORA-5-29.6/29.6

12-ORA-5-30.3/31.4

12-ORA-5-34.5/37.4

12-ORA-5-34.5/36.8

12-ORA-5-36.1/36.1

12-ORA-5-38.5/41.6

12-ORA-5-26.6/26.6

12-ORA-5-26.6/26.6

12-ORA-5-29.2/29.2

12-ORA-5-/2

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

142

142

142
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12-0T2604

12-0T8504

12-0Q6504

12-0S2004

12-0M9004

12-0N9204

12-0Q3204

12-0Q6404

12-0S8604

12-0S8704

12-0Q3904

12-0S0904

12-0S9104

12-0S8804

12-0T0704

12-0C1114

12-0C1104

12-0N7204

12-0R3404

12-0N8604

12-0L7224

12-0P0304

Contract

12-ORA-5-/0

12-ORA-5-/43

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-39-/3.2

12-ORA-55-.2/T2.4

12-ORA-55-4.7/4.7

12-ORA-55-17.7/17.7

12-ORA-57-11.0/22.2

12-ORA-57-14.7/22.5

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

Cnty Rt Pm

143

143

143

143

143

143

144

144

144

144

144

144

145

145

145

145

145

145

146

146

146

146
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12-0Q3104

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0N6604

12-0Q7004

12-0H0474

12-0S9004

Contract

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-3.9/13.6

12-ORA-241-14.5/25

12-ORA-241-27.8/38
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Statement of Ongoing Contracts - Index

01

02

District

District

 $468,404,169  $272,052,763

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

 $135,094,940

 $3,005,777

 $330,303,451

 Bid + CCO

 Bid + CCO

 $64,107,249

 $2,561,874

 $205,383,640

 Work Comp

 Work Comp

District Total:

-F-

-S-



02

03

04

District

District

District

 $233,826,329

 $1,694,473,991

 $1,915,505,058

 $168,156,234

 $1,114,540,393

 $1,173,196,836

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $3,194,562

 $83,076,311

 $147,555,456

 $101,696,280

 $274,168,098

 $71,478,177

 $1,247,131,435

 $330,258,288

 $281,840,053

 $976,679

 $1,302,430,039

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $0

 $57,298,243

 $110,857,991

 $66,870,937

 $212,259,095

 $11,533,740

 $823,876,621

 $67,681,061

 $181,256,141

 $595,218

 $923,664,417

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



05

06

07

District

District

District

 $931,847,912

 $561,806,933

 $1,722,973,269

 $502,685,861

 $309,653,847

 $1,115,720,443

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $292,433,706

 $22,836,003

 $616,578,203

 $66,000,269

 $228,441,570

 $10,378,778

 $256,986,316

 $431,378,411

 $216,764,726

 $22,200,056

 $1,052,630,076

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $132,417,043

 $15,830,874

 $354,437,945

 $32,045,391

 $85,458,756

 $978,500

 $191,171,200

 $336,205,822

 $160,846,063

 $12,992,746

 $605,675,812

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



08

09

10

District

District

District

 $1,154,773,278

 $155,136,031

 $464,767,530

 $537,939,720

 $67,398,873

 $220,004,158

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $215,658,123

 $64,384,925

 $16,730,644

 $857,999,585

 $116,198,146

 $38,937,886

 $21,302,116

 $174,232,223

 $36,876,761

 $232,356,429

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $174,135,560

 $40,337,943

 $9,496,861

 $313,969,357

 $52,957,274

 $14,441,599

 $3,787,608

 $85,627,433

 $24,935,267

 $105,653,851

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-F-

-I-

-F-

-S-



11

12

District

District

 $1,150,963,963

 $826,201,493

 $788,600,967

 $362,468,692

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

 $78,589,788

 $80,985,423

 $23,681,892

 $967,706,860

 $130,186,429

 $242,886,489

 $14,231,488

 $438,897,087

 Bid + CCO

 Bid + CCO

 $27,452,741

 $30,450,174

 $10,366,093

 $720,331,959

 $69,423,906

 $15,347,166

 $1,682,996

 $276,014,623

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

 $1,375,069,703

 $305,472,567

Bid + CCO

 $777,603,025

 $148,272,410

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

 Category
-I-

-S-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



01

02

03

04

05

06

07

08

09

10

District

 $21,107,569

 $4,904,486

 $2,208,773

 $35,859,550

 $5,421,018

 $17,647,137

 $13,013,511

 $2,711,585

 $5,296,378

 $9,404,000

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $6,632,418,788 $11,280,679,955

 $2,110,624,862

 $7,489,512,823

Bid + CCO

 $1,061,064,338

 $4,645,479,014

Work Comp
FEDERAL AID (PRIMARY)

 Category
-F-
Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



11

12

District

 $34,687,640

 $12,672,240

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $164,933,887
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